
Package name S.NO
BHEL Drawing 

No
Drawing Title

Primary/
Secondary 

Drg Sch for Vendors
Standard Delivery Terms for Supply 

Portion

Scope of Services, (if any, as per Indent) 
and corresponding schedule for rendering 

the services

1
PE-V0-421-568-
A001E

Inspection check list / 
Manufacturing Quality Plan  of 
machine / Equipment

Primary

2
PE-V0-421-568-
A002E

Data sheet of Machine 
/equipment with detailed BOM 
workshop equipments

Primary

3
PE-V0-421-568-
A003E

GA of Machine / equipment Primary

4
PE-V0-421-568-
A004E

Operation & Maintenance
Manuals 

Secondary
within 30 days after issuance 
of MDCC

5
PE-V0-421-568-
A005E

Schedule of Initial spares Secondary Within 6 weeks from PO

6
PE-V0-421-568-
A006E

Sea-worthy packing details Secondary
Within two weeks after after 
Cat 1 approval of drawings at 
sl no. 1, 2 & 3 above.

7
PE-V0-421-568-
A007E

Erection & Commissioning 
Procedure                                                                                                                                                                                                    

Secondary
Within two weeks after after 
Cat 1 approval of drawings at 
sl no. 1, 2 & 3 above.

Notes

a. The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.

b. The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.

c. Non-applicable drawings shall be decided during bid evaluation.

d. Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.

e. Operation & Maintenance (O&M) Manual shall be submitted by bidder in both English and Bangla Language (5 nos hard copies in both languages and 3 sets of electronic copies in both languages).

DELIVERY SCHEDULE FOR WORKSHOP EQUIPMENT (WHEEL LOADERS)

2 X 660 MW MAITREE STPP (Annexure A)

Supply : Within 5 months from date of 
Cat-1 approval of Primary 
drawing/documents or BHEL 
manufacturing clearance whichever is 
later, subjected to drawing/document 
submission/re-submission schedule as 
stipulated, in case of any delay in 
submission/re-submission of Primary 
drawing/documents, then same shall be 
reduced from the given delivery period. 

Note:
1. Vendor to start manufacturing 
activities only after obtaining specific 
manufacturing clearance from BHEL 
Purchase group.

2. In case BHEL manufacturing 
clearance date is later than the date of 
Cat-1 approval of Primary 
drawing/documents, then the contractual 
delivery period will be calculated by 
setting off the time gap between Cat-1 
approval date of Primary 
drawing/documents and the 
manufacturing clearance date, from any 
delay by vendor in submission/re-
submission of Primary 
drawing/documents.

Vendor to depute its service engineer for site 
activities (Supervision of E&C, installation 
checks, site demonstration, site testing, 
training of customer staff etc as applicable) 
within 30 days from BHEL's intimation (for 
deputing service engineer).

For delay in deputing service engineer, LD on 
site activity portion  shall be applicable @ ½% 
of the total Supervision of E&C portion 
contract value (excluding element of taxes) 
per week or part thereof, with applicable GST. 
However, total LD (supply + Supervision of 
E&C) shall be limited to 10% of cumulative 
total contract value excluding taxes and 
freight (supply + Supervision of E&C).

WORKSHOP 
EQUIPMENT

R-0 within 21 days from PO & 
subsequent revisions within 
10 days of comments 
received from BHEL. BHEL 
shall furnish comments  / 
approval on each submission 
within 18 days from receipt.  




