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  Bharat Heavy Electricals Limited  

SOLAR BUSINESS DIVISION  

                                                                  Malleswaram, Bangalore – 560012                               Ph. 080-26992289 

  
 

 
SC&PV – PVSS- DEPT. 

NOTICE INVITING TENDERS 

1 TENDER NUMBER(RFQ)      : EDN: PVSS:GSECL:100MW:PH-II:RD&DRAIN-WT/CIVIL/02     Dt.: 07.08.2021 

2 NAME OF WORK : CONSTRUCTION OF ROADS, DRAINS, CULVERT AND 4 Nos. 2.5 LAKH 

LITRES CAPACITY OF UNDERGROUND RCC WATER TANK FOR 100 MWp 

SOLAR PV PLANT FOR GSECL, RAGHANESDA PHASE-II  
(All listed works shall be Undertaken and executed) 

3 ESTIMATED COST : Rs.816.54 Lakhs (Approx.) Plus applicable GST. 

4 EARNEST  MONEY DEPOSIT : Rs.9.60 Lakhs (Mandatory for MSME also) 

(a) Bidders can submit Rs.9.60 Lakhs EMD through DD/SBI Collect 

(Please refer page-11 point no.: 20 of “Instructions to tenderer” 
for guideline for payment through SBI Collect) 

(b) Alternatively bidders can submit Rs.2.0 Lakhs EMD through 

DD/SBI collect and balance Rs.7.60 Lakhs in the form of Bank 

Guarantee from the scheduled bank as per attached BG format. 

5 SECURITY DEPOSIT : 50% of SD shall be submitted before start of work; Balance will be 

recovered from running Bills at a rate of 10%. (SD= 5% of the work 

order amount); 50% of SD will be released after completion of all the 

works and remaining 50% after 6 months from the date of completion 

of all the works.  

6 COMPLETION TIME : 4 Months for each work mentioned in page no.5 (From the date of 

placement of Order/handing over of the site.) 
 

7 LAST DATE AND TIME FOR 

THE SUBMISSION OF DULY 

FILLED IN TENDER 

DOCUMENT 

: 17.08.2021 Before 01:00 P.M 

8 PALCE OF SUBMISSION OF 

TENDER DOCUMENT 

: Smt. S N BHAGYASHREE S N, GM (SC&PV- Engg.) 

BHEL- Solar Business Division 

CPBG- Control Panel shop-78 

Professor C.N.Rao Circle, In-front of IISC 

Malleswaram, Bangalore-560012 
 

9 ORIGINAL BG/DD FOR EMD 

SHALL BE SENT THROUGH 

SPEED POST/COURIER/ANY 

OTHER AVAILABLE MODE TO 

: Smt. S N BHAGYASHREE S N, GM (SC&PV- Engg.) 

BHEL- Solar Business Division 

CPBG- Control Panel shop-78 

Professor C.N.Rao Circle, In-front of IISC 

Malleswaram, Bangalore-560012 

10 DATE AND TIME OF 

TECHNICAL BID OPENING 

 

: 17.08.2021 Before 01:30 P.M 

 

 

11 TENDER MONITORING 

AUTHORITY (IEM) 

: Mr. Arun Chandra Verma, IPS (Retd.) & Virendra Bahadur Singh IPS 

(Retd.) 

 

    

NOTE: The tenderer shall return the dully filled in tender document after affixing signature on all pages and submit. 
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Bharat Heavy Electricals Ltd 

Electronics Division  

Malleswaram Bangalore – 560012 
 

Tender Document for 

Construction of Roads, Drains, Culvert and 4 Nos. 2.5 Lakh Liters Capacity of Underground RCC Water Tank 

for 100 MWp Solar PV Plant for GSECL, Raghanesda Phase-II 
 

TENDER NUMBER RFQ:  EDN: PVSS:GSECL:100MW:PH-II:RD&DRAIN-WT/CIVIL/02          Dt.: 07.08.2021 

TECHNICAL BID DATE OF OPENING: 17-08-2021 (Price bid opening date intimation will be given separately) 

 Part – I      Technical cum Commercial Bid   …….…..  41 Pages 

                         Unpriced Price Bid    …………  05 Pages 

                         Technical and General Specification  …………  12 Pages 

                         BHEL General Conditions of Contract 2019 …………  33 Pages 

                         Tentative Tender Drawing   …………  04 Pages 

                         Tentative Field Quality Plan   …………  08 Pages 

                         BHEL Reverse Auction Guidelines  …………  09 Pages 

                         Integrity Pact     …………  07 Pages 

                         Annexure to Integrity Pact   …………  01 Pages 

                         Bank Guarantee format for EMD  …………  02 Pages 

Part – II           Price Bid     ………...  05 Pages   

  

       Note:  

1. Part – I:  To be submitted in a separate sealed cover.  

2. Part – II:  To be submitted in a separate sealed cover.  

3. Earnest Money Deposit of Rupees 9.60 Lakhs shall be submitted as per point No. 4 of page No. 1 of 

this tender document.  

4. Tenders will be liable for rejection if the above mentioned EMD is not submitted along with the 

tender. 

5. Part-I, Part-II, Tender EMD sealed covers should be put in outer envelope and super scribing the 

Name of work and Name  &  Address of  the Tenderer. 

6. Firms banned by BHEL are not eligible to participate in the tender. The tender submitted by such a 

firms will not be opened for evaluation and no communication in this regard will be entertained. 

7. Please ensure submission of offer before the due date and time. No other mode of submission is 

permitted. Late offers will be rejected. 

8. Only those bidders who have entered into Integrity Pact with BHEL would be competent to 

participate in the bidding. In other words, entering into integrity Pact shall be preliminary 

qualification. Details of Independent External Monitors (IEM) for this tender is in page No. 1, Sl. 

No.11 
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BHARAT HEAVY ELECTRICALS LTD, SOLAR BUISNESS DIVISION, BANGALORE-12 

         TENDER NUMBER RFQ:  EDN: PVSS:GSECL:100MW:PH-II:RD&DRAIN-WT/CIVIL/02      Dt.: 07.08.2021 

 

                                            PART-I TECHNICAL-CUM-COMMERCIAL BID 

                                                    (To be furnished by the Bidders) 
 

 01. NAME OF THE WORK : “Construction Of Roads, Drains, Culvert and 4 Nos. 2.5 Lakh Litres   

Capacity of Underground RCC Water Tank for 100 MWp Solar PV Plant  

for GSECL, Raghanesda Phase-II”   

  (All   listed works shall be Undertaken and executed)               

                                                                                                                                                                                                              

02.  APPROXIMATE ESTT.COST RS.    :  Rs.816.54 lakhs (APPROX.) plus applicable GST.   

  03.  COMPLETION PERIOD          : 4 Months for each work mentioned in page no.5 (From the date of 

placement of Order/handing over of site.) 
 

04.    NAME OF THE CONTRACTOR     : 

   (WITH CONTACT PERSON) 
 

05.    ADDRESS 

       (A) OFFICE               :   
       

 E-mail     :   

                           TEL. PH. NO.   :         

 

       (B) RESIDENCE               :           

                                                                        
 

             TEL.PH NO    : 

  

 06.       PAN NO          : 

 

07.        GST NO                : 

 

 08.       STAFF STRENGTH   : 

   

09.      PLANT/EQUIPMENTS   :                List enclosed/not enclosed 

 

10.   a) SCOPE OF WORK                :                 UNDERSTOOD/ NOT UNDERSTOOD 

      (As per schedule of items) 

 b)  Accept to execute in total         :                  YES/ NO 
 

 c) Bar chart to be submitted          :                  YES/ NO 

      Individually for each work for L1 Scope 
 

d) In order to complete the project 

    in the specified months schedule, vendor  

    to deploy separate Five gangs/teams (or) more  

    as per site requirement for each individual activities  

    along with  tools and machineries, Undertaking  

    should be submitted along with offer       :                YES/ NO 
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  11.  a) EMD PARTICULARS (DEMAND DRAFT/  
              SBI COLLECT REF NO. / BG DETAIL)              :                  

 

           b)  Electronic Funds Transfer (EFT) form enclosed   :  Please fill up the form in ANNEXURE-II 

 

  12.  Penalty as per BHEL General conditions of contract  

          2019 clause No. 2.7.9                       :  Accepted   /   Not accepted 

 

  13.   Constitution of Firm                                                       :  Individual / Sole Proprietorship Concern /  

                                                                                                      Partnership Firm / Public Ltd. Company/ 

                                                                                                      Private Ltd. Company. 

 

  14.    BHEL reserves right to conduct reverse auction      :  Accepted   /   Not accepted 

“BHEL shall be resorting to Reverse Auction (RA) 
(Guidelines as available on www.bhel.com) for 

this tender. RA shall be conducted among all 

the techno-commercially qualified bidders. 

Price bids of all techno-commercially qualified 

bidders shall be opened and same shall be 

considered as initial bids of bidders in RA. In case 

any bidder(s) do(es) not participate in online 

Reverse Auction, their sealed envelope price bid 

along with applicable loading, if any, shall be 

considered for ranking.” 

 

  15.    Accept to pay statutory payments like ESI, PF, 

            BOCW, etc., as per terms and conditions of  

            BHEL and Govt. guideline’s            :  Accepted   /   Not accepted 

  16.    BHEL Payment terms acceptance (Cl. no. 21,  

            22.1 & 22.2 of “Special Conditions of Contract”)    :  Accepted   /   Not accepted 

  17.    The bidder should encourage to use local labor  

            that has the necessary skills as per the  

            requirement of work.                                                   :  Accepted   /   Not accepted 

  18.    Acceptance for Splitting of contract mentioned   

          on page no.5 of this NIT               :   Accepted   /   Not accepted 

Note:  

1. Bidders are required to visit site and understand the conditions like soil, climate, etc before quoting their 

price/offer. 

2. Bidders are advised to quote their best prices (% above/below the total estimate +/_  (or) at par) as no 

further price bids will be accepted in case BHEL decides to open price bids instead of reverse auction. 

3. Successful bidders are required to plan and Execute work during rainy/monsoon season also. 

4. In view of the necessity to complete the works as per the schedule and for stringent quality control it is 

required that works awarded to contractor shall not be sublet by the contractor to any other agency in 

partial or full, without prior approval of BHEL. All works shall be carried out under the supervision of 

contractor by placing their regular employees at site. 

5. In view of present pandemic situation it is advised to all bidders to mandatorily ensure all precautionary 

measures  as per guidelines issued by State/Central government/District administration to prevent spread 

of COVID-19 like usage of Personal protective Equipment’s and other norms like wearing masks, maintaining 
social distance and other instructions issued from time to time. 
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SCOPE OF WORK: 
 

Works (A) - Estimated value for 60%scope of Construction of Roads, Drains, Culvert & 2 Nos. of UG tank of  

                    capacity 2.5Lakh litres Rs 4,79,20,022 /- plus GST as applicable. 

  

Works (B) - Estimated value for 40%scope of Construction of Roads, Drains, Culvert & 2 Nos. of UG tank of  

       capacity 2.5Lakh litres Rs. 3,73,34,062 /- plus GST as applicable. 

 

SL.NO 
Name of 

Work 
DESCRIPTION OF WORK Amount (in Rs) Scope of Work 

1 WORK-(A) 

Work value for 60% scope of Construction 

Of Roads, Drains, Culvert  &  2 Nos. of UG 

tank of capacity 2.5 Lakh litres 

Rs. 4,79,20,022/- L1 - Scope of Work 

2 WORK-(B) 

Work value for 40% scope of Construction 

Of Roads, Drains, Culvert  &  2 Nos. of UG 

tank of capacity 2.5 Lakh litres 

Rs. 3,37,34,062/- L2 - Scope of Work 

  TOTAL WORK VALUE (A +B) Rs. 8,16,54,084/-  (Plus Applicable GST) 

 
 

SPLITTING OF CONTRACT: 
 

In view of large quantum of work, restricted period for completion of project it is proposed to split the work 

as below: 

a) L1 and L2 bidder will be awarded Works (A) and Works (B) respectively in such case L2 bidder 

should match the price of L1.   

 

b) In case of denial to accept L1 rates by L2 it shall be offered subsequently to all other bidders 

till we get one vendors to accept L1 rates for the scope of works (B). 

 

c) However in case no bidder agrees to match L1 price , then L1 bidder is bound to execute the 

scope of work of all (or) BHEL may take a decision to re-float the tender 

 

d) However in any case, BHEL reserves the right to change the splitting of the scope of work (or) 

re-float the tender. 
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 PRE QUALIFICATION CRETERIA 
 

1. Experience of having successfully completed roads and drain work (or) RCC structure/foundations/ 

during last 7 years from the date of tender notice. 

a) Three similar completed roads and drain work (or) RCC structure/foundations each costing 

not less than an amount equal to 40% of NIT displayed value (i.e.191.68 Lakhs) mentioned 

against each work in the tender notice. 

                                                             OR 

b) Two similar completed roads and drain work (or) RCC structure/foundations each costing 

not less than an amount equal to 50% of NIT displayed value (i.e.239.60 Lakhs) mentioned 

against each work in the tender notice. 

OR 

c) One similar completed roads and drain work (or) RCC structure/foundations each costing 

not less than an amount equal to 80% of NIT displayed value (i.e. 383.36 Lakhs) 

mentioned against each work in the tender notice. 

 

2. Average annual financial turn over during the last 3 years, ending 31st March of the previous financial 

year, should be 30% of the NIT displayed value (i.e.143.76 Lakhs ) mentioned against each work in 

the tender notice. 

 

Note: Offers of the Tenderers not meeting the above requirements are 

liable to be rejected.  

 
Documents required to be submitted 

1. Registration Certificate with ESI and PF Authority/Declaration. 

2. Income Tax Returns for last Three years 

3. Balance Sheet and Profit & Loss Account for the last 03 years by auditor. 

4. Availability of Technical personnel in letter head. 

5. Registration with BHEL/CPWD/other Govt. organization/PSU if any. 

6. Declaration for full filling the BOCW requirements. 

7. List of equipment to be mobilized at site. 

8. GST Registration details or Declaration. 

 

All the supporting documents to be signed and sealed by the bidder (BHEL have the rights to verify 

the original documents if required) 
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INFORMATION TO THE TENDERER: 

 

(i) Successful Bidder should establish their Site office at Construction site, including common 

facilities such as toilet, water, electricity etc. in consultation with BHEL. Contractor has to 

arrange water and power as required for completing the job in the stipulated time frame at 

their own cost. 

(ii) Contractors shall take at most care on their manpower deployed, considering the current 

outbreak due to COVID-19, contractor shall take all precautionary measures and follow 

guideline issued by state and central government to contain and spreading of CORONA VIRUS.  

(iii) Contractor shall issue face mask and gloves to the labours and maintain social distancing while 

carrying out the work. WEARING OF FACE MASK AND GLOVES IS MANDATORY AT THE WORK 

PLACE. 
 

(iv)  The bidders should furnish “Site Inspection Certificate” in Annexure-III    enclosed herewith.  
 

(v) Bidders should study the prevailing Market trend of Construction materials/laborers/other 

relevant requirement before quote and submit the competitive price. 
 

(vi) The bidder should encourage to use local labor that has the necessary skills as per the 

requirement of work. 
 

(vii) Before engaging the labour in to work, Contractor should get the NOC from labours’ native 
police station as well as NOC from local police station (If applicable). 

 

(viii) The bidders should carry out preliminary survey at proposed construction site before 

submission of offer to ensure that the rate quoted for the relevant schedule of items are 

correct.  
 

(ix) Contractor to note BHEL reserves the right to get any part of the work done through other 

agency or deploy BHEL’s own/hired/otherwise arranged resources, at the risk and cost of the 

contractor after due notice of a period of two weeks by BHEL, in the event of:- 

a) Contractors continued poor progress 

b) Withdrawal from or abandonment of the work before completion of the work. 

c) Contractor’s inability to progress the work for completion as stipulated in the contract 

d) Poor quality of work 

e) Corrupt act of Contractor 

f) Insolvency of the contractor 

g) Persistent disregard to the instructions of BHEL 

h) Assignment, transfer, sub-letting of contract without BHEL’s written permission 

i) Non fulfillment of any contractual obligations 

j) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute job 

as per required schedule. 
 

(x) The liquidated damages/penalties arising out of Risk and Cost as explained under Sl.no (vii). 

BHEL shall recover the amount from any money due from Contractor, or from any money due 

to the contractor including security deposit, or by forfeiting any T & P or material of the 

contractor under this contract or any other contract of BHEL or by any other means or any 

combination thereof. 
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  (ix) Documents to be submitted on award of work (as applicable): 

a) Security deposit in the form of Cash/DD/ NSC’s / Kisan Vikas Patra / FDR / Bank Guarantee in 
favour of BHEL 

(b)Electronic Fund Transfer Form duly signed & sealed by banker along with cancelled cheque copy 

(c) Labour license of the workmen engaged valid for contract period (If applicable)  

(d) Workmen Compensation Insurance Policy for the workmen engaged valid for contract period 

(e) Deduction of statutory taxes (as applicable) at source would be enforced from the running bills 

at the rates prescribed unless exemption certificate is produced from the concerned authorities.  
 

The following documents are to be submitted along with the Running Account Bills for process of 

payment 

a) Tax Invoice with details of GST number of BHEL and contractor. 

b) Measurement books duly filled and signed by officials of BHEL and contractor 

c) Provident PF Remittance challan for the bill duration. 

d) ESI Remittance challan for the bill duration. 

e) Invoice submitted along with running bills to indicate the GST amount charged and bear 

GST NUMBER etc. as per prevailing taxes. 

Bill submitted subsequently to be accompanied with a declaration that GST liability on the 

earlier bill has been discharged. 

i) by paying money to the Government (along with Tax paid Challan Copy) 

ii) by utilization of Input GST Credit 

f) BOCW Registration and payment proof. 

g) Field quality assurance documents (as applicable) as per instruction of Engineer In-charge. 

h) List of supplier/supplier’s (material and manpower). 

i) After completion of work, bidders should mandatorily furnish NOC from all declared 

suppliers along with the running/Final Bill. 

 

      Mobilization at site: 
 

1) Requisite Material (all construction materials like cement, sand, coarse aggregate, reinforcement steel, 

etc.,), men (mason, carpenter, bar binder, fabricator, etc.,) and machinery (DTH, Concrete mixer 

machine/RMC/AJAX with printing facility, Power chain saw, JCB/excavator/dozer, grader, tipper, etc., 

Total station & other equipment required for building works and levelling, grading works, and other 

associated works as listed in BOQ) should be arranged in order to complete the project within 

stipulated time period. 

2) The contractor shall carry the work as per the approved Field Quality Plan issued by BHEL (Field quality 

plan enclosed with this tender for reference) 

3) Calibration of equipment’s should be done by NABL accredited laboratories. 
4) Contractor shall submit the design mix report (from NABL/Govt. approved labs) and shall carry the work 

as per the approved design mix report, approved by BHEL/GSECL 

5) Contractor shall conduct the pile load test (Initial and routine test) (OR) any test (as applicable) and 

shall submit the report (from NABL/Govt. approved labs) as approved by BHEL/GSECL.  
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Bharat Heavy Electricals Limited 

ELECTRONICS DIVISION 

MALLESWARAM- BANGALORE-12 

INSTRUCTIONS TO TENDERER 

 

1. Sealed Tender for the above noted work is hereby invited from Contractors experienced in similar 

civil works like mentioned in PQC. 

2. Scope of work for, “Construction of Roads, Drains, Culvert and 4 Nos. 2.5 Lakh Litres Capacity of 

Underground RCC Water Tank for 100 MWp Solar PV Plant for GSECL, Raghanesda Phase-II” at 

location as specified under Sl. No. 3 “Project scope, detail and location” as per Tender/approved 

construction drawing, works as per instruction of Engineer in charge, terms and condition of contract. 

However, depending on site conditions minor modification in works may be necessary. 

3. Project Scope, detail and Location: 

Site Detail Project detail 
 

Location Scope of Work  

Project Site 100MWp (AC) SPV Power 

plant for GSECL 

RAGHANESDA 

PHASE-II 

100MWp (AC) 

 
 
 

4. Tenders should be addressed to: Smt. BHAGYASHREE S N. GM (SC&PV- ENGG, BHEL- Solar Business 

Division CPBG- Control Panel shop-78 Professor C.N.Rao Circle, In-front of IISC Malleswaram, 

Bangalore-560012.  In three separate sealed cover for “Technical cum Commercial Bid”, Price Bid 

and DD for Tender Document Cost (if applicable) & EMD duly super scribed and put in an outer 

envelope, super scribing the Name of work, Tender no. and Name and address of the Tenderer.     

5. The local address of the Contractors, the name of the person to whom all the Correspondence are to 

be addressed should be indicated, with telephone number (both office and residence). 

6. All entries in tender documents should be in one ink (preferably blue ink). Erasing and overwriting is 

not permitted. All corrections should be duly signed by tenderer concerned. 

7. Tenderers shall fill in all the required particular in the blank space provided for this purpose in the 

tender documents and also sign in each and every page of the tender document including the 

drawings attached there to before submitting tender. 

8. Unit rate/percentage above or below estimate should be quoted in figures as well as in words in 

Indian Currency only i.e. Rupees and Paisa with reference to each item and for the items shown in 

the attached schedule. These rates shall be for the finished work at site. The rate shall include all 

taxes and duties payable on account of Octroi, Sales Tax, tax on work contract etc., (as applicable) 

and also expenses towards PF and ESI contributions (see clauses 8, 40 and Enclosure ‘C’) but 

excluding GST.  
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9. In case the rate quoted in figures differs from those quoted in words, the lower of the rates quoted 

will be taken as the tendered rate and shall be binding on the tenderer. 

10. The rate to be quoted by the tenderer shall be firm and shall cover and include all statutory levies 

such as “BOCW, Octroy, excise duty etc., arising from Act passed by Parliament or State Legislature 

and rules framed   there under. The rates shall further be deemed to include statutory levies arising 

from such Acts, Central or State, which may come into force, subsequent to submission of tenders.  

11. (a) The rate quoted in the tender shall remain valid for a period of ‘THREE MONTHS’ from the date of 

opening tender. 

(b) Tenderer shall not increase quoted rates, once the tenderer has submitted offers/quotation/price 

and during execution of contract in case tender is accepted. 

(c) Successful bidder should execute the work strictly in accordance with Tender schedule quoted 

rates as accepted by BHEL. 

(d) PRICE VARIATION clause not applicable. 

12. The rates quoted should be inclusive of all taxes arising on the   transaction. If BHEL is required to 

discharge the liability of any taxes on the transaction like TDS(IT), TDS(WCT), TDS(GST) (as applicable) 

under reverse charge mechanism or any other similar taxes, which is or becomes payable by BHEL, 

the same shall be deducted from the bills of the contractor. The rate/Percentage quoted by bidder 

shall be including all taxes but excluding GST which shall be shown separately in price bid. 

13. Quantities shown in the schedule are only approximate and are liable to variation without entitling 

the Contractors to any compensation. 

14. Before tendering, the tenderer are advised to inspect the site of work and its environments and be 

well acquainted with the actual working and other prevailing conditions, position of material and 

labour. They should be well versed with BHEL General Conditions of Contract instruction to the 

tenderers, drawing and specification and all other documents which form part of the agreement to 

be entered into subsequent to award of work. The tenderer should be specially note that it is 

tenderers responsibility to provide any items which is not specifically mentioned in the specifications 

and drawing, but which is necessary to complete the work. 

15. Details and quantities of each item of work shown in the bill of quantities attached here to only 

approximate. They are given as a guide for the purpose of tendering only and are liable for variation 

and alteration at the discretion of the competent authority. The work under each item as executed 

shall be measured and price at the corresponding rates to be quoted by the Contractor in the bill of 

quantities attached hereto. 
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16. Should a tenderer find discrepancies or omission in the drawing attached to the tender documents or 

should be in doubt as to their meaning he should at once address to the authority inviting the tender 

for clarifications. Every endeavor is made to avoid any error which can materially affect the basis of 

the tender but successful tenderer shall take upon himself to provide for the risk of any error which 

may be subsequently discovered and shall make no subsequent claim on account thereof. 

17. In the event of the tender being submitted by a firm the tender must be signed separately and legibly 

by each partner or member of the firm or in their absence, by the person holding the power of 

Attorney on behalf of firm concerned. In the latter case, a copy of the power of Attorney duly 

attested by a Gazette Officer must accompany the tender. 

18. If in any case, the date of Tender Opening falls on holiday, the Tender will be opened on the next 

working day. 

19. Every tender must be accompanied by Earnest Money Deposit. This earnest money will be refunded 

to the unsuccessful tenderer after finalization of the award of work. In the case of successful 

tenderer, the earnest money will be retained as a part of Security Deposit for satisfactory completion 

of the work in accordance with Clause-16 of BHEL General Conditions of the Contract. Tenders 

without Earnest Money Deposit receipt are liable to reject. No interest will be paid on the earnest 

money deposit. 

20. The Earnest money deposit may be furnished  

a) Demand Draft in favour of BHEL SBD, Bangalore – 560012. 

b) The Earnest money deposit may be furnished through online from SBI Collect. 

c) Bank Guarantee as per Sl. No. 4 (b), page No. 1. 

Guidelines for payment of EMD Fee 
Step-1: Please enter the following link in your internet address browser or click on the following link.  

https://www.onlinesbi.com/sbicollect/icollecthome.htm 

Please click on ”proceed” after Clicking “Check Box” to proceed for payment 

Step-2: Now the SBI’s SB-Collect site gets opened. Please select State of Corporation as “Karnataka” 
and type of Corporation as “PSU-PUBLIC SECTOR UNDERTAKING” and then click on “Go” appearing 
on the screen. 

Step-3: Now select “Bharat Heavy Electricals LTD” from the dropdown table appearing against 
“Industry Name” and click Submit 

Step-4: Now select “Others” from the dropdown table appearing against “Category” and click Submit 

Step-5: The below screen (similar) will appear. Please select sub category “EMD” and fill up other 
details and transfer money. 

https://www.onlinesbi.com/sbicollect/icollecthome.htm
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21. For reimbursement of Earnest Money Deposit, the tenderer should fill the enclosed EFT form, obtain 

the Banker’s signature and also enclose a photocopy of cancelled cheque leaf. 

22. EMD may be submitted in Bank guarantee as per Sl. No. 4 (b), page No. 1, in BHEL format in Non-

judicial stamp paper amounting Rs.200 (or) applicable rate at bidder’s state, whichever is higher. 

Bank guarantee from any Co-operative banks are not acceptable in any circumstances. 

 
23. Unless the bidder whose tender is accepted signs contract agreement (If applicable) within fifteen 

days (15 days) of   the date of the order directing to do so, the amount of Earnest Money already 

deposited by bidder will be forfeited and acceptance of the tender withdrawn as per discretion of 

BHEL.  

 

24. If after opening of tenders a tenderer revokes the tender or increase of earlier quoted rates or after 

acceptance of his tender does not commence the work in accordance with the instruction of 

Engineer-in-charge, the Earnest Money Deposited by bidder will be forfeited and acceptance of 

bidder’s tender withdrawn. 

 If only a part of work included in the tender had been awarded to the tenderer, the amount of 

Earnest Money to be retained will be based on value of the contract so awarded. 
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25. The BHARAT HEAVY ELECTRICALS LIMITED reserve the right to reject any or all the tenders received 

or accept any tender or part thereof without assigning reason thereof. In the case of acceptance of a 

part of tender, the time for completion may also be reduced to the extent considered necessary by 

the accepting authority. 

 
26. Conditional and Unsigned tenders, tenders which are incomplete or otherwise considered defective, 

tenders which are not in accordance with the tender conditions laid down by the accepting officer 

and tenders not submitted in the prescribed forms are liable to be rejected. 

27. Tenderer shall submit Solvency Certificate for the value specified from a Bank of standing regarding 

the tenderer’s financial position (as applicable). 

 
28. The tenderers should enclose relevant documents regarding constitution of firm i.e. Individual / Sole 

Proprietorship Concern / Partnership Firm / Public Limited Company / Private Limited. 

 
29. The tenders should be enclosed with  a list of contracts already held by the tenderer at the time of 

submitting the tender and giving the following particulars: 

a) Name of the work, value and address. 

b) The balance work remaining to be done on the same. 

30. a) The filled tender sealed cover shall be handed over/couriered/speed post to at office of “Smt. 

BHAGYASHREE S N, GM (SC&PV- ENGG, BHEL- Solar Business Division CPBG- Control Panel shop-78 

Professor C.N.Rao Circle, In-front of IISC Malleswaram, Bangalore-560012)” before the time fixed 

for submission of tender.  

b) Tenders received after the due date & time of opening of tenders will be rejected.                 

31. The Contractors responsibility under this contract shall commence from date of receipt of the order 

or acceptance of tender. 

32. Tenders submitted by speed post or courier service shall be posted with due consideration of any 

delay in postal delivery. Tenders received after the due date of opening tenders are liable to be 

rejected. 

33. If proprietor or partner of a firm expires after the submission of tender or after the acceptance of 

tender, BHEL reserves the right to cancel the contract if the character of the firm undergoes a 

substantial change. 

34. THE BHARAT HEAVY ELECTRICALS LIMITED will not be bound by any power of Attorney granted by 

the tenderer or changes in the composition of firm made subsequent to signing of the contract. They 

may however recognize such power of Attorney and changes after obtaining proper legal advice. 
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35. If the tenderer deliberately gives wrong information on tender regarding past unsatisfactory 

performance with BHEL sister units, BHEL reserves the right to reject such tender at any stage 

including contract execution period. 

36. Words imparting the singular number shall also be deemed to include the plural number and vice-

versa where the context so require. 

37. The General and Special Conditions are complementary to each other and where they are in conflict, 

the special condition shall prevail. 

38. The expenses for completing the stamping agreement shall be paid by the contractor. 

39. Unless or otherwise stated above tendered work includes men, material, machine and 

commissioning of equipment as agreed to in the contract. 

40. After completing of the job, the contractor has to furnish actual drawings of work done in 

consultation with Engineer-in-charge. 

41. Any covering letter and comments of the tenderer should be submitted along with the offer. 

42. Cement and steel for carrying out Civil Works will have to be procured by the Contractor. Materials 

shall be accompanied with Test certificates and connected dispatch documents for proof of source 

from approved manufacturer’s works or stockyard. The Contractor shall provide all the materials 

needed for trial run, testing including chemicals, consumables etc. In quoting their rates, the 

Contractors are advised to take into account the cost of the above materials. All the construction 

materials should be approved by BHEL before commencement of work. 

43. Contractor are required to follow Field Quality Plan (FQP) for Civil construction as approved by 

BHEL/customer in respect of Tests to be carried out and reports and documents to be furnished. 

44. Should a tenderer or a contractor has a relative or in the case of firm or company, any of its 

shareholders relative is employed in Bharat Heavy Electricals Limited, the authority inviting tenders 

shall be informed of this fact at the time of submission of the tender, failing which tender may be 

disqualified or if such fact subsequently comes to light. 

45. These ‘INSTRUCTIONS TO TENDERER’ & GENERAL CONDITIONS OF CONTRACT OF BHEL’ shall be 

deemed to form an integral part of the Contract agreement for the work to be entered into. The 

Contractor has to scrutinize the same, and when submitting his tender, indicate his acceptance of 

both. In cases of variation between the two in any matter, the conditions in the ‘THE INSTRUCTIONS 

TO TENDERER’ shall prevail. (Extracts of important clauses of BHEL GCC are enclosed). 

46. All operations to be carried out by the Contractor during the execution of the contract such as 

drilling, welding etc., shall be done with proper equipment to be brought by the tenderer. Contractor 

shall make his own power and water supply. 
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47. The Contractor shall comply with the provision of Employees Provident Fund’s and miscellaneous 

Provisions Act 1952 and rules, regulations and other orders issued there under. He as an employer 

shall be liable to pay employer’s contribution/deductions towards PF under the PF Act in respect of 

all labour employed by him for the execution of the contract in accordance with the provisions of the 

Employees’ Provident Funds and Miscellaneous Provisions Act, 1952 as amended from time to time. 

For this purpose he shall indicate the code number obtained from the Regional Provident Fund 

Commissioner or he should obtain a code number if he has not and produce the Photostat copy of 

the challan receipt of monthly remittance of the contribution made by him to the Commissioner. He 

shall also furnish such returns such returns as are due, under the Act, to be sent to the appropriate 

authorities through the Principal Employer”. 

48. The Contractor should get himself registered with the E.S.I Authorities as an independent Employer, 

obtain a separate code number and remit the dues in respect of the Labour employed by him for the 

work and produce the challan/Receipts of remittance of the ESI contributions due under the E.S.I Act 

to the Company authorities. He shall also furnish such returns, as are due, under the Act, to be sent 

to the appropriate authorities’ through the Principal Employer. The contractor can remit their ESI & 

PF through a sub-agent who processes the ESI & PF code and agrees to enter an MOU with the 

contractor.  

 
45. If any action is brought in by P.F. Commissioner/ESI authorities on BHEL for the work done by the 

Contractor for his labourers regarding PF/ESI amount due, short remittances, non-remittances etc., 

the Contractor shall defend the case on behalf of BHEL and / or reimburse BHEL the expenses so 

incurred.  

46.      The Contractor shall apply and obtain license under Contract labour (R&A) Act 1970 and comply the 

relevant provisions of this Act in respect of the labour employed by him for executing this contract. 

The contractor shall furnish necessary returns to the authority through the Principal Employer. 

47.     Contractor shall insure all his labourers and material. Any claim by his Employees for damages shall be 

settled by the Contractor even if action is against BHEL or to reimburse the legal expenses incurred 

by BHEL. 

48.    Any action brought in by anybody on BHEL regarding patent, right etc., used by Contractor in execution 

of work shall be defended by the Contractor and / or reimburse BHEL the cost of the same. 

49.      Contractor shall produce necessary records, documents; explanation whenever he is called upon to do  

by any Government Agencies.  

50.      Contractor should obtain “Workmen Compensation Policy” for their Employees. 
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51.  LEAD, LIFT, DEWATERING ETC., 

a) Unless otherwise specified in the tender schedule, the rates for all items will be deemed to 

include all leads, lifts and descents involved in the work. 

b) No separate payment will be made for dewatering (including seepage, surface drainage and 

monsoon water) desludging and allied operations at any stage of the work, and the cost of such 

operations will be deemed to be included in the contract rates. 

c) No separate payment will be made for curing including pumping of curing water where ever 

necessary. 

 52.       EXTRA ITEMS 

No extra items of work shall be carried out by the contractor other than those authorized to do so in 

writing by the Engineer-in-charge. For any such items of work executed as per instructions of 

Engineer-in-charge, the rates will be fixed on the basis indicated under clause 50 of BHEL GCC/as per 

terms and conditions of BHEL. The schedule of rates to be followed in this case will be CPWD 

schedule of rates. 
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BHARAT HEAVY ELECTICALS LIMITED 

(ELECTRONICS DIVISION) 

MALLESWARAM - BANGALORE-26 

 

GENERAL CONDITIONS OF CONTRACT/TECHNICAL SPECIFIC ATION 

 

 

 

It is hereby agreed by me/us that the BHEL General Conditions of Contract including subsequent 

amendments/ additions/deletions to clauses if any, and conditions pertaining the settlement of 

disputes by Arbitration form an integral part of the tender documents and that the tender submitted 

by me/ us is subject to the aforesaid BHEL General Conditions of Contract/ Technical Specification for 

scope of tender works which has been read and accepted by me/us. 
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SAFETY CODE 

RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF SAFETY OF MEN, EQUIPMENT, MATERIAL 

AND ENVIRONMENT 

 

1. Before commencing the work, contractor shall submits a “SAFETY PLAN” to the authorized BHEL 

Official.  The ‘SAFETY PLAN’ shall indicate in detail the measure that would be taken by the 

contractor to ensure safety of men, equipment, material and environment during execution of the 

work.  The plan shall take care to satisfy all requirements specified hereunder.  The contractor 

shall submit Safety Plan along with his offer.  During negotiations before placing of work order and 

during execution of the contract BHEL shall have right to review and suggest modification in the 

Safety Plan.  Contractor shall abide by BHEL decision in this respect. 

2. The contractor shall take all necessary safety precautions and arrange for appropriate appliances 

as per direction of BHEL or its authorized officials to prevent loss of human lives, injuries to 

personnel engaged, and damage to property and environment. 

3. The contractor shall provide to its work force and ensure the use of the following personal 

protective equipment as found necessary and as directed by the authorized BHEL Officer:-Safety 

Helmets conforming to IS-2925: 1984. 

(i) Safety Belts conforming to IS-3521: 1983. 

(ii) Safety Shoes conforming to IS-1989: 1978. 

(iii) Eye and Face protection devices conforming to IS-8520: 1977 and IS-8940: 1978. 

(iv) Hand and body protection devices conforming to: 

IS-2573:  1975 

IS-6994:  1973 

IS-8807:  1978 

IS-8519:  1977 

All tools, tackles, lifting appliances, material handling equipment scaffolds, cradles, safety nets,      

ladders, equipment’s etc. used by the contractor shall be of safe design and construction.  These                 

shall be tested and certificate of fitness obtained before putting them to use and from time to  time as 

instructed by authorized BHEL Official who shall have the right to ban the use of any item. 

 All electrical equipment’s, connections and wiring for constructions power, its distribution and use shall 

conform to the requirement of the Indian Electricity Act and Rules. Only electricians licensed by the 

appropriate statutory authority shall be employed by the contractor to carry out all types of electrical 

works. 
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All electrical appliances including portable electric tools used by the contractor shall have safe plugging 

system to source of power and be appropriately earthed.  The contractor shall not use any hand lamp 

energized by electric power with supply voltage of more than 24 volts. For work in confined space 

lighting shall be arranged with power sources of not more than 24 volts. 

The Contractor shall adopt all fire safety measures as laid down in the “Code for fire Safety at 

Construction Sites” issued by the Safety Department of the Construction Management  (HQ) of BHEL 

and as per directions of the authorized BHEL Official.  A copy of the above referred “Code of Fire Safety 

at the Construction Sites” shall be made available by BHEL to the contractor for reference, on demand 

by the contractor, during tendering stage itself. 

Where it becomes necessary to provide and/or store petroleum products, explosives, chemicals and 

liquid or gaseous fuel or any other substance that may cause fire or explosion, the contractor shall be 

responsible for carrying out such provisions and/or storage in accordance with the rules and regulations 

laid down in the relevant government acts, such as Petroleum Act, Explosives Act, Petroleum and 

Carbides of Calcium Manual of the Chief Controller of Explosives, Govt. of India. etc., prior approval to 

the authorized BHEL Official at the site shall also be taken by the contractor in all such matters. 

The contractor shall arrange at his cost (wherever not specified) appropriate illumination at all work 

spots for safe working when natural daylight may not be adequate for clear visibility. 

The contractor shall be held responsible for any violation of statutory regulations local, state or central 

and BHEL instructions that may endanger safety of men, equipment, material and environment in his 

scope of work or another contractor or agencies.  Cost of damages if any, to life and property arising out 

of such violation of statutory regulations and BHEL instructions shall be borne by the contractor.       

In case of a fatal or disabling injury accident to any person at construction sites due to the lapses by the 

contractor, the victim and/or his/her dependents shall be compensated by the contractor as per 

statutory requirements.  However, if considered necessary, BHEL shall have the right to impose 

appropriate financial penalty on the contractor and recover the same from payments due to the 

contractor for suitably compensating the victim and/or his/her dependents.  Before imposing any such 

penalty, appropriate enquiry shall be held by BHEL giving opportunity to the contractor to present his 

case. 

In case of any damage to property by the contractor, BHEL shall have the right to recover cost of such 

damages from payments from payments due to the contractor after holding an appropriate enquiry. 

In case of any delay in the completion of a job due to mishaps attributable to lapses buy the contractor; 

BHEL shall have to recover cost of such delay from payments due to the contractor, after notifying 

suitably and giving him opportunity to present his case. 
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If the contractor fails to improve the standards of safety in its operation to the satisfaction of BHEL 

after being given a reasonable opportunity to do so; and/or if the contractor fails to take appropriate 

safety precautions or to provide necessary safety devices and equipment or to carry out instructions 

regarding safety issued by the authorized BHEL Official, BHEL shall have the right to take corrective 

steps at the risk and cost of the contractor after giving a notice of not less than seven days indicating 

the steps that would be taken by BHEL.  

The contractor shall submit report of all accidents, fires and property damage, dangerous occurrence 

to the authorized BHEL Official immediately after such occurrence, but in any case not later than 

twelve hours of the occurrence.  Such reports shall be furnished in the manner prescribed by BHEL.  In 

addition, the contractor to the authorized BHEL Official shall also submit periodic reports on safety 

from time to time as prescribed. 

Before commencing the work, the contractor shall appoint/nominate a responsible officer to supervise 

implementation of all safety measures and liaison with his counterpart of BHEL. 

If safety record of the contractor in execution of the awarded job is to the satisfaction of Safety 

Department of BHEL, issue of an appropriate certificate to recognize the safety performance of the 

contractor may be considered by BHEL after completion the job 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

NIT Issued By                                   CONTRACTOR (SIGN & SEAL)  
Thavamani Charles 
Dy. Manager, BHEL-SBD   
  
                                                                                                                  21 

SPECIAL CONDITONS OF CONTRACT 

1. GENERAL 

The special conditions of contract and other contract documents are complimentary to each other 

and shall be read in conjunction with each other.  In case of any conflict of meanings between the 

special conditions of contract and the BHEL General Conditions of Contract the provisions of the 

special conditions of contract shall override the corresponding provisions of the BHEL General 

Conditions of Contract. 

2. SCOPE OF WORK 

The scope of work includes for the full, final and entire completion of  “Construction Of Roads, 

Drains, Culvert and 4 Nos. 2.5 Lakh Litres  Capacity of Underground RCC Water Tank for 100 MWp 

Solar PV Plant for GSECL, Raghanesda Phase-II” as detailed in specifications and drawings, which 

forms part of this Contract.  The scope of work also includes cleaning/removing all debris in line with 

bill of quantity as directed by Engineer In-charge. The scope of work under this contract shall cover 

supply of all materials, labour, tools, and plants etc., unless otherwise specified in the specifications, 

descriptions of items or in foregoing clauses. 

3. SITE CONDITIONS 

a)  Before tendering the Contractor shall get themselves acquainted with site conditions such as the 

nature of soil likely to be encountered during the course of the work etc,. The rates quoted by the 

contractor shall be deemed to have been quoted after getting acquainted with the prevailing site 

conditions.  Initial jungle clearance, stripping of top soil etc., shall also be included in the quoted 

rates.  No claims on the pretext of ignorance of site conditions shall be entertained. 

b)  The site of work is as mentioned in the Tender document. 

4. SITE FACILITES 

A.  LAND 

The Employer will allot land as available free of cost to the contractor for his office stores.  He must 

maintain the areas allotted to him in a neat and clean conditions as required by the Employer.  The 

contractor shall provide adequate storage and office facilities with approval from the Engineer.  The 

rate quoted by the contractor shall be deemed to include for these and no separate payment will be 

made towards these. On completion of work, the site shall be cleaned by the contractor of all 

materials, temporary debris, rubbish plants and equipment’s, belonging to the contractor at no extra 

cost.  The site and surroundings shall be handed over in a neat and clean condition.  In case of any 

failure by the contractor, the employer will get inside cleared at risk and cost of the Contractor. 
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B. POWER AND WATER SUPPLY 

Facilities for drawing Power and water required at site for execution of the works shall be arranged 

by the contractor at his expense and risk. The necessary source for power & water supply has to be 

organized by vendor. Necessary distribution box, extension board points duly earthed, and with 

armoured safe power cables to be laid across the field provided point shall be in the scope of the 

tenderer. Further, laying of water intake and distribution pipes across the Site to various points of 

work from Electricity source provided water source point shall be in the scope of the tenderer. If 

required D.G generation sets shall be provided for Power arrangement by the contractor at his own 

cost. The tenderer shall make provision for temporary storage of water at suitable locations with 

pump if required to reach the water supply to work areas. The contractor will have to make his own 

arrangements for the same, without claiming any extra charge for the power and water drawal and 

distribution equipment. 

 

 5. MACHINERY 

The Contractor shall at his own expense, supply all tools, plant and equipment (hereinafter referred 

to as T & P) required for execution of contract, as specified in the tender documents. whole of the 

works shall be executed in perfect conformity with the specifications and drawings. If contractor 

perform any works in a manner contrary to the specifications and drawings and without reference to 

the Engineer-in-charge, he shall bear all the costs arising or ensuring there from. 

a) All technical documents regarding the construction of works are given in the metric system and 

work should be carried out according to metric system. 

b) The work shall be carried out as per detailed drawings supplied by the employer. The working 

drawings shall be emailed progressively to the contractor free of cost.  The contractor shall keep 

one set of drawings (duly protected from dust and wear and tear) at his own expenses always 

available at site for reference of Engineer-in-charge and other representatives. 

d) The works shall be carried out as per detailed specifications enclosed with the tender.  For items 

for which there is no mention in the drawings, detailed specification relevant IS specification 

(latest edition) shall be followed. 

e) The contractor shall submit to the Employer for their approval complete drawings, of all 

temporary works and staging which he may require for carrying out the works shown in the 

drawings. 

 He shall at the same time if so required by the Employer submit his calculations relating to 

strength and anticipated deflection in respect of any aforesaid temporary works.  He shall also 
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submit for the approval of Employer drawings showing the methods he proposes to adopt for the 

erection of the various parts of the temporary works.  Any modification to the drawings that may 

be required by the Employer shall be made by the contractor at his own cost.  However, 

notwithstanding the approval of modification required for temporary works, the contractor shall 

be fully responsible for their efficiency, security and maintenance and for all obligations and risks 

in regard to such works, specified or implied in this contract and be shall reinstate the same at his 

own cost, should any mishap or accident occur causing damage or injury there from, subject 

however, to such clauses of the General conditions as may be applicable in such cases.                                

6. BENCH MARKS AND REFERENCE POINTS  

The contractor shall construct and maintain proper benchmarks and reference points of the inter 

section of all main walls, no separate payment shall be made for this and rates quoted deemed to 

include this cost. Surveying where ever required is in contractor scope. 

7. SAFETY PRECAUTIONS 

The contractor shall at times observe the safety code and make necessary action as required in the 

tender.  In default thereof, the employer may get this done departmentally or through other 

agencies and recover the cost from the contractor. 

The Contractors shall also abide by all the security regulations promulgated from time to time by 

employer. 

8. RATES  

The rates to be quoted are intended to provide for works duly and properly completed in accordance 

with the general and special conditions of contract and specifications and drawings together with 

such alteration and/or conditions as may be required / ordered  without prejudice to the generality 

thereof shall include for detail of construction which are obviously and fairly intended and which  

may not have been specifically referred in these documents and working drawings and but are 

essential for execution and satisfactory completion of work including those of minor nature and shall 

be deemed to include and cover internal the followings. 

a) Arrangements for obtaining the clearance wherever required from statutory bodies, regarding 

license for construction, permanent electricity, water supply, and sanitary connections including 

payment of necessary fees, inspection charges and obtaining financial certificates for using 

these services.  

The various items rates quoted in the schedule as applicable shall be deemed to include the 

above services and no separate payments shall be made towards these. 
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b) The cost of all superintendence and labour materials, tools, plants, equipment’s, mobilizing and 

demobilizing equipment fuel lubricants, fixture, transport charges, temporary and permanent 

works and quarrying charges, testing, screening, washing, handling of materials, stacking and 

removal charges, of any rejected materials and water and power arrangements and satisfactory 

maintenance of the same satisfactory completion of the work intended. 

c) All fees, duties, royalties, rent and compensation to owner for surface damage or taxes and 

impositions payable to local authorities, in respect of land an structure, for all materials 

supplied for the work or any other duties/expenses for which the contractor may become liable 

or may be put to under any provision of the law for the purpose of in connection with the 

execution of the contract including levies payable on the transactions. 

d) Settings out of works profiles etc., and of construction repair and up-keep of all centre lines, 

bench marks and levels and page there of including provisions of masonry/concrete pillars 

showing the centre line of structure/gridlines and levels and maintenance and protection of the 

some including providing fencing etc., throughout the period of contract. 

e) Breaking, maintenance and removal of temporary works and buildings. 

 

f) Supply of complete, Moulds, cost of testing of materials etc. 

 

g) Working in all conditions including in/under water liquid,  conditions etc., and   shall  also 

include bailing or pumping out water from the foundations, basements or any other sources of 

whatsoever de-sludging and allied operation at any stage of work including all suspension 

period and delays whatsoever.  Cost of curing including pumping and cost of water whatever 

necessary. 

h) In the interest of completion of work within the stipulated time, certain works are to be carried 

out during the monsoon period also.  No separate payment will be made to the contractor for 

such works and it will be deemed to be included in the contract rates. 

i) Diversion and draining works, protection works, temporary facilities, bridges, gangway. 

j) Work at all depth in foundation below the ground level and in superstructure up to all   height 

above ground level including all lifts and distances involved at any other place of  work and 

disposed/barrow areas. 

k) Unless otherwise specified in the specification schedule cost of all leads/lifts etc. 

l) Provision of centering, scaffolding, strutting props etc., 
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m) All materials and labour required for fencing in a protection against risk of accidents and for 

providing necessary/planking strutting with hand rails, gumboots, helmets, safety belts etc., 

during the progress of work. 

n) Prevention on trespassing by providing barrier arrangements for the safety of the public or 

employees during the provision of works. 

o) Works in all shapes include and curved all sizes as shown are as required. 

p) Cleaning the site after the completion of work all debris, left out construction materials 

machine equipment’s, temporary offices, stores, works shop etc., including dressing the area 

neat and clean shape. 

q) Such other incidental charges or contingencies as may have been provided for in the 

specifications. 

9.  LABOUR COLONIES 

            Labour camp will not  permitted within the project premises. 

 

10. ESCALATION 

The rates to be quoted by the tenderer shall be firm and shall cover and include all statutory 

levies, arising from, acts passed by parliament or by state legislature, the rates shall further be 

deemed to include statutory levies arising from such Acts, Central or State, which may come in 

to force subsequent to submission of tenders.  The tenderer shall note that no claim for 

enhancement of rates, on the ground that existing statutory levies have been increased, or that 

new statutory levies have come in to effect after tender, or on any other ground, will be 

entertained on any account. 

11. QUANTITY 

 

The probable quantities of the several items of work are furnished in the schedule of quantities.  

It must be clearly understood that neither the probable quantities nor the value of individual 

items nor the aggregate value of the entire work shall be binding on the Employer/Engineer does 

not in any way assure the contractor or Guarantee that the said probable quantities are correct 

or that the work will correspond to these.  The Employer/Engineer reserve the right to omit, vary 

or add to the item/work described in the schedule, of quantities and no claim for compensation 

will be entertaining on this account. 

 

12. VARIATION/DEVIATION IN QUANTITIES 

 

The contractor shall not make any alteration in addition to or omission from the work as 

described in the tender document except in pursuance of the written instructions of the 

Engineer-in-charge.  No such deviation from the work described in the tender documents shall 

be valid unless the same has been specifically confirmed and accepted by the accepting officer in 

writing and incorporated in the contract. The rates quoted are firm. 

 



 
 

NIT Issued By                                   CONTRACTOR (SIGN & SEAL)  
Thavamani Charles 
Dy. Manager, BHEL-SBD   
  
                                                                                                                  26 

13. MATERIALS 

BHEL will not supply any materials unless otherwise specified. 

 

14. SUPPLY OF CEMENT, STEEL , PAINT AND OTHER CONSTRUCTION MATERIALS,  IS TO BE  

MADE BY CONTRACTOR  

 

Makes / Source of supply of cement, steel, paint and other construction materials shall be as 

per approval of BHEL/GSECL 

 

15. SUPPLY BY CONTRACTOR 

       

  The work is for a completed job including labour and supply of all materials except those   

otherwise specified in the bid document. 

The material and works shall be subject to inspection and test as per field quality plan (FQP)   

duly approved by BHEL/GSECL. 
 

All materials supplied by the contractor according to the contract conditions shall be subject to 

inspection and passing by the Engineer-in-charge or his representatives from time to time, the 

contractor providing all facilities for such instruction free of cost. 
 

BHEL officers connected with the contract shall have the power at any time to inspect and 

examine any stores or materials intended to be used in or on the work, whether on the site or 

at any factory or workshop or other place where such stores or materials are being fabricated 

or manufactured or at any place the same are lying and the contractor shall give necessary 

facilities for such inspection and examination. 
 

The Engineer-in-charge shall be entitled to have tests made of any stores or materials supplied 

by the contractor shall provide at his own expense all facilities which the Engineer-in-charge 

may require for this purpose.  If at the discretion of the Engineer-in-charge an independent 

expert is employed to make any such tests his charges shall be borne by the contractor only if 

the tests disclosed that the said stores or materials are not in accordance with the provision of 

the contract. 

Should the Engineer-in-charge/Civil Engineer consider at any time during the construction or 

reconstruction on prior to the expiry of the Maintenance Period that the stores or materials 

provided by the contractor are unsound or of quality inferior to that contracted for, or 

otherwise not in accordance with the contract (in respect where the decision of the Engineer-

in-charge/Civil Engineer shall be final and conclusive) the contractor shall on demand, in 

writing from the Engineer-in-charge specifying the stores or materials complained of, not with-

standing  that the same may have been inadvertently passed, certified that and paid forth with 

remove the stores or materials so specified and provide other and suitable stores or materials 

at his own expense, to the entire satisfaction of the Engineer-in-charge/Civil Engineer and in 

the event of his failing to do so within a period to be specified by the Engineer-in-charge/Civil 

Engineer, in his demand aforesaid, the Engineer-in-charge/Civil Engineer may replace within 

the other stores or materials complained of at the risk and expense in all respect of the 

contractor. 
 

The liability of the contractor under this conditions, shall not extend beyond the maintenance 

period aforesaid except as regards stores or materials which the Engineer-in-charge/Civil 

Engineer shall have previously given notice to the contractor to replace (Maintenance period 

for any work under this organization will be six months from the date of actual completion of 

the particular work and handing over to BHEL). 
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16. INTERRUPTION TO THE WORKS 

    

While quoting the rates/prices the Contractor should take in to account the fact that due to 

the design or other stipulations at site, or the necessity to follow a particular sequence of 

overall construction operation, or non-supply of particular drawings, or the connected work 

or other reasons, interruptions are likely to be encountered in a work of this nature and 

magnitude.  No claims for such interruptions will be entertained on any account.  

 

17. EXTENSION OF TIME OR PENALTY/LIQUIDATED DAMAGES 

 

Extension of time or penalty/liquidated damages as the case may be will be determined as 

stipulated in clause No. 2.7.9 of BHEL General Conditions of Contract 2019. 

 

18. COMPLETION OF WORK AND MEASUREMENT 

 

a) All work shall be carried out according to authorized dimensions and measurement will be 

restricted to those authorized dimension even though the Contractor may for 

convenience of this work exceed the authorized dimensions. 

b) All work shall be measured in accordance with the applicable standard method of 

measurements prescribed by the Indian Standard Institution (1200 latest edition) unless 

otherwise specified. 

c) The Contractor shall admit for technical inspection, works which are likely to be 

embedded or covered by other works and have the necessary measurement books and 

certificates to this effect duly signed by the Engineer before the works are covered. 

d) On completion of the work, the Contractor must submit to the Engineer the following 

documents for passing of works. 

i) A copy of the working drawing showing there on all addition and alterations in the 

process of execution. 

ii) A certificate for embedded and covered up works as in sub-para (C) above 

e) The authorized Contractors representative and a representative of the Employer shall 

jointly sign a certificate of handing over any completed work and date of signature of that 

certificate will be that the date from which the maintenance period of that unit will 

reckoned. 

f) Notwithstanding the above, insurance cover has to be taken by the contractor for the full 

value of work as also for the duration of the contract period. 50% of the Security Deposit 

shall be released only on the total completion of the building and handing over to BHEL to 

their satisfaction.  Remaining 50% of Security Deposit shall be released subject to the 

stipulation in BHEL’s GCC after 6 months from the date of completion of the building. 
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19. MAINTENANCE OF WORK 

The contractor will be responsible for the maintenance of works during the period of 

construction until the various items are taken over, and for a further period of six months, 

from the date of taking over. 
 

If the contractor fails to maintain the building satisfactorily, it will be got done by other 

agency and cost towards such maintenance together with departmental charges will be 

recovered from his bills/dues. 

 

20. SECURITY DEPOSIT 
 

Upon acceptance of the tender, the successful tenderer shall remit the security deposit with 

Bharat Heavy Electricals Ltd within the time as specified in the Letter of Intent.  

                     The rate of Security Deposit will be 5% of work order value. 
 

The contractor should submit the Security Deposit before the start of the work by 

 

i) Cash (as permissible under the income Tax Act). 
 

ii) Pay order, demand draft in favour of BHEL. 
 

iii) Local cheques of scheduled banks, subject to realization. 

iv) Securities available from Post Offices such as National Saving Certificates, Kisan Vikas Patras 

etc.,(Certificate should be held in the name of contractor furnishing the security and duly 

pledged in favour of BHEL and discharged on the back). 
 

v) Bank Guarantee from scheduled Banks/Public financial Institutions as defined in the 

companies Act subject to a maximum of 50% of the total security deposit value. The balance 

50% has to be remitted either by cash or in the other form of security. The Bank Guarantee 

format should have the approval of BHEL. 

vi) Fixed Deposit Receipt issued by scheduled Banks/Public Financial Institutions as defined in the 

Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged 

on the back. 
 

vii) Security Deposit can also be recovered at the rate of 10% from the running bills. However in 

such cases at least 50% of the Security Deposit should be collected before start of the work 

and balance 50% may be recovered from the running bills. 
 

viii) EMD of the successful tenderer shall be converted and adjusted against the Security Deposit. 

The Security Deposit shall not carry any interest. 
 

NOTE: Accepting of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 

hypothecation or endorsement on the documents in favour on BHEL. However, BHEL will not 

be liable or responsible in any manner for the collection of interest or renewal of the 

documents or in any other matter connected therewith. 

For extra items of work and deviated quantities, security deposit will be recovered at 10% of 

the value of deviated amount.  The security deposit will be released as stipulated under 

relevant clause of GCC 2019. 
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21. RUNNING ACCOUNT PAYMENTS 

    

During execution of work, monthly payments of all works in place will be made on the basic  

measurements recorded in measurement sheet/book in respect of items executed but no claim on 

the account will be entertained, if for any reason payments are not so made. PRICE VARIATION 

clause not applicable. 

 

22.1 MOBILIZATION ADVANCE/ADVANCE PAYMENT - NOT APPLICABLE                                                                

 

22.2   INTEREST & RECOVERY - NOT APPLICABLE                                                          

 

23. Statutory Deduction towards Income Tax will be made as per rules. 

 

24. In respect of all labour directly or indirectly employed on the work by the Contractor,          

the Contractor shall comply with the provisions of the contract labour (Regulation and Abolition) 

Act 1970 or any amendment thereof and all legislations and rules of the State and or Central 

Government or other Authority (Whichever is higher), framed from time to time governing the 

protection of health, sanitary arrangements, wages, welfare and safety for labour employed on 

building and construction works.  The rules and other statutory obligations with regard to fair 

wages, welfare and safety measures, maintenance of the register etc., will be deemed to be part 

of the contract. 
 

25. The Contractor is required to take insurance for all workers employed on works towards payment 

for workmen compensation.  The insurance has to be taken out within 15 days of the award of 

work and has to be produced at the time of signing agreement. Half (1/2%) shall be deducted for 

every bill if the contractor fails to produce a proof of having taken such an insurance to cover his 

workmen. However the contractor shall be fully responsible for all the consequences arising out 

of such default.  This may also be read with relevant clauses of BHEL GCC 2019. 

 

25. TIME OF COMPLETION 

  

The date of commencement of work shall be counted from the date of handing over the site to 

the contractor.  It may be clearly understood that time is the essence of the contract and the 

entire work should be completed within the time imposed in the tender document letter of 

intent. 

 

26. The Contractor has to pay the Works Contract Tax (Under relevant section of the State 

Government Act) of their own on Monthly basis. 

 

27. The management of BHEL shall be at liberty to terminate the contract by issuing a month’s 
notice to the contractor without assigning any reason what so ever. As regards unsatisfactory 

performance or noncompliance with any of the terms & conditions of the contract by the 

contractor. The management of BHEL shall have the right to terminate the contractor forthwith 

without notice & rearrange the balance work through other agencies at the risk & cost of the 

contractor & under such circumstances, the Earnest Money Deposit/Security Deposit paid by the 

contractor shall stand forfeited. 
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28. SPECIAL CONDITIONS OF TENDER 

 

i) The successful bidder should open local office for Technical staff/Administrative group at 

Bangalore City for easy interactions/ monitoring of work at site./ Attend meetings at 

Bangalore city/site as and when instructed by BHEL. 

ii) Tenderers should not disclose any price bid details/discounts in the technical bids. 

iii)  The successful bidder should construct site office / toilets for their workmen at site in 

consultation with Engineer-in-charge. 

 

29. WORKMEN COMPENSATION POLICY 

           The contractor is required to take Insurance for all the workers employed on the works towards 

payments for workmen compensation. The Insurance has to be taken out within 15 days of the 

award of work and has to be provided at the time of signing the agreement. Half percent (0.5%) 

of the amount shall be deducted from every bill if the contractor fails to produce a proof of 

having taken such an insurance to cover his workmen.  However the contractor shall be fully 

responsible for the consequences arising out of such default. 
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LIST OF INDIAN STANDARD 

 

          Following is the list of various Indian Standards, 

     Relevant to the Civil Engg., work 

 

1. EARTH WORK 

 

i) IS 1200-1992, Method Part I Earthwork, Measurement of Building, and Civil  

Engineering works, and chapter No.2 of CPWD/specification 1977. 

 

2. MORTAR (PLASTERING) 

 

1) IS 2394-1984:  Code of practice for application of lime plasters finish. 

2) IS 1661-1972:  Code of practice for application of cement lime plasters finish. 

3) IS 2402-1963:  Code of practice for external rendered finishes. 

 

3. CONCRETE  WORK & RCC WORK 

 

1) IS 456-2000:  Code of practice for plain and reinforced concrete. 

2) IS 432(part 1) –1982( Third Revision):  Mild steel and medium tensile steel bars 

3) IS 1766-1998:  Cold twisted steel bars for concrete reinforcement. 

 

4. BRICK WORK 

 

1) IS 2212-1991: Code of practice for brick work. 

 

5. STONE WORK 

             

1) IS 1597-1992 (Part – I & II): Code of practice for construction of stone masonry. 

  

6 MARBLE WORK 

    

1) IS 1124-1974: Methods of test for water absorption of natural building works. 

 

7. STEEL WORK 

  

1) IS 800-2007(Third Revision): Code of practice for use of structural steel in general building 

construction. 

2) IS 1308-1984: Steels doors, windows and ventilators 

3) IS 1081-1960: Code of practice for fixing glazing of metal (steel & aluminium doors, windows & 

ventilators) 

4) IS 1161-1998: Steel tubes for structural purposes. 

5) IS 4351-2003: Steel doorframes. 

6) IS-6245-5245-1971: Metal rolling shutters and rolling grills. 
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8. FLOORING 

1) IS 2114-1984: Code of practice for laying in situ terrazzo floor finish. 

2) IS 2571-1970: Code of practice for in situ cement concrete flooring. 

3) IS 5318-1969: Code of practice of lying of flexible P.V.C. sheet & tiles flooring. 

  

9. ROOFING 

 

1) IS 3007(pt-I)-1999: Code of practice of lying of corrugated cement sheets. 

 

10. FINISHING 

 

1) IS 133-2004: Enamel, Interior (a) under coating (b) Finishing colour as required. 

2) IS 348-1968: French Polish. 

3) IS 427-2005: Distemper, dry colour as required. 

4) IS 425-1969: Distemper, oil emulsion as required. 

5) IS 5410-1992: Cement paint, Colour as required. 

6) IS 5411 (pt.1)-1974: Plastic emulsion paint for interior use. 

7) IS 6278-1971: Code of practice for white washing & color washing. 

  

11. DEMOLISION AND DISMANTILING 

 

1) IS 1200 (pt. 18)-1974: Method of measurements of demolition and dismantling. 

 

12. SAFETY CODE 

 

1) IS 5916-1970: Safety code for construction including use of hot bituminous materials. 

2) IS 4130-1991: Safety code for demolition of building. 

3) IS 3754-1966: Safety code for excavation works. 

4) IS 3696(Pt-1)-1987: Safety code for Scaffolds. 

 

             

A)  DISTEMPERING ON NEW SURFACE. (OILBOUND) 

1.  COAT OF PRIMER                  ….                            0.07 Litre/Sq.m (one coat) 

2.  COAT OF DISTEMPER           …..                           0.10   Kg/Sq.m (2 coats) 

 

DISTEMPERING WITHOUT PRIMER 

                  FOR 1 COAT                    ……                  0.10 Kg/Sq.m (For 1 coat) 

                  FOR 2 COATS       …….                0.15 Kg/Sq.m (For 2 coats) 

 

B)   SYNTHETIC ENAMEL PAINT. 

                a)    ON NEW SURFACE       … PRIMER   ….     0.09 Litre/Sq.m (For1 coat) 

                                ENAMEL PAINT             (2 COATS)     ….     0.15 Litre/Sq.m (For 2 coats) 

               b)   ON OLD SURFACE  

                               2 COATS WITHOUT PRIMER               …       0.20 Litre/Sq.m 

                               1 COAT                                                  …        0.10 Litre/Sq.m 
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              c)  WATER PROOF CEMENT PAINT 

                              1 COAT                                                       …        0.18 Kg/Sq.m 

                              2 COAT                      …        0.30 Kg/Sq.m  

             d)   PLASTING EMULSION PAINT: 

                              2 COATS OF PLASTIC EMULSION       ….       0.09 Litre/Sq.m 

                         1 COAT OF PLASTIC EMULSION              ….      0.073 Litre/Sq.m 

                        ON NEW SURFACE 

                         1 COAT PLASTIC FIX PRIMER                  …       0.081 Litre/Sq.m 

                         2 COATS PLASTIC EMULSION                 …        0.09 Litre/Sq.m  

 

          These standards are indicative, any additional IS standard/specification required to be followed shall  

          be adhered to by the contractor/bidder. 
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FORM OF TENDER 

 

Having examined the invitation to bid, Instructions to Bidder, General conditions of contract, Special 

conditions, Specifications tender schedule, Contract drawings and other documents for the above work, 

we the undersigned, offer to construct, erect complete and maintain the whole of the said in conformity 

with the said bid documents on the terms and conditions and under the provisions set out or called for in 

the contract documents at the rates listed in the schedule of unit prices or elsewhere in the contract 

documents. 

 

We undertake if our bid is accepted, to commence the works within 7 days from the date of issue of 

award and to complete and delivery the whole of the works comprised in the contract as per the time 

schedule agreed to the contract document. 

 

We agree to abide by this bid for the period of three months from the date fixed for receiving the same 

and it shall remain binding upon us and may be accepted at any time before expiry of the period. 

 

Until and unless a formal agreement is prepared and executed this bid, together with your award thereof 

shall constitute a binding contract between us.   
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ANNEXURE II 
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ANNEXURE-III 

   

 

 

(TO BE SUBMITTED IN BIDDER’S LETTER HEAD) 
 

 

                Ref. 

                Date:   

 

                            

SITE   INSPECTION   CERTIFICATE (If possible subject to COVID Restriction) 

 

 

      This is to Certify that, I / We………………………………………………….. 
 

…………………………………………………………. had inspected the proposed……………………………………………………  

Construction site thoroughly and understood the conditions like soil, climate, etc before quoting the 

price/offer and also the scope of works to be carried out in line with construction drawings/ designs/ 

data/ Bill of quantities/ schedule of items / Specifications as brought out in the Tender as desired by 

BHEL. 

 

              Agreeable to all Terms & Conditions of Contract and assure to complete the work  

 

Within the stipulation time frame. 

 

 

Note: In case of bidder unable to visit the site due to any reason, bidder may kindly note that it is the 

responsibility of the bidder to ensure and understand the scope of work and site condition in line 

with NIT terms and condition.   

 

 

 

 

 

           Signature of the contractor 

        

       Name:  

                                                                                             Seal  
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(TO BE SUBMITTED IN BIDDER’S LETTER HEAD) 

 

 

 
TECHNO-COMMERCIAL DEVIATION SHEET 

 
Tender Enquiry No & Date: EDN: PVSS:GSECL:100MW:PH-II:RD&DRAIN-WT/CIVIL/02      Dt.: 07.08.2021 

 
Work Description: Construction of Roads, Drains, Culvert and 4 Nos. 2.5 Lakh Litres Capacity of Underground RCC 
Water Tank for 100 MWp Solar PV Plant for GSECL, Raghanesda Phase-II 
 

We have gone through the complete tender enquiry and its corrigendum mentioned above and read and 
understood the Pre- Qualification Criteria, Instructions to Tenderer along with Enclosures, Special Condition 
of Contract along with its annexures, scope of Work Cum Technical Specification, BHEL General Conditions 
of Contract 2019 etc.  

We hereby confirm that, we have following deviations with technical and commercial terms and conditions of 
NIT:  

Clause No. & NIT page 
no. 

NIT Clause Deviation proposed Remarks  

    

    

    

 
Mention any deviations from Tender enquiry if any, else mention “No deviation “ 
 
We hereby confirm that except for above, there are no other Deviation from all terms and conditions mentioned in 
Tender documents. 

  
 
 

Seal & Signature of Authorized                                                                   
Representative /Bidder 

 
                                                                                Name:                                               

          Designation: 
                                                                                 Date: 

                                                                             Name of Bidder: 
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(TO BE SUBMITTED IN BIDDER’S LETTER HEAD) 

 

 

 

 
DECLARETION REGARDING MSE (OR) QUALIFYING PPP-MII, ORDER 2017 

(WITH SUPPORTING DOCUMENTS) 

 
 
Tender Enquiry No & Date: EDN: PVSS:GSECL:100MW:PH-II:RD&DRAIN-WT/CIVIL/02    Dt.: 07.08.2021 

 
Work Description: Construction Of Roads, Drains, Culvert and 4 Nos. 2.5 Lakh Litres Capacity of 
Underground RCC Water Tank for 100 MWp Solar PV Plant for GSECL, Raghanesda Phase-II 

 
 
 
 

I/We hereby declare that, I/We…………………………………………………..………………………………. belong to 
MSE (or) qualifying PPP-MII, order2017 (relevant supporting documents attached). 

 

We also hereby declare that the information provided is correct to the best of my knowledge. 
 

 
 
 
 
 

Seal & Signature of Authorized                                                     
Representative /Bidder 

 
 

Name:                            
Designation: 
Date: 
Name of Bidder: 
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(TO BE SUBMITTED IN BIDDER’S LETTER HEAD) 

 

 

 
DECLARATION  

 
 

Tender Enquiry No & Date: EDN: PVSS:GSECL:100MW:PH-II:RD&DRAIN-WT/CIVIL/02    Dt.: 07.08.2021 

 
 
Work Description: Construction Of Roads, Drains, Culvert and 4 Nos. 2.5 Lakh Litres Capacity of 
Underground RCC Water Tank for 100 MWp Solar PV Plant for GSECL, Raghanesda Phase-II 

 
 

         (A) Preventive checks to eliminate cartel formation between suppliers 
 

The Bidder declares that they will not enter into any illegal or undisclosed agreement or 

understanding, whether formal or informal with other Bidder(s). This applies in particular to prices, 

specifications, certifications, subsidiary contracts, submission or non-submission of bids or any other 

actions to restrict competitiveness or to introduce cartelization in the bidding process. In case, the 

Bidder is found having indulged in above activities, suitable action shall be taken by BHEL as per 

extant policies/ guidelines. 

 

(B) Timely submission of Performance Security 

 

Bidder agrees to submit performance security required for execution of the contract within the time 

period mentioned. In case of delay in submission of performance security, enhanced performance 

security which would include interest (SB/ rate + 6%) for the delayed period, shall be submitted by 

the bidder. Further, if performance security is not submitted till such time the first bill becomes due, 

the amount of performance security due shall be recovered as per terms defined in NIT I contract, 

from the bills along with due interest 

 

We also hereby declare that the information provided is correct to the best of my knowledge. 
 

 
 
 

                                                Seal & Signature of Authorized                             
                                              Representative /Bidder 

 
 

                      
                     Name:                            
                     Designation: 
                     Date: 
                     Name of Bidder: 
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Additional Clauses for GST: 
 

1. BHEL GST Number of Nodal Agency: 

 

Nodal Unit Registered as Supplier of Goods/Services in GST: GUJARAT 

GSTIN of Nodal Unit: Will be intimated later after award of work. 

 

2. HSN (Harmonized System of Nomenclature) / SAC (Services Accounting Code) to be 

mandatorily mentioned in all quotations & invoices submitted. 

 

3. Invoice submitted should be in the format as specified under GST Laws viz. all details as 

mentioned in Invoice Rules like GSTN registration number, invoice number, quantity, rate, 

value, taxes with nomenclature – CGST, SGST, IGST mentioned separately, HSN Code / SAC 

Code etc. 

 

4. Payment of GST to vendors as applicable will be made only if it is matching with data 

uploaded by Vendors 

 

5. Vendors to give undertaking that GST as mentioned in the Invoice has been paid/will be 

paid either through cash or admissible input credit and also file the returns 

 

6. For invoices paid on Reverse charge basis – that it is “payable on reverse charge basis” to 
be mentioned on the invoice. 

 

7. With respect to supplies, vendor should intimate BHEL immediately on dispatch for parallel 

billing on customer 

 

8. Vendor should get GST registration, if not available, in the state of Gujarat immediately 

after placement of order. 

 

 



Sl.no DESCRIPTION UNIT QTY 

ITEM 

RATE

(Excluding

GST

Amount in Rs.

I ROADS, DRAINS & CULVERT

1

Earth work in excavation by mechanical means (Hydraulic excavator) / manual means over 

areas (exceeding 30cm in depth. 1.5m in width as well as 10 sqm on plan) including 

rolling, compaction MDD 95%,  disposal of excavated earth,lead upto 5 km, lift upto 

1.5m, disposed earth to be levelled and neatly dressed. All kinds of soil

cum 375.00 149.12 55920.00

2

Earth work in excavation by mechanical means (Hydraulic excavator) / manual means over 

areas (exceeding 30 cm in depth, 1.5m in width as well as 10 sqm on plan) including 

disposal of excavated earth, lead upto 5km, lift unto 1.5 m, disposed earth to be levelled 

and neatly dressed. Ordinary rock

cum 5.00 289.01 1445.00

3

Earth work in excavation by mechanical means (Hydraulic excavator) / manual means over 

areas (exceeding 30 cm in depth, 1.5m in width as well as 10 sqm on plan) including 

disposal of excavated earth, lead unto 5km and lift unto 1.5 m, disposed earth to be levelled 

and neatly dressed. Hard rock (blasting prohibited)

cum 5.00 833.28 4166.00

4

Filling (borrowed approved soil/Excavated soil) in layers not exceeding 20 cm in depth, 

breaking clods, watering, rolling each layer with  power roller of minimum 8 tonnes to 

achieve 97% or more of standard proctor's MDD and dressing up, in embankments for 

roads, flood banks, marginal banks, and guide banks etc., Ensuring required CBR value / as 

instructed by Engineer in charge

(a)  lead upto 5 km and lift upto 1.5 m (All kinds of soil) cum 7122.00 551.35 3926715.00

(b)  lead upto 10 km and lift upto 1.5 m (All kinds of soil) cum 7122.00 613.67 4370558.00

(c)  lead upto 20 km and lift upto 1.5 m (All kinds of soil) cum 7122.00 717.24 5108183.00

(d)  lead upto 50 km and lift upto 1.5 m (All kinds of soil) cum 7122.00 974.06 6937255.00

5

Construction of granular subbase by providing close graded material conforming to spec, 

mixing at OMG, carriage,lead&lift, spreading of uniform thickness motor graded on 

prepared surface, compacted with vibratary power roller to achieve 97% or more of 

standard proctor's MDD  as per spec & instruction of engineer incharge.

Cum 5707.00 2064.51 11782159.00

6 Supplying and stacking at site.63 mm to 45 mm size stone aggregate (WBM Gr-II) cum 3344.00 1259.23 4210865.00

7 Supplying and stacking at site.53 mm to 22.4 mm size stone aggregate. (WBM Gr-III) cum 3344.00 1434.80 4797971.00

8 Supplying and stacking at site. Stone screening 11.2 mm nominal size (Type B) cum 1445.00 1622.37 2344325.00

9 Supplying and stacking at site Binding material. cum 642.00 662.40 425261.00

10

Laying, spreading and compacting stone aggregate of specified sizes to WBM 

specifications in uniform thickness, hand picking, rolling with 3 wheeled road / vibratory 

roller 8-10 tonne capacity in stages to proper grade and camber, applying and brooming 

requisite type of screening / binding material to fill up interstices of coarse aggregate, 

watering and compacting to the required density .

cum 5350.00 629.15 3365953.00

11

Providing and applying tack coat using hot straight run bitumen of  grade VG - 10, 

including heating the bitumen, spraying the bitumen with mechanically operated spray unit 

fitted on bitumen boiler, cleaning and preparing the existing road surface as per 

specifications : On W.B.M. @ 0.75 Kg / sqm

sqm 35663.00 34.48 1229660.00

12

2 cm premix carpet surfacing with 1.8 cum and 0.90 cum of stone chippings of 13.2 mm 

size and 11.2 mm size respectively per 100 sqm. and 52 kg. and 56 kg. of hot bitumen per 

cum of stone chippings of 13.2 mm and 11.2 mm size respectively including a tack coat 

with hot straight run bitumen including consolidation with road roller of 6 to 9 tonne 

capacity etc. complete: (tack coat to be paid for separately).With Refinery Modified 

Bitumen CRMB 55 conforming to IRC: SP: 53-1999.(Laying of Pre-mix carpet shall be 

done by Paver only.)

sqm 35663.00 151.37 5398308.00

UNPRICED PRICE BID    (GSECL 100MW RAGHANESDA PH-II)

CONSTRUCTION OF ROADS, DRAINS, CULVERT AND 4 Nos OF 2.5 LAKH LITRES CAPACITY UNDERGROUND 
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Page 1 of 5 CONTACTOR (SIGN AND SEAL)



Sl.no DESCRIPTION UNIT QTY 

ITEM 

RATE

(Excluding

GST

Amount in Rs.

UNPRICED PRICE BID    (GSECL 100MW RAGHANESDA PH-II)

CONSTRUCTION OF ROADS, DRAINS, CULVERT AND 4 Nos OF 2.5 LAKH LITRES CAPACITY UNDERGROUND 

RCC WATER TANK FOR 100 MWp SOLAR PV PLANT  FOR GSECL, RAGHANESDA PHASE-II

13

Providing and applying tack coat using hot straight run bitumen of grade VG - 10 including 

heating the bitumen, spraying the bitumen with mechanically operated spray unit fitted on 

bitumen boiler, cleaning and preparing the existing road surface as per specifications : On 

bituminous surface @ 0.50 Kg / sqm.

sqm 35663.00 27.59 983942.00

14

Providing and laying seal coat (TYPE A) of premixed fine aggregate ( passing 2.36 mm 

and retained on 180 micron sieve) with bitumen using 128 kg of bitumen of grade VG - 10 

bitumen per cum of fine aggregate and 0.60 cum of fine aggregate per 100 sqm of road 

surface including rolling and finishing with road roller all complete.

sqm 35663.00 60.43 2155115.00

15

Conducting laboratory test on soil samples at an NABL accredited laboratory including 

preparation of soil samples to determine the CBR test and consolidation in report as per 

specification 

Each 18.00 4250.00 76500.00

16

Earth work in excavation by mechanical means (Hydraulic excavator) / manual means in 

foundation trenches or drains (exceeding 1.5 m in width or 10 sqm on plan), including 

dressing, ramming, stabilisation of sides and bottoms, lift upto 1.5 m, including getting out 

the excavated soil and disposal of surplus excavated soil as directed,within a lead of 

5km,disposed earth to be levelled and neatly dressed. All kinds of soil

cum 7962.68 206.89 1647398.00

17

Excavation work by mechanical means (Hydraulic excavator)/ manual means in foundation 

trenches or drains (exceeding 1.5 m in width or 10 sqm on plan), including dressing, 

ramming, stabilisation of sides and bottoms, lift upto 1.5 m, including getting out the 

excavated soil and disposal of surplus excavated soil as directed,within a lead of 

5km,disposed earth to be levelled and neatly dressed. Ordinary rock

cum 5.00 367.48 1837.00

18

Filling (borrowed approved soil) (excluding rock) in trenches, plinth, sides of foundations 

etc. in layers not exceeding 20cm in depth, consolidating each deposited layer by ramming 

and watering, lead up to 1.5km and lift upto 1.5 m.

cum 52.00 180.11 9366.00

19

 Providing and laying in position cement concrete of specified grade excluding the cost of 

centering and shuttering - All work up to plinth level 1:2:4 (1 cement : 2 coarse sand : 4 

graded stone aggregate 20 mm nominal size) with smooth finish.

cum 1525.00 5566.65 8489141.00

20

 Providing and laying in position cement concrete of specified grade excluding the cost of 

centering and shuttering - All work up to plinth level 1:4:8 (1 cement : 4 coarse sand : 8 

graded stone aggregate 40 mm/20mm nominal size) with smooth finish

cum 541.00 4747.47 2568381.00

21

Providing and laying in position machine batched and machine mixed designmix M-25 

grade cement concrete for reinforced cement concrete work, using cement content as per 

approved design mix, including pumping of concrete to site of laying but excluding the 

cost of centering, shuttering, finishing and reinforcement, including admixtures in 

recommended proportions as per IS: 9103 to accelerate, retard setting of concrete, improve 

workability without impairing strength and durability as per direction of Engineer-in-

charge. All works upto plinth level.

cum 10.00 6557.79 65578.00

22

Steel reinforcement for R.C.C. work including straightening, cutting,bending, placing in 

position and binding all complete upto all level. Thermo-Mechanically Treated bars of 

grade Fe-415 CRS.

kg 50.00 68.47 3424.00

23
Centering and shuttering including strutting, propping etc. and removal of form for 

:Foundations, footings, bases of columns, cover slabs etc. for mass concrete
sqm 149.00 233.58 34803.00
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24

Steel work welded in built up sections/ framed work including cutting, hoisting, fixing in 

position and applying a priming coat of approved steel primer and Paint using structural 

steel etc. as required in gratings, frames, guard bar, ladder, railings, brackets, gates and 

similar works.

kg 50.00 107.42 5371.00

25

Providing and laying Non Pressure NP-3 class (Medium duty) R.C.C. pipes including 

collars/spigot jointed with stiff mixture of cement mortar in the proportion of 1:2 (1 cement 

: 2 fine sand) including testing of joints etc. complete : 450 mm dia. R.C.C. pipe

meter 200.00 1905.60 381120.00

26

Providing and laying Non Pressure NP-3 class (Medium duty) R.C.C. pipes including 

collars/spigot jointed with stiff mixture of cement mortar in the proportion of 1:2 (1 cement 

: 2 fine sand) including testing of joints etc. complete :600 mm dia. R.C.C. pipe

meter 5.00 2447.33 12237.00

27
Brick work with common burnt clay F.P.S. (non modular) bricks of class

designation 7.5 in foundation and plinth in Cement mortar 1:4 (1 cement : 4 coarse sand)
Cum 17.30 5228.53 90454.00

28 Finishing with 12mm thick cement plaster 1:4 (1 cement: 4 fine sand) Sqm 79.20 218.82 17331.00

29
Finishing walls with water proofing cement paint of required shade on New work (Two or 

more coats applied @ 3.84 kg/10 sqm)
Sqm 79.20 74.83 5927.00

30

Random rubble masonry with hard stone in foundation and plinth including

levelling up with cement concrete 1:6:12 (1 cement : 6 coarse sand : 12

graded stone aggregate 20 mm nominal size) upto plinth level with Cement mortar 1:6 (1 

cum 84.30 5019.06 423127.00

70,929,796.00      

II
4 Nos. OF 2.5 LAKH LITRE CAPACITY UNDERGROUND RCC 

WATER TANK  
UNIT QTY 

ITEM 

RATE

(Excluding

GST

Amount in  Rs.

1

Earth work in excavation by mechanical means (Hydraulic excavator) /manual means over 

areas (exceeding 30cm in depth. 1.5 m in width as well as 10 sqm on plan) as per required 

level/camber/gradient including, rolling and compacting the cut surface to achieve 95% or 

more of standard proctor's MDD , disposal of excavated earth, lead upto 5Km and lift 

upto 1.5m, disposed earth to be levelled and neatly dressed. (All kinds of soil)

Cum 2966.00 149.12 442289.92

2

Earth work in excavation by mechanical means (Hydraulic excavator)/ manual means over 

areas (exceeding 30 cm in depth, 1.5 m in width as well as 10 sqm on plan) including 

getting out and disposal of excavated earth lead upto 5Km and lift upto 1.5 m, as directed 

by Engineer-incharge. Ordinary rock

Cum 5.00 289.01 1445.05

3

Filling available excavated earth (excluding rock) in trenches, plinth, sides of foundations 

etc. in layers not exceeding 20cm in depth, consolidating each deposited layer by ramming 

and watering, lead up to 5Km and lift upto 1.5 m.

Cum 2003.30 180.11 360814.36

4

Providing and laying in position cement concrete of specified grade excluding the cost of 

centering and shuttering - All work up to plinth level : 1:2:4 (1 cement : 2 coarse sand 

(zone-III) : 4 graded stone aggregate 20 mm nominal size).

Cum 58.28 5566.65 324396.53

5

Providing and laying in position machine batched and machine mixed design mix M-30 

grade cement concrete for reinforced cement concrete work for water retaining tanks, 

using cement content as per approved design mix, including pumping of concrete to site of 

laying but excluding the cost of centering, shuttering, finishing and reinforcement, 

including plasticiser cum water proofing cement additives in recommended proportions 

as per IS: 9103 to  accelerate, retard setting of concrete, improve workability without 

impairing strength and durability as per direction of Engineer-in-charge. 

Cum 488.29 6946.24 3391779.53

TOTAL AMOUNT OF WORKS (I) (Rs) 
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6

Providing and mixing integral crystalline admixture for waterproofing treatment to RCC 

structures like basement raft, retaining walls, reservior, sewage & water treatment plant, 

tunnels / subway and bridge deck etc. at the time of transporting of concrete into the drum 

of the ready-mix truck, using integral crystalline  admixture @0.80% (minimum) to the 

weight of cement content per cubic meter of concrete) or higher as recommended by the 

manufacturer's specification in reinforced cement concrete at site of work. The material 

shall meet the requirements as specified in ACI-212-3R-2010 i.e.by reducing permeability 

of concrete by more than 90%,compared with control concrete as per DIN 1048 and 

resistant to 16 bar hydrostatic pressure. The crystalline admixture shall be capable of self-

healing of cracks up to a width of 0.50mm. The work shall be carried out all complete as 

per specification and the direction of the Engineer-in-charge. The product performance 

shall carry guarantee for 10 years against any leakage. water proofing by FOSROC or 

PIDILITE, SIKA

Kg 1562.53 317.50 496102.64

7

Steel reinforcement for R.C.C. work including straightening, cutting,bending, placing in 

position and binding all complete upto all level. Thermo-Mechanically Treated bars of 

grade Fe-415 CRS.

Kg 39063.20 68.47 2674657.30

8
Centering and shuttering including strutting, propping etc. and removal  of form for all 

heights : Foundations, footings, bases of columns, etc. for mass concrete.
sqm 133.20 233.58 31112.86

9

Centering and shuttering including strutting, propping etc. and removal of form for all 

heights : Walls (any thickness) including attached pilasters, butteresses, plinth and string 

courses etc.

Sqm 1051.44 499.63 525330.97

10
Centering and shuttering including strutting, propping etc. and removal of form for all 

heights : Suspended floors, roofs, landings, balconies and access platform.
Sqm 441.80 568.30 251074.94

11
Centering and shuttering including strutting, propping etc. and removal of form for all 

heights :Lintels, beams, plinth beams, girders, bressumers and cantilevers
Sqm 64.80 452.68 29333.66

12
12 mm cement plaster finished with a floating coat of neat cement of mix : 1:4 (1 cement: 

4 fine sand)-Internal Plaster.
Sqm 1356.72 269.17 365188.32

13 12 mm cement plaster of mix : 1:4 (1 cement: 4 fine sand)-External Plaster. Sqm 582.16 218.82 127388.25

14
Applying one coat of water thinnable cement primer of approved brand and manufacture 

on wall surface : Water thinnable cement primer.
Sqm 1938.88 49.20 95392.90

15
Finishing walls with water proofing cement paint of required shade : New work (Two or 

more coats applied @ 3.84 kg/10 sqm)-Make asian ace paint.
Sqm 1938.88 74.83 145086.39

16
Painting with black anti-corrosive bitumastic paint of approved brand and manufacture to 

give an even shade : Two or more coats on new work Make Berger/Asian paints.
Sqm 582.16 86.96 50624.63

17

Structural steel work riveted, bolted or welded in built up sections,( such as supply & 

fixing of CI rung work & puddle pipe work req. dia) including cutting, hoisting, fixing in 

position and applying a priming coat of approved steel primer all complete.

kg 1000.00 83.44 83440.00

18
Painting with synthetic enamel paint of approved brand and manufacture to give an even 

shade : Two or more coats on new work .Make-Berger/Asian paints.
Sqm 100.00 99.67 9967.00

19

Providing and Placing in position suitable PVC water stops conforming to IS:12200 for 

construction/ expansion joints between two RCC members and fixed to the reinforcement 

with binding wire before pouring concrete etc. complete : Serrated with central bulb (225 

mm wide, 8-11 mm thick).

meter 250.00 232.22 58055.00

20
Water supply for tank leakage test. Filling the tank with 250000 Litre water and keep it for 

24 hrs.
5000L 200.00 738.00 147600.00

21
Hire charges of Pump set of capacity 4000 litres/hour for draining out the water after 

leakage test.
day 30.00 574.00 17220.00
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22

Providing and applying of swellable type water stop tape, 19mm x 25mm thick in linear 

meter (expansive nature) for construction joints treatment of RCC structure, such as raft 

slab, retaining walls, water storage tank and at the junctions of raft slab with the retaining 

walls etc.. After cleaning the surface, one coat of required primer for swellable water stop 

tape shall be applied throughout the length of the joint @3.78 litre per 240 running meter. 

Over the primed surface swellable type water stop tape shall be placed. The work shall be 

carried out all complete as per specification and the direction of the engineer-in-charge. 

The product performance shall carry guaranteed for 10 years against any leakage.

meter 250.00 452.80 113200.00

23

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, having thermal 

stability for hot & cold water supply including all CPVC plain & brass threaded fittings 

This includes jointing of pipes & fittings with one step CPVC solvent cement, trenching, 

refilling & testing of joints complete as per direction of Engineer in Charge:  

a  40 mm nominal outer dia Pipes meter 20.00 440.14 8802.80

b  100 mm nominal inner dia Pipes meter 20.00 2279.23 45584.60

c  150 mm nominal inner dia Pipes meter 20.00 4773.92 95478.40

24
Supplying and filling with stone dust as CNS filling material below tank raft, including 

watering, ramming, consolidating and dressing complete.
cum 555.00 902.00 500610.00

25
Rubble soling  230 mm thick including supply of stones, compaction, filling of voids, 

preparing surface etc complete in all respect and  as per direction of Engineer-in-charge.
Sqm 555.00 598.76 332311.80

10,724,288.00      

81,654,084.00      

XXXXXXX

XXXXXXX

NOTE:

1. CONTRACTOR SHOULD QUOTE PERCENTAGE (%) ABOVE/BELOW (OR) AT PAR TO TOTAL AMOUNT

2. QUOTED PERCENTAGE (%) IS APPLICABLE ON ALL ITEM RATES UNIFORMLY.

TOTAL AMOUNT OF WORKS (I+II) (Rs) 

TOTAL AMOUNT OF WORKS (II)  (Rs) 

QUOTE PERCENTAGE (%) ABOVE/BELOW (+/-) (OR) AT PAR TO TOTAL AMOUNT

QUOTED PERCENTAGE (%) IN WORDS ABOVE/BELOW (OR) AT PAR TO TOTAL AMOUNT

Plus applicable GST
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TECHNICAL AND GENERAL SPECIFICATION 

 
The all material, installations, fixtures, accessories etc. to be provided shall be as per the 
relevant I.S. specifications. These shall be of best quality and of standard manufacturer as 
approved by the EIC, when there are no standard specifications. The fresh OPC/PPC 
cement and TMT steel reinforcement bars Fe 415 CRS shall be used confirming to relevant 
I.S Specifications of the approved manufacturers of GSECL. The agency has to keep the 
full proof records of purchase and consumption along with original purchase bills of 
Cement and Steel as per the GSECL procedures and rules. The agency has to provide best 
workmanship with skilled manpower for all the civil items as per the standard 
specifications/ best practice as approved by the EIC. The booklet Standard Specifications 
for Civil Works will be applicable wherever there is dispute in the items of civil works. 
GSECL will not supply any material for this work. 
 
Topographical Survey: Topographical survey shall have to be done by the Contractor of 
the proposed site at 5 m interval with the help of Total Station or any other suitable standard 
method of survey. All necessary Reduced Levels (RL) as entered in the Field Book/Soft 
Copy have to be submitted along with pre contour layout of the total site. The formation 
levels of the proposed power plant have to be fixed with reference to High Flood Level of 
the proposed site. The ground level and plinth level of structures shall be fixed taking into 
consideration the highest flood level and surrounding ground profiles. 
 
Soil Test: Company has provided soil test report in Annexure-A5 which is meant to 
indicate kind of soil condition site may have and Contractor shall treat it accordingly. 
Contractor is advised to and is solely responsible to carry out detailed Geotechnical 
investigation to ascertain soil parameters of the proposed site for the use of planning / 
designing / construction / providing guarantee / warranty of all civil work including but not 
limited to foundations / piling for module mounting structures, HT lines, 66 kV switchyard 
equipment etc. The Contractor shall carry out soil investigation through either KCT 
(Ahmedabad), MK soil(Ahmedabad) and Unique Lab(Surat) and NABL accredited labs. 
These reports shall be furnished to the Company prior to commencing work. All RCC 
works shall be provided of required grade of concrete as per relevant IS specifications as 
well as soil data considering appropriate earthquake seismic zone, wind velocity, whether 
effect, soil characteristics etc. 
 
The scope of soil investigation covers execution of complete soil exploration including 
boring, drilling, collection of undisturbed soil sample where possible, otherwise disturbed 
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soil samples, conducting laboratory test of samples to find out the various parameters 
mainly related to load bearing capacity, ground water level, settlement, and soil condition 
and submission of detail reports along with recommendation regarding suitable type of 
foundations for each bore hole along with recommendation for soil improvement where 
necessary. The design will done based on considering the worst result among the bore 
holes. Contractor has to carry out also Electrical Resistivity Test. 
 
The Contractor shall carry out Shadow Analysis at the site and accordingly design strings 
and arrays layout considering optimal use of space, material and man power and submit all 
the details / design to Company for its review / suggestions /approval. 
 
The Contractor shall obtain and study earthquake and wind velocity data for design of 
module mounting structure, and considering all parameters related to the weathers 
conditions like Temperature, humidity, flood, rainfall, ambient air etc. 
 
The foundations should be designed considering the weight and distribution of the structure 
and assembly, and a maximum wind speed of 180 Km per hour for the site have to be 
considered while making the design of the foundation. Successful Bidder shall also plan 
for transport and storage of materials at site and shall arrange for its own construction 
power and water. However, the Contractor can avail construction power connection from 
Discom by applying for temporary connection and has to borne all cost for the same. Client 
will help for supporting documents. However, the Contractor can avail construction water 
from concern Solar Park Authority and pay for the same at the prevailing existing rates for 
the usage of water. 
 
The Bidder shall estimate the water requirements for cleaning the photovoltaic modules at 
least once in every week in order to operate the plant at its guaranteed plant performance. 
 
Prefabricated structures for control room and inverter rooms shall be strictly as per relevant 
IS standards. 
 
Land Development and Cleaning: Site is found to be more or less flat. However, the 
Contractor shall visit the site to ensure the land development work and do the topographical 
survey to ensure land development work such that land is perfectly flat. The Contractor has 
to clean the site from small trees and shrubs; removal of debris, if any; filled the depression 
area and excavates and level the high level areas wherever required even though contractor 
follows the natural ground level for entire plant execution. The Contractor can also use the 
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natural contour of the land, if shadow is not affecting the generation. However, the 
Contractor shall take reasonable care to ensure that the plant is aesthetically designed. 
 
Storm Water Drainage System: The Contractor has to design, submit and take approval 
fromthe Client/Consultant for storm water of the plant. It shall be designed in a such way 
that it can be easily drain off rain water and water required for module cleaning by 
providing sufficient slope. Storm water drain shall be of Trapezoidal section. Storm water 
drain should be paved by 50 mm thick concrete lining in c.c.1.:2:4&75 mm thick bedding 
in c.c. 1 : 4 : 8 with Manhole chamber and R.C.C.cover. Necessary arrangement is to be 
made for disposing of storm water at end by naturally orlifting of water by pump or any 
mechanical arrngement out side the plant. 
 
All other internal drains i.e. on both side of central road, pathways to inverter room, control 
room, switchyard are to be done by simply excavating and by carrying out dressing and 
maintaining the side slope of the drain of required size and with required trapezoidal 
section in which no brick pitching is required. Also, the Contractor shall provide RCC 
home pipe (NP3 grade) at the crossing of road and drains and at required locations. And 
also necessary arrangement for disposing / lifting of accumulated surface water is to be 
made by provindg pump and RCC sump of required capacity is to be made by agency as 
per site requirement. 
 
Security Cabin: The Contractor shall provide 4 (four) numbers of prefabricated 
Watchman’s portable cabin at minimum 4 (four) corners of the boundary of each plant such 
that safety of the plant is ensured along with one Watchman’s cabin at the Main Gate of 
the plant as mentioned in the Clause 5.1.5. The minimum size of watchmen’s (Security 
Cabin) cabin is 1.2 metre x 1.8 metre size and height of 2.4m with appropriate roof at the 
top. Location of the watch Cabin (Security Cabin) will be as directed by GSECL. 
 
Area lighting arrangement shall be made to illuminate the entire site at an appropriate lug 
level for night hours or bad light hours. Road and Perimeter LUX level min 10 and rest 
area as per NBC 2016. Area lighting arrangement shall have adequate numbers of lights 
poles on the sides of roads, periphery,etc. 
 
The connector box shall be made of stainless steel, Dust & Vermin Proof, which is to be 
recessed at the base of each Yard Lighting system. Theconnector box shall have suitable 
brass or copper made connector terminal. 
 



 

 

 

NIT Issued By                                                                                                                   CONTRACTOR (SIGN & SEAL) 

THAVAMANI CHARLES  

   Dy.Manager-Civil, BHEL-EDN   

  

 

The lighting fixtures with control gear shall be mounted on tubular poles of approved 
height and mounting arrangement. 
 
All the yard lighting towers and lighting fixtures shall be effectively grounded using 
adequate size of GI earthling wires / GI earthling strips. 
 
The light pole shall be fixed in separate foundation. The lighting poles shall be concreted 
with 600 mm coping above ground level for pole protection and 1 mar below ground with 
minimum reinforcement as per IS requirement.,. 
 
The control gear box (non-integral type) shall be encased in the coping. 
 
Loop in – Loop out power cables shall be brought up to the control gear box through of 
adequate size for cable protection. 
 
The cables shall be properly glanced to the control gear box gland plate. 
 
XLPE / PVC insulated armored Cu/Al cables of adequate size shall be used 
for interconnection and supply of power to Yard lighting systems. 
 
Cable terminations shall be made with suitable cable lugs & sockets etc. crimped properly 
and passed through brass compression type cable glands at the entry & exit point of the 
connector box and at the entry point to MCB distribution Box for controlling the yard 
lighting system. 
 
The height of the area lighting fixtures should not exceed 2.0 meters from ground. Lighting 
fixtures shall be installed close to fencing. 
 
Fencing: Plant shall be protected by PVC coated chain link fencing. The minimum height 
of the fencing shall be 2.00 mt. above ground. The chain link of 50mm x 50mm diamond 
mesh of 10 gauge galvanized steel wire with 12 gauge barbed wires at top (3 numbers) is 
to be provided. Providing and fabricating and fixing aligning vertical post of 75mm x75mm 
x 6mm with cross bracing both side of ISA 45mm x 45mm x 5mm and 40mm x 06mm G.I. 
flat is to be provided. Also line wire at top and bottom of chain link mesh of 8 gauges is to 
be provided as per drawing. The detail drawing of the Fencing is attached. Contractor has 
to strictly follow the drawing for implementation. 
 
Watchman’s Cabin and Main Entrance Gate 
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An all-weather main gate with width of at least 6 meter shall be erected at the entrance of 
the plant site. 
The Prefabricated Security Cabin of size 3.5 metre x 3.5 metre at the main entrance gate 
shall be designed in the Bid document and constructed by the Successful Bidder keeping 
in view the safety and security of the power plant. 
The Bidder shall provide detailed civil, electrical, plumbing, etc. drawings and equipment 
specifications for the security cabin in “(B) Technical Offer” of the Bid document. 
 
Roads: The Contractor has to design as per relevant IS, submit and take approval from the 
Company /Consultant for Asphalt roads. All the roads connecting the main gate to control 
room, switch yard and inverter room shall be accessed by Asphalt road with sufficient base 
courses like WBM layer, Wet Mix layer, WBM layer and at top Seal Coat. Asphalt road 
width shall be of 4mtr plus shoulder and with sufficient thickness to access heavy 
equipment like transformers/inverters/switchyard equipment transportation. 
 
Underground RCC water Tank: The Contractor has to design as per relevant IS codes, 
submit and take approval from client / consultant and construct 5 lacs liter (2 x 2.5 lacs 
litre) underground RCC water tank for each plot with silting chamber for filtration of the 
water before the inlet which will match with invert level of Storm Water drain. Design of 
RCC water tank shall be such that it shall resist Earth pressure and Water pressure and 
satisfy all IS codes. Design of water tank shall be done strictly based on Soil Investigation 
Report with complying all latest IS codes. 
 
Water supply: All necessary arrangement for wet cleaning of the solar panels shall be in 
the scope of the bidders and accordingly the agency has to provide all the necessary 
equipment, accessories, tool & tackles, pumps, tankers, tractors and piping arrangement 
which are required for the same. 
 
Pre-fab Inverter/Pre-fab Control cum Conference Room 
Civil work for Pre-fab Inverter Room/Pre-fab Control cum Conference room shall be of 
adequate size and of be of standard manufacturer with sufficient lighting points and RCC 
cable trenches with oil painted edge angle of 65mm x 65mm x 6mm and checker plate 
covers of 8 mm thickness and shall have exhaust chimney and also sufficient ventilation. 
All prefab inverter room and Control cum Conference Room shall be laid on RCC plinth 
with sufficient foundation and reinforced grade slab with finished Kotah of 25mm 
thickness /Vitrified of 8-10mmthickness tile flooring and 100 mm skirting of same tiles. 
The plinth shall be minimum 600 mm high from formation level of the plant. Plinth 
protection shall be given throughout perimeter of width 1.2m with rough kotah of 25mm 



 

 

 

NIT Issued By                                                                                                                   CONTRACTOR (SIGN & SEAL) 

THAVAMANI CHARLES  

   Dy.Manager-Civil, BHEL-EDN   

  

 

thickness on its top for Inverter rooms and Control cum Conference Rooms. Sufficient 
steps at the entry of the room with rough Kotah on its top and RCC ramp of sufficient angle 
shall be provided for shifting the equipment in the rooms for all Inverter rooms and Control 
cum Conference Room. Rainwater pipe at various locations with gutter at the top shall be 
provided to discharge rainwater. 
 
i. RCC frame structure below plinth for Inverter Rooms/Control cum Conference Room 
shall have adequate size of footing, pedestal columns, plinth beam, grade slab with 
reinforcement as per relevant IS specifications considering seismic zone, wind and soil 
detail etc. Backfilling material shall be of Laboratory tested Murram or sand. Grade slab 
shall be laid on 100mm thick PCC. Also, Termite proofing is required before preparation 
of grade slab and plinth protection. The Control cum Conference Room shall have a rolling 
shutter at the front side. 
 
ii. Control cum Conference room shall be of adequate size (minimum height 3.6 mtr) for 
fixing the panels, battery banks etc. With a) Conference room; b) SCADA Room with 
Work station with Desktop and Chairs; c) Store Room with almirah; d) Pantry unit of 
sufficient size with sandwich type of platform with plumbing fixture and exhaust fan; e) 
Toilet unit for Gents with urinals and Ladies having wash basins in each; f) RCC cable 
trenches with covers and cable trays and all openings of cable entry shall have vemin 
proofing using spray foam or mortar; g) Furniture like conference table, chair and sofa etc.; 
h) Lighting points and fixtures; and i) Plumbing fixtures. 
 
Facilities required for Control cum Conference Room: It shall also have adequate size 
SCADA cabin with necessary 2 numbers of work station with drowers of Godrej/ Durian/ 
Zuari make, 2 numbers Computer and 1 number of LED TV of 48 inch of Sony/ Phillips / 
Samsung make, 4 numbers of chairs for workstation, 2 Nos. of almirah and split A.C of 1.5 
Ton of Voltas/ Hitachi/ Samsung/LG make for operating staff for work station. Conference 
Room shall also be equipped with conference table of 10 persons with Power Sockets with 
10 chairs of Godrej/Durian/Zuari/Usha/ Lexus and sofas. In Control cum Conference room, 
except control room (where panels are fixed) all other rooms like SCADA cabin, 
conference room, store, pantry and passage shall have False ceiling that shall consist of 
600 x 600 x 20 mm gypsum board with one coat of primer and two or more coat of Acrylic 
emulsion paint. The suspension system shall consist of 6 mm diameter galvanized steel 
rods suspended from ceiling supporting by aluminum grid of 38 x 25 x 1.5 mm and cross 
tie of 25 x 25 x 1.5 mm and aluminum angle of 25 x 25 x 1.5 mm. Conference room shall 
be equipped with an all-in-one printer cum scanner, landline phone, refrigerator (150 litre) 
of Voltas/Godrej/Whirlpool make, projector and screen of 2m x 2m. All material, 
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installations, accessories to be provided shall be of best quality and of standard 
manufacturer as approved by the EIC/ the Company. All units of the Control cum 
Conference Room shall have marked signage of SS sheet of 1mm along with engraving 
words and filled with black color at all facilities within Control cum Conference room and 
on all equipment. The lighting points and fixtures shall be of Anchor/Philips make. The 
fans shall be of Khaitan/Usha/Bajaj make and lights (only LED shall be used) shall be of 
Philips/Syska/Havells make. 
 
Structural Steel,Insulated Walls and Roof for Super structure: 
Design of Super-Structure i.e. Steel Structure like purlin, rafter, columns, truss etc. for 
fixing the Pre-Fabricated Panels conforming to relevant IS codes and of Jindal/ Tata/ RINL 
make. It shall include all necessary fitting like nuts, bolts, washers etc. of good quality. All 
structural steel shall be treated with two coats of red oxide and three coats of Oil 
paint(Asian Paints, Berger, Durex). The gap between base plate of structural members and 
concrete top of foundation shall be filled with GP-2 grouting material of reputed make. The 
material of all J-bolts shall be of 8.8 Class. 
 
The Insulated panels should be of required size for roof and walls. The insulated wall and 
roof panels shall be sandwich type. The panels shall be made out with 0.35mm thick pre 
coated steel sheet on both side of Poly Urethane Foam(PUF) for both wall and roof. The 
density of PUF shall be 40±2 kg/m3 and thermal conductivity shall be within range of 
0.019-0.021 W/m˚K at 10°C. The total thickness of the panels for walls shall be 60mm 
and for roof is 40mm. The panels shall be joined together by tongue and groove method. 
The joints of the panels shall be filled with silicon or equivalent filling material. Panels 
shall be cuts such that the exposure of PUF and patch work is avoided. The fixing of the 
panels shall be such that there should not be any gaps at joints like wall and roof, wall to 
wall, etc. from which air and water particle can pass (Air and Water tight). Roof panel shall 
be extended 300mm from the eaves wall and 150mm from Gable walls. Rain water gutter 
shall be provided throughout the periphery with rain water pipes(CPVC pipes) with proper 
clamping at regular interval. Provision of future installation of Solar panels on the top of 
the roof shall be done by I or C section with Small base plate assembly. 
 
Landscaping: Landscaping in surrounding area of 2 meter of MCR is to be done using 
aesthetically pleasing and suitable varieties of flora. 
Electrical requirements for Control cum Conference Room: 
The Panels shall have adequate inputs to take in from the centralized Push Button 
Switching Unit having Suitable Mimic with Power flow Indicator & Status Indicator of 
different PCU’s. 
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The Panel shall be floor mounted type. All the measuring instruments such as 
feeder voltmeter, ammeter, frequency meter, Electronic Energy Meter (for 
measuring the deliverable units (kWh) for sale), selector switches, Mimic etc. shall 
be in the front panel. 
All the Power cables shall be taken through backside of the Panel via sufficient 
/concrete cable trench and cable trays with cover at top. 
The Panel shall be fitted with suitable rating & size, HRC fuses/circuit 
breaker/isolator indicators for all incomer and outgoing terminals, voltmeter & 
ammeter with suitable selector switches to monitor & measure the power to be 
evacuated. 
Nuts & bolts including metallic cubicle shall have to be adequately protected 
against atmosphere and weather prevailing in the area. 
The overall dimension shall be fitted with other Power Conditioning Units of the 
Power Plant. However, dimension, weight, sheet thickness, painting etc. should be 
indicated by the Bidder. The bill of material associated with the equipment should 
be clearly indicated while delivering the equipment. 
The Contractor shall provide to the Company detailed civil, electrical, plumbing, etc. 
drawings and equipment specifications for the inverter/ control room and take approval 
from client/consultant. The drawings of Panels with the make of components should be 
approved from the Company. 
All the design & drawing related to switch yard / interconnection with grid should be as 
per requirement of GETCO and approved from GETCO. 
Pre-fab structure shall have sufficient number of lighting point/ACDB/MCB board. 
Flooring: Best quality Vitrified tile flooring having min size of 600 mm x 600 mm x 8-10 
mm thickness of standard manufacturers as approved by EIC. 
Toilet: Toilet shall be designed for 10 persons; and constructed with following finish 

 Floor: Vitrified tiles 

 Door and window: made out of aluminum sections, 6mm float glass 

 Ventilators : Mechanical exhaust facility 

 Plumbing fixtures : Jaquar and Kohler make 

 Sanitary ware : Hindware, Cera or equivalent make 

 EWC : 390 mm high with health facet, toilet paper roll holder and all fittings 

 Urinal (430 x 260 x 350 mm size) with all fittings. 

 Wash basin (550 x 400 mm) with all fittings. 

 Bathroom mirror (600 x 450 x 6 mm thick) hard board backing 

 CP brass towel rail (600 x 20 mm) with C.P. brass brackets 

 Soap holder and liquid soap dispenser. 
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Doors and Windows: Doors and windows shall be made of aluminum sections. All sections 
shall be 20 microns anodized. Sections of door frame and window frame shall be adopted 
as per industrial standards. Door shutters shall be made of aluminum sections and 
combination of compact sheet and clear float/wired glass. All windows of Control cum 
conference room shall be protected by Sun film protection sheet. The control room shall 
require a number of windows/louvers to provide ventilation/ fresh air circulations. All 
fixtures for doors and windows shall be of Dorma, Godrej and Kich make. 
 
Water Supply for Toilets: GI pipes (B class) Tata or equivalent make. Separate Overhead 
water tank Sintex or equivalent of 2,000 litre capacity. 
 
Drainage for Toilets: Drainage pipes shall be of CPVC (6 kg/cm2) Supreme, Prince or 
equivalent make. Gully trap, inspection chambers, septic tank for 10 person and soak well 
to be constructed for abovementioned requirement. 
 
Air Conditioner for Control Room: The control room shall be equipped with appropriate 
numbers of fans for effective heat dissipation. The SCADA cabin and Conference room 
shall have split type air conditioning units. 
 
Fire Extinguishers: Liquefied CO2 fire extinguisher shall be upright type of capacity 10 kg 
having IS: 2171. 7 IS: 10658 marked. The fire extinguisher shall be suitable for fighting 
fire of Oils, Solvents, Gases, Paints, Varnishes, Electrical Wiring, Live Machinery Fires, 
and All Flammable Liquid & Gas. Bidder shall provide 10 no. of portable fire extinguisher 
as given below. 
 
Sand Bucket: Sand buckets should be wall mounted made from at least 24 SWG sheet with 
bracket fixing on wall conforming to IS 2546. Bucket stands with four buckets on each 
stand shall be provided in the Transformer Yard – 4 Nos. 
 
Sign Boards: The sign board containing brief description of various components of the 
power plant as well as the complete power plant in general shall be installed at appropriate 
locations of the power plant. 

 For Switchyard and Transformer Yard: The Signboards shall be made of steel plate of 
not less than 3 mm. Letters on the board shall be with appropriate illumination 
arrangements. 

 All Inverter Rooms and Control and Conference Room: The name boards shall be made 
of acrylic sheet of 300mm height and fixed at the entry of the all facilities. 
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 The Contractor shall provide to the Company, detailed specifications of the sign boards. 
Module Mounting Structures (MMS) 
i. The MMS should be designed for an optimum tilt angle (fixed / season / single axis 
tracking) so as to meet the offered NEEGG. The angle should be systematically optimized 
for maximum energy generation throughout the year based on location and local weather 
variables for each module technology. 
ii. The MMS should be safe, and designed to allow easy replacement of any module and 
easy access to the O&M staff. It should be designed for simple mechanical and electrical 
installation, should support Solar PV modules at a given orientation, absorb and transfer 
the mechanical loads to the ground properly and there should be no requirement of welding 
or complex machinery at site. 
iii. The array structure shall be so designed that it will occupy minimum space without 
sacrificing the output from Solar PV panels at the same time it will withstand severe 
cyclonic storm with wind speed up to maximum 180 Kmph. 
iv. It shall support Solar PV modules at a given orientation, absorb and transfer the 
mechanical loads to the ground properly. There shall be no requirement of welding or 
complex machinery at site and is strictly not allowed. 
v. Seismic factors for the site to be considered while making the design of the 
foundation/ramming etc. Or any technology. The design of array structure shall be based 
on soil test report of the site and shall be approved from the Company/Consultant. 
vi. The Contractor has to plan for pilot test like pull out, lateral and compression of 
minimum 10,10,3 are required to be conducted for each floor at strategic location, 
immediately after receiving LoI. Based on the results of above-mentioned tests, final 
approval for design of pile shall be provided. 
vii. Modules shall be mounted on a non-corrosive support structures (EPDM rubber gasket 
is to be provided as separator) which is mandatory. The frames and leg assemblies of the 
array structures shall be made of hot dip Galvanized steel per ASTM A123. 
viii. In case of galvanization of structures, specific requirement for thickness of 
galvanization should be at least minimum 80 microns at any point of the galvanized 
structure. Galvanization shall be measure with elcometer or the material can be sent for 
testing laboratory as and when required. No averaging is allowed for measuring 
the thickness of galvanization. Inner side galvanization with same specification of any 
hollow components of module mounting structure is mandatory. 
ix. All nuts and bolts shall be of SS type for module structure connection and for other 
structures, superstructure or switchyard, inverter room, control room, etc. in the plant 
premises bolts shall be of minimum Grade HDG: 8.8 according to the connection design 
requirement.. 
x. Modules shall be clamped / bolted with the structure properly. The material of 
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construction shall be Al / Steel. Clamps / bolts shall be designed in such a way so as 
not to cast any shadow on the active part of a module. 
xi. Modules shall be isolated electrically from the MMS through EPDM sheet of 
appropriate thickness and all the modules shall be separately earthed through proper 
earthling. Module to module earthling is mandatory. 
xii. Module mounting structures shall also be earthed through proper separate earthling. 
xiii. The material of construction, structural design and workmanship shall be appropriate 
with a factor of safety of not less than 1.5. 
xiv. For multiple module mounting structures located in a single row, the alignment of all 
modules shall be within an error limit of 5 mm in vertical / horizontal line. 
xv. The Contractor shall provide to the Company the detailed design, specifications and 
calculations of the MMS and take approval from the Company/Consultant. 
xvi. The Contractor shall specify installation details of the Solar PV modules and the 
support structures with appropriate diagrams and drawings. 
xvii. The Module Mounting Structure design shall be certified by a chartered structural 
engineer and it is mandatory. 
xviii. The Contractor should design the structure height considering highest flood level at 
the site. The minimum clearance between the lower edge of the module and the ground 
shall be the higher of (i) above highest flood level at the site and (ii) minimum 500mm 
String Cables should be passes from Pipes and Cable-ties shall be used to hold and guide 
the Pipes (cables/wires) from the modules to inverters or junction boxes. 
xx. The Contractor shall provide to the Company the detailed design, specifications and 
calculations of the MMS. 
xxi. Curing of all piles shall be done thrice a day and be maintained for a period of seven 
days from the date of casting. 
xxii. The Contractor has to ensure sufficient lighting arrangement for all concreting 
activities during night time. Sufficient illumination should be ensured in and around areas 
wherever civil and construction activities take place during night time. 
xxiii. The Contractor shall specify installation details of the Solar PV modules and the 
support structures with appropriate diagrams and drawings. 
xxiv. The Bidder shall be permitted ramming of the module mounting structure provided 
that they obtain consent of EIC. EIC shall provide such consent once it is convinced that 
such ramming shall not in any way deteriorate the strength of the structure and shall not 
reduce the structure’s strength to enjoy a working life of more than 25 years. 
xxv. Civil foundation design for Module Mounting Structures (MMS) as well as control 
room, invertor room shall be made in accordance with the Indian Standard Codes and soil 
conditions, with the help of Chartered Structural Designer having substantial experience in 
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similar work. The Successful Bidder shall submit the detailed structural design analysis 
along with calculations and bases/ standards in the Bid. 
xxvi. Module Mounting Structures Design is to be certified by Chartered Structure 
Engineer and certificate to be produced along with the design details for approval by 
GERMI / GSECL. 
Switchyard structures / transmission line structure designs shall be strictly as per GETCO 
design. 
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CHAPTER -1  

1. GENERAL INSTRUCTION TO TENDERERS  

1.1. DESPATCH INSTRUCTION  

i) The General Conditions of Contract form part of the Tender specifications. All pages of the 

tender documents shall be duly signed, stamped and submitted along with the offer in token 

of complete acceptance thereof. The information furnished shall be complete by itself. The 

tenderer is required to furnish all the details and other documents as required in the following 

pages 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender 

by the tenderer shall be deemed to have been done after careful study and examination of the 

tender documents and with the full understanding of the implications thereof. Should the 

tenderers have any doubt about the meaning of any portion of the Tender Specification or find 

discrepancies or omissions in the drawings or the tender documents issued are incomplete or 

shall require clarification on any aspects, the scope of work etc., he shall contact the authority 

inviting the tender well in time (so as not to affect last date of submission) for clarification 

before the submission of the tender. Tenderer’s request for clarifications shall be with reference 
to Sections and Clause numbers given in the tender documents. The tender specifications and 

terms and conditions shall be deemed to have been accepted by the tenderer in the offer.  Pre 

requirements and conditions shall be liable for rejection. 

iii) Integrity pact (IP): If NIT calls for Integrity Pact, the same shall be duly signed & stamped 

by the authorised signatory & submitted along with tender document.  

1.2. SUBMISSION OF TENDERS  

1.2.1 The tenderers must submit their tenders as per instructions in the NIT  

1.2.2 BHEL takes no responsibility for delay, loss or non-receipt of tenders sent by 

post/courier. The tenders received after the specified time of their submission are treated as 

‘Late Tenders’ and shall not be considered under any circumstances. Offers received by 
Fax/Email/Internet shall be considered as per terms of NIT.  

1.2.3 Tenders shall be opened by authorised Officer of BHEL at his office at the time and date 

as specified in the NIT, in the presence of such of those tenderers or their authorised 

representatives who may be present  
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1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date 

and time of opening of the Price Bids and such Tenderers may depute their representatives to 

witness the opening of the price bids. BHEL’s decision in this regard shall be final and 
binding.  

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 

environments and be well acquainted with the actual working and other prevalent conditions, 

facilities available, position of material and labour, means of transport and access to Site, 

accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of 

any of these conditions.  

1.3. LANGUAGE  

1.3.1 The tenderer shall quote the rates in English language and international numerals. 

These rates shall be entered in figures as well as in words. For the purpose of the tenders, the 

metric system of units shall be used.  

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-

writing is not permitted and may render such tenders liable for rejection. All cancellations 

and insertions shall be duly attested by the tenderer.  

1.4 PRICE DISCREPANCY:  

1.4.1 Conventional (Manual) Price Bid opening:  

i) If, in the price structure quoted for the required goods/services/works, there is discrepancy 

between the unit price and the total price (which is obtained by multiplying the unit price by 

the quantity), the unit price shall prevail and the total price corrected accordingly, unless in 

the opinion of BHEL there is obvious misplacement of decimal point in the unit price, in which 

case the total price as quoted shall govern and the unit price corrected accordingly 

 ii) If there is an error in a total corresponding to the addition or subtraction of subtotals, the 

subtotals shall prevail and the total shall be corrected;  

iii) If there is a discrepancy between words and figures, the amount in words shall prevail, 

unless the amount expressed in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject of (i) and (ii) above. 

iv) If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target 

date up to which the bidder has to send his acceptance on the above lines and if the bidder 

does not agree to the decision of BHEL, the bid is liable to be ignored. 

v) In case of lump sum price, if there is any difference between the amount in figures and in 

words, the amount quoted by the bidder in words shall be taken as correct.  
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vi) In case of omission in quoting any rate for one or more items, the evaluation shall be done 

considering the highest quoted rate obtained against the respective items by other tenderers 

for the subject tender. If the tenderer becomes L-1, the notional rates for the omission items 

shall be the lowest rates quoted for the respective items by the other tenderers against the 

respective omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ 
shall be arrived at. However the overall price remaining the same as quoted originally, the 

rates for all the items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item 

wise in proportion to the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for 
omissions)’’. 

1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to 

execute the work as per overall price offered by him during the Reverse Auction process. In 

case of omission of rates, the procedure shall be as per ‘Guidelines for Reverse Auction’ 
enclosed. 

i) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of 

BHEL shall not be considered.  

ii) Offers from tenderers who do not comply with the latest guidelines of Ministry/ 

Commissions of Govt of India shall not be considered.  

1.5. EVALUATION OF BIDS  

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling 

the Pre-Qualification criteria and other conditions in NIT/Tender documents, based on 

documentary evidences submitted along with the offer, BHEL reserves the right to ask for 

proofs/documents, clarification in relation to Technical/commercial data during tender 

evaluation    

ii) Price Bids of shortlisted bidders shall only be opened either through the conventional price 

bid opening or through electronic Reverse Auction, at the discretion of BHEL  

iii) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be 

intimated to the vendor before the opening of Price bid.  

1.6. DATA TO BE ENCLOSED  

The following information in full shall be furnished by the tenderer. Non-submission of this 

information may lead to rejection of the offer.  

i) INCOME TAX PERMANENT ACCOUNT NUMBER, GSTIN, SAC, HSN Certified copies 

of PAN, GSTIN shall be furnished along with tender. The names, addresses and contact 

information of the Directors/Partners shall be furnished along with the offer.  

ii) An attested copy of the Power of Attorney, in case the tender is signed by an individual other 

than the sole proprietor.  
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iii) IN CASE OF INDIVIDUAL TENDERER:  

His / her full name, address, PAN, GSTIN and place & nature of business to be furnished. 

iv) IN CASE OF PARTNERSHIP FIRM  

The names of all the partners and their addresses, a copy of the partnership deed/instrument 

of partnership shall be enclosed.  

v) IN CASE OF COMPANIES:  

 Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be 

furnished). Nature of business carried on by the Company and the provisions of the 

Memorandum relating thereof.  

1.7.  AUTHORISATION AND ATTESTATION  

Tenders shall be signed by a person duly authorised/empowered to do so. An attested copy of 

the Power of Attorney, in case the tender is signed by an individual other than the sole 

proprietor shall be submitted along with the tenders  

1.8.  EARNEST MONEY DEPOSIT  

1.8.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit 

(EMD) in the manner described herein.  

The EMD may be accepted only in the following forms: 

(i) Electronic Fund Transfer credited in BHEL account (before tender opening) 

(ii) Banker’s cheque/ Pay order/ Demand draft, in favor of BHEL (along with offer)In case 

total EMD amount is more than Rs 20 Lakh, the amount in excess of Rs 20 lakh maybe 

accepted in the form of Bank Guarantee from scheduled bank. The Bank Guarantee in such 

cases shall be valid for at-least six months. 

(iii) Through SBI collect (before tender opening) 

(iv) No other form of EMD remittance shall be acceptable to BHEL  

1.8.2 EMD by the bidder will be forfeited as per Tender Documents if  

 i) After opening the tender and within the offer validity period, the tenderer revokes his/her 

tender or makes any modification in his tender which is not acceptable to BHEL. 

ii) The Contractor fails to deposit the required Security deposit or commence the work within 

the period as per LOI/ Contract.  

iii) EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged in 

derailing the tender process by unlawful means 
 

 1.8.3 EMD shall not carry any interest.  
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 1.8.4 In the case of unsuccessful bidders, the Earnest Money will be refunded to them within 

a reasonable time after acceptance of award by successful tenderer.  

1.8.5 EMD of successful tenderer will be converted as part of Security Deposit 

1.9.  SECURITY DEPOSIT  

The total amount of Security Deposit will be 5% of the contract value (including all applicable 

taxes) EMD of the successful tenderer shall be converted and adjusted towards the required 

amount of Security Deposit. 

 

1.9.1 Modes of Security deposit: 

 

The balance amount to make up the required Security Deposit of 5% of the contract value 

may be accepted in the following forms: 

i) Cash (as permissible under the extant Income Tax Act) 

ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ 

Electronic Fund Transfer in favour of BHEL 

iii) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the 

Companies Act. The Bank Guarantee format should have the approval of BHEL 

iv) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined 

in the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 

v) Securities available from Indian Post offices such as National Savings Certificates, 

Kisan Vikas Patras etc. (held in the name of Contractor furnishing the security and duly 

endorsed/ hypothecated/ pledged, as applicable, in favour of BHEL) (Note: BHEL will not be 

liable or responsible in any manner for the collection of interest or renewal of the documents 

or in any other matter connected therewith) 

vi) 50% of the required Security Deposit, including the EMD, should be paid before start of the 

work. Balance of the Security Deposit can be collected by deducting10% of the gross amount 

progressively from each of the running bills of the Contractor till the total amount of the 

required Security Deposit is collected. If the value of work done at any time exceeds the contract 

value, the amount of Security Deposit shall be correspondingly enhanced and the additional 

Security Deposit shall be immediately deposited by the Contractor or recovered from 

payment/s due to the Contractor. Security Deposit shall be released to the Contractor upon 

fulfilment of contractual obligations as per terms of the contract. 

 

1.9.2 The Security Deposit shall not carry any interest. 

1.9.3 The validity of Bank Guarantees towards Security Deposit shall be initially up to the 

completion period as stipulated in the Letter of Intent/Award ( plus maintenance period if 

applicable),  and 03 months claim period. The same shall be kept valid by proper renewal till 

the acceptance of Final Bills of the Contractor, by BHEL  

1.9.4 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and 

penalties in the event of the Contractor’s failure to fulfill any of the contractual obligations or 

in the event of termination of contract as per terms and conditions of contract. BHEL reserves 

the right to set off the Security Deposit against any claims of other contracts with BHEL.  
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1.10. REFUND OF SECURITY DEPOSIT  

50% of the security deposit may be refunded on completion of the work after payment of the 

final bill and the balance 50% of the security deposit is refunded only after the expiry of the 

maintenance period from date of completion of work as stipulated in the contract concerned. 

1.10.1 DEFECTS LIABILITY PERIOD: 

 

The contractor shall be responsible to make good and remedy at his own expenses within such 

period as may be stipulated by the Engineer-in-charge, any defect which may develop or may 

be noticed before the expiry of the maintenance period of six months or as stipulated in NIT 

hereto from the certified date of completion and intimation of which has been sent to the 

contractor within seven days of the expiry of the said period by a letter sent by hand delivery 

or by registered post or Email. If contractor fails to attend to the above, defect will be rectified 

at contractor’s risk & cost and same will be deducted from the security deposit/payable 

amounts available with BHEL. 

 

1.11. BANK GUARANTEES  

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following 

shall be complied with  

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined 

in the Companies Act.  

ii) The Bank Guarantees shall be as per prescribed BHEL formats.  

iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for 

the required period (subject to a minimum period of six months), as per the advice of BHEL. 

BHEL shall not be liable for issue of any reminders regarding expiry of the Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders 

shall ensure that the same is explicitly endorsed by BHEL  

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the 

right to invoke the same by informing the concerned Bank in writing, without any advance 

notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, 

only through an amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered 

Post (Acknowledgement Due). 
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 1.12. VALIDITY OF OFFER  

The rates in the Tender shall be kept open for acceptance for a minimum period of Ninety (90) 

DAYS from latest due date of offer submission (including extension, if any). In case BHEL 

calls for negotiations, such negotiations shall not amount to cancellation or withdrawal of the 

original offer which shall be binding on the tenderers.  

1.13 EXECUTION OF CONTRACT AGREEMENT  

The successful tenderer’s responsibility under this contract commences from the date of issue 
of the Letter of Intent by BHEL. The Tenderer shall submit an unqualified acceptance to the 

Letter of Intent/Award within the period stipulated therein.  

The successful tenderer shall be required to execute an agreement in the prescribed form, with 

BHEL, within fifteen days (15 days) after the acceptance of the Letter of Intent/Award, and 

in any case before releasing the first running bill. The contract agreement shall be signed by 

a person duly authorized/empowered by the tenderer. The expenses for preparation of 

agreement document shall be borne by Tenderer. 

1.14. REJECTION OF TENDER AND OTHER CONDITIONS  

1.14.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the 

lowest tender or any tender and reserves to itself full rights for the following without assigning 

any reasons whatsoever:-  

a. To reject any or all of the tenders.  

b. To split up the work amongst two or more tenderers as per NIT  

c. To award the work in part if specified in NIT  

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable.  

1.14.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the 

form specified or defective or have been materially altered or not in accordance with the tender 

conditions, specifications etc., are liable to be rejected.  

1.14.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer 

with BHEL, or tenderer under suspension (hold/banning /delisted ) by any unit / region / 

division of BHEL or tenderers who do not comply with the latest guidelines of 

Ministry/Commissions of Govt of India. BHEL reserves the right to reject a bidder in case it 

is observed that they are overloaded and may not be in a position to execute this job. The 

decision of BHEL will be final in this regard.  
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1.14.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 

acceptance of his tender, BHEL may at their discretion, cancel such tender. If a partner of a 

firm expires after the submission of tender or after the acceptance of the tender, BHEL may 

then cancel such tender at their discretion, unless the firm retains its character.  

1.14.5 BHEL will not be bound by any Power of Attorney granted by changes in the 

composition of the firm made subsequent to the execution of the contract. They may, however, 

recognize such power of Attorney and changes after obtaining proper legal advice, the cost of 

which will be chargeable to the contractor concerned.  

1.14.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the 

right to reject such tender at any stage or to cancel the contract if awarded and forfeit the 

Earnest Money/Security Deposit/any other money due.  

1.14.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall 

make his offer liable to rejection.  

1.14.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, 

has any relative or relation employed in BHEL, the authority inviting the Tender shall be 

informed, along with the Offer. Failing to do so, BHEL may, at its sole discretion, reject the 

tender or cancel the contract and forfeit the Earnest Money/Security Deposit.  

1.14.9 The successful tenderer should not sub-contract part or complete work detailed in the 

tender specification undertaken by him without written permission of BHEL’s Construction 
Manager/Site Incharge. The tenderer is solely responsible to BHEL for the work awarded to 

him.  

1.14.10 The Tender submitted by a techno commercially qualified tenderer shall become the 

property of BHEL who shall be under no obligation to return the same to the bidder. However 

unopened price bids and late tenders shall be returned to the bidders after finalization of 

contract. 

1.14.11 Unsolicited discount received after the due date and time of Bid Submission shall not 

be considered for evaluation. However, if the party who has submitted the unsolicited 

discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be 

worked out after considering the discount so offered.  

1.14.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation 

of the tender irrespective of whether the tender is accepted or not.  

 

 



    BHARAT HEAVY ELETRICALS LIMITED ELECTRONICS DIVISION BENGALURU   -   GENERAL CONDITIONS OF CONTRACT 

   

P a g e  12 | 33 

 

1.15 BHEL Fraud Prevention Policy :  

The bidder along with its associate/ collaborators/sub-contractors/ Sub-Vendors/ 

Consultants/service providers shall strictly adhere to BHEL Fraud Prevention Policy 

displayed on BHEL website http://www.bhel.com and shall immediately bring to the notice 

of BHEL Management about any fraud or suspected fraud as soon as it comes to their notice. 

Fraud prevention policy and list of Nodal officers shall be hosted on BHEL website, vendor 

portals of Units/Regions Internet. 

CHAPTER-2  

2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them except 

where the context otherwise requires  

i) BHEL shall mean Bharat Heavy Electricals Limited, a company registered under  

Companies Act 1956, with its Registered Office at BHEL HOUSE, SIRI FORT, NEW DELHI 

– 110 049, or its Authorised Officers or its Site Engineers or other employees authorised to deal 

with any matters with which these persons are concerned on its behalf.  

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL 
MANAGER (Incharge)” or “GENERAL MANAGER” shall mean the Officer in Electronics 

Division, Mysore road, Bengaluru-560026   

iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager 
or General Manager (In-charge) or General Manager or BHEL Officers who are empowered to 

act on behalf of the Executive Director or General Manager (In-charge) or General Manager of 

BHEL.  

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be 
duly appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of 
the Contract, to perform the duty set forth in this General Conditions of Contract and other 

Contract documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE 
INCHARGE’ as well as Officers  

v) “SITE” shall mean the places or place at which the plants/equipment are to be erected and 

services are to be performed as per the specification of this Tender.  

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom 
BHEL has entered into a contract for supply of equipment or provision of services.  

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the 
Contract and shall include the Contractor’s successors, heirs, executors, administrators and 
permitted assigns.  

http://www.bhel.com/
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viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Work Order, 

Contract Agreement, the accepted appendices of Rates, Schedules, Quantities if any, General 

Conditions of Contract, Special Conditions of Contract, Instructions to the Tenderers, 

Drawings, Technical Specifications, the Special Specifications if any, the Tender documents, 

subsequent amendments mutually agreed upon and the Letter of Intent/Acceptance issued by 

BHEL. Any conditions or terms stipulated by the contractor in the tender documents or 

subsequent letters shall not form part of the contract unless, specifically accepted in writing 

by BHEL in the Letter of Intent/Award and incorporated in the agreement.  

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ 
and ‘General Conditions of Contract’ pertaining to the work for which above tenders have been 
called for.  

x) “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean 
General Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, 

Technical Specifications, Appendices, Annexures, Corrigendum’s, Amendments, Forms, 

procedures, Site information, etc and drawings/documents pertaining to the work for which 

the tenderers are required to submit their offers. Individual specification number will be 

assigned to each Tender Specification.  

xi) “LETTER OF INTENT” shall mean the intimation by a Post/Fax/email to the tenderer 

that the tender has been accepted in accordance with provisions contained in the letter. The 

responsibility of the contractor commences from the date of issue of this letter and all terms 

and conditions of the contract are applicable from this date.  

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, 
the erected equipment/plant which are found acceptable by the Engineer, being of required 

standard and conforming to the specifications of the Contract.  

xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipment’s 

covered by the contract.  

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electrical and 

other components of the plant covered by the contract.  

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the 
contractor as are prescribed in the contract or considered necessary by BHEL, in order to 

ascertain the quality, workmanship, performance and efficiency of the contractor or part 

thereof.  

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or 
instructed by BHEL.  
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xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of 
labour, specified consumables, tools and tackles and Plants required for complete and 

satisfactory site transportation, handling, stacking, storing, erecting, testing and 

commissioning of the equipment’s to the entire satisfaction of BHEL.  

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include 
plural and vice versa, where the context so requires. Words imparting the masculine Gender 

shall be taken to include the feminine Gender and words imparting persons shall include any 

Company or Associations or Body of Individuals, whether incorporated or not.  

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of 

facilitating reference and shall not be deemed to be part thereof or be taken as instructions 

thereof or of the contract.  

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender.  

xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days 
of twenty four (24) hours each. A week shall mean continuous period of seven (7) days.  

xxii) “COMMISSIONING” shall mean the synchronization testing and achieving functional 

operation of the Equipment with associated system after all initial adjustments, trials, 

cleaning, re-assembly required at site if any, have been completed and Equipment with 

associated system is ready for taking into service.  

xxiii) “WRITING” shall include any manuscript type written or hand written or printed 
statement or electronically transmitted messages, under the signature or seal or transmittal 

of BHEL.  

xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for 
the execution, completion, maintenance of the work.  

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum including applicable 

taxes mentioned in the LOI/LOA/Contract Agreement subject to such additions thereto or 

deductions there from as may be made under provisions hereinafter contained  

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start 
of work at Site as per terms defined in the Tender  

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature 
closing of Contract, for reasons not attributable to the contractor and mutually agreed between 

BHEL and the contractor  

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to 
reasons as mentioned in the contract  
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2.2 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION  

The contract shall be governed by the Law for the time being in force in the Republic of India. 

The Civil Court having original Civil Jurisdiction at Bengaluru, shall alone have exclusive 

jurisdiction in regard to all claims in respect of the Contract. No other Civil Court shall have 

jurisdiction in case of any dispute, under this contract  

2.3 ISSUE OF NOTICE  

2.3.1 Service of notice on contractor: Any notice to be given to the Contractor under the terms 

of the contract shall be served by sending the same by Registered Post / Speed Post/ FAX / 

Email to or leaving the same at the Contractor’s last known address of the principal place of 
business (or in the event of the contractor being a company, to or at its Registered Office). In 

case of change of address, the notice shall be served at changed address as notified in writing 

by the Contractor to BHEL. Such posting or leaving of the notice shall be deemed to be good 

service of such notice and the time mentioned to the condition for doing any act after notice 

shall be reckoned from the date so mentioned in such notice.  

2.3.2 Service of notice on BHEL Any notice to be given to BHEL in-charge under the terms of 

the Contract shall be served by sending the same by post or Email or leaving the same at BHEL 

address or changed address as notified in writing by BHEL to the Contractor.  

2.4 USE OF LAND  

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 

occupied by the contractor without written permission of BHEL.  

 

2.4.1 STORES AND MATERIALS: 

The contractor shall, at his own expense, supply all stores and materials required for the 

contract, other than those which may be provided by BHEL at the rates detailed therein subject 

to their availability at the place of issue indicated therein. All stores and materials to be 

supplied by the Contractor shall be of the best kind  as described in the Specifications and the 

Contractor shall, if required by the Engineer –in- charge furnish him with proof to his 

satisfaction that the store and materials so comply with the specifications. 

 

The contractor shall, at his own expense and without delay, supply samples of stores and 

materials proposed to be used in the execution of the work for the approval of the Engineer-in 

charge, who may reject all stores and materials not corresponding either in quality or 

character to the approved samples. 

 

In the case of stores provided by BHEL, the Contractor shall bear the cost of loading, 

transporting to site, unloading, storing under cover as required, assembling & jointing the 

several parts together as necessary and incorporating & fixing these stores & materials in the 

work, including all preparatory work of whatever description that may be required, and 

closing, preparing, loading and returning empty cases or containers to the place of issue 

without any extra charges.  

Contractor is responsible for safe & secure storage of above material. 
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2.4.2 PATENT RIGHTS: 

 

The contractor shall fully indemnify BHEL, or the agent, servant, or employee of BHEL, 

against any action, claim or proceeding relating to infringement or the use of any patent or 

design or any alleged patent or design rights, and shall pay any royalties which may be 

payable in respect of any article/ or part thereof included in the contract. 

 

In the event of any claims being made or action brought against BHEL, or any agent, or 

servant or employee of BHEL., in respect of any of the matters aforesaid, the contractor shall 

not apply when such increment has taken place in complying with the specific directions issued 

by the BHEL but the contractor shall pay any royalties payable in respect of any such use. 

 

2.4.3 WATER : 

 

The contractor shall allow in his tender and provide at his cost all water required for the work 

or his employees on the work, together with all pipes and fittings or other means that may be 

necessary or required to ensure a proper and ample supply of water for all purpose connected 

with the work. 

 

In the event of a provision existing in the Tender documents for supply of water on payment 

by BHEL, water will be supplied from the BHEL supply System, or other sources at any points 

fixed by the Site Engineer/ Engineer-in-charge on the site of work. The contractor shall make 

necessary arrangement for lifting, pumping, carrying or conveying the water as required at 

his own cost. The levy of water charges to be borne by the Contractor in such case shall be 

specifically mentioned in the Tender documents. 

 

2.4.4 TEMPORARY WORKSHOPS, STORES ETC : 

 

The Contractor shall, during the progress of the work provide, erect and maintain at his own 

expense all necessary temporary workshops, store, offices, toilets etc., required for the proper 

and efficient execution of the work. The planning, siting and erection of these building shall 

have the approval of the Engineer-in-charge and the Contractor shall at all times keep them 

in a clean and sanitized condition to the entire satisfaction of the Engineer-in-charge. 

 

On completion of the work all such temporary buildings shall be cleared and the site restored 

to its original state in a clean and tidy condition to the entire satisfaction of the Engineer-in-

charge. 

 

2.5 COMMENCEMENT OF WORK  

2.5.1 Time is essence of contract and is specified in the tender document or in each individual 

work order. 

2.5.2 The contractor shall commence the work within seven(07) days from LOI/work order or 

as intimated by BHEL and shall proceed with the same with due expedition without delay.  
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2.5.3 If the contractor fails to start the work within stipulated time as per LOI or as intimated 

by BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The 

Earnest Money and/or Security Deposit with BHEL will stand forfeited without any further 

reference to him without prejudice to any and all of BHEL’s other rights and remedies in this 
regard.  

2.5.4 All the work shall be carried out under the direction and to the satisfaction of BHEL.  

2.6 MEASUREMENT OF WORK AND MODE OF PAYMENT:  

2.6.1 All payments due to the contractors shall be made by electronic mode only, unless 

otherwise found operationally difficult.  

2.6.2 For progress running bill payments: - The Contractor shall present detailed 

measurement sheets in triplicate, duly indicating all relevant details based on technical 

documents and connected drawings for work done during the month/period under various 

categories in line with terms of payment as per contract. The basis of arriving at the quantities, 

weights shall be relevant documents and drawings released by BHEL. These measurement 

sheets shall be prepared jointly with BHEL Engineers and signed by both the parties.  

2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and 

percentage eligible for payment under various groups shall be decided by BHEL Engineer. The 

abstract of quantities and percentage so arrived at based on the terms of payment shall be 

entered in Measurement Book and signed by both the parties.  

2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format 

and work out the financial value. These will be entered in Measurement Book and signed by 

both the parties. Payment shall be made by BHEL after effecting the recoveries due from the 

contractor.  

2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from 

the corresponding running bills unless specific approval from the competent authorities is 

obtained to the contrary.  

2.6.6 Measurement shall be restricted to that portion of work for which it is required to 

ascertain the financial liability of BHEL under this contract.  

2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL 

and by the Contractor.  

2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements 

and testing of materials to be used/used in the work. The contractor shall, without extra 

charges, provide all the assistance with appliances and other things necessary for 

measurement.  
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2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work 

done in full or in part, the expenses towards such re measurements shall be borne by the 

contractor unless such re measurements are warranted solely for reasons not attributable to 

contractor.  

2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the 

completion of the work measured. Any left out work has to be completed, if pointed out at a 

later date by BHEL.  

2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the 

purpose based on the certificate issued by BHEL Engineer that entire works as stipulated in 

tender specification has been completed in all respects to the entire satisfaction of BHEL. 

Contractor shall give unqualified “No Claim” Certificate. All the tools and tackles loaned to 
him should be returned in satisfactory condition to BHEL. The abstract of final quantities 

and financial values shall also be entered in the Measurement Books and signed by both 

parties to the contract. The Final Bill shall be prepared and paid within a reasonable time 

after completion of work.  

2.7 RIGHTS OF BHEL  

BHEL reserves the following rights in respect of this contract during the original contract 

period or its extensions if any, as per the provisions of the contract, without entitling the 

contractor for any compensation.  

2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated 

in the contract during the progress of work and get it done through other agencies to suit 

BHEL’s commitment to its customer or in case BHEL decides to advance the date of completion 

due to other emergent reasons/ BHEL’s obligation to its customer.  

2.7.2 To terminate the contract or get any part of the work done through other agency or deploy 

BHEL’s own/hired/otherwise arranged resources , at the risk and cost of the contractor after 

due notice of a period of two weeks by BHEL, in the event of:-  

i) Contractor’s continued poor progress  

ii) Withdrawal from or abandonment of the work before completion of the work  

iii) Contractor’s inability to progress the work for completion as stipulated in the contract  

iv) Poor quality of work  

v) Corrupt act of Contractor  

vi) Insolvency of the Contractor  
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vii) Persistent disregard to the instructions of BHEL  

viii) Assignment, transfer, sub-letting of contract without BHEL’s written permission  

ix) Non fulfillment of any contractual obligations / non-compliance of statutory requirements 

x) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the 

job as per required schedule  

2.7.3 To meet the expenses including BHEL overheads of 35% & Liquidated damage/penalties 

arising out of “Risk & Cost” as explained above under Sl.No. 2.7.2. BHEL shall recover the 
amount from any money due from Contractor, from any money due to the Contractor including 

Security Deposit or by forfeiting any T&P or material of the contractor under this contract or 

any other contract of BHEL or by any other means or any combination thereof  

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of 

work executed in case BHEL’s contract with their customer are terminated for any reason, as 
per mutual agreement.  

2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract 

or in any other form, the moneys BHEL is statutorily forced to pay to anybody, due to 

contractor’s failure to fulfill any of his obligations. BHEL shall levy overheads of 35% on all 

such payments.  

2.7.6 While every endeavor will be made by BHEL to this end, they cannot guarantee 

uninterrupted work due to conditions beyond their control. The Contractor will not be 

normally entitled for any compensation/extra payment on this account unless otherwise 

specified elsewhere in the contract.  

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein 

worthwhile works cannot be executed and there is no possibility of commencement of work for 

a period of not less than two months, due to reasons not attributable to the contractor and 

other than Force Majeure conditions, BHEL may consider permitting the contractor to de 

mobilize forthwith and re mobilize at an agreed future date. Cost of such 

demobilization/remobilization shall be mutually agreed. ORC (Over run Charges) in such 

cases shall not be applicable for the period between the period of demobilization and re 

mobilisation. The duration of contract/time extension shall accordingly get modified suitably. 

In case of any conflict, BHEL decision in this regard shall be final and binding on the 

contractor.  

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, 

due to which inordinate discontinuity of work is anticipated, BHEL at its discretion may 

consider contractor’s request to short close the contract, provided that the balance works are 

minor vis a vis the scope of work envisaged as per the contract. At the point of requesting for 
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short closure, contractor shall establish that he has completed all works possible of completion 

and he is not able to proceed with the balance works due to constraints beyond his control. In 

such a case, the estimated value of the unexecuted portion of work as mutually agreed, shall 

however be reduced from the final contract value.  

2.7.9 LIQUIDATED DAMAGES/PENALTY  

COMPENSATION FOR DELAY:  

 

If the contractor fails to maintain the required progress in terms of condition 2.10  or to 

complete the work and clear the site on or before the contracted or extended the period of 

completion, he shall, without prejudice to any other right or remedy of the BHEL on account 

of such breach, pay as agreed compensation an amount calculated as stipulated below 

  

For unfinished anticipated value of work where finished portion is fit for use 

 

Rate of compensation as follows: 

 

 Completion period (as originally stipulated)not exceeding 6 months. ……@ 1 percent per week  
 Completion period (as originally stipulated) Exceeding 6 months and not exceeding 2 

years…@ 0.5 percent per week 

 Completion period (as originally stipulated) exceeding 2 years……… @ 0.25 percent per week 

 

Provided always that the total amount of compensation for delay to be paid under condition 

shall not exceed the under noted percentage of the anticipated contract value  

 

 Completion period (as originally stipulated) not exceeding 6 months. ………@ 10 percent of 

anticipated value of work 

   

 Completion period (as originally stipulated)Exceeding 6 months and not exceeding 2 

years…@ 7.5   percent of anticipated value of work 

 

 Completion period (as originally stipulated)Exceeding 2 years…..….@ 5 percent of 

anticipated value of work 

 

The amount of compensation may be adjusted or set off against any sum payable to the 

Contractor under this or any other contract with the BHEL. 

 

2.7.10 POST TECHNICAL AUDIT OF WORK AND BILLS: BHEL reserve the right to 

carry out a post-payment audit and technical examination of the work and final bill including 

all supporting vouchers, abstract etc., and to enforce recovery of any sums becoming due as a 

result thereof in the manner provided in the proceeding sub-paragraph’s provided however 
that no such recovery shall be enforced after three years of passing the final bill 
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2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, 

EMPLOYMENT OF WORKERS ETC.  

The following are the responsibilities of the contractor in respect of observance of local laws, 

employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 

against any claims of whatsoever nature arising due to the failure of the contractor in 

discharging any of his responsibilities hereunder:  

2.8.1 The contractor at all times during the continuance of this contract shall, in all his 

dealings with local labour for the time being employed on or in connection with the work, have 

due regard to all local festivals and religious and other customs.  

2.8.2 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Maternity act, Regulations etc. such as contract labour(R&A) Act 1970, Minimum wage Act 

19748, Payment of wages Act 1936,ESI Act 1948, EPF Act 1952, Employees’ compensation Act 
1923, Provision of Companies Act 1948 & rules thereof, The interstate Migrant Workmen 1979, 

The Karnataka Factories Rules 1969, Payment of Bonus Act 1965, Payment of Gratuity Act 

1972. Child labour Prohibition act 1986, Karnataka Minimum Wage Act , Prevention of sexual 

harassment at work place Act 2013, Guidelines/notification related to Safai Karamchari Act 

, Equal Remuneration Act 1976, The company’s instructions as issued from time to time in 

regard to working hours, wages, leaves, holidays etc. for labour as may be enacted by the 

Government during the tenure of the Contract and having force or jurisdiction at Site. The 

Contractor shall also give to the local Governing Body, Police and other relevant Authorities 

all such notices as may be required by the Law.  

 The contractor shall produce the following registers and forms: 

 Form XIII- Register of work men employed by contractor(Rule 75) 

 Form XIV- Employment Card issued by contractor( Rule 76) 

 Form XVI- Muster Roll ( Rule 78(1) (a)(i)) 

 Form XVII- Register of Wages ( Rule 78(1) (a)(i)) 

 Form XVIII- Register of wages cum Muster Roll( in case of weekly payment) 

 Form XIX- Wage slip ( Rule 78(b)) 

 Form XX- Register of deduction for damages Or Loss Rule 78(1) (a)(ii)) 

 Form XXI- Register of files Rule 78(1) (a)(ii)) 

 Form XXII- Register of Advance Rule 78(1) (a)(ii)) 

 Form XXIII- Register of Overtime Rule 78(1) (a)(iii)) 

 Form XXIV- Return to be sent by the contractor to the Licensing officer (Rule 82(1)) 

2.8.3 The contractor shall obtain independent License under the Contract Labour (Regulations 

and Abolition Act)as required from the concerned Authorities based on the certificate (Form-

V) issued by the Principal Employer/Customer  
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2.8.4 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, royalties, 

commission or other charges which may be levied on account of his operations in executing the 

contract.  

2.8.5 While BHEL would pay the inspection fees and Registration fees of Boiler & 

explosive/Electrical Inspectorate, all other arrangements for site visits periodically by the 

Inspectorate to site, Inspection certificate etc. will have to be made by contractor. However, 

BHEL will not make any payment to the Inspectorate in connection with contractor’s 
Welders/Electricians qualification tests etc.  

2.8.6 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. 

as may be required for safe and satisfactory execution of contract.  

2.8.7 The contractor shall be responsible for proper accommodation including adequate 

medical facilities for personnel employed by him.  

2.8.8 The contractor shall be responsible for the proper behavior and observance of all 

regulations by the staff employed by him.  

2.8.9 The contractor shall ensure that no damage is caused to any person/property of other 

parties working at site. If any such damage is caused, it is responsibility of the contractor to 

make good the losses or compensate for the same.  

2.8.10 All the properties/equipment/components of BHEL/their Client loaned with or 

without deposit to the contractor in connection with the contract shall remain properties of 

BHEL/their Client.  

2.8.11 The contractor shall use such properties for the purpose of execution of this contract. All 

such properties/equipment/components shall be deemed to be in good condition when received 

by the contractor unless he notifies within 48 hours to the contrary. The contractor shall return 

them in good condition as and when required by BHEL/their Client. In case of non-return, 

loss, damage, repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered 

from the contractor  

2.8.12 Any delay in completion of works/or non-achievement of periodical targets due to the 

reasons attributable to the contractor, the same may have to be compensated by the contractor 

either by increasing manpower and resources or by working extra hours and/or by working 

more than one shift. All these are to be carried out by the contractor at no extra cost.  

2.8.13 The contractor shall arrange, coordinate his work in such a manner as to cause no 

hindrance to other agencies working in the same premises.  
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2.8.14  All safety rules and codes applied by the Client/BHEL at site shall be observed by the 

contractor without exception. The contractor shall be responsible for the safety of the 

equipment/material and works to be performed by him and shall maintain all light, fencing 

guards, slings etc. or other protection necessary for the purpose. Contractor shall also take 

such additional precautions as may be indicated from time to time by the Engineer with a 

view to prevent pilferage, accidents, fire hazards. Due precautions shall be taken against fire 

hazards and atmospheric conditions. Suitable number of Clerical staff, watch and ward, store 

keepers to take care of equipment/materials and construction tools and tackles shall be posted 

at site by the contractor till the completion of work under this contract.  The contractor shall 

arrange for such safety devices as are necessary for such type of work and carry out the 

requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed standards 

and practices. Contractor has to ensure the implementation of Health, Safety and 

Environment (HSE) requirements as per directions given by BHEL/Customer. The contractor 

has to assist in HSE audit by BHEL/Customer and submit compliance Report. The contractor 

has to generate and submit record/reports as per HSE plan/activities as per instruction of 

BHEL/Customer. All tools, plant and equipment brought to the site shall become the property 

of BHEL and shall not be removed from the site without the prior written approval from 

BHEL. When the work is finally completed or the Contractor is determined for reasons other 

than the defaults of the contract, he shall forthwith remove from the site all tools, plants, 

equipment etc., (other than those as may have been provided by BHEL) and upon such 

removal, the same shall revert in, and become the property of the contractor.  

 

 2.8.15 The contractor will be directly responsible for payment of wages to his workmen on 

specified date of respective month declared as per applicable Labour Act. A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL site for record purpose. 

2.8.16 In case of any class of work for which there is no such specification as laid down in the 

contract, such work shall be carried out in accordance with the instructions and requirements 

of the Engineer.  

2.8.17 Also, no idle charges will be admissible in the event of any stoppage caused in the work 

resulting in contractor’s labour and Tools & Plants being rendered idle due to any reason at 

any time.  

2.8.18 The contractor shall take all reasonable care to protect the materials and work till such 

time the plant/equipment has been taken over by BHEL or their Client whichever is earlier.  

2.8.19 The contractor shall not stop the work or abandon the site for whatsoever reason of 

dispute, excepting force majeure conditions. All such problems/disputes shall be separately 

discussed and settled without affecting the progress of work. Such stoppage or abandonment 

shall be treated as breach of contract and dealt with accordingly  
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2.8.20 The contractor shall keep the area of work clean and shall remove the debris etc. while 

executing day-to-day work. Upon completion of work, the contractor shall remove from the 

vicinity of work, all scrap, packing materials, rubbish, unused and other materials and 

deposit them in places specified by the Engineer. The contractor will also demolish all the 

hutments, sheds, offices, etc. constructed and used by him and shall clean the debris. In the 

event of his failure to do so, the same will be arranged to be done by the Engineer and the 

expenses recovered from the contractor. If the work is executed in Factory premises, no hutment 

will be allowed. 

2.8.21 The contractor shall execute the work in the most substantial and workman like manner 

in the stipulated time. Accuracy of work and timely execution shall be the essence of this 

contract. The contractor shall be responsible to ensure that the quality, assembly and 

workmanship conform to the dimensions and clearance given in the drawings and/ or as per 

the instructions of the Engineer.  

2.8.22 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The 
Contractor will take necessary precautions and due care to protect the same while in his 

custody from any damage/ loss till the same is handed over back to BHEL. In case the damage 

/ loss is due to carelessness/ negligence on the part of the contractor, the Contractor is liable 

to get them repair/ replaced immediately and in case of his failure to do so within a reasonable 

time, BHEL will reserve the right to recover the loss from the contractor.  

2.8.23 The contractor shall provide all watchmen necessary, for the protection of the site, the 

work, the materials, the tools , plant, equipment and anything else lying on the site during the 

progress of the work. He shall solely be responsible for and shall take all reasonable and proper 

steps for protecting, securing , lighting and watching all places on or about the work and the 

site which may be dangerous to any person whom so ever. 

 

2.8.24 SITE DRAINAGE: All water that may accumulate on the site during the process of the 

work, or in trenches and excavations shall be removed to the entire satisfaction of the Engineer-

in-charge and at Contractors expense. 

 

2.8.25 INSPECTION OF THE WORK: BHEL Officers concerned with the Contract shall have 

power at any time to inspect and examine any part of the work and the contractor shall give 

such facilities as may be required to given for such inspection and examination. 

 

2.8.26 In case the contractor is required to undertake any work outside the scope of this 

contract, the rates payable shall be those mutually agreed upon if the item rates are not 

mentioned in existing contract  

 i. For any item of wok required to be carried out after the contract has been awarded and 

which is not covered by Contractors Schedule but is covered by C.P.W.D. schedule of 

rates the rate payable for such a fresh item will be derived from updated C.P.W.D. 

schedule of rates by the method of proportion as follows: 
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ii. Rate as per estimated updated C.P.W.D DSR and loading tender excess (plus or minus) 

on pro–rata basis for nearest analogous items. For other items rate as per estimated 

C.P.W.D DSR and loading tender excess(plus or minus) 

iii.If rates are not available in C.P.W.D. DSR, deviated item rates will be derived from 

market rate with 15% profit and overheads. 

 

2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE 

EVALUATION  

2.9.1 A detailed plan/programme for completion of the contractual scope of work as per the 

time schedule given in the contract shall be jointly agreed between BHEL and Contractor, 

before commencement of work . The above programme shall be supported by month wise 

deployment of resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed 

periodically (Daily/Weekly/Monthly) vis a vis this jointly agreed programme. The Contractor 

shall submit periodical progress reports (Daily/Weekly/Monthly) and other 

reports/information including manpower, consumables, T&P mobilization etc as desired by 

BHEL.  

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed 

programme as above, availability of inputs/fronts etc, and constraints if any, as per prescribed 

formats. Manpower, T&P and consumable reports as per prescribed formats shall be 

submitted by contractor every month. Release of RA Bills shall be contingent upon certification 

by BHEL Site Engineer of the availability of the above prescribed formats duly filled in and 

signed.  

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons 

attributable to the contractor is on the contractor himself. The monthly progress review shall 

record shortfalls attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  

2.10 TIME OF COMPLETION  

2.10.1 Time is essence of the contract. The time schedule shall be as prescribed in the Contract. 

The time for completion shall be reckoned from the date of commencement of work at Site as 

certified by BHEL Engineers  

2.10.2 The entire work shall be completed by the contractor within the time schedule or within 

such extended periods of time as may be allowed by BHEL under clause 2.11  

2.11 EXTENSION OF TIME FOR COMPLETION  

2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the 

contract period, the contractor shall request for an extension of the contract and BHEL at its 

discretion may extend the Contract.  
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2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original 

contract period less the backlog attributable to the contractor shall be quantified, and the 

number of months of ‘Time extension’ required for completion of the same shall be jointly 
worked out. Within this period of ‘Time extension’, the contractor is bound to complete the 
portion of backlog attributable to the contractor. Any further ‘Time extension’ or ‘Time 
extensions’ at the end of the previous extension shall be worked out similarly.  

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation of 
work and completion of contract, due to backlog attributable to the contractor alone, then it 

shall be without prejudice to the rights of BHEL to impose penalty/LD for the delays 

attributable to the contractor, in addition to any other actions BHEL may wish to take at the 

risk and cost of contractor.  

2.11.4 A joint programme shall be drawn for the balance amount of work to be completed 

during the period of ‘Time Extension’, along with matching resources (with weightages) to be 
deployed by the contractor as per specified format. Review of the programme and record of 

shortfall shall be done every month of the ‘Time extension’ period in the same manner as is 
done for the regular contract period.  

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per 
mutually agreed program  

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis 

of the total delay, the portion of time extensions attributable to (i) Contractor, (ii) Force 

majeure conditions, and (iii) BHEL, shall be worked out and shall be considered to be 

exhausted in the same order. The total period of time extensions shall be the sum of (i), (ii) and 

(iii) above and shall be equal to period between the scheduled date of completion and the actual 

date of completion of contract. LD shall be imposed/levied for the portion of time extensions 

attributable to contractor and recoverable from the dues payable to the contractor.  

2.12 OVERRUN COMPENSATION (THIS CLAUSE IS NOT APPLICABLE IN BHEL 

FACTORY & TOWNSHIP PREMISES) 

2.12.1 Over Run Compensation (ORC) is payable by way of rate revisions for periods beyond 

original, contract period subject to the following terms and conditions.  

2.12.2 Rates shall be increased by 10% for the first twelve months of one or more extensions 

beyond original contract period. For the next twelve months of further extensions if any, rates 

shall be increased as above by 10% over the previous twelve months, and similarly for each 

subsequent twelve months extension.  
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2.12.3 Should there be any ‘Time extension’ for reasons attributable only to the contractor, 
then the work shall be executed by the contractor at the rates applicable for the period the work 

was planned  

2.12.4 Payment of ORC shall be regulated as follows:  

i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog 

attributable to BHEL.  

ii) 50% of the compensation is allocated for deployment of resources agreed as per the joint 

programme drawn vide 2.11.4. Payment shall however be based on the actual deployment of 

resources for the month as certified by BHEL, as per weightages assigned therein  

iii) 50% of the compensation, is allocated for achieving of planned progress agreed as per the 

joint programme drawn vide 2.11.4. Payment shall be on pro rata basis for actual achieved 

quantities  

iv) Total Over Run Compensation shall be limited to 10% of the executed contract value as 

certified in Final Bill. For this purpose executed contract value excludes PVC, ORC, 

Supplementary/Additional Items and Extra Works done on Man-day rate basis  

2.12.5 Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion 

of backlog attributable to the contractor. Such works shall be executed at the rates applicable 

for the period the work was planned  

2.13 QUANTITY VARIATION  

2.13.1 The quoted rates shall remain firm irrespective of any variations in the 

individual quantities.  

2.14 EXTRA WORKS  

2.14.1 All rectifications/modifications, revamping, and reworks required for any reasons not 

attributable to the contractor, or needed due to any change in deviation from drawings and 

design of equipment, operation/maintenance requirements, mismatching, or due to damages 

in transit, storage and erection/commissioning, and other allied works which are not very 

specifically indicated in the drawings, but are found essential for satisfactory completion of 

the work, will be considered as extra works.  

2.14.2 Extra works arising on account of the contractor's fault, irrespective of time consumed 

in rectification of the damage/loss, will have to be carried out by the contractor free of cost. 

Under such circumstances, any material and consumable required for this purpose will also 

have to be arranged by the contractor at his cost.  
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2.14.3 All the extra work should be carried out by a separately identifiable gang, without 

affecting routine activities. Daily log sheets in the pro-forma prescribed by BHEL should be 

maintained and shall be signed by the contractor's representative and BHEL engineer. No 

claim for extra work will be considered/entertained in the absence of the said supporting 

documents i.e. daily log sheets. Signing of log sheets by BHEL engineer does not necessarily 

mean the acceptance of such works as extra works.  

2.14.4 BHEL retains the right to award or not to award any of the major repair/ 

rework/modification/rectification/fabrication works to the contractor, at their discretion 

without assigning any reason for the same  

2.14.5 After eligibility of extra works is established and finally accepted by BHEL 

engineer/designer, payment will be released on competent authority's approval at the 

following rate.  

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-

hour rate, including overtime if any, supervision, use of tools and tackles and other site 

expenses and incidentals, consumables for carrying out any major rework/ repairs/ 

rectification/ modification/ fabrication as certified by site as may arise during the course of 

erection, testing, commissioning or extra works arising out of transit, storage and erection 

damages, payment , if found due will be as per applicable minimum wage act 

2.14.6 The above composite labour man hour rate towards extra works shall remain firm and 

not subject to any variation during execution of the work. PVC will not be applicable for extra 

works. Rate revision, Over Run Charges/compensation etc will not be applicable due to extra 

works.  

2.14.7 Extra Works for Civil Packages shall be regulated as follows  

i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) 

change in Specifications of materials/works (3) rectification/modification/dismantling & re 

erecting etc due to no fault of Contractor, shall be in the order of the following:  

a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with 

applicable escalation derived from All India Consumer Price Index for Whole Sale 

Commodities.  

b) As per applicable updated CPWD-DSR (or latest edition) with applicable escalation derived, 

Notification issued by the office of CPWD for ‘Cost Index’ in that Region where the project is 
being executed,  

c) Item rates are to be worked out on the basis of prevailing market rates mutually agreed 

between BHEL and Contractor, plus 15% towards Contractor’s overheads and profit.  
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ii) PVC and ORC will not applicable be for (i) above.  

2.15 SUPPLEMENTARY ITEMS  

2.15.1 For NON Civil Works  

Supplementary items are items/works required for completion of entire work but not specified 

in the scope of work. Subject to certification of such items/works as supplementary items by 

BHEL Engineer, rates shall be derived on the basis of any one of the following on mutual 

agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items  

ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates 

to suit the  type of work  

2.15.2 For Civil Works  

i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations 

in the original scope of works as per contract subject to certification of BHEL Engineer shall 

be worked out as under:  

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with 

applicable escalation derived from All India Consumer Price Index for Whole Sale 

Commodities  

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra 
Works’ and rate shall be derived as per clause no 2.14  

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at 

the sole discretion of BHEL, and shall be considered as part of executed contract value for the 

purpose of Quantity Variation as per clause 2.13  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the 
contractor.  

iv) PVC and ORC will not be applicable for (i) above.  

2.16 STRIKES & LOCKOUT  

2.16.1 The contractor will be fully responsible for all disputes and other issues connected with 

his labour/employee. In the event of the contractor’s labour/employee resorting to strike or the 

Contractor resorting to lockout and if the strike or lockout declared is not settled within a 

period of 15 days, BHEL shall have the right to get the work executed through any other 
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agencies and the cost so incurred by BHEL along with Overhead charges of 35% shall be 

deducted from the Contractor’s bills along with overhead of 35% 

2.16.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be 

in the employment of BHEL  

2.17 FORCE MAJEURE  

The following shall amount to Force Majeure:-  

2.17.1 Acts of God, act of any Government, War, Sabotage, Riots, Strike, Civil commotion, 

Police action, Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar 

causes over which the contractor has no control.  

2.17.2 If the contractor suffers delay in the due execution of the contractual obligation due to 

delays caused by force majeure as defined above, the agreed time of completion of the job 

covered by this contract or the obligations of the contractor shall be extended by a period of 

time equal to period of delay, provided that on the occurrence of any such contingency, the 

contractor immediately reports to BHEL in writing the causes of delay and the contractor shall 

not be eligible for any compensation.  

2.18 ARBITRATION & RECONCILIATION  

2.18.1 In case amicable settlement is not reached in the event of any dispute or difference 

arising out of the execution of the Contract or the respective rights and liabilities of the parties 

or in relation to interpretation of any provision by the Contractor in any manner touching 

upon the Contract, such dispute or difference shall (except as to any matters, the decision of 

which is specifically provided for therein) be referred to the sole arbitration of the arbitrator 

appointed by BHEL/In charge.  

The award of the Arbitrator shall be binding upon the parties to the dispute Subject as 

aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or statutory 

modifications or reenactments thereof and the rules made there under and for the time being 

in force shall apply to the arbitration proceedings under this clause. The venue of the 

arbitration shall be the place from which the contract is issued or such other place as the 

Arbitrator at his discretion may determine  
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2.18.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, 

the following shall be applicable:  

In the event of any dispute or difference relating to the interpretation and application of the 

provisions of the Contract, such dispute or difference shall be referred to by either party to the 

arbitration of one of the arbitrators in the department of public enterprises. The award of the 

arbitrator shall be binding upon the parties to the dispute, provided, however, any party 

aggrieved by such award may make further reference for setting aside or revision of the award 

to the Law Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government 

of India. Upon such reference the dispute shall be decided by the Law Secretary or the Special 

Secretary or Additional Secretary when so authorized by the Law Secretary, whose decision 

shall bind the parties hereto finally and conclusively.  

 2.18.3 The cost of arbitration shall be borne equally by the parties.  

2.18.4 Work under the contract shall be continued during the arbitration proceedings  

2.19 PAYMENTS  

Payments to Contractors are made in any one of the following forms  

2.19.1 Running Account Bills (RA Bills)  

i) These are for interim payments when the contracts are in progress. The bills for such interim 

payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  

ii) Payments shall be made according to the extent of work done as per measurements taken 

up to the end of the calendar month and in line with the terms of payments described in the 

Tender documents along with relevant statutory documents applicable for the work. 

iii) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms 

of contract  

iv) Full rates for the work done shall be allowed only if the quantum of work has been done as 

per the specifications stipulated in the contract. If the work is not executed as per the stipulated 

specifications, BHEL may ask the contractor to re do the work according to the required 

specifications, without any extra cost. However, where this is not considered necessary ‘OR’ 
where the part work is done due to factors like non-availability of material to be supplied by 

BHEL ‘OR’ non availability of fronts ‘OR’ non availability of drawings, fraction payment 
against full rate, as is considered reasonable, may be allowed with due regard for the work 

remaining to be done. BHEL decision in this regard will be final and binding on the 

contractor.  
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v) In order to facilitate part payment, BHEL Site Engineer at his discretion may further split 

the contracted rates/percentages to suit site conditions, cash flow requirements according to 

the progress of work  

2.19.2 Final Bill  

Final Bill’ is used for final payment on closing of Running Account for works or for single 
payment after completion of works. ‘Final Bill’ shall be submitted as per prescribed format 
after completion of works as per scope and upon material reconciliation, along with the 

following.  

i) ‘No Claim Certificate’ by contractor  

ii) Clearance certificates where ever applicable viz Clearance Certificates from Customer, 

various Statutory Authorities like Labour department, PF Authorities, Commercial Tax 

Department, etc  

iii) Indemnity bond as per prescribed format BHEL shall settle the final bills after deducting 

all liabilities of Contractor to BHEL  

2.20 PERFORMANCE GUARANTEE FOR WORKMANSHIP  

2.20.1 Even though the work will be carried out under the supervision of BHEL Engineers the 

Contractor will be responsible for the quality of the workmanship and shall guarantee the 

work done for a period of as mentioned in the contract/NIT from the date of commencement 

of guarantee period as defined in Technical Conditions of Contract, for good workmanship 

and shall rectify free of cost all defects due to faulty erection detected during the guarantee 

period. In the event of the Contractor failing to repair the defective works within the time 

specified by the Engineer, BHEL may proceed to undertake the repairs of such defective works 

at the Contractor’s risk and cost, without prejudice to any other rights and recover the same 
from the balance security deposit.  

2.20.2 BHEL shall release the balance security deposit subject to the following  

i) Contractor has submitted ‘Final Bill’  

ii) Guarantee period as per contract has expired  

iii) Contractor has furnished ‘No Claim Certificate’ in specified format  

iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in 
specified format  
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v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 

adjustment from the Guarantee money refundable.  

2.21 CLOSING OF CONTRACTS  

The Contract shall be considered completed and closed upon completion of all contractual 

obligations and settlement of Final Bill or completion of Guarantee period whichever is later. 

Upon closing of Contract, BHEL shall issue a completion certificate as per standard format, 

based on specific request of Contractor.  

2.22 REVERSE AUCTION/PRICE BID OPENING: 

 BHEL reserves the right to go for reverse auction at any point of time before opening of 

Price Bid. 

 Bids with non-acceptance of reverse auction will be liable for rejection. 

 Opening of Price Bid at discretion of BHEL. 

 BHEL shall be at liberty to cancel the tender at any time, before ordering, without 

assigning any reason. 

 

2.23 SUSPENSION OF BUSINESS DEALINGS  

BHEL reserves the right to take action against Contractors who either fail to perform or 

Tenderers/Contractor who indulge in malpractices, by suspending business dealings with 

them in line with BHEL guidelines issued from time to time.  

2.24 OTHER ISSUES  

2.24.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement 

shall be not less than  Rs 200/- unless otherwise required under relevant statutes.  

2.24.2 In case of any conflict between the General Conditions of Contract and Special 

Conditions of Contract, provisions contained in the Special Conditions of Contract shall 

prevail.  

2.24.3 Unless otherwise specified in NIT, offers from consortium/JVs shall not be considered.  

2.24.4 BHEL may not insist for signing of Contract Agreements in respect of low value and 

short time period contracts  
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1.0

1.1 Nature, type of soil/rock before and 

during excavations
As required C Visual Random in each shift

1.2 Initial ground level before start of 

excavations
As required C Measurement 100%

1.3 Final shape and Dimensions of 

excavations.
As required C Measurement 100%

1.4
Final excavation lelvels As required B Measuement 100%

1.5 Standard proctor Test
Optimum moisture content and max. dry 

density before fill

As per IS: 2720, Proctor 

needle apparatus,etc.
B Physical

Once for each source & for 

every change of source

1.6

i

Dry density by core cutter method As per IS: 2720/compaction 

test (core cutter), balance, 

rapid moisture meter etc.

A Physical

One Sample  in every 2000 

SQm area for each 

compacted layer 

2.0 MATERIALS

2.1 CEMENT (43 grade only)

i cement as per IS:4031 A  Review of MTC
For each lot received at 

site

ii Retesting of cement as per IS:4031 A

Testing in NABL 

accredited Lab/Govt. 

Engg institutes only

For each lot received at 

site

If cement bags are stored for more than  3 

months 

2.2 Coarse Aggregate

Moisture content as per IS:2386 A Physical
Once for each source & for 

every change of source
Along with design mix

ii

Specific gravity, water absorption IS:2386 A Physical
Once for each source & for 

every change of source
Along with design mix

iii Sieve analysis, flakiness index, 

elongation index, 
IS:2386 A Physical

Once for each source & for 

every change of source
Along with design mix

iv Deleterious materials (coal & lignite, clay 

lumps, material finer than 75 micron 

sieve, soft fragment, shale)

IS:2386 A Physical
Once per source/ on every 

change of source
Along with design mix

v
Soundness IS:2386 A Physical -do- Along with design mix

vi Impact value test IS:2386 A Physical -do- Along with design mix

2.3 Fine Aggregate

i
Moisture content

balance , oven, rapid moisture 

meter etc
A Physical

To be done every day 

before start of work
Along with design mix

ii Deleterious materials (coal & lignite, clay 

lumps, material finer than 75 micron 

sieve, soft fragment, shale)

IS:2386 A Physical
Once per source& for on 

every change of source
Along with design mix

 FIELD QUALITY PLAN (FQP-CIVIL) FOR 100 MWp SOLAR PV  PROJECT - GSECL RAGHANESDA PHASE-II

Sl. No Activity and operation Characteristics / instruments
Class of 

Check
Type of Check Quantum Of check Reference Document Remarks

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

Filling

IS 2720 (Pt.VII), Tech Specs and Const. 

Drawings

3 6

EXCAVATION AND FILLING IN FOUNDATION WORKS (For Buildings, Transformer foundation, Cable Trench, Drains, Switch Yard, Water Tank ,Fencing and Septic Tank)

Excavations-

Tech Specs or  Const. Drawings 

IS : 456                                                        

IS : 383/Tech Spec

IS: 2386 Part-III, IS:456, IS:383/Tech Spec

IS: 2386 Part-I, IS:383/Tech Spec

IS: 2386 Part-II, IS:383/Tech Spec

IS: 2386 Part-V, IS:383                     

IS:383, IS-2386 Part IV/Tech Spec

Degree Of Compaction Of Filling

IS 2720 (Pt. XXIX), Tech Specs and 

Const. Drawings 

As per relevant IS Codes & Each 

consignment of cement shall be duly 

correlated with manufactureres TC.

As per relevant IS Codes & Each 

consignment of cement shall be duly 

correlated with manufactureres TC.

IS: 2386 Part-III, IS:383

IS: 2386 Part-II, IS:383                     
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Sl. No Activity and operation Characteristics / instruments
Class of 

Check
Type of Check Quantum Of check Reference Document Remarks

3 6

2.4 Water

i

Complete tests as per IS:456 as per IS:456 B Testing One  for each source. Along with design mix

2.5

i

Compressive strength (works Tests 

cubes)
IS:516 A Physical

One set of 6 cubes per 50 

CuM or part thereof for 

M25 grade of concrete.

Min. of 6 cubes  for each sift shall be taken  

where the concrete quantity is low.

ii

Workability - slump test IS:1199 A Physical
At the time of concrete 

pouring at site

2.5.1 RMC CONCRETE

Design mix and cube test IS:516 A Physical

Review and approval of 

concrete mix design report 

from RMC supplier,Review 

and approval of concrete 

mix design reports for 

periodic cube tests from 

the

supply

2.5.2 Admixtures for Concrete
Type of admixture As per IS:9103 A Review of MTC

For each lot received at 

site
*MTC = Manufacturer's Test Certificate

2.6 REINFORCEMENT STEEL

i

Physical & Chemical Properties. As required A Review of MTC
For each lot received at 

site

1.Each consignment of steel shall be duly 

correlated with manufactureres TC.                 

2.TMT bars of grade Fe500D to be used

2.7

i Bar bending schedule with necessary 

lap, Spacers & Chairs
As  required A Visual & Measurement Random in each shift

ii
Bending of bars, cutting tolerance As  required B Visual & Measurement Random in each shift

iii Acceptance - Cover, spacing of bars, 

spacers and chairs after the 

reinforcement cage is put inside the 

formwork

As  required A Visual & Measurement Random in each shift

2.8 STAGING AND FORMS

i
Materials and accessories As required A Visual Once before start of work

ii Soundness of staging,  shuttering and 

scaffolding including application of mould 

oil / release agent

As required A Visual Once before start of work

iii Acceptance of formwork before start of 

concreting
A Physical / visual

Before start of each 

concreting

2.9 BRICK MASONARY  

2.9.1 Test on Bricks

 Dimensions , shape, compressive 

strength, water absorption, warpage,  

efflorescence.

As required A

Measurement/ Physical 

Test/Testing in NABL 

accredited Lab/Govt. 

Engg institutes only

Once for each source & for 

every change of source

Efflorescence shall be checked at each 

source.

PLACEMENT OF REINFORCEMENT STEEL

IS:3025 part 22 and 23 (for test procedure 

), IS:456(for acceptance criteria )

CONCRETE (For Buildings, Transformer foundation, Cable Trench, Drains, Switch Yard, Water Tank,Fencing and Septic Tank)

IS:456

Approved Drawings, Tech Specs and 

Const. Drawings, IS:2502

Approved Drawings, Tech Specs and 

Const. Drawings, IS:2502

Approved Drawings, Tech Specs and 

Const. Drawings

As per relevant IS, Tech Specs and Const. 

Drawings

As per manufacturer's spec.and as per 

3696,4014, 4990, Tech Specs and Const. 

Drawings

IS:516, IS:456.

IS:456

Designed mix and IS:9103

IS : 1786, IS:432, IS:1566, Tech Specs 

and Const. Drawings

As per provisions and tolerances, Tech 

Specs and Const. Drawings

IS: 1077, IS:13757, IS: 12894 

,IS:2212,IS:3495/ Tech Specs and const. 

Drawings 
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2.9.2 Masonry construction
Workmanship, verticality and alignment As required A Visual/ Physical 100%

3.00 FINISHING AND ALLIED WORKS 

3.1 PLASTERING - WORKMANSHIP

i
Curing As required C Physical 100%

ii Thickness and finishing of plaster, 

grooves etc
As required B Visual/ Measurement Random in each shift

iii Truness of plastering system As required B Visual/ Physical Random in each shift

4.00 FENCING, GATES AND OTHER FINISHING WORKS

4.1 Fencing and Gates

i

GI Chain link mesh fabric, GI 

Concertina wire.  Materials As required B Physical Each batch of delivery

ii Acceptance of the installation As required C
Physical / 

measurements
Each installation

4.2

4.2.1

i

Ceramic, vitrified,  glass 

mosaic, acid alkali resistant, 

heavy duty cement concrete 

tiles

Materials As required A
Physical/Review of 

MTC
Each lot of delivery

ii Finishing and acceptance As required A
Physical/Review of 

MTC
100%

4.2.2

i

 Quality, texture, thickness, colour for 

each lot of delivery from approved 

source

As required C Physical Each batch of delivery

ii Finishing and acceptance As required B Physical 100%

5.0

ii Aceptance and leakage As required A
Acceptance/Review of 

MTC
Random  

5.1 WATER PROOFING For Buildings

Methodology for the application of water 

proofing system
As required B

 Review / Review of 

MTC
for each type of treatment

5.1.1
General Requirement- 5 Layered Water Proofing

i
Bitumen Primer

Material-Primer coat, finishing coat As required A
Physical / Review of 

MTC

For each batch received at 

site

ii

Binding material shall consists 

of Blown type bitumen of grade 

85/25
Acceptance of water proofing work As per IS:702 A

Physical / Review of 

MTC

For each batch received at 

site

iii

APP modified polymeric 

membrane
As required A

Physical / Review of 

MTC

For each lot received at 

site

iv

Binding material shall consists 

of Blown type bitumen of grade 

85/25
As per IS:702 A

Physical / Review of 

MTC

For each batch received at 

site

Tech specifications, construction drawings 

and agreed methodology 

Tech Specs and Const. Drawings

Tech Specs and Const. Drawings 

IS 2212, IS 1905 , Tech Specs and Const. 

Drawings

Tech Specs and Const. Drawings 

Tech Specs and Const. Drawings 

FLOOR FINISHES AND ALIED WORKS

Tech Specs and Const. Drawings 

Tech Specs and Const. Drawings 

WATER SUPPLY / SANITORY INSTALLATIONS 

 Tech Specs and Const. Drawings 

Tiles

Tech Specs and Const. Drawings 

Tech Specs and Const. Drawings 

Kota Stone, Granite and  Marble

 Tech Specs and Const. Drawings

Tech Specs /Const. Drawings 

 Tech Specs and Const. Drawings 

 Tech Specs and Const. Drawings 

 Tech Specs and Const. Drawings 
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v

Brick tiles of CM 1:3
As required A

Physical / Review of 

MTC

For each lot received at 

site

6.1

i

 Materials and accessories- Oil 

Bound, Acrylic Emulsion, 

Chemical Resistant, Oil 

Resistant Paint etc.

Shade, type from  brand and 

manufacturer as approved by  

BHEL/GSECL Civil Engineer

As agreed / required A

BHEL/GSECL 

Approved 

source/Review of MTC

Invoice/DC from approved 

dealer/stockist

ii  Surface preparation As required As agreed / required B Physical /visual Random in each shift

iii
Acceptance of painted surfaces

As required As agreed / required B Physical Each surface at random

6.1.1

i Painting Materials and accessories - A
BHEL/GSECL 

Approved source

Invoice/DC from approved 

dealer/stockist

ii Surface preparation As agreed / required A Physical /visual Applied area at random

iii Acceptance of painted surfaces As agreed / required A
Visual and 

measurement
Applied area at random

7.00 DOORS , WINDOWS VENTILATORS & GRILL 

7.1

i
Materials (MS sheet, fasteners, hinges, 

jambs, lock strike plate etc
As agreed / required C

Visual/ Physical  

dimensions report

For each lot received at 

site

Review of Manufacturer/Fabricator shop 

inspection report/Invoice/DC

ii Flush Door shutters, teak beading As agreed / required C

BHEL/GSECL 

Approved source and 

review of DC/Invoice / 

Review of MTC

For each lot received at 

site

Review of Manufacturer/Fabricator shop 

inspection report/Invoice/DC

iii
Hollow metal doors (material and 

dimensions)
As agreed / required C

Visual/ Physical  

dimensions report

For each lot received at 

site

Review of Manufacturer/Fabricator shop 

inspection report/Invoice/DC

iv Acceptance As agreed / required C Visual/ Physical  Random

7.2 Aluminium works

i Materials- Aluminium sections As agreed / required B

Visual/ Physical  

dimensions report and 

review of Invoice/DC for 

source of approved 

make / Review of MTC

For each lot received at 

site

Review of Manufacturer/Fabricator shop 

inspection report/Invoice/DC

ii Particle Door ,Toilet doors As agreed / required B

BHEL/GSECL 

Approved source and 

review of DC/Invoice / 

Review of MTC

For each lot received at 

site

Review of Manufacturer/Fabricator shop 

inspection report/Invoice/DC

iii Acceptance As agreed / required B Visual/ Physical  Random

7.3

 Tech Specs and Const. Drawings 

PAINTING SYSTEM  - CONCRETE WORKS AND PLASTERED MASONRY SURFACES

Tech Specs and Const. Drawings ,SR

 Tech Specs and Const. Drawings ,SR

Tech Specs and Const. Drawings ,SR

Steel windows / Grills/ Louver/ Rolling shutter

Steel doors 

IS 2062, IS 7452, IS 1081/  Tech Specs 

and Const. Drawings,SR / LB

 IS 2202, Tech Specs and Const. 

Drawings,SR

 Tech Specs and Const. Drawings

 Tech Specs and Const. Drawings,SR/LB

PAINTING SYSTEM  - STEEL WORKS (OTHER THAN STRUCTURAL STEEL WORKS)

Tech Specs and Const. 

Drawings,SR/DC/Invoice 

Tech Specs and Const. Drawings, 

Relevant code/ standards ,SR

Tech Specs and Const. Drawings,SR 

 IS: 1948, IS: 1949, IS:733, IS1285, 

IS:1868, IS:11857/ Tech Specs and Const. 

Drawings,SR / LB

 IS:12823 (phenol formaldehyde sythentic 

resin, BWP type), FRP panels and frames, 

Tech Specs and Const. Drawings,SR

 Tech Specs and Const. Drawings,SR
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i Material fabrication and fixtures As agreed / required B

BHEL/GSECL 

Approved source and 

review of DC/Invoice 

/Review of MTC

Each lot of delivery
Review of Manufacturer/Fabricator shop 

inspection report/Invoice/DC

ii Finishing and acceptance As agreed / required B Visual / physical Random
Review of Manufacturer/Fabricator shop 

inspection report/Invoice/DC

7.4 Glass and glazing

i

Clear float glass, tinted glass, 

curtain glass, hermetically 

sealed glass

Material As agreed / required A

BHEL/GSECL  

Approved source and 

review of 

Dealer/Suppliers 

Invoice /DC / Review of 

MTC

For each lot received at 

site

ii Installation finishing and acceptance As agreed / required A Visual/ Physical Random Leak proof installation with neoprene gasket 

7.5 False Ceiling

i
600*600*12mm gypsum tile false ceiling 

with AL grid
As agreed / required B

BHEL/GSECL  

Approved source and 

review of 

Dealer/Suppliers 

Invoice /DC / Review of 

MTC

Physical inspection

ii Installation finishing and acceptance As agreed / required B Visual / physical Random

8  Water Storage Tanks

i Material Over head / loft type As agreed / required A
BHEL/GSECLApproved 

source /Review of MTC

Each lot of delivery as per 

Specifications

ii Aceptance and leakage As agreed / required A Acceptance Random  

9.0 ROAD WORKS

9.1

i Coordinate and center line marking and 

checking
As agreed / required A

Visual/ Physical  

dimensions report
Random  

i

Standard proctor Test As per IS: 2720 A Physical
Once  for each type and 

source of fill materials

ii

Moisture content of fill before compaction As per IS: 2720 B Physical
Once  for each type and 

source of fill materials

iii

Dry density by core cutter method
As per IS: 2720 A Physical

Once in every 1000 SQM 

area of subgrade & 1000 

SQM area of embankment  

for each compacted layer.

9.2

IS: 1038 / IS:1361, IS: 7452 and Tech 

Specs and Const. Drawings,SR

IS: 1038 / IS:1361, IS: 7452 and Tech 

Specs and Const. Drawings,SR

 IS:1081, IS: 3548,  Tech Specs and 

Const. Drawings,SR

 Tech Specs and Const. Drawings,SR

Construction of Sub-Grade and earthen/hard soulders

 Tech Specs and Const. Drawings 

As per Tech Specs and Const. 

Drawings,Section 900 of MORTH 

specification 5th Rev., IS 2720 (Pt.VII)

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev., IS 2720 (Pt.II)

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev., IS 2720 (Pt. XXIX)

Tech Specs and Const. Drawings,SR

 Tech Specs and Const. Drawings,SR

Tech Specs and Const. Drawings,SR

 Tech Specs and Const. Drawings,SR

Water Bound Macadam (Non-Bituminous) for base course and sub-base course 
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 FIELD QUALITY PLAN (FQP-CIVIL) FOR 100 MWp SOLAR PV  PROJECT - GSECL RAGHANESDA PHASE-II

Sl. No Activity and operation Characteristics / instruments
Class of 

Check
Type of Check Quantum Of check Reference Document Remarks

3 6

i

Aggregate Impact value
Agrregate Impact value Test 

Apparatus
A Physical

One test of each source 

and whenever there is 

change in quality of 

aggregate

ii

Grading Set of IS Sieves B Physical

One test of each source 

and whenever there is 

change in quality of 

aggregate

iii

Flakiness index and elongation index Flakiness test gauge B Physical

One test of each source 

and whenever there is 

change in quality of 

aggregate

iv

Atterberg Limits of binding material Atterberg limits determination A Physical

One test of each source 

and whenever there is 

change in quality of 

aggregate

9.3

i

Quality of binder Penetrometre with St. needle A
Physical / Review of 

MTC

No. of samples per Lot & 

tests as per IS:73, IS:217, 

IS:8887 as applicable

ii

Aggregate Impact Value / Los angeles 

abrasion value 

Aggregate Impact ValueTest 

apparatus
B Physical

One test of each source 

and whenever there is 

change in quality of 

aggregate

iii

Flakiness Index and elongation index of 

aggregates
Flakiness test gauge B Physical

One test of each source 

and whenever there is 

change in quality of 

aggregate

iv

Stripping value of aggregate (Immersion 

tray test)
As required B Physical

One test of each source 

and whenever there is 

change in quality of 

aggregate

v

Water absorption test As required A Physical

One test of each source 

and whenever there is 

change in quality of 

aggregate

vi

Water sensitivity of mix As required A Physical

One test of each source 

and whenever there is 

change in quality of 

aggregate

vii

Grading of aggregates Set of  Sieves B Physical

One test of each source 

and whenever there is 

change in quality of 

aggregate

viii

Soundness ( Magnesium and Sodium 

Sulphate)
As required as per IS:2386 A Physical

One test of each source 

and whenever there is 

change in quality of 

aggregate

ix

Polished stone value 
As required as per 

BS:812(Part 114)
B Physical

One test of each source 

and whenever there is 

change in quality of 

aggregate

Bituminous Surfacing - Open graded premix carpet and Seal coat

IS 73,Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

As perTech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev. 

As perTech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev. 

As perTech Specs and Const. Drawings, 

Section 900 of MORTH specification, 

As perTech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev. 

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.
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 FIELD QUALITY PLAN (FQP-CIVIL) FOR 100 MWp SOLAR PV  PROJECT - GSECL RAGHANESDA PHASE-II

Sl. No Activity and operation Characteristics / instruments
Class of 

Check
Type of Check Quantum Of check Reference Document Remarks

3 6

x

 Temperature of binder at application Thermometer A Physical At regular close intervals

xi

Bitumen content Bitumen extractor A
Physical / Review of 

MTC
one tests per day per plant

xii

Percentage of fractured faces Bitumen extractor A Physical

When gravel is used one 

test per 100 cum of 

aggregates

9.4

i

Quality of binder
Penetrometre with Standard 

needle
A

Physical / Review of 

MTC
One test of each source

ii

 Temperature of binder at application Thermometer B Physical At regular close intervals

iii

Rate of spread of binder As required B Physical three tests per day

9.50

Hot mix plant Quality As required B Physical

Review and approval of hot 

mix design report from  

supplier,Review and 

approval of periodic  tests 

from supplier 

10.00 MMS PILING WORKS

i
Coordinates of Pile Marking with Total station B Physical Each Pile

ii Drilling of Piles DTH/Auger B Physical Each Pile

iii Dimensions of Pile
Depth and Dia Measuring Tape B Physical Each Pile

iv Verticality Spirit Level B Physical Each Pile

v Anchor Bolt 
Length & Dia Measuring Tape B

Physical / Review of 

MTC
Each Pile

vi
Projection above first stage concrete As required B Physical Each Pile

vii Pile cap 
Height & Dia Measuring Tape B Physical Each Pile

viii Verticality and alignment Spirit Level B Physical Each Pile

ix
acceptance of pile and pile cap Visually B Physical Each Pile

11.0 FURNITURE ITEMS

i
 Materials As required B

Physical / Review of 

MTC
Each batch of delivery

Acceptance of the installation As required B
Physical / 

measurements
Each installation

12.0 Water Tank(Concrete 

underground)

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

Tack Coat/ Prime coat/ fog coat

As per Tech Specs and Const. Drawings,  

Tech Specs or  Const. Drawings 

Tech Specs and Const. Drawings 

Tech Specs and Const. Drawings 

RANDOM CHECK BY GSECL FQA

ENGINEERS

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 

IS 73,Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

As per Tech Specs and Const. Drawings, 

Section 900 of MORTH specification 5th 

Rev.

Tech Specs or  Const. Drawings 

Tech Specs or  Const. Drawings 
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 FIELD QUALITY PLAN (FQP-CIVIL) FOR 100 MWp SOLAR PV  PROJECT - GSECL RAGHANESDA PHASE-II

Sl. No Activity and operation Characteristics / instruments
Class of 

Check
Type of Check Quantum Of check Reference Document Remarks

3 6

i

Acceptance of the installation As required A

Water tightness test 

/Physical / 

measurements

Each installation

Manufac

turer/ 

Sub-

supplier

Main-supplier

REVIEWED BY APPROVED BY APPROVAL SEAL

Categorization Witnessing & Accepting 

Category ‘A’ GSECL FQA Engineer in association with BHEL and Sub-contractor Engineer, 

Category ‘B’  BHEL and Sub-contractor Engineer, 

Category ‘C’ Sub-contractor Engineer; 

MTC = Manufacturer's Test Certificate:

SR = Site Register; TC =Test certificate from lab,external agency.

Signature This document shall be read in conjunction with BHEL/GSECL Tech. Specifications, BOQ, Drawings 

Tech Specs and Const. Drawings 

Legend to be used: Class # : A = Critical, B=Major, C=Minor;
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Guidelines for Reverse Auction – 2021 

 
Doc. No. AA:SSP:RA:05 

Dated: 08.03.2021 

 

1.0 Scope 

 

This document describes the guidelines to be followed by BHEL for 

conducting Reverse Auction (RA) for procurement of material/ works/ 

services. The RA shall follow the philosophy of English Reverse (No ties).  

 

English Reverse (No ties) is a type of auction where the starting price and 

bid decrement are announced before start of online reverse auction. The 

interested bidders can thereupon start bidding in an iterative process 

wherein the lowest bidder at any given moment can be displaced by an 

even lower bid of a competing bidder, within a given time frame. The 

bidding is with reference to the current lowest bid in the reverse auction.  

All bidders will see the current lowest quoted price and their rank. The 

term ‘No ties’ is used since more than one bidder cannot give an identical 
price, at a given instant, during the reverse auction. In other words, there 

shall never be a tie in the bids. 

 

3.0 Upfront declaration in NIT 

 

Decision to go for RA would be taken before floating of the tender. In 

case it is decided to go for RA, same shall be declared upfront in NIT by 

inserting the following clause: 

 
“BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on 

www.bhel.com) for this tender. RA shall be conducted among the techno-

commercially qualified bidders. 

 

Price bids of all techno-commercially qualified bidders shall be opened and 

same shall be considered for RA. In case any bidder(s) do(es) not participate in 

online Reverse Auction, their sealed envelope price bid along with applicable 

loading, if any, shall be considered for ranking.” 

 

6.0 Business rules for RA 

 

Model Annexure-I is attached. 

 

7.0 Role of Service Provider 

 

 Acknowledge the receipt of mandate from BHEL. 

 Contact the bidders, provide business rules and train them, as 

required. 

 Get the process compliance form signed by all the participating 

bidders before RA event. 

http://www.bhel.com/
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 Conduct the event as per the contract and business rules. 

 Submit the Login Reports, Results, History sheet and authorized final bid 

from the bidders. 

 To obtain price breakup from successful bidder and submit the same 

to BHEL. 

 

10.0 Reverse Auction Process 

 

10.1 Reverse Auction will be conducted if two or more bidders are techno-

commercially qualified. In case of two or three qualified bidders, there 

shall be no elimination of H1 bidder (whose quote is highest in sealed 

envelope price bid). In case of four qualified bidders, the H1 bidder shall 

be eliminated whereas in case of five qualified bidders, H1 & H2 bidders 

shall be eliminated. However, in case of six or more qualified bidders are 

available, RA would be conducted amongst first 50% of the bidders 

arranged in the order of prices from lowest to highest. Number of bidders 

eligible for participating in RA would be rounded off to next higher integer 

value if number of qualified bidders is odd (e.g. if 7 bids are qualified, then 

RA will be conducted amongst lowest four bidders). However, there will 

be no elimination of qualified bidders who are MSE or qualifying under 

PPP-MII, Order 2017, irrespective of the number of bidders qualifying 

techno-commercially.  

 

In case of multiple H1 bidders, all H1 bidders (excluding MSEs and bidders 

qualifying under PPP-MII, Order 2017) shall be removed provided minimum 

two bidders remain in fray, else no H1 removal. 

 

10.2 During RA, all bidders will see their rank and current L1 price on the screen.  

Once the RA is done, the ranking status would be based on the last 

quoted price of the bidder(s) irrespective of the quote received in RA or 

sealed envelope price bid. 

 

10.3 No bidder shall be allowed to lower its bid below the current L1 by more 

than 5 decrements at one go. 

 

11.0 Processing of case after RA 

 

11.2 In case of splitting requirement, bidders who were removed from 

participation in RA may also be considered for counter offer if the pre-

stated (NIT) numbers of suppliers do not accept the counter offer.  
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13.0 Others 

 

13.2 In case of enquiry through e-Procurement, the sealed electronic price bid 

(e-bid) is to be treated as sealed envelope price bid. 

13.3  BHEL will inform bidders the details of service provider who will provide 

business rules, all necessary training and assistance before 

commencement of online bidding. 

13.4 Bidders will be advised to read the ‘Business Rules’ indicating details of RA 

event carefully, before reverse auction event.  

 

---xxx--- 
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This has reference to tender no {tender number….date…}. BHEL shall finalise the 
Rates for the supply of {item name} through Reverse Auction mode. BHEL has 

made arrangement with M/s. {Service provider}, who shall be BHEL’s authorized 
service provider for the same. Bidders should go through the instructions given 

below and submit acceptance of the same. 

 

The technical & commercial terms are as per (a) BHEL Tender Enq. No. {…} 
dated {...}, (b) Bidders’ technical & commercial bid (in case of two part bid) 
and (c) subsequent correspondences between BHEL and the bidders, if any. 

 

1. Procedure of Reverse Auctioning 

 

i. Price bids of all techno-commercially qualified bidders shall be opened. 

 

ii. Reverse Auction: The ‘bid decrement’ will be decided by BHEL.  
 

  iv. Bidders by offering a minimum bid decrement or the multiples thereof 

can displace a standing lowest bid and become “L1” and this continues 
as an iterative process. However, no bidder shall be allowed to lower its 

bid below the current L1 by more than 5 decrements at one go. 

 

  v. After the completion of the reverse auction, the Closing Price shall be 

available for further processing. 

 

  vi. Wherever the evaluation is done on total cost basis, after Reverse 

Auction, prices of individual line items shall be reduced on pro-rata 

basis. 

 

2. Schedule for reverse auction: The Reverse Auction is tentatively scheduled 

on {date}:   ;{start time}:  ;{Close Time:   }. 

 

3. Auction extension time: If a bidder places a bid in the last {…} minutes of 
closing of the Reverse Auction and if that bid gets accepted, then the 

auction’s duration shall get extended automatically for another {…} minutes, 
for the entire auction (i.e. for all the items in the auction), from the time that 

bid comes in. Please note that the auto-extension will take place only if a 

bid comes in those last {…} minutes and if that bid gets accepted as the 

lowest bid. If the bid does not get accepted as the lowest bid, the auto-

extension will not take place even if that bid might have come in the last {…} 
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minutes. In case, there is no bid in the last {…} minutes of closing of Reverse 

Auction, the auction shall get closed automatically without any extension. 

However, bidders are advised not to wait till the last minute or last few 

seconds to enter their bid during the auto-extension period to avoid 

complications related with internet connectivity, network problems, system 

crash down, power failure, etc.  

 

The above process will continue till completion of Reverse Auction.  

 

Complaints/ Grievances, if any, regarding denial of service or any related 

issue should be given in writing thru e-mail/ fax to M/s. {Service provider} with 

a copy to BHEL within 15 minutes prior to initial closing time of Reverse 

Auction. 

 

4. Bid price: The Bidder has to quote the {……………………} Price inclusive of 
Packing & Forwarding charges, all the routine & type tests as per tender 

scope, taxes, duties, freight and insurance as specified in tender document. 

including loading (if indicated by BHEL due to deviations in technical/ 

commercial terms) for the Items specified. Details are as shown in Excel 

Sheet for calculation of total cost to BHEL (To be specified by Unit as per NIT 

conditions). 

 

5. Bidding currency and unit of measurement: Bidding will be conducted in 

Indian Rupees per Unit of the material as per the specifications {...}  

 

In case of foreign currency bids, exchange rate (TT selling rate of State Bank 

of India) as on scheduled date of tender opening (Part-I bid) shall be 

considered for conversion in Indian Rupees. If the relevant day happens to 

be a Bank holiday, then the forex rate as on the previous bank (SBI) working 

day shall be taken. 

  

6. Validity of bids: Price shall be valid for {… days} from the date of reverse 

auction. These shall not be subjected to any change whatsoever. 

 

7. Lowest bid of a bidder: In case the bidder submits more than one bid, the 

lowest bid at the end of Reverse Auction will be considered as the bidder’s 
final offer to execute the work. 

 

8. Unique user IDs shall be used by bidders during bidding process. All bids 
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made from the Login ID given to the bidders will be deemed to have been 

made by the bidders/ bidders’ company. 
 

9. Post auction procedure: BHEL will proceed with the Lowest Bid in the Reverse 

Auction for further processing. 

 

11. Reverse auction shall be conducted by BHEL (through M/s {Service 

Provider}), on pre-specified date, while the bidders shall be quoting from 

their own offices/ place of their choice. Internet connectivity shall have to 

be ensured by bidders themselves.  

 

During the RA process if a bidder is not able to bid and requests for extension 

of time by FAX/ email/ phone then time extension of additional 15 minutes 

will be given by the service provider provided such requests come before 5 

minutes of auction closing time. However, only one such request per bidder 

can be entertained. 

 

In order to ward-off contingent situation of connectivity failure bidders are 

requested to make all the necessary arrangements/ alternatives whatever 

required so that they are able to circumvent such situation and still be able 

to participate in the reverse auction successfully. Failure of power or loss of 

connectivity at the premises of bidders during the Reverse auction cannot 

be the cause for not participating in the reverse auction. On account of this, 

the time for the auction cannot be extended and neither BHEL nor M/s. 

{Service provider} is responsible for such eventualities.  

 

12. Proxy bids: Proxy bidding feature is a pro-bidder feature to safe guard the 

bidder’s interest of any internet failure or to avoid last minute rush. The proxy 
feature allows bidders to place an automated bid in the system directly in 

an auction and bid without having to enter a new amount each time a 

competing bidder submits a new offer. The bid amount that a bidder enters 

is the minimum that the bidder is willing to offer. Here the software bids on 

behalf of the bidder. This obviates the need for the bidder participating in 

the bidding process until the proxy bid amount is decrementally reached by 

other bidders. When proxy bid amount is reached, the bidder (who has 

submitted the proxy bid) has an option to start participating in the bidding 

process.  

 

The proxy amount is the minimum amount that the bidder is willing to offer. 
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During the course of bidding, the bidder cannot delete or change the 

amount of a proxy bid.  

 

Bids are submitted in decrements (decreasing bid amounts). The application 

automates proxy bidding by processing proxy bids automatically, according 

to the decrement that the auction originator originally established when 

creating the auction, submitting offers to the next bid decrement each time 

a competing bidder bids, regardless of the fact whether the competing bids 

are submitted as proxy or standard bids.  However, it may please be noted 

that if a manual bid and proxy bid are submitted at the same instant manual 

bid will be recognized as the L1 at that instant. 

 

In case of more than one proxy bid, the system shall bid till it crosses the 

threshold value of ‘each lowest proxy bid’ and thereafter allow the 
competition to decide the final L1 price.  

 

Proxy bids are fed into the system directly by the respective bidders. As such 

this information is privy only to the respective bidder(s).  

 

13. Bidders are advised to get fully trained and clear all their doubts such as 

refreshing of Screen, quantity being auctioned, tender value being 

auctioned etc from M/s {Service provider}. 

 

14. M/s. {Service provider}, shall arrange to demonstrate/ train the bidder or 

bidder’s nominated person(s), without any cost to bidders. M/s. {Service 

provider}, shall also explain the bidders, all the business rules related to the 

Reverse Auction. Bidders are required to submit their acceptance to the 

terms/ conditions/ modalities before participating in the Reverse Auction in 

the process compliance form as enclosed. Without this, the bidder will not 

be eligible to participate in the event. 

 

15. Successful bidder shall be required to submit the final prices (L1) in 

prescribed format (Annexure – VI) for price breakup, quoted during the 

Reverse Auction, duly signed and stamped as token of acceptance without 

any new condition (other than those already agreed to before start of 

auction), after the completion of auction to M/s. {Service provider} besides 

BHEL within two working days of Auction without fail.  

 

16. Any variation between the final bid value and that in the confirmatory 
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signed price breakup document will be considered as tampering the tender 

process and will invite action by BHEL as per extant guidelines for suspension 

of business dealings (as available on www.bhel.com). 

 

17. Bidders’ bid will be taken as an offer to execute the work/ supplies the item 
as per enquiry no. {…} dt. {…}. Bids once made by the bidder, cannot be 

cancelled/ withdrawn and bidder shall be bound to execute the work as 

mentioned above at bidder’s final bid price. Should bidder back out and 
not execute the contract as per the rates quoted, BHEL shall take action as 

per extant guidelines for suspension of business dealings (as available on 

www.bhel.com). 

 

18. Bidders shall be able to view the following on their screen along with the 

necessary fields during Reverse Auction: 

 

a. Leading (Running Lowest) Bid in the Auction (only total price of package) 

b. Bid Placed by the bidder 

c. Start Price 

d. Decrement value 

e. Rank of their own bid during bidding as well as at the close of auction. 

 

19. BHEL’s decision on award of contract shall be final and binding on all the 
Bidders. 

 

20. BHEL reserves the right to extend, reschedule or cancel the Reverse Auction 

process at any time, before ordering, without assigning any reason, with 

intimation to bidders. 

 

21. BHEL shall not have any liability to bidders for any interruption or delay in 

access to the site irrespective of the cause. In such cases, the decision of 

BHEL shall be binding on the bidders. 

 

22. Other terms and conditions shall be as per bidder’s techno-commercial 

offers and other correspondences, if any, till date. 

 

23. If there is any clash between this business document and the FAQ available, 

if any, in the website of M/s. {Service provider}, the terms & conditions given 

in this business document will supersede the information contained in the 

FAQs. Any changes made by BHEL/ service provider (due to unforeseen 
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contingencies) after the first posting shall be deemed to have been 

accepted if the bidder continues to access the portal after that time. 

 

24. Bidder shall not divulge either his Bids or any other exclusive details of BHEL to 

any other party. If the Bidder or any of his representatives are found to be 

involved in Price manipulation/ cartel formation of any kind, directly or 

indirectly by communicating with other bidders, action as per extant BHEL 

guidelines for suspension of business dealings (as available on 

www.bhel.com), shall be initiated by BHEL. 
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INTEGRITY PACT 

 

 

Between 

 

Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and  

having its registered office at “BHEL House”, Siri Fort, New Delhi – 110049 (India) hereinafter 

referred to as “The Principal”, which expression unless repugnant to the context or meaning 

hereof shall include its successors or assigns of the ONE PART 

 

and 

 

______________________________________________________________, (description of the 

party along with address), hereinafter referred to as “The Bidder/ Contractor” which expression 

unless repugnant to the context or meaning hereof shall include its successors or assigns of the 

OTHER PART 

 

Preamble 

 

The Principal intends to award, under laid-down organizational procedures, contract/s for 

______________________________________________________________________________ 

______________________________________________________________________________

____________________________________________. The Principal values full compliance 

with all relevant laws of the land, rules and regulations, and the principles of economic use of 

resources, and of fairness and transparency in its relations with its Bidder(s)/ Contractor(s). 

 

In order to achieve these goals, the Principal will appoint Independent External Monitor(s), who 

will monitor the tender process and the execution of the contract for compliance with the 

principles mentioned above.  
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Section 1 – Commitments of the Principal 

 

1.1 The Principal commits itself to take all measures necessary to prevent corruption and to 

observe the following principles:- 

 

1.1.1 No employee of the Principal, personally or through family members, will in 

connection with the tender for, or the execution of a contract, demand, take a promise 

for or accept, for self or third person, any material or immaterial benefit which the 

person is not legally entitled to.  

 

1.1.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason. 

The Principal will in particular, before and during the tender process, provide to all 

Bidder(s) the same information and will not provide to any Bidder(s) confidential / 

additional information through which the Bidder(s) could obtain an advantage in 

relation to the tender process or the contract execution.   

 

1.1.3 The Principal will exclude from the process all known prejudiced persons. 

 

1.2 If the Principal obtains information on the conduct of any of its employees which is a penal 

offence under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any 

other statutory penal enactment, or if there be a substantive suspicion in this regard, the 

Principal will inform its Vigilance Office and in addition can initiate disciplinary actions. 

 

Section 2 – Commitments of the Bidder(s)/ Contractor(s) 

 

2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his participation 

in the tender process and during the contract execution. 

 

2.1.1 The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, 

offer, promise or give to the Principal or to any of the Principal’s employees involved 

in the tender process or the execution of the contract or to any third person any 

material, immaterial or any other benefit which he / she is not legally entitled to, in 
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order to obtain in exchange any advantage of any kind whatsoever during the tender 

process or during the execution of the contract.  

 

2.1.2 The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any illegal or 

undisclosed agreement or understanding, whether formal or informal. This applies in 

particular to prices, specifications, certifications, subsidiary contracts, submission or 

non-submission of bids or any other actions to restrict competitiveness or to introduce 

cartelization in the bidding process.  

 

2.1.3 The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant IPC/ 

PC Act; further the Bidder(s)/ Contractor(s) will not use improperly, for purposes of 

competition or personal gain, or pass on to others, any information or document 

provided by the Principal as part of the business relationship, regarding plans, technical 

proposals and business details, including information contained or transmitted 

electronically. 

 

2.1.4 The Bidder(s)/ Contractor(s) will, when presenting his bid, disclose any and all 

payments he has made, and is committed to or intends to make to agents, brokers or any 

other intermediaries in connection with the award of the contract. 

 

2.2 The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences.   

 

Section 3 – Disqualification from tender process and exclusion from future 

contracts 

 

If the Bidder(s)/ Contractor(s), before award or during execution has committed a transgression 

through a violation of Section 2 above, or acts in any other manner such as to put his reliability 

or credibility in question, the Principal is entitled to disqualify the Bidders(s)/ Contractor(s) from 

the tender process or take action as per the separate “Guidelines for Suspension of Business 

Dealings with Suppliers/ Contractors” framed by the Principal.  
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Section 4 – Compensation for Damages 

 

4.1 If the Principal has disqualified the Bidder(s) from the tender process prior to the award 

according to Section 3, the Principal is entitled to demand and recover the damages 

equivalent to Earnest Money Deposit/ Bid Security. 

4.2 If the Principal has terminated the contract according to Section 3, or if the Principal is 

entitled to terminate the contract according to section 3, the Principal shall be entitled to 

demand and recover from the Contractor liquidated damages equivalent to 5% of the 

contract value or the amount equivalent to Security Deposit/Performance Bank Guarantee, 

whichever is higher.  

Section 5 – Previous Transgression 

 

5.1 The Bidder declares that no previous transgressions occurred in the last 3 years with any 

other company in any country conforming to the anti-corruption approach or with any other 

Public Sector Enterprise in India that could justify his exclusion from the tender process.  

  

5.2 If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

tender process or the contract, if already awarded, can be terminated for such reason. 

 

Section 6 – Equal treatment of all Bidders/ Contractors/ Sub-contractors 

 

6.1 The Bidder(s)/ Contractor(s) undertake(s) to demand from his sub-contractors a 

commitment consistent with this Integrity Pact. This commitment shall be taken only from 

those sub-contractors whose contract value is more than 20% of Bidder’s/ Contractor’s  

contract value with the Principal. 

 

6.2 The Principal will enter into agreements with identical conditions as this one with all 

Bidders and Contractors.  

 

6.3 The Principal will disqualify from the tender process all bidders who do not sign this pact 

or violate its provisions.  
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Section 7 – Criminal Charges against violating Bidders/ Contractors /Sub-

contractors 

 

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of an 

employee or a representative or an associate of a Bidder, Contractor or Subcontractor which 

constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal 

will inform the Vigilance Office.  

 

Section 8 –Independent External Monitor(s)  

 

8.1 The Principal appoints competent and credible Independent External Monitor for this Pact. 

The task of the Monitor is to review independently and objectively, whether and to what 

extent the parties comply with the obligations under this agreement.  

 

8.2 The Monitor is not subject to instructions by the representatives of the parties and performs 

his functions neutrally and independently. He reports to the CMD, BHEL.   

 

8.3 The Bidder(s)/ Contractor(s) accepts that the Monitor has the right to access without 

restriction to all contract documentation of the Principal including that provided by the 

Bidder(s)/ Contractor(s). The Bidder(s)/ Contractor(s) will grant the monitor, upon his 

request and demonstration of a valid interest, unrestricted and unconditional access to his 

contract documentation. The same is applicable to Sub-contractor(s). The Monitor is under 

contractual obligation to treat the information and documents of the Bidder(s)/ 

Contractor(s) / Sub-contractor(s) with confidentiality.   

 

8.4 The Principal will provide to the Monitor sufficient information about all meetings among 

the parties related to the contract provided such meetings could have an impact on the 

contractual relations between the Principal and the Contractor. The parties offer to the 

Monitor the option to participate in such meetings.  

 

8.5 As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will 

so inform the Management of the Principal and request the Management to discontinue or 



                                                                                                                                              of  7 6
 

take corrective action, or heal the situation, or to take other relevant action. The Monitor 

can in this regard submit non-binding recommendations. Beyond this, the Monitor has no 

right to demand from the parties that they act in a specific manner, refrain from action or 

tolerate action.  

 

8.6 The Monitor will submit a written report to the CMD, BHEL within 8 to 10 weeks from the 

date of reference or intimation to him by the Principal and, should the occasion arise, 

submit proposals for correcting problematic situations. 

 

8.7 The CMD, BHEL shall decide the compensation to be paid to the Monitor and its terms and 

conditions. 

 

8.8 If the Monitor has reported to the CMD, BHEL, a substantiated suspicion of an offence 

under relevant IPC / PC Act, and the CMD, BHEL has not, within reasonable time, taken 

visible action to proceed against such offence or reported it to the Vigilance Office, the 

Monitor may also transmit this information directly to the Central Vigilance 

Commissioner, Government of India.  

 

8.9 The number of Independent External Monitor(s) shall be decided by the CMD, BHEL. 

 

8.10 The word ‘Monitor’ would include both singular and plural. 

 

Section 9 – Pact Duration 

 

9.1 This Pact begins when both parties have legally signed it. It expires for the Contractor 12 

months after the last payment under the respective contract and for all other Bidders 6 

months after the contract has been awarded. 

 

9.2 If any claim is made / lodged during this time, the same shall be binding and continue to be 

valid despite the lapse of this pact as specified as above, unless it is discharged/ determined 

by the CMD, BHEL. 
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Section 10 – Other Provisions 

 

10.1 This agreement is subject to Indian Laws and jurisdiction shall be registered office of the 

Principal, i.e. New Delhi. 

 

10.2 Changes and supplements as well as termination notices need to be made in writing. Side 

agreements have not been made. 

 

10.3 If the Contractor is a partnership or a consortium, this agreement must be signed by all 

partners or consortium members. 

 

10.4 Should one or several provisions of this agreement turn out to be invalid, the remainder of 

this agreement remains valid. In this case, the parties will strive to come to an agreement to 

their original intentions. 

 

10.5 Only those bidders/ contractors who have entered into this agreement with the Principal 

would be competent to participate in the bidding. In other words, entering into this 

agreement would be a preliminary qualification.  

 

 

------------------------------------               ----------------------------------- 

For & On behalf of the Principal  For & On behalf of the Bidder/ Contractor  

(Office Seal)      (Office Seal) 

 

Place---------------------- 

Date----------------------- 

 

 

Witness:  ____________________   Witness:  _______________________ 

(Name & Address) ____________   (Name & Address)________________ 

____________________________   _______________________________ 



ANNEXURE TO INTEGRITY PACT 

INTEGRITY PACT 

 

(a) IP is a t ool to ensure that  act ivit ies and t ransact ions between the Company and its 

Bidders/ Cont ractors are handled in a fair, t ransparent  and corrupt ion free manner. A panel of 

Independent  External M onitors (IEM s) have been appointed to oversee implementat ion of IP in 

BHEL. The IP as enclosed w ith the tender (total 7 sheets) is to be submit ted (duly signed by 

authorized signatory who signs in the offer) along with techno-commercial bid. Only those 

bidders who have entered into such an IP with BHEL would be competent  to part icipate in the 

bidding. In other words, entering into this Pact  would be a preliminary qualif icat ion. 

Details of IEM  for this tender is furnished below:  

M r. Arun Chandra Verma, IPS (Retd.) 

M r. Virendra Bahadur Singh IPS (Retd) 

 

(b) Please refer Sect ion-8 of the IP for Role and Responsibilit ies of IEM s. In case of any complaint  

arising out  of the tendering process, the mat ter may be referred to the IEM  ment ioned inthe 

tender. No rout ine correspondence shall be addressed to the IEM  (phone/ post / email) regarding 

the clarificat ions, t ime extensions or any other administ rat ive queries, etc. on the tender issued. 

All such clarificat ion/ issues shall be addressed direct ly to the tender issuing (procurement ) 

department .”  
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ANNEXURE A 

PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY 

(On non-Judic ial paper of appropriate value)  

Bank Guarantee No .

Date . 

To

(Employer’s Name and Address)
…………………………………………..
 

Dear Si rs,

In accordance with the terms and conditions of Invitation for Bids/Notice Inviting Tender 

No……………………………1(Tender Conditions), M/s.  …………………………………………………. having its 

registered office at …………………………………………2 (hereinafter referred to as the 'Tenderer'), is submitting 

its bid  for the work of .3 invited by ……………4.(name of the Employer) through its Unit at  

…………………(

The Tender Conditions provide that the Tenderer shall pay a sum of Rs ………………………. as Earnest Money 

Deposit in the form therein mentioned. The form of payment of Earnest Money Deposit includes Bank Guarantee 

executed by a Scheduled Bank.

In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and unconditional 

Bank Guarantee against Earnest Money Deposit for an amount of ...........................5  ........................................... 

is required to be submitted by the Tenderer as a condition precedent for participation in the said Tender and the 

Tenderer having approached us for giving the said Guarantee,

we, the ............................................................................................[Name & address of the Bank] 

................................................................................................. having our Registered Office at 

………………….……………………………..(hereinafter referred to as the Bank) being the Guarantor under this 

Guarantee, hereby irrevocably and unconditionally      undertake to forthwith and immediately pay to the 

Employer without any demur, merely on your first   demand any sum or sums of Rs.       5  

............................................(in words Rupees..........................................) without any reservation, protest, and 

recourse and without the beneficiary needing to prove or demonstrate reasons for its such demand.

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding 

Rs. _______________ ________________________.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Vendor/Contractor/Vendors in any suit or proceeding pending before any Court or Tribunal, Arbitrator or 

any other authority, our liability under this present being absolute and unequivocal.
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The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

hereunder and the Tenderer shall have no claim against us for making such payment.

We …………….. Bank further agree that the Employer  shall have the fullest liberty without our consent and 

without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said 

Tender or to extend the time of submission of from time to time or to postpone for any time or from time to time 

any of the powers exercisable by the Employer  against the said Tenderer and we shall not be relieved from our 

liability by reason of any such variation, or extension being granted to the said Tenderer or for any forbearance, 

act or omission on the part of the Employer  or any indulgence by the Employer  to the said Tenderer or by any 

such matter or thing whatsoever which under the law relating to sureties would but for this provision have effect 

of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank 

as a principal debtor, in the first instance without proceeding against the Tenderer and notwithstanding any 

security or other guarantee that the Employer may have in relation to the Tenderer's liabilities.

This Guarantee shall be irrevocable and shall remain in force upto and including……………………………..6 and 

shall be extended from time to time for such period as may be desired by the Employer.  

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Tenderer but shall in all respects and for all purposes be binding and 

operative until payment of all money payable to the Employer in terms hereof. However, unless a demand or 

claim under this Guarantee is made on us in writing on or before the ………………………………. 7 we shall 

be discharged from all liabilities under this Guarantee.

We, ……………… Bank lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed………………5…..

b) This Guarantee shall be valid up to ………………6

c) Unless the Bank is served a written claim or demand on or before _____________7 all rights under this 

guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under this

guarantee irrespective of whether or not the original bank guarantee is returned to the Bank

We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank.

    For and on behalf of 

(Name of the Bank)

Date……………….

Place of Issue……………….



Sl.no DESCRIPTION UNIT QTY 

ITEM 

RATE

(Excluding

GST

Amount in Rs.

I ROADS, DRAINS & CULVERT

1

Earth work in excavation by mechanical means (Hydraulic excavator) / manual means over 

areas (exceeding 30cm in depth. 1.5m in width as well as 10 sqm on plan) including 

rolling, compaction MDD 95%,  disposal of excavated earth,lead upto 5 km, lift upto 

1.5m, disposed earth to be levelled and neatly dressed. All kinds of soil

cum 375.00 149.12 55920.00

2

Earth work in excavation by mechanical means (Hydraulic excavator) / manual means over 

areas (exceeding 30 cm in depth, 1.5m in width as well as 10 sqm on plan) including 

disposal of excavated earth, lead upto 5km, lift unto 1.5 m, disposed earth to be levelled 

and neatly dressed. Ordinary rock

cum 5.00 289.01 1445.00

3

Earth work in excavation by mechanical means (Hydraulic excavator) / manual means over 

areas (exceeding 30 cm in depth, 1.5m in width as well as 10 sqm on plan) including 

disposal of excavated earth, lead unto 5km and lift unto 1.5 m, disposed earth to be levelled 

and neatly dressed. Hard rock (blasting prohibited)

cum 5.00 833.28 4166.00

4

Filling (borrowed approved soil/Excavated soil) in layers not exceeding 20 cm in depth, 

breaking clods, watering, rolling each layer with  power roller of minimum 8 tonnes to 

achieve 97% or more of standard proctor's MDD and dressing up, in embankments for 

roads, flood banks, marginal banks, and guide banks etc., Ensuring required CBR value / as 

instructed by Engineer in charge

(a)  lead upto 5 km and lift upto 1.5 m (All kinds of soil) cum 7122.00 551.35 3926715.00

(b)  lead upto 10 km and lift upto 1.5 m (All kinds of soil) cum 7122.00 613.67 4370558.00

(c)  lead upto 20 km and lift upto 1.5 m (All kinds of soil) cum 7122.00 717.24 5108183.00

(d)  lead upto 50 km and lift upto 1.5 m (All kinds of soil) cum 7122.00 974.06 6937255.00

5

Construction of granular subbase by providing close graded material conforming to spec, 

mixing at OMG, carriage,lead&lift, spreading of uniform thickness motor graded on 

prepared surface, compacted with vibratary power roller to achieve 97% or more of 

standard proctor's MDD  as per spec & instruction of engineer incharge.

Cum 5707.00 2064.51 11782159.00

6 Supplying and stacking at site.63 mm to 45 mm size stone aggregate (WBM Gr-II) cum 3344.00 1259.23 4210865.00

7 Supplying and stacking at site.53 mm to 22.4 mm size stone aggregate. (WBM Gr-III) cum 3344.00 1434.80 4797971.00

8 Supplying and stacking at site. Stone screening 11.2 mm nominal size (Type B) cum 1445.00 1622.37 2344325.00

9 Supplying and stacking at site Binding material. cum 642.00 662.40 425261.00

10

Laying, spreading and compacting stone aggregate of specified sizes to WBM 

specifications in uniform thickness, hand picking, rolling with 3 wheeled road / vibratory 

roller 8-10 tonne capacity in stages to proper grade and camber, applying and brooming 

requisite type of screening / binding material to fill up interstices of coarse aggregate, 

watering and compacting to the required density .

cum 5350.00 629.15 3365953.00

11

Providing and applying tack coat using hot straight run bitumen of  grade VG - 10, 

including heating the bitumen, spraying the bitumen with mechanically operated spray unit 

fitted on bitumen boiler, cleaning and preparing the existing road surface as per 

specifications : On W.B.M. @ 0.75 Kg / sqm

sqm 35663.00 34.48 1229660.00

12

2 cm premix carpet surfacing with 1.8 cum and 0.90 cum of stone chippings of 13.2 mm 

size and 11.2 mm size respectively per 100 sqm. and 52 kg. and 56 kg. of hot bitumen per 

cum of stone chippings of 13.2 mm and 11.2 mm size respectively including a tack coat 

with hot straight run bitumen including consolidation with road roller of 6 to 9 tonne 

capacity etc. complete: (tack coat to be paid for separately).With Refinery Modified 

Bitumen CRMB 55 conforming to IRC: SP: 53-1999.(Laying of Pre-mix carpet shall be 

done by Paver only.)

sqm 35663.00 151.37 5398308.00

 PRICE BID    (GSECL 100MW RAGHANESDA PH-II)

CONSTRUCTION OF ROADS, DRAINS, CULVERT AND 4 Nos OF 2.5 LAKH LITRES CAPACITY UNDERGROUND 

RCC WATER TANK FOR 100 MWp SOLAR PV PLANT  FOR GSECL, RAGHANESDA PHASE-II
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Sl.no DESCRIPTION UNIT QTY 

ITEM 

RATE

(Excluding

GST

Amount in Rs.

 PRICE BID    (GSECL 100MW RAGHANESDA PH-II)

CONSTRUCTION OF ROADS, DRAINS, CULVERT AND 4 Nos OF 2.5 LAKH LITRES CAPACITY UNDERGROUND 

RCC WATER TANK FOR 100 MWp SOLAR PV PLANT  FOR GSECL, RAGHANESDA PHASE-II

13

Providing and applying tack coat using hot straight run bitumen of grade VG - 10 including 

heating the bitumen, spraying the bitumen with mechanically operated spray unit fitted on 

bitumen boiler, cleaning and preparing the existing road surface as per specifications : On 

bituminous surface @ 0.50 Kg / sqm.

sqm 35663.00 27.59 983942.00

14

Providing and laying seal coat (TYPE A) of premixed fine aggregate ( passing 2.36 mm 

and retained on 180 micron sieve) with bitumen using 128 kg of bitumen of grade VG - 10 

bitumen per cum of fine aggregate and 0.60 cum of fine aggregate per 100 sqm of road 

surface including rolling and finishing with road roller all complete.

sqm 35663.00 60.43 2155115.00

15

Conducting laboratory test on soil samples at an NABL accredited laboratory including 

preparation of soil samples to determine the CBR test and consolidation in report as per 

specification 

Each 18.00 4250.00 76500.00

16

Earth work in excavation by mechanical means (Hydraulic excavator) / manual means in 

foundation trenches or drains (exceeding 1.5 m in width or 10 sqm on plan), including 

dressing, ramming, stabilisation of sides and bottoms, lift upto 1.5 m, including getting out 

the excavated soil and disposal of surplus excavated soil as directed,within a lead of 

5km,disposed earth to be levelled and neatly dressed. All kinds of soil

cum 7962.68 206.89 1647398.00

17

Excavation work by mechanical means (Hydraulic excavator)/ manual means in foundation 

trenches or drains (exceeding 1.5 m in width or 10 sqm on plan), including dressing, 

ramming, stabilisation of sides and bottoms, lift upto 1.5 m, including getting out the 

excavated soil and disposal of surplus excavated soil as directed,within a lead of 

5km,disposed earth to be levelled and neatly dressed. Ordinary rock

cum 5.00 367.48 1837.00

18

Filling (borrowed approved soil) (excluding rock) in trenches, plinth, sides of foundations 

etc. in layers not exceeding 20cm in depth, consolidating each deposited layer by ramming 

and watering, lead up to 1.5km and lift upto 1.5 m.

cum 52.00 180.11 9366.00

19

 Providing and laying in position cement concrete of specified grade excluding the cost of 

centering and shuttering - All work up to plinth level 1:2:4 (1 cement : 2 coarse sand : 4 

graded stone aggregate 20 mm nominal size) with smooth finish.

cum 1525.00 5566.65 8489141.00

20

 Providing and laying in position cement concrete of specified grade excluding the cost of 

centering and shuttering - All work up to plinth level 1:4:8 (1 cement : 4 coarse sand : 8 

graded stone aggregate 40 mm/20mm nominal size) with smooth finish

cum 541.00 4747.47 2568381.00

21

Providing and laying in position machine batched and machine mixed designmix M-25 

grade cement concrete for reinforced cement concrete work, using cement content as per 

approved design mix, including pumping of concrete to site of laying but excluding the 

cost of centering, shuttering, finishing and reinforcement, including admixtures in 

recommended proportions as per IS: 9103 to accelerate, retard setting of concrete, improve 

workability without impairing strength and durability as per direction of Engineer-in-

charge. All works upto plinth level.

cum 10.00 6557.79 65578.00

22

Steel reinforcement for R.C.C. work including straightening, cutting,bending, placing in 

position and binding all complete upto all level. Thermo-Mechanically Treated bars of 

grade Fe-415 CRS.

kg 50.00 68.47 3424.00

23
Centering and shuttering including strutting, propping etc. and removal of form for 

:Foundations, footings, bases of columns, cover slabs etc. for mass concrete
sqm 149.00 233.58 34803.00
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Amount in Rs.

 PRICE BID    (GSECL 100MW RAGHANESDA PH-II)

CONSTRUCTION OF ROADS, DRAINS, CULVERT AND 4 Nos OF 2.5 LAKH LITRES CAPACITY UNDERGROUND 

RCC WATER TANK FOR 100 MWp SOLAR PV PLANT  FOR GSECL, RAGHANESDA PHASE-II

24

Steel work welded in built up sections/ framed work including cutting, hoisting, fixing in 

position and applying a priming coat of approved steel primer and Paint using structural 

steel etc. as required in gratings, frames, guard bar, ladder, railings, brackets, gates and 

similar works.

kg 50.00 107.42 5371.00

25

Providing and laying Non Pressure NP-3 class (Medium duty) R.C.C. pipes including 

collars/spigot jointed with stiff mixture of cement mortar in the proportion of 1:2 (1 cement 

: 2 fine sand) including testing of joints etc. complete : 450 mm dia. R.C.C. pipe

meter 200.00 1905.60 381120.00

26

Providing and laying Non Pressure NP-3 class (Medium duty) R.C.C. pipes including 

collars/spigot jointed with stiff mixture of cement mortar in the proportion of 1:2 (1 cement 

: 2 fine sand) including testing of joints etc. complete :600 mm dia. R.C.C. pipe

meter 5.00 2447.33 12237.00

27
Brick work with common burnt clay F.P.S. (non modular) bricks of class

designation 7.5 in foundation and plinth in Cement mortar 1:4 (1 cement : 4 coarse sand)
Cum 17.30 5228.53 90454.00

28 Finishing with 12mm thick cement plaster 1:4 (1 cement: 4 fine sand) Sqm 79.20 218.82 17331.00

29
Finishing walls with water proofing cement paint of required shade on New work (Two or 

more coats applied @ 3.84 kg/10 sqm)
Sqm 79.20 74.83 5927.00

30

Random rubble masonry with hard stone in foundation and plinth including

levelling up with cement concrete 1:6:12 (1 cement : 6 coarse sand : 12

graded stone aggregate 20 mm nominal size) upto plinth level with Cement mortar 1:6 (1 

cum 84.30 5019.06 423127.00

70,929,796.00      

II
4 Nos. OF 2.5 LAKH LITRE CAPACITY UNDERGROUND RCC 

WATER TANK  
UNIT QTY 

ITEM 

RATE

(Excluding

GST

Amount in  Rs.

1

Earth work in excavation by mechanical means (Hydraulic excavator) /manual means over 

areas (exceeding 30cm in depth. 1.5 m in width as well as 10 sqm on plan) as per required 

level/camber/gradient including, rolling and compacting the cut surface to achieve 95% or 

more of standard proctor's MDD , disposal of excavated earth, lead upto 5Km and lift 

upto 1.5m, disposed earth to be levelled and neatly dressed. (All kinds of soil)

Cum 2966.00 149.12 442289.92

2

Earth work in excavation by mechanical means (Hydraulic excavator)/ manual means over 

areas (exceeding 30 cm in depth, 1.5 m in width as well as 10 sqm on plan) including 

getting out and disposal of excavated earth lead upto 5Km and lift upto 1.5 m, as directed 

by Engineer-incharge. Ordinary rock

Cum 5.00 289.01 1445.05

3

Filling available excavated earth (excluding rock) in trenches, plinth, sides of foundations 

etc. in layers not exceeding 20cm in depth, consolidating each deposited layer by ramming 

and watering, lead up to 5Km and lift upto 1.5 m.

Cum 2003.30 180.11 360814.36

4

Providing and laying in position cement concrete of specified grade excluding the cost of 

centering and shuttering - All work up to plinth level : 1:2:4 (1 cement : 2 coarse sand 

(zone-III) : 4 graded stone aggregate 20 mm nominal size).

Cum 58.28 5566.65 324396.53

5

Providing and laying in position machine batched and machine mixed design mix M-30 

grade cement concrete for reinforced cement concrete work for water retaining tanks, 

using cement content as per approved design mix, including pumping of concrete to site of 

laying but excluding the cost of centering, shuttering, finishing and reinforcement, 

including plasticiser cum water proofing cement additives in recommended proportions 

as per IS: 9103 to  accelerate, retard setting of concrete, improve workability without 

impairing strength and durability as per direction of Engineer-in-charge. 

Cum 488.29 6946.24 3391779.53

TOTAL AMOUNT OF WORKS (I) (Rs) 
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 PRICE BID    (GSECL 100MW RAGHANESDA PH-II)

CONSTRUCTION OF ROADS, DRAINS, CULVERT AND 4 Nos OF 2.5 LAKH LITRES CAPACITY UNDERGROUND 

RCC WATER TANK FOR 100 MWp SOLAR PV PLANT  FOR GSECL, RAGHANESDA PHASE-II

6

Providing and mixing integral crystalline admixture for waterproofing treatment to RCC 

structures like basement raft, retaining walls, reservior, sewage & water treatment plant, 

tunnels / subway and bridge deck etc. at the time of transporting of concrete into the drum 

of the ready-mix truck, using integral crystalline  admixture @0.80% (minimum) to the 

weight of cement content per cubic meter of concrete) or higher as recommended by the 

manufacturer's specification in reinforced cement concrete at site of work. The material 

shall meet the requirements as specified in ACI-212-3R-2010 i.e.by reducing permeability 

of concrete by more than 90%,compared with control concrete as per DIN 1048 and 

resistant to 16 bar hydrostatic pressure. The crystalline admixture shall be capable of self-

healing of cracks up to a width of 0.50mm. The work shall be carried out all complete as 

per specification and the direction of the Engineer-in-charge. The product performance 

shall carry guarantee for 10 years against any leakage. water proofing by FOSROC or 

PIDILITE, SIKA

Kg 1562.53 317.50 496102.64

7

Steel reinforcement for R.C.C. work including straightening, cutting,bending, placing in 

position and binding all complete upto all level. Thermo-Mechanically Treated bars of 

grade Fe-415 CRS.

Kg 39063.20 68.47 2674657.30

8
Centering and shuttering including strutting, propping etc. and removal  of form for all 

heights : Foundations, footings, bases of columns, etc. for mass concrete.
sqm 133.20 233.58 31112.86

9

Centering and shuttering including strutting, propping etc. and removal of form for all 

heights : Walls (any thickness) including attached pilasters, butteresses, plinth and string 

courses etc.

Sqm 1051.44 499.63 525330.97

10
Centering and shuttering including strutting, propping etc. and removal of form for all 

heights : Suspended floors, roofs, landings, balconies and access platform.
Sqm 441.80 568.30 251074.94

11
Centering and shuttering including strutting, propping etc. and removal of form for all 

heights :Lintels, beams, plinth beams, girders, bressumers and cantilevers
Sqm 64.80 452.68 29333.66

12
12 mm cement plaster finished with a floating coat of neat cement of mix : 1:4 (1 cement: 

4 fine sand)-Internal Plaster.
Sqm 1356.72 269.17 365188.32

13 12 mm cement plaster of mix : 1:4 (1 cement: 4 fine sand)-External Plaster. Sqm 582.16 218.82 127388.25

14
Applying one coat of water thinnable cement primer of approved brand and manufacture 

on wall surface : Water thinnable cement primer.
Sqm 1938.88 49.20 95392.90

15
Finishing walls with water proofing cement paint of required shade : New work (Two or 

more coats applied @ 3.84 kg/10 sqm)-Make asian ace paint.
Sqm 1938.88 74.83 145086.39

16
Painting with black anti-corrosive bitumastic paint of approved brand and manufacture to 

give an even shade : Two or more coats on new work Make Berger/Asian paints.
Sqm 582.16 86.96 50624.63

17

Structural steel work riveted, bolted or welded in built up sections,( such as supply & 

fixing of CI rung work & puddle pipe work req. dia) including cutting, hoisting, fixing in 

position and applying a priming coat of approved steel primer all complete.

kg 1000.00 83.44 83440.00

18
Painting with synthetic enamel paint of approved brand and manufacture to give an even 

shade : Two or more coats on new work .Make-Berger/Asian paints.
Sqm 100.00 99.67 9967.00

19

Providing and Placing in position suitable PVC water stops conforming to IS:12200 for 

construction/ expansion joints between two RCC members and fixed to the reinforcement 

with binding wire before pouring concrete etc. complete : Serrated with central bulb (225 

mm wide, 8-11 mm thick).

meter 250.00 232.22 58055.00

20
Water supply for tank leakage test. Filling the tank with 250000 Litre water and keep it for 

24 hrs.
5000L 200.00 738.00 147600.00

21
Hire charges of Pump set of capacity 4000 litres/hour for draining out the water after 

leakage test.
day 30.00 574.00 17220.00
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Sl.no DESCRIPTION UNIT QTY 

ITEM 

RATE

(Excluding

GST

Amount in Rs.

 PRICE BID    (GSECL 100MW RAGHANESDA PH-II)

CONSTRUCTION OF ROADS, DRAINS, CULVERT AND 4 Nos OF 2.5 LAKH LITRES CAPACITY UNDERGROUND 

RCC WATER TANK FOR 100 MWp SOLAR PV PLANT  FOR GSECL, RAGHANESDA PHASE-II

22

Providing and applying of swellable type water stop tape, 19mm x 25mm thick in linear 

meter (expansive nature) for construction joints treatment of RCC structure, such as raft 

slab, retaining walls, water storage tank and at the junctions of raft slab with the retaining 

walls etc.. After cleaning the surface, one coat of required primer for swellable water stop 

tape shall be applied throughout the length of the joint @3.78 litre per 240 running meter. 

Over the primed surface swellable type water stop tape shall be placed. The work shall be 

carried out all complete as per specification and the direction of the engineer-in-charge. 

The product performance shall carry guaranteed for 10 years against any leakage.

meter 250.00 452.80 113200.00

23

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, having thermal 

stability for hot & cold water supply including all CPVC plain & brass threaded fittings 

This includes jointing of pipes & fittings with one step CPVC solvent cement, trenching, 

refilling & testing of joints complete as per direction of Engineer in Charge:  

a  40 mm nominal outer dia Pipes meter 20.00 440.14 8802.80

b  100 mm nominal inner dia Pipes meter 20.00 2279.23 45584.60

c  150 mm nominal inner dia Pipes meter 20.00 4773.92 95478.40

24
Supplying and filling with stone dust as CNS filling material below tank raft, including 

watering, ramming, consolidating and dressing complete.
cum 555.00 902.00 500610.00

25
Rubble soling  230 mm thick including supply of stones, compaction, filling of voids, 

preparing surface etc complete in all respect and  as per direction of Engineer-in-charge.
Sqm 555.00 598.76 332311.80

10,724,288.00      

81,654,084.00      TOTAL AMOUNT OF WORKS (I+II) (Rs) 

TOTAL AMOUNT OF WORKS (II)  (Rs) 

QUOTE PERCENTAGE (%) ABOVE/BELOW (+/-) (OR) AT PAR TO TOTAL AMOUNT

QUOTED PERCENTAGE (%) IN WORDS ABOVE/BELOW (OR) AT PAR TO TOTAL AMOUNT

Plus applicable GST

NOTE:

1. CONTRACTOR SHOULD QUOTE PERCENTAGE (%) ABOVE/BELOW (OR) AT PAR TO TOTAL AMOUNT

2. QUOTED PERCENTAGE (%) IS APPLICABLE ON ALL ITEM RATES UNIFORMLY.
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