
 
T E N D E R     S P E C I F I C A T I O N 

 
 

Sl No Tender Specification Number Unit Number & Project 

1 BHE/PW/PUR/KTI-BLR(Vertical Pkg) U 1/1017 150 MW Boiler Vertical Pkg of Unit 1   
2 BHE/PW/PUR/KTI-BLR(Vertical Pkg) U 2/1018 150 MW Boiler Vertical Pkg of Unit 2   

FOR 

 
Collection of materials from BHEL/client’s stores/storage yard; transportation to site of work; 
pre-erection checks, pre-assembly if necessary, erection, testing, assistances for 
commissioning & trial operation, handing over, assistance for performance guarantee test of 
Boiler and its Auxiliaries, Electrostatic Precipitator (ESP) Power Cycle Pipeline, Rotating 
Machines, insulation, final painting etc of Unit 1 & Unit 2 of 2x150 MW OPG Power Gujarat 
Private Ltd. 

At 
 

OPGPGPL Bhadreshawar TPP, 
 

Distt. Kutch 
(Gujarat). 

 

VOLUME – I 

CONSISTING OF: 

o Notice Inviting Tender,  
o Volume-IA : Technical Conditions of Contract-,  
o Volume-IB : Special Conditions of Contract,                 
o Volume-IC : General Conditions of Contract 
o Volume-ID : Forms & Procedures  
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Tender Specification Issue Details 
 

T E N D E R     S P E C I F I C A T I O N 
 
 

Sl No Tender Specification Number Unit Number & Project 

1 BHE/PW/PUR/KTI-BLR(Vertical Pkg) U 1/1017 150 MW Boiler Vertical Pkg of Unit 1   
2 BHE/PW/PUR/KTI-BLR(Vertical Pkg) U 2/1018 150 MW Boiler Vertical Pkg of Unit 2   

FOR 

 
Collection of materials from BHEL/client’s stores/storage yard; transportation to site of work; 
pre-erection checks, pre-assembly if necessary, erection, testing, assistances for 
commissioning & trial operation, handing over, assistance for performance guarantee test of 
Boiler and its Auxiliaries, Electrostatic Precipitator (ESP) Power Cycle Pipeline, Rotating 
Machines, insulation, final painting etc of Unit 1 & Unit 2 of 2x150 MW OPG Power Gujarat 
Private Ltd. 

At 
 

OPGPGPL Bhadreshawar TPP, 
 

Distt. Kutch 
(Gujarat). 

         
 
EARNEST MONEY DEPOSIT: Refer Notice Inviting Tender 
 
LAST DATE FOR                 Refer Notice Inviting Tender 
TENDER SUBMISSION     . 
 
THESE TENDER SPECIFICATION DOCUMENTS CONTAINING VOLUME-I AND VOLUME- II ARE ISSUED TO: 
           
M/s. …………………………………………… 
 
…………………………………………………. 
 
 
 
PLEASE NOTE:                   
THESE TENDER SPECS DOCUMENTS ARE NOT TRANSFERABLE. 
 
 
For Bharat Heavy Electricals Limited 
 
 
AGM (Purchase) 
Place: Nagpur 
Date : 



UR/ KTI-BLR(Vertical Pkg)U-1&2/1017-1018                                                                Date: 07/07/2012 
 
 
 

 
NOTICE INVITING 
TENDER 
(Document No PS:MSX:NIT:Rev 01 dated 1st 
Jun 2012) 
 
 

1017 
& 
1018 

 

Bharat Heavy Electricals Limited 
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Ref:  BHE/PW/PUR/KTI-BLR(Vertical Pkg)/1017, 1018                                                                                  Date:  11/07/2012 

NOTICE INVITING TENDER (NIT) 
NOTE:  BIDDER MAY DOWNLOAD FROM WEB SITES 

OR 
PURCHASE TENDERS FROM THIS OFFICE ALSO 

======================================================================================== 
 

To 
 
 
Dear Sir/Madam 
 
Sub :  NOTICE INVITING TENDER 
 
Sealed offers in two part bid system are invited from reputed & experienced bidders (meeting PRE QUALIFICATION 
CRITERIA as mentioned in Annexure-I) for the subject job by the undersigned on the behalf of BHARAT HEAVY 
ELECTRICALS LIMITED as per the tender document. Following points relevant to the tender may please be noted and 
complied with. 
 
1.0 Salient Features of NIT 
 

SL 
NO 

ISSUE DESCRIPTION 

i TENDER NUMBER BHE/PW/PUR/KTI-BLR(Vertical Pkg) U 1/1017 
BHE/PW/PUR/KTI-BLR(Vertical Pkg) U 2/1018 

ii  Broad Scope of job Collection of materials from BHEL/client’s stores/storage yard; 
transportation to site of work; pre-erection checks, pre-
assembly if necessary, erection, testing, assistances for 
commissioning & trial operation, handing over, assistance for 
performance guarantee test of Boiler and its Auxiliaries, 
Electrostatic Precipitator (ESP) Power Cycle Pipeline, 
Rotating Machines, insulation, final painting etc of Unit 1 & 
Unit 2 of 2x150 MW OPG Power Gujarat Private Ltd At 
OPGPGPL Bhadreshawar TPP Distt. Kutch (Gujarat). 
 
(UNIT-1 and UNIT-2 shall be awarded to 2 separate agencies) 

iii DETAILS OF TENDER DOCUMENT 
a Volume-IA Technical Conditions of Contract (TCC) consisting of 

Scope of work, Technical Specification, Drawings, 
Procedures, Bill of Quantities, Terms of payment, etc 

 
Applicable 

b Volume-IB Special Conditions of Contract  (SCC) Applicable 
c Volume-IC General Conditions of Contract (GCC) Applicable 
d Volume-ID Forms and Procedures  
e Volume-II Price Schedule  (Absolute value). Applicable 
iv Issue of Tender 

Documents  
1. Sale from BHEL PS WR office at NAGPUR : 
      Start : 11/07/2012: 

 
Applicable/ 
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       Closes:  20/07/2012  , Time :  16.00 Hrs  
2. From BHEL website (www.bhel.com) 
      Tender documents will be available for 

downloading from website till due date of 
submission 

 

Not applicable  

v DUE DATE & TIME 
OF OFFER 
SUBMISSION 

Date : 21/07/2012 , Time : 15.00 Hrs 
Place : BHEL PS Regional office at :Nagpur 
Tenders being submitted through representative shall be 
handed over to any of the following BHEL officials after 
making entry/registration at the reception: 

 RK Ranade/ Sr. Manager (Purchase) 
 Pratish Gee Varghese/Engineer(Purchase) 

 

Applicable 

vi OPENING OF 
TENDER 

Date : 21/07/2012 , Time : 16.00 Hrs  
Notes: 
(1) In case the due date of opening of tender 
becomes a non-working day, then the due date & 
time of offer submission and opening of tenders get 
extended to the next working day.  
 (2) Bidder may depute representative to witness the 
opening of tender 

Applicable 

vii EMD AMOUNT Rs 2,00,000/- (Rupees Two Lakhs Only) Applicable 
viii COST OF TENDER Rs 2000/-.  Applicable/Not Applicable 
ix LAST DATE FOR 

SEEKING 
CLARIFICATION 

Atleast 3 days before the due date of offer 
submission 
Along with soft version also, addressing to 
undersigned & to others as per contact address given 
below 

 
Applicable 

x SCHEDULE OF Pre 
Bid Discussion (PBD) 

Date :   
Applicable/Not applicable. 

xi INTEGRITY PACT & 
DETAILS OF 
INDEPENDENT 
EXTERNAL 
MONITOR (IEM) 

Shri D. P. Bagchi,  IAS (Retd.)        
      Y-165, Regency Park - II,  
      DLF City, Phase IV, 
      Gurgaon - 122 009 
 

Applicable/Not applicable. 

xii Latest updates  Latest  updates on the important dates, 
Amendments, Correspondences, Corrigenda, 
Clarifications, Changes,  Errata, Modifications, 
Revisions, etc to Tender Specifications will be hosted 
in BHEL webpage (www.bhel.com -->Tender 
Notifications View Corrigendums) and not in 
the newspapers. Bidders to keep themselves 
updated with all such information 

 

 
2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. Bidders to note 

specifically that all pages of tender document, including these NIT pages of this particular tender together with 
subsequent correspondences shall be submitted by them, duly signed & stamped on each page, as part of offer. 
Rates/Price including discounts/rebates, if any, mentioned anywhere/in any form in the techno-commercial 
offer other than the  Price Bid, shall not be entertained.  

 
3.0 Unless specifically stated otherwise, bidder shall remit cost of tender and courier charges if applicable, in the form of 

Demand Draft drawn in favour of Bharat Heavy Electricals Ltd, payable at Power Sector Regional HQ at Nagpur 
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issuing the Tender, along with techno-commercial offer. Bidder may also choose to deposit the Tender document 
cost by cash at the Cash Office as stated above against sl no iv of 1, on any working day; and in such case copy of 
Cash receipt is to be enclosed with the Techno Commercial offer. Sale of tender Documents shall not take place on 
National Holidays, holidays declared by Central or State Governments and BHEL PS HQ at NAgpur,  Sundays and 
second/ last Saturdays  
 

4.0 Unless specifically stated otherwise, bidder shall deposit EMD through Demand Draft/Pay Order in favour of Bharat 
Heavy Electricals Ltd, payable at Nagpur. For other details and for ‘One Time EMD’ please refer General Conditions 
of Contract. 
 

5.0 Procedure for Submission of Tenders: The Tenderers must submit their Tenders to Officer inviting Tender, as 
detailed below:  
     PART-I  consisting of ‘PART-I A (Techno Commercial Bid)’  &  ‘PART-I B (EMD/COST of TENDER)’  in two 

separate sealed and superscribed envelopes (ENVELOPE-I & ENVELOPE-II) 
 PART-II (Price Bid) – in sealed and superscribed envelope (ENVELOPE-III) 
 One set of tender documents shall be retained by the bidder for their reference 

 
 

6.0 The contents for ENVELOPES  and the superscription for each sealed cover/Envelope are  as given below.  (All 
pages to be signed and stamped) 

 
Sl no Description Remarks 
 Part-I A  
 ENVELOPE – I  superscribed as :  

 PART-I (TECHNO COMMERCIAL BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION:  
 
CONTAINING THE FOLLOWING:- 

 

i.  Covering letter/Offer forwarding letter of Tenderer.   
ii.  Duly filled-in `No Deviation Certificate' as per prescribed format to be placed 

after document under sl no (i) above.   

Note:  
a. In case of any deviation, the same should be submitted separately for 

technical & commercial parts, indicating respective clauses of tender 
against which deviation is taken by bidder. The list of such deviation 
shall be placed after document under sl no (i) above. It shall be 
specifically noted that deviation recorded elsewhere shall not be 
entertained. 

b. BHEL reserves the right to accept/reject the deviations without 
assigning any reasons, and BHEL decision is final and binding.  

i). In case of acceptance of  the deviations, appropriate loading 
shall be done by BHEL 

ii). In case of unacceptable deviations, BHEL reserves the right 
to reject the tender 

 

 

iii.  Supporting documents/ annexure/ schedules/ drawing etc as required in line 
with Pre-Qualification criteria. 
 

It shall be specifically noted that all documents as per above shall be indexed 
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properly and credential certificates issued by clients shall distinctly bear the 
name of organization, contact ph no, FAX no, etc. 

iv.  All Amendments/Correspondences/Corrigenda/Clarifications/Changes/ Errata 
etc  pertinent to this NIT. 

 

v.  Integrity Pact Agreement (Duly signed by the authorized signatory) If applicable 
vi.  Duly filled-in annexures, formats etc as required under this Tender 

Specification/NIT 
 

vii.  Notice inviting Tender (NIT)  
viii.  Volume – I A : Technical Conditions of Contract (TCC) consisting of Scope of 

work, Technical Specification, Drawings, Procedures, Bill of Quantities, Terms 
of payment, etc 

 

ix.  Volume – I B : Special Conditions of Contract (SCC)  
x.  Volume – I C  : General Conditions of Contract (GCC)  
xi.  Volume – I D : Forms & Procedures  
xii.  Volume – II (UNPRICED – without disclosing rates/price, but mentioning only 

‘QUOTED’ or ‘UNQUOTED’ against each item 
 

xiii.  Any other details preferred by bidder with proper indexing.  
 
 

 PART-I B  
 ENVELOPE – II superscribed as: 

PART-I (EMD/COST of TENDER) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING:- 

 

i. 1. Earnest Money Deposit (EMD) in the form as indicated in this Tender 
OR 

      Documentary evidence for ‘One Time EMD’ with the Power Sector 
Region of BHEL floating the Tender  
 
2. Cost of Tender ( Demand Draft or copy of Cash Receipt as the case 

may be) 

 

 
 

 PART-II  
 PRICE BID consisting of the following shall be enclosed  
 ENVELOPE-III 

superscribed as: 
PART-II (PRICE BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING 

 

i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-I  
ii Volume II – PRICE BID ( Duly Filled in Schedule of Rates – rate/price to be 

entered in words as well as figures) 
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 OUTER COVER  
 ENVELOPE-IV (MAIN ENVELOPE / OUTER ENVELOPE)  

superscribed as: 
TECHNO-COMMERCIAL BID, PRICE BID & EMD 
TENDER NO: 
NAME OF WORK: 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
 
CONTAINING THE FOLLOWING: 

 

i o Envelopes I 
o Envelopes II 
o Envelopes III  

 

 

 
SPECIAL NOTE : All documents/ annexures submitted with the offer shall be properly annexed and placed in 
respective places of the offer as per enclosure list mentioned in the covering letter. BHEL shall not be responsible 
for any missing documents. 
 

7.0 Deviation with respect to tender clauses and additional clauses/suggestions in Techno-commercial bid / Price bid 
shall NOT be considered by BHEL. Bidders are requested to positively comply with the same.  

 
8.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. BHEL also 

reserves the right to cancel the Tender wholly or partly without assigning any reason thereof. Also BHEL shall not 
entertain any correspondence from bidders in this matter (except for the refund of EMD). 

 
9.0 Assessment of Capacity of Bidders: 

Bidders capacity  for executing the job under tender shall be assessed ‘LOAD’ wise and ‘PERFORMANCE’ 
wise as per the following: 
 

I. LOAD: Load takes into consideration ALL the contracts of the Bidder under execution with BHEL Regions, 
irrespective of whether they are similar to the tendered scope or not. The ‘Load’ is the sum of the unit wise 
identified packages (refer Table-1) for contracts with BHEL Regions. The cut off month for reckoning ‘Load’ 
shall be  the month,  two (2) months preceding the month corresponding to the ‘latest date of bid submission’, in 
the following manner:  

(Note: For example if latest bid submission is in Aug 2011, then the ‘load’ shall be calculated upto and inclusive of June 2011)   

i). Total number of Packages 
 

Total number of Packages in hand = P 
Where 

 P is the sum of all unit wise identified packages under execution with BHEL Regions as of the cut 
off month defined above, including packages yet to be commenced.  

 
ii) Weightage “A” assigned  to bidders  based on Total number of Packages ‘P’: 

a) If ‘P’ =  0-9,           :  “A” will be equal to  ‘4’ 
b) If ‘P’ =  10-18,      :  “A” will be equal to ‘3’ 
c) If ‘P’ =  19-36,      :  “A” will be equal to ‘2’ 
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d) If ‘P’ =  37-60,      :  “A” will be equal to ‘1’ 
e) If ‘P’ is above 60  :  “A” will be equal to ‘0’ 

 
II. PERFORMANCE: Here ‘Monthly Performance’ of the bidder for all the packages (under execution/ executed 

during the ‘Period of Assessment’ in all the Power Sector Regions of BHEL) SIMILAR to the packages covered 
under the tendered scope, excepting packages not commenced shall be taken into consideration. The ‘Period 
of Assessment’ shall be 6 months preceding the cut off month. The cut off month for reckoning ‘Period of 
Assessment’ shall be  the month  two (2) months preceding the month corresponding to the ‘latest date of bid 
submission’, in the following manner:  

 
(Note: For example if ‘latest date of bid submission’ is in Aug 2011, then the ‘performance’ shall be assessed for a 6 month period  upto 

and inclusive of June 2011, for all the unit wise identified packages (refer Table I) 
     

i). Calculation of Overall ‘Performance Rating’ for ‘similar Package/Packages’ for the tendered scope under 
execution at Power Sector Regions: 
This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by the bidder 
in all Regions for all the similar Package/packages’, divided by the total number of Package months for 
which evaluation should have been done, as per procedure below: 
 
a) P1, P2, P3 , P4 , P5 , …. PN  etc be the packages (under execution/ executed during the ‘Period of 

Assessment’ in all Regions) SIMILAR to the packages covered under the tendered scope, excepting 
packages not commenced. Total number of similar packages for all Regions = PT ( ie PT = P1 +P2 + P3 
+P4 + .. PN )  
 

b) Number of Months ‘T1’  for which ‘Monthly Performance Evaluation’ as per relevant formats, should 
have been done in the ‘Period of Assessment’ for the corresponding similar package P1. Similarly T2 for 
package P2,  T3 for package P3, etc for the tendered scope.   Now calculate cumulative total months ‘TT’ 
for total similar Packages ‘PT’ for all Regions ( i.e TT = T1 + T2 + T3 +T4 + .. TN ) 

 
c) Sum ‘S1 ‘ of ‘Monthly Performance Evaluation’ Scores (S1-1, S1-2, S1-3, S1-4, S1-5,…. S1-N ) for  similar 

package P1, for the ‘period of assessment’ ‘T1’  (i.e S1 = S1-1+ S1-2+ S1-3+ S1-4+ S1-5+…S1-N). Similarly S2 
for package P2 for period T2, S3 for package P3 for period T3, etc for the tendered scope for all Regions. 
Now calculate cumulative sum ‘ST’ of  ‘Monthly Performance Evaluation’ Scores for total similar 
Packages ‘PT’ for all Regions (i.e ‘ST ’= S1+ S2+ S3+ S4+ S5+…. SN.) 

 
d) Overall Performance Rating ‘RBEHL’ for the similar Package/Packages  (under execution/ executed 

during the ‘Period of Assessment’)  in all the Power Sector Regions of BHEL):  
 
            Aggregate of Performance scores for all similar packages in all the Regions  
     =    --------------------------------------------------------------------------------------------------------------- 
                Aggregate of months for each of the similar package for which performance 

should have been evaluated in all the Regions 
 
              ST 
    =      ------- 
              TT  

 
e) Bidders to note that the risk of non evaluation or non availability of the ‘Monthly Performance 

Evaluation’ reports as per relevant formats is to be borne by the Bidder 
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f) Table showing methodology for calculating  ‘a’, ‘b’ and ‘c’ above 
Sl 
n
o 

Item Description Details for all Regions Total 

(i) (ii) (iii) (iv) (v) (vi) (vii) (viii) (ix) (x) 
1 Similar Packages for all 

Regions  
P1 P2 P3 P4 P5 … PN Total No of similar 

packages for all 
Regions = PT  
ie Sum (Σ) of 
columns (iii) to (ix)  

2 Number of Months for 
which ‘Monthly 
Performance 
Evaluation’ as per 
relevant formats should 
have been done in the 
‘period of assessment 
for corresponding 
similar Package ( as in 
row 1) 

T1 T2 T3 T4 T5 … TN Sum (Σ) of 
columns (iii) to (ix) 
 
= TT 

3 Monthly performance 
scores for the 
corresponding period 
(as in Row 2) 

S1-1, 
S1-2, 
S1-3, 
S1-4, 
… 
S1-T1 

S2-1, 
S2-2, 
S2-3, 
S2-4, 
… 
S2-T2 

S3-1, 
S3-2, 
S3-3, 
S3-4, 
… 

S3-T3 

S4-1, 
S4-2, 
S4-3, 
S4-4, 
… 

S4-T4 

S5-1, 
S5-2, 
S5-3, 
S5-4, 
… 

S5-T5 

.. 
… 
… 
… 
… 
 

SN-1, 
SN-2, 
SN-3, 
SN-4,  
… 

SN-TN  

 
--------- 

4 Sum of Monthly 
Performance scores of 
the corresponding 
Package for the 
corresponding period 
(as in row-3) 

S1 S2 S3 S4 S5 … SN Sum (Σ) of 
columns (iii) to (ix) 
 
= ST 

 
 
 

ii)      Weightage “B” assigned to bidders  based on Overall Performance Rating (RBHEL) at Power Sector Regions, 
for the respective Package: 

a) If  RBHEL is ≥ 80%, “B” will be equal to ‘6’ 
b) If  RBHEL is ≥  75% < 80%,  “B” will be equal to ‘5’ 
c) If  RBHEL is ≥ 70% < 75%,  “B” will be equal to ‘4’ 
d) If  RBHEL is ≥  65% < 70%,  “B” will be equal to ‘3’ 
e)  If  RBHEL is ≥ 60% < 65%, “B” will be equal to ‘2’ 
f)  If  RBHEL is <  60%,  “B” will be equal to ‘0’  
 

III. ‘Assessment of Capacity of Bidder’ to be Qualified for the tender:   

Shall be based on the sum of the weightages obtained in ‘LOAD’ (A) and ‘PERFORMANCE’ (B) as 
below: 

a) If the sum (A+B) is 6 or above for each of the applicable Package, then the Bidder is considered 
‘Qualified’ for the tender 
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b) If the sum (A+B) is less than 6 for any of the applicable Package, then the Bidder is considered 
‘NOT Qualified’ for the tender 

IV. Explanatory note:  

a) Similar package means Boiler or ESP or Piping or Turbine or Civil or Structure or Electrical or CI, etc at 
the individual  level irrespective of rating of Plant, and irrespective of whether the subject tender is a 
single package or as part of combined/composite packages. Normally Boiler, ESP, Piping, Turbine, 
Electrical, CI, Civil, Structure, etc is considered individual level of package. For example in case the 
tendered scope is a Boiler Vertical Package comprising of Boiler,  ESP and Power Cycle Piping (i.e the 
‘identified packages as per TabIe-1 below), the ‘PERFORMANCE’ part against sl no II above, needs to 
be evaluated considering all the identified packages (ie Boiler, ESP and Power Cycle Piping) and finally 
the Bidder’s capacity to execute the tendered scope is assessed in line with III above  

b) Identified Packages (Unit wise) 
        Table-1 

         Civil Electrical & CI Mechanical 
 i). Enabling works 

ii). Pile and Pile Caps 
iii). Civil Works including 

foundations 
iv). Structural Steel Fabrication 

& Erection 
v). Chimney 
vi). Cooling Tower 
vii). Others (Civil) 

 
 

i). Electrical 
ii). CI 
iii). Others (Elec & CI) 

i). Boiler & Aux (All types including 
CW Piping if applicable) 

ii). Power Cycle Piping/Critical Piping 
iii). LP Piping 
iv). ESP 
v). Steam Turbine Generator set & 

Aux 
vi). Gas Turbine Generator set & Aux 
vii). Hydro Turbine Generator set & 

Aux 
viii). Turbo Blower (including Steam 

Turbine) 
ix). Material Handling  
x). Material Management 
xi). Material Handling & Material 

Management 
xii). Others (Mechanical) 
 

 
c) Vendors who are first timers to any BHEL Region, may be considered subject to satisfying other  tender 

conditions. Eligibility of the party for the next tender of any package in that Region, shall be subject to 
the bidder satisfying the ‘Assessment of Capacity of Bidder’ for a period of first nine months after 
commencement of work or contract duration whatever is lesser.  

In case the first timer is executing any other packages in any BHEL Region,  then the performance 
evaluation will be based on the data available for the other packages though not similar, for the ‘Period 
of assessment’, for the purpose of ‘Assessment of Capacity of Bidder’ 

d) Vendors who are not first timers and who have not been executing any package or packages similar to 
the packages under the tender in the ‘Period of assessment’, shall be considered qualified subject to 
them satisfying all other tender conditions. 

e) In the unlikely event of all bidders shortlisted against Technical and Financial Qualification criteria not 
meeting the criteria on ‘Assessment of Capacity of Bidders’ detailed above, OR leads to a single tender 
response on applying the criteria of ‘Assessment of Capacity of Bidders’, then BHEL at its discretion, 
reserves the right to consider the further processing of the Tender based on the Overall Performance 
Rating ‘RBHEL’ only. 

f) ‘Under execution’ shall mean works in progress as per the following: 



BHEL PSWR 
Notice Inviting Tender                                                                                                                  

Tender Specification No : BHE/PW/PUR/KTI-BLR(Vertical Pkg) U 1/1017                                 Page 13 of 115 
                   BHE/PW/PUR/KTI-BLR(Vertical Pkg) U 2/1018 
********************************************************************************************************************************************** 

i. upto Boiler Steam Blowing in case of Steam Generator and Auxilliaries 

ii. upto Synchronisation in case of  all other works excepting sl no (i) and (iii)  

iii. upto execution of at least 75% of anticipated contract value (unit wise), in case of Enabling works 
or Civil & Structures.  

Note : BHEL at its discretion can extend (or reduce in exceptional cases in line with Contract conditions) 
the period defined against (i), (ii) and (iii) above, depending upon the balance scope of work to be 
completed. 

g)   Performance evaluation in CL 9 above is applicable to Prime bidder and consortium partner (or 
Technical tie up partner) for their respective scope of work 

10.0 Since the job shall be executed at site, bidders must visit site/ work area and study the job content, facilities 
available, availability of materials, prevailing site conditions including law & order situation, applicable wage 
structure, wage rules, etc before quoting for this tender. They may also consult this office before submitting their 
offers, for any clarifications regarding scope of work, facilities available at sites or on terms and conditions.  

 
11.0 For any clarification on the tender document, the bidder may seek the same in writing or through e-mail,  as per 

specified format, within the scheduled date for seeking clarification, from the office of the undersigned. BHEL shall 
not be responsible for receipt of queries after due date of seeking clarification due to postal delay or any other 
delays. Any clarification / query received after last date for seeking clarification may not be normally entertained by 
BHEL and no time extension will be given. 

 
12.0 BHEL may decide holding of pre-bid discussion [PBD] with all intending bidders as per date indicated in the NIT. 

The bidder shall ensure participation for the same at the appointed time, date and place as may be decided by 
BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion (PBD) shall also form part of 
tender. 
 

13.0  In the event of any conflict between requirement of any clause of this specification/ documents/drawings/data 
sheets etc or requirements of different codes/standards specified, the same to be brought to the knowledge of BHEL 
in writing for clarification before due date of seeking clarification (whichever is applicable), otherwise, interpretation 
by BHEL shall prevail. Any typing error/missing pages/ other clerical errors in the tender documents, noticed must 
be pointed out before pre-bid meeting/submission of  offer, else BHEL’s interpretation shall prevail. 
 

14.0 Unless specifically mentioned otherwise, bidder’s quoted price shall deemed to be in compliance with tender 
including PBD. 
 

15.0 Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the offer), if 
applicable, along with techno-commercial bid. This pact shall be considered as a preliminary qualification for further 
participation. The names and other details of Independent External Monitor (IEM) for the subject tender is as 
given at point (1) above.   
 

16.0 The Bidder has to satisfy the Pre Qualifying Requirements stipulated for this Tender in order to be qualified.  The 
Price Bids of only those bidders will be opened who will be qualified for the subject job on the basis of satisfying the 
Pre Qualification Criteria specified in this NIT as per Annexure-I (as applicable), past performance etc. and date of 
opening of price bids shall be intimated to only such bidders. BHEL reserves the right not to consider offers of 
parties under HOLD.  

 
17.0 In case BHEL decides on a `Public Opening', the date & time of opening of the sealed PRICE BID shall be intimated 

to the qualified bidders and in such a case, bidder may depute one authorised representative to witness the price bid 
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opening. BHEL reserves the right to open ‘in-camera’ the ‘PRICE BID’ of any or all Unsuccessful/Disqualified 
bidders under intimation to the respective bidders.  

18.0 Validity of the offer shall be for six months from the latest due date of offer submission (including extension, if 
any) unless specified otherwise. 
 

19.0 BHEL reserves the right to decide the successful bidder on the basis of Reverse Auction process. In such case all 
qualified bidders will be intimated regarding procedure/ modality for Reverse Auction process prior to Reverse 
Auction and price will be decided as per the rules for Reverse Auction. .  

 
 However, if reverse auction process is unsuccessful as defined in the RA rules/procedures, or for whatsoever 

reason, then the sealed ‘PRICE BIDs’  will be opened for deciding the successful bidder. BHEL’s decision in this 
regard will be final and binding on bidder.   

 
20.0 On submission of offer, further consideration will be subject to compliance to tender & qualifying requirement and 

customer’s acceptance, as applicable. 
 

21.0 In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted along with Bid, 
detailing the role of the agent along with the terms of payment for agency commission in INR, along with supporting 
documents.  
 

22.0 The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves with respect to 
tender.  
 

23.0 Consortium Bidding (or Technical Tie up) shall be allowed only if specified in Pre Qualifying Requirement (PQR) 
criteria, and in such a case the following shall be complied with: 
 
23.1 Prime Bidder and Consortium Partner or partners are required to enter into a consortium agreement with a 

validity period of six months initially. In case the consortium is awarded the contract, then the Consortium 
Agreement between the Prime Bidder and Consortium Partner or partners shall be extended till contractual 
completion period including extension periods if any applicable.  
 

23.2 ‘Stand alone’ bidder  cannot become a ‘Prime Bidder’ or a ‘Consortium bidder’ or ‘Technical Tie up 
bidder’ in a consortium (or Technical Tie up) bidding. Prime bidder shall neither be a consortium partner 
to other prime bidder nor take any other consortium partners. However, consortium partner may enter into 
consortium agreement with other prime bidders. In case of non compliance, consortium bids of such Prime 
bidders will be rejected.  

 
23.3 Number of partners for a consortium Bidding (or Technical Tie up) shall be as specified in the PQR 
 
23.4 Prime Bidder shall be as specified in the Pre Qualification Requirement, else the bidder who has the major 

share of work  
 
23.5 In order to be qualified for the tender, Prime Bidder and Consortium partner or partners shall satisfy (i) the 

Technical ‘Pre Qualifying Requirements’ specified for the respective package, (ii) “Assessment of Capacity of 
Bidder’ as specified in clause 9.0 

 
23.6 Prime Bidder shall comply with additional ‘Technical’ criteria of PQR as defined in ‘Explanatory Notes for the 

PQR’  
 
23.7 Prime Bidder shall comply with all other Pre Qualifying criteria for the Tender unless otherwise specified  
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23.8 In case customer approval is required, then Prime Bidder and Consortium Partner or partners shall have to be 
individually approved by Customer for being considered for the tender. 

 
23.9 Prime Bidder shall be responsible for the overall execution of the contract  
 
23.10 In case of award of job, Performance shall be evaluated for Prime Bidder and Consortium Partner or partners 

for their respective scope of work(s) as per prescribed formats  
 
23.11 In case the Consortium partner or partners back out, their SDs shall be encashed by BHEL. In such a case, 

other consortium partner or partners meeting the PQR have to be engaged by the Prime Bidder, and if not, 
the respective work will be withdrawn and executed on risk and cost basis of the Prime Bidder. The new 
consortium partner or partners shall submit fresh SDs as applicable. 

 
23.12 In case the prime Bidder withdraws, the whole contract shall be considered cancelled and short closed. 
 
23.13 After execution of work, the work experience shall be assigned to the Prime Bidder and the consortium 

partner or partners for their respective scope of work. After successful execution of two similar works with the 
same consortium partner or partners under direct orders of BHEL, the Prime Bidder shall be eligible for 
becoming a ‘stand alone’ bidder for similar works, subject to certification from BHEL about the active 
involvement of the Prime Bidder for satisfactory execution of the works. 

 
23.14 The consortium partner  shall submit SD equivalent to 2% of the total contract value in addition to the SD to 

be submitted by the prime Bidder for the total contract value. In case there are two consortium partners, then 
each partner shall submit SD equivalent to 1% of the total contract value in addition to the SD to be submitted 
by the prime Bidder for the total contract value. 

 
23.15 In case of a Technical Tie up, all the clauses applicable for the Consortium partner shall be applicable for the 

Technical Tie up partner also 
 

24.0 The bidder shall submit documents in support of possession of ‘Qualifying Requirements’  duly self certified and 
stamped by the authorized signatory, indexed and properly linked in the format for PQR. In case BHEL requires any 
other documents/proofs, these shall be submitted immediately. 
 

25.0 The bidder may have to produce original document for verification if so decided by BHEL.  
26.0 Order of Precedence 

In the event of any ambiguity or conflict between the Tender Documents, the order of precedence shall be in the 
order below: 

a. Amendments/Clarifications/Corrigenda/Errata etc  issued in respect of the tender documents by BHEL 
b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract (TCC)—Volume-1A 
e. Special Conditions of Contract  (SCC) —Volume-1B 
f. General Conditions of Contract  (GCC) —Volume-1C 
g. Forms and Procedures —Volume-1D 

                       for BHARAT HEAVY ELECTRICALS LTD 
 

                                                                                         AGM/Purchase 
Enclosure 
01. Annexure-1: Pre Qualifying criteria. 
02.  Annexure-2: Check List . 
03 Annexure=3: Integrity Pact 
04 Annexure-4: Important Infor 
05           Other Tender documents as per this NIT. 
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ANNEXURE - 1 
 

PRE QUALIFYING  REQUIREMENTS  
 

JOB Collection of materials from BHEL/client’s stores/storage yard; 
transportation to site of work; pre-erection checks, pre-assembly if 
necessary, erection, testing, assistances for commissioning & trial 
operation, handing over, assistance for performance guarantee test of 
Boiler and its Auxiliaries, Electrostatic Precipitator (ESP) Power Cycle 
Pipeline, Rotating Machines, insulation, final painting etc of Unit 1 & Unit 
2 of 2x150 MW OPG Power Gujarat Private Ltd At OPGPGPL 
Bhadreshawar TPP Distt. Kutch (Gujarat). 
 
(UNIT-1 and UNIT-2 shall be awarded to 2 separate agencies) 

TENDER NO BHE/PW/PUR/KTI-BLR(Vertical Pkg) U 1/1017 
BHE/PW/PUR/KTI-BLR(Vertical Pkg) U 2/1018 

 
SL 
NO 

PRE QUALIFICATION CRITERIA Bidders claim in respect of fulfilling the PQR 
Criteria  
Name and Description of qualifying 
criteria 

Page no of 
supporting 
document. 
Bidder must fill 
up this column 
as per 
applicability 

A 
 
 

Submission of Integrity Pact duly signed (if 
applicable) 
(Note: To be submitted by Prime Bidder & Consortium/Technical 
Tie up partner jointly in case Consortium bidding is permitted, 
otherwise by the sole bidder) 

 
APPLICABLE 

 

B Technical 
 
B.1 Erection Testing & Commissioning (E T & C) of 

Atleast One Boiler (Consisting of Pressure Parts, 
Structures/ESP and IBR/Power Cycle Piping, of the 
same Unit as a Stand alone bidder) of rating 200 
TPH or above. 

OR 
B.2 E T & C of ESP and Power Cycle Piping of One 

Unit of Rating 100 MW or above 
OR 

B.3 E T and C of ESP or Power Cycle Piping of a Unit 
of rating 190 MW or above subject to: 
Entering into a Technical Tie Up with another 
agency who has experience of Boiler & Power Cycle 
Piping OR Boiler  & ESP respectively, of a unit of 
rating 190 MW or above 

OR 
B.4 E T & C of Atleast One STG of 190 MW or higher, 

under direct order of BHEL subject to:- 
a) Experience of E T & C of Boiler (Consisting of 

APPLICABLE  
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Pressure Parts, Structures/ESP and IBR/Power 
Cycle Piping, of the same Unit as a Stand alone 
bidder) of atleast 100 TPH 

OR 
b) Entering into a Technical Tie Up with an agency 

who has experience of E T & C of Boiler 
Structures and Pressure Parts or IBR/Power Cycle 
Piping of 100 MW or above with his own T&Ps and 
consumables 
 

C-1 
 

Financial 
TURNOVER 
Bidders must have achieved an average annual 
financial turnover (Audited) of Rs 570 Lakhs or more 
over last three Financial Years (FY) i.e. 2009-2010, 
2010-2011, 2011-12 OR 2008-2009, 2009-2010 and 
2010-11  if Annual Accounts for FY 2011-12 are not 
audited. 

APPLICABLE  

C-2 NETWORTH (only in case of Companies) 
Net worth of the Bidder based on the latest 
Audited Accounts as furnished for ‘C-1’ above 
should be positive 
 

APPLICABLE  

C-3 PROFIT 
Bidder must have earned cash profit in any 
one of the three Financial Years as applicable 
in the last three Financial Years defined in ‘C-1 
above based on latest Audited Accounts. 
 

APPLICABLE  

D 
 

Assessment of  Capacity of Bidder to execute 
the work  as per sl no 9 of NIT (if applicable)  

APPLICABLE By BHEL 

E Approval of Customer (if applicable) 
 
Note: Names of bidders (including consortium/Technical Tie 
up partners in case consortium bidding is permitted) who 
stand qualified after compliance of criteria A to D shall be 
forwarded to customer for their approval.  

NOT APPLICABLE BY BHEL 

F Price Bid Opening  
Note: Price Bids of only those bidders shall be opened who 
stand qualified after compliance of criteria A to E  

APPLICABLE BY BHEL 

F Technical Tie up criteria (if applicable) APPLICABLE  
  

Explanatory Notes for the PQR (unless otherwise specified in the PQR):  
1. Bidder to submit Audited Balance Sheet and Profit and Loss Account for the respective years as indicated against C-1 

above along with all annexures 
2. In case audited Financial statements have not been submitted for all the three years as indicated against C-1 above,  

then the applicable audited statements submitted by the bidders against the requisite three years, will be averaged for 
three years i.e total divided by three. 

3. C-2:-NETWORTH : Shall be calculated based on the latest Audited Accounts as furnished for C-1 above. Net worth = 
Paid up share capital + Reserves. (Net worth is required to be evaluated in case of companies)  

4. C-3:- PROFIT : shall be NET profit (PAT + Non cash expenditure viz depreciation) earned during any one of the three 
financial years as in C-1 above 

5. ‘Additional’ Criteria in respect of ‘Technical’ criteria of PQR (as in ‘B’ above) for Civil, Electrical, CI, unless otherwise 
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specified : 
1. Bidder should have executed similar work of any one of the following: 

a.        One (1) work of value not less than Rs XXX 
                           OR 
b.        Two (2) works of not less than Rs YYY 
                           OR 
c.        Three (3) works of not less than Rs ZZZ 
(Value XXX, YYY, ZZZ shall be as indicated by BHEL 

2. ‘Similar’ work for criteria 5 above means 
a.    Civil or Structures or Civil & Structures or Chimney respectively as applicable to the tendered scope 

in respect of ‘CIVIL’ Works 
b.    Electrical works in respect of ‘ELECTRICAL’ 
c.    CI works in respect of ‘CI’ Works 
d.    Material Handling and/or Management works in respect of ‘MM’ works 

 
6. Time period for achievement of the ‘Technical’ criteria of PQR (as in ‘B’ above) will be the last 7 years ending on the 

‘latest date’ of Bid submission 
7. ‘EXECUTED’ means the Vendor should have achieved the criteria specified in the Technical criteria of PQR (as in ‘B’ 

above) even if the Contract has not been completed or closed 
8. Unless otherwise specified, for the purpose of ‘Technical’ criteria of PQR ( as in ‘B’ above), the word ‘EXECUTED’ 

means: 
1.  “BOILER LIGHT UP” in respect of Boiler & Aux and ESP 
2. “SYNCHRONISATION” in respect of STG/GTG and ‘SPINNING’ in case of HTG 
3. “STEAM BLOWING COMPLETION” in respect of at least Main Steam Line of Power Cycle Piping 
4. “HYDRAULIC TEST” of the system in respect of Structures, Pressure parts/IBR Piping 
5. “CHARGING” in respect of power Transformers, Bus ducts, HT/LT switchgears 
6. “Completion of RCC Shell and liner (steel or brick as per tendered scope) up to the HEIGHT specified 
using slip form” in case of RCC Chimney. 

7. Achievement of physical Quantities as per respective PQRs in respect of Civil & Structures and Piling 
Works 

8. ‘Readiness for coal Filling” in respect of Bunker Structure Work.  
9.  Boiler means HRSG or WHRB or any other types of Steam Generator 
10. Critical/Power Cycle piping means Main Steam, Hot Reheat, Cold Reheat, HP Bypass, LP Bypass lines 
11. For the purpose of evaluation of the PQR, one MW shall be considered equivalent to 3.5TPH where ever rating of 

HRSG/BOILER is mentioned in MW. Similarly, where ever rating of Gas Turbine is mentioned in terms of Frame size, 
ISO rating in terms of MW shall be considered for evaluation. 

12. In case the experience/PO/WO certificate enclosed by bidders do not have separate break up prices for the E&C 
portion of Electrical and CI Works, (i.e. the certificates enclosed are for composite order for supply and erection of 
Electrical & CI and other works if any), then value of Erection and Commissioning for the Electrical & CI portion shall be 
considered as 15% of the supply & erection of Electrical & CI, unless otherwise specifically indicated in the PQR. 

13. Scope for capital overhaul of STG shall cover Bearing Inspection work and overhauling of all cylinders of the Turbine 
unless otherwise specifically indicated in the PQR. 

14. In case the tendered scope is not a Pulverised Fuel Boiler, experience of Oil/Gas Fired Boilers also can be considered 
unless otherwise specifically indicated in the PQR. 

 
 
BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, SPECIFYING 
RESPECTIVE ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT DOCUMENT INCLUSIVE OF  
WORK OREDER AND WORK COMPLETION CERTIFICATE ETC IN THE RESPECTIVE ANNEXURES IN THEIR OFFER. 
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ANNEXURE - 2 
CHECK LIST 

NOTE:- Tenderers are required to fill in the following details and no column should be left blank   

1 Name and Address of the Tenderer  

2 Details about type of the Firm/Company  

3.a Details of Contact person for this Tender Name : Mr/Ms 
Designation: 
Telephone No: 
Mobile No: 
Email ID: 
Fax No: 

3.b Details of alternate Contact person for this Tender Name : Mr/Ms 
Designation: 
Telephone No: 
Mobile No: 
Email ID: 
Fax No: 

4 EMD DETAILS    DD No:                             Date     : 
Bank  :                             Amount: 
Please tick ( √ ) whichever applicable:- 
ONE TIME EMD / ONLY FOR THIS TENDER 

5 Validity of Offer  TO BE VALID FOR SIX MONTHS FROM DUE DATE 

  APPLICABILITY
(BY BHEL) 

ENCLOSED BY 
BIDDER   
 

6 Whether the format for compliance with PRE QUALIFICATION CRITERIA 
(ANNEXURE-I) is understood and filled with proper supporting documents 
referenced in the specified format 

Applicable YES / NO 

7 Audited profit and Loss Account for the last three years Applicable YES/NO 
8 Copy of PAN Card Applicable YES/NO 
9 Whether all pages of the Tender documents including annexures, appendices etc 

are read understood and signed 
Applicable YES/NO 

10 Integrity Pact  Applicable YES/NO 
11 Declaration by Authorised Signatory Applicable YES/NO 

12 No Deviation Certificate Applicable YES/NO 

13 Declaration confirming knowledge about Site Conditions Applicable YES/NO 

14 Declaration for relation in BHEL Applicable YES/NO 

15 Non Disclosure Certificate Applicable YES/NO 
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16 Bank Account Details for E-Payment Applicable YES/NO 

17 Capacity Evaluation of Bidder for current Tender Applicable/ YES/NO 

18 Tie Ups/Consortium Agreement are submitted as per format Applicable YES/NO 

19 Power of Attorney for Submission of Tender/Signing Contract Agreement  Applicable YES/NO 

20 Analysis of Unit rates Applicable YES/NO 

NOTE : STRIKE OFF ‘YES’ OR  ‘NO’, AS APPLICABLE. TENDER NOT ACCOMPANIED BY THE PRESCRIBED ABOVE APPLICABLE 
DOCUMENTS ARE LIABLE TO BE SUMMARILY REJECTED. 

 
 
 
DATE  :                                                                AUTHORISED SIGNATORY 

(With Name, Designation and Company seal)   
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ANNEXURE - 3 
 

INTEGRITY PACT 
 
 

Between 
 

Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and 
having its registered office at “BHEL House” Siri Fort, New Delhi – 110049 (India) hereinafter 
referred to as “The Principal”, which expression unless repugnant to the context of meaning hereof 
shall include its successors or assigns of the ONE PART 
 

And 
 

________________________________________________________, (description of the party 
along with address), hereinafter referred to as “The Bidder/ Contractor” which expression unless 
repugnant to the context or meaning hereof shall include its successors or assigns of the OTHER 
PART 

 
 

Preamble 
 

The Principal intends to award, under laid-down organizational procedures, contract/s for 
 
______________________________________________________________________________
______________________________________________________________________________
________________________. The Principal values full compliance with all relevant laws of the 
land, rules and regulations and the principles of economic use of resources, and of fairness and 
transparency in its relations with its Bidder(s)/ Contractor(s). 
 
In order to achieve these goals, the Principal will appoint Independent External Monitor(s), who will 
monitor the tender process and the execution of the contract for compliance with the principles 
mentioned above. 
 
Section 1 - Commitments of the Principal 
 
1.1 The Principal commits itself to take all measures necessary to prevent corruption and to 

observe the following principles:- 
1.1.1 No employee of the Principal, personally or through family members, will in connection with 

the tender for, or the execution of a contract, demand, take a promise for or accept, for itself 
or third person, any material or immaterial benefit which the person is not legally entitled to. 
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1.1.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason. The 

Principal will in particular, before and during the tender process, provide to all Bidder(s) the 
same information and will not provide to any Bidder(s) confidential / additional information 
through which the Bidder(s) could obtain an advantage in relation to the tender process or 
the contract execution. 

 
1.1.3 The Principal will exclude from the process all known prejudiced persons. 
 
1.2 If the Principal obtains information on the conduct of any of its employees which is a penal 

offence under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any 
other statutory penal enactment, or if there be a substantive suspicion in this regard, the 
Principal will inform its Vigilance Office and in addition can initiate disciplinary actions. 

 
Section 2 – Commitments of the Bidder(s)/ Contractor(s) 
 
2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his participation in 
the tender process and during the contract execution. 

 
2.1.1 the Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, offer, 

promise or give to the Principal or to any of the Principal’s employees involved in the tender 
process or the execution of the contract or to any third person any material, immaterial or 
any other benefit which he / she is not legally entitled to, in order to obtain in exchange any 
advantage of any kind whatsoever during the tender process or during the execution of the 
contract. 

2.1.2 The bidder(s)/ Contractors(s) will not enter with other Bidder(s) into any illegal or 
undisclosed agreement or understanding, whether formal or informal. This applies in 
particular to prices, specifications, certifications, subsidiary contracts, submission or non-
submission of bids or any other actions to restrict competitiveness or to introduce 
cartelization in the bidding process. 

 
2.1.3 The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant IPC/PC 

Act; further the Bidder(s)/ Contractor(s) will not use improperly, for purposes of competition 
or personal gain, or pass on to others, any information or document provided by the 
Principal as part of the business relationship, regarding plans, technical proposals and 
business details, including information contained or transmitted electronically. 
 

2.1.4 The Bidders (s)/ Contractor(s) will, when presenting his bid, disclose any and all payments 
he has made, and is committed to or intends to make to agents, brokers or any other 
intermediaries in connection with the award of the contract. 
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2.2 The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences. 
 
Section 3 – Disqualification from tender process and execution from future contracts 
If the Bidder(s)/Contractor(s), before award or during execution has committed a transgression 
through a violation of Section 2 above, or acts in any other manner such as to put his reliability or 
credibility in question, the Principal is entitled to disqualify the Bidder(s)/ Contractor(s) from the 
tender process or take action as per separate “Guidelines on for Suspension of Business Dealings 
with Suppliers/ Contractors” framed by the Principal.                                                                          
   
Section 4 – Compensation for Damages 
 
4.1 If the Principal has disqualified the Bidder from the tender process prior to the award 

according to Section 3, the Principal is entitled to demand and recover the damages 
equivalent to Earnest Money Deposit/ Bid Security. 

 
4.2 If the Principal has terminated the contract according to Section 3, or if the Principal is 

entitled to terminate the contract according to Section 3, the Principal shall be entitled to 
demand and recover from the Contractor liquidated damages equivalent to 5% of the 
contract value or the amount equivalent to Security Deposit/ Performance Bank Guarantee, 
whichever is higher. 

 
Section 5 – Previous Transgression 
5.1 The Bidder declares that no previous transgressions occurred in the last 3 years with any 

other company in any country conforming to the anti-corruption approach or with any other 
Public Sector Enterprise in India that could justify his exclusion from the tender process. 

 
5.2 If the Bidder makes incorrect statement on his subject, he can be disqualified from the 

tender process or the contract, if already awarded, can be terminated for such reason. 
 
Section 6 – Equal treatment of all Bidders/ Contractors/ Sub-Contractors 
 
6.1 The Bidder(s)/ Contractor(s) undertake(s) to obtain from his sub-contractors a commitment 

consistent with this Integrity Pact and report Compliance to the Principal. This commitment 
shall be taken only from those sub-contractors whose contract value is more than 20% of 
Bidder’s/ Contractor’s contract value with the Principal. The Bidder(s)/Contractor(s) shall 
continue to remain responsible for any default by his Sub-contractor(s). 

 
6.2 The Principal will enter into agreements with identical conditions as this one with all Bidders 

and Contractors. 
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6.3 The Principal will disqualify from the tender process all bidders who do not sign this pact or 

violate its provisions. 
 
Section -7 Criminal Charges against violating Bidders/ Contractors/ Sub-contractors 
 
If the Principal obtains knowledge of conduct of a Bidder. Contractor or Sub-contractor, or of an 
employee or a representative or an associate of a Bidder, Contractor or Subcontractor which 
constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal will 
inform the Vigilance Office. 
  
 
Section – 8 Independent External Monitor(s) 
 
8.1 The Principal appoints competent and credible Independent External Monitor for this Pact. 

The task of the Monitor is to review independently and objectively, whether and to what 
extent the parties comply with the obligations under this agreement. 

8.2 The Monitor is not subject to instructions by the representatives of the parties and performs 
his functions neutrally and independently. He reports to the CMD, BHEL. 
 

8.3 The Bidder(s)/ Contractors(s) accepts that the Monitor has the right to access without 
restriction to all contract documentation of the Principal including that provided by the 
Bidder(s)/ Contractor(s). The Bidder(s)/Contractor(s) will grant the monitor, upon his request 
and demonstration of a valid interest, unrestricted and unconditional access to his contract 
documentation. The same is applicable to Sub-contractor(s). The Monitor is under 
contractual obligation to treat the information and documents of the Bidder(s)/ Contractor(s)/ 
Sib-contractor(s) with confidentiality. 
 

8.4 The Principal will provide to the Monitor sufficient information about all meetings among the 
parties related to the contract provided such meeting could have an impact on the 
contractual relations between the Principal and the Contractor. The parties offer to the 
Monitor the option to participate in such meetings. 
 

8.5 As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will 
so inform the Management of the Principal and request the Management to discontinue or 
take corrective action, or heal the situation, or to take other relevant action. The Monitor can 
in this regard submit non-binding recommendations. Beyond this, the Monitor has no right to 
demand from the parties that they act in a specific manner, refrain from action or tolerate 
action. 



BHEL PSWR 
Notice Inviting Tender                                                                                                                  

Tender Specification No : BHE/PW/PUR/KTI-BLR(Vertical Pkg) U 1/1017                                 Page 25 of 115 
                   BHE/PW/PUR/KTI-BLR(Vertical Pkg) U 2/1018 
********************************************************************************************************************************************** 
8.6 The Monitor will submit a written report to the CMD, BHEL within 8 to 10 weeks from the 

date of reference or intimation to him by the Principal and, should the occasion arise, submit 
proposals for correcting problematic situations. 
 

8.7 The CMD, BHEL shall decide the compensation to be paid to the Monitor and its terms and 
conditions. 
 

8.8 If the Monitor has reported to the CMD, BHEL, a substantiated suspicion of an offence 
under relevant IPC/PC Act, and the CMD, BHEL has not, within reasonable time, taken 
visible action to proceed against such offence or reported it to the Vigilance Office, the 
Monitor may also transmit this information directly to the Central Vigilance Commissioner, 
Government of India. 
 

8.9 The number of Independent External Monitor(s) shall be decided by the CMD, BHEL. 
 
8.10 The word ‘Monitor’ would include both singular and plural. 
 
Section 9 – Pact Duration 
 
9.1 This Pact begins and shall be binding on and from the submission of bid(s) by bidder(s). It 

expires for the Contractor 12 months after the last payment under the respective contract 
and for all other Bidders 6 months after the contract has been awarded. 

 
9.2 If any claim is made/ lodged during this time, the same shall be binding and continue to be 

valid despite the lapse of this pact as specified as above, unless it is discharged/ 
determined by the CMD, BHEL. 

 
 
Section 10 – Other Provisions 
 
10.1 This agreement is subject to Indian Laws and jurisdiction shall be registered office of the 

Principal, i.e. New Delhi. 
10.2 Changes and supplements as well as termination notices need to be made in writing. Side 

agreements have not been made. 
10.3 If the contractor is a partnership or a consortium, this agreement must be signed by all 

partners or consortium members. 
10.4 Should one or several provisions of this agreement turn out to be invalid, the reminder of 

this agreement remains valid. In this case, the parties will strive to come to an agreement to 
their original intentions. 
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10.5 Only those Bidders/ Contractors who have entered into this agreement with the Principal 

would be competent to participate in the bidding. In other words, entering into this 
agreement would be a preliminary qualification. 

 
 
 
_________________________   _______________________ 
For & On Behalf of the Principal  For & On Behalf of the Bidder/ Contractor 
 (Office Seal)      (Office Seal) 
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………………………………………………………………………………………………………………………………………… 

 
Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 

Website : www.bhel.com 

 
 

ANNEXURE 4: IMPORTANT INFORMATION 
 

1. The offers of the bidders who are on the banned list as also the offer of the bidders, 
who engage the services of the banned firms, shall be rejected. The list of banned 
firms is available on BHEL web site ( www.bhel.com ---> Tender Notification - List 
of Banned Firms ) 

 
2. This is a combined tender for E & C of 2 units of 150 MW Boiler (Unit 1 & 

2 at OPG Kutch Project). 
 

i Tender specification (Volume I) is common for both units (Unit 1 & 2).  
ii Unit 1 & Unit 2 shall be awarded to separate agencies. 
iii Bidder has to submit price for E & C of ONE UNIT of 150 MW 

Boiler Vertical Package as indicated in the Price Bid.  
iv L-1 Bidder shall be considered for award of Unit-1. 
v For award of UNIT-2, next bidder in the order of their price competitiveness ( 

i.e L-2, then L-3 and hence forth) shall be given an option to match their 
price/rate, with the Awarded/Finalised price/rate of UNIT 1. In case none of the 
bidders agree to match the Awarded Lump sum price of UNIT-1, then BHEL 
may consider awarding the UNIT-2 to L-1 bidder or opt any other suitable 
method to finalize UNIT-2. 
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345-Kingsway, Nagpur-440001 

          
 
 

 
 
Place: _________________ 
Date: __________________ 
 
 
 
 
Witness: _______________________  Witness:_____________________ 
(Name & Address)_________________  (Name & Address) ____________ 
______________________________  ____________________________ 
 
 
 

TECHNICAL 
CONDITIONS OF 
CONTRACT (TCC) 

 
 
 
 

1017 
& 
1018 

BHARAT HEAVY ELECTRICALS LIMITED 
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Sl No DESCRIPTION Chapter No. OF 
PAGES 

Volume-IA Part-I: Contract specific details   

1 Project Information Chapter-I 1 

2 Scope of Works Chapter-II 1 

3 Facilities in the scope of Contractor/BHEL (Scope Matrix) Chapter-III 7 

4 T&Ps and MMEs to be deployed by Contractor  Chapter-IV 5 

5 T&Ps and MMEs to be deployed by BHEL on sharing 
basis 

Chapter-V 2 

6 Time Schedule Chapter-VI 2 

7 Terms of Payment Chapter-VII 6 

8 Taxes and other Duties Chapter-VIII 2 

9 Drawing Chapter-IX 1 

10 Specific Exclusion Chapter-X 1 

11 Annexures    

 Estimated Weights of Various Systems in Scope of Work Annexure I 32 

 IBR Weld Joints Annexure II 1 

 
Volume-IA 

 
Part-II : Technical Specifications 
 

  

1 General Chapter-I 7 

2 Boiler, Auxiliaries and Piping Chapter-II 10 

3 Foundation & Groutings Chapter-III 2 

4 Welding, Radiography, NDT, PWHT Chapter-IV 5 
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5 Lining & Insulation Chapter-V 3 

6 Painting including finish Painting Chapter-VI 3 

7 Testing, Pre-Commissioning, Commissioning Chapter-VII 4 

8 Preservation & Protection of Components Chapter-VIII 1 
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1.0 Project Information 
   

1: Purchaser                        :     M/s OPG POWER GUJARAT Pvt. Ltd. (OPGPGPL) 

2: Project Title                      :     2X150 MW OPG Power Gujarat Project, Kutch 

 

Location & Approach 

3:  Location                           :    Village-Bhadreshwar, Dist-Kutch, State–Gujarat(India) 

4:  Address Details                :    2x150 MW OPG Power Gujarat Pvt. Ltd. 
          Village – Bhadreshwar, Taluka – Mundra, Dist.- Kutch 
           Pin Code- 370 411, Gujarat State, India" 

 

4: Nearest Railway Station    :    Gandhidham 

      5: Road approach                 :   Ahmedabad  -NH / SH  
      6:  Nearest airport                 :   Kandla / Bhuj 

      7: Nearest port                       :  Kandla / Mundra 
      8: Data of Seismic Design     :  As per IS 1893 

      9: Rainfall                               :  600 m 
      10: Ambient air temperature (Average)  : 

                a) Maximum                 : 48 C 
                b)  Minimum                  : 8 C 
     11: Soil Bearing Capacity         : 20 T/M2 
     12:  Average Relative Humidity :  50 – 85 % 

     13: Climatic Condition                :  Tropical Climate. 

 
 
The Bidder shall visit site and get acquainted himself with the conditions prevailing at 
site before submission of the bid. The information given here in under are for general 
guidance and shall not be contractually binding on BHEL/ Owner. All relevant site 
data/information as may be necessary shall have to be obtained /collected by the 
Bidder.   
 
Note: The T&P shall be deployed by the contractor as per soil condition. The soil at 
Kutch is very loose and sandy. Contractor may kindly take note of this.
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2.0 The work under the scope of these specifications is broadly as follows. 
 
Collection of materials from BHEL/Customer’s stores/Storage yard; transportation to site 
of work; pre-erection checks, pre-assembly if necessary, erection, testing, assistances 
for commissioning & trial operation, handing over, assistance for performance 
guarantee test of Boiler and its Auxiliaries, Electrostatic Precipitator (ESP) Power Cycle 
Pipeline, final painting etc of each unit of 2x150 MW OPG Power Gujarat Private Ltd. at 
Bhadreshwar, Distt. Kutch (Gujarat). 
 
Following named systems are broadly in scope of the present contract:   

i) Boiler supporting structures. 
ii) Stairs, Platforms, Hand Rails, Toe Guards etc.  
iii) Boiler pressure parts.   
iv) Boiler trim  & integral piping and mountings 
v) Fuel oil Pumps & pipeline  
vi) Non-pressure parts 
vii) Rotating machines (e.g. Mills, Fans, & Motors etc. with their drives, lube 

oil system, approach platform, ladder/stair, canopy etc.) 
viii) Pulverised fuel pipeline (plain as well as ceramic lined) with special 

couplings. 
ix) External structures (e.g. duct supporting, pipe rack structure, elevator 

structure etc). 
x) Handling arrangements for rotating machines & other equipment. 
xi) Power Cycle Pipeline. 
xii) Low Pressure (Air & Water) Pipeline  
xiii) HP by-pass system (Valves, Control Fluid system with pipeline). 
xiv) De-aerating Heater & Feed Water Storage Tank with associated 

structures and platforms 
xv) Electrostatic precipitator with stairways, galleries, roof & side cladding. 
xvi) HP & LP chemical dozing systems. 
xvii) Roof & Side Cladding (metapoly sheet) of Boiler & Elevator. 
xviii) Insulation and Cladding. 
xix) Application of final paint on non-insulated surfaces. 

For details of various sub-systems, please refer relevant Appendix. Please note that 
there is possibility of deletion or inclusion of some sub-systems with regard to the scope  
of contract.  
NOTE: BOTH THE UNITS TO BE AWARDED SEPARATELY TO SEPARATE 
AGENCIES. 
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Sl.No 
Description 

 PART I 

Scope / to be 
taken care by Remarks 
BHEL Bidder 

3.1 ESTABLISHMENT    

3.1.1 FOR CONSTRUCTION 
PURPOSE: 

   

a 
Open space for office (as per 
availability) 

Yes  
Location will be 
finalized after joint 
survey with owner 

b 
Open space for storage (as 
per availability) 

Yes  
Location will be 
finalized after joint 
survey with owner 

c 

Construction of bidder’s 
office, canteen and storage 
building including supply of 
materials and other services 

 Yes  

d 
Bidder’s all office 
equipments, office / store / 
canteen consumables 

 Yes  

e 
Canteen facilities for the 
bidder’s staff, supervisors 
and engineers etc 

 Yes  

f 
Fire fighting equipments like 
buckets, extinguishers etc  

 Yes  

g 
Fencing of storage area, 
office, canteen etc of the 
bidder 

 Yes  

3.1.2 
FOR LIVING PURPOSES 
OF THE BIDDER 

   

a 
Open space for labour 
colony (as per availability) 

 Yes 

Electricity, Water 
etc for Labour 
colony is also in the 
scope of Contractor  



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – III : Facilities in the scope of Contractor/BHEL  

 

BHEL-PSWR 
Tender Specification No: BHE/PW/PUR/KTI-BLR(Vertical Pkg)1017-1018 

Technical Conditions of Contract –Volume I A (Part I : Contract Specific Details)                     Page 35 

Sl.No 
Description 

 PART I 

Scope / to be 
taken care by Remarks 
BHEL Bidder 

b 
Labour Colony with internal 
roads, sanitation, complying 
with statutory requirements 

 Yes  

3.2.0 ELECTRICITY    

3.2.1 

Electricity For 
construction purposes 3 
Phase of Voltage 415/440 V  
 

  FREE  

a Single point source Yes  at one point near 
the erection site 

b 

Further distribution including 
all materials, Energy Meter, 
Protection devices and its 
service 

 Yes  

c 
Duties and deposits 
including statutory 
clearances if applicable 

 Yes  

3.2.2 
Electricity for the office, 
stores, canteen etc of the 
bidder  

  FREE 

a Single point source Yes   

b 

Further distribution including 
all materials, Energy Meter, 
Protection devices and its 
service 

 Yes  

c 
Duties and deposits 
including statutory 
clearances if applicable 

 Yes  
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Sl.No 
Description 

 PART I 

Scope / to be 
taken care by Remarks 
BHEL Bidder 

3.2.3 

Electricity for living 
accommodation of the 
bidder’s staff, engineers, 
supervisors etc  

 Yes Bidder to make his 
own arrangement 

a Single point source  Yes  

b 

Further distribution including 
all materials, Energy Meter, 
Protection devices and its 
service 

 Yes  

c 
Duties and deposits 
including statutory 
clearances if applicable 

 Yes  

3.3.0 WATER SUPPLY    

3.3.1 

For construction 
purposes: (to be 
specified whether 
chargeable or free) 

Yes  FREE  

a 
Making the water available 
at single point 

Yes               

. 
 

b 

Further distribution as per 
the requirement of work 
including supply of materials 
and execution 

 Yes 

3.3.2 
Water supply for bidder’s 
office, stores,  canteen 
etc  

  FREE 

a 
Making the water available 
at single point 

Yes   
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Sl.No 
Description 

 PART I 

Scope / to be 
taken care by Remarks 
BHEL Bidder 

b 

Further distribution as per 
the requirement of work 
including supply of materials 
and execution 

 Yes  

3.3.3 
Water supply for Living 
Purpose 

Yes   

a 
Making the water available 
at single point 

Yes   

b 

Further distribution as per 
the requirement of work 
including supply of materials 
and execution 

Yes   

3.4.0 LIGHTING    

a 

For construction work 
(supply of all the necessary 
materials) 
1. At office/storage area 
2. At the preassembly area 
3. At the construction site /area 

 Yes  

b 

For construction work 
(execution of the lighting 
work/ arrangements) 
1.   At office/storage area 
2.   At the preassembly area 
3   At the construction site /area 

 Yes  

c 

Providing the necessary 
consumables like bulbs, 
switches, etc during the 
course of project work 

 Yes  
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Sl.No 
Description 

 PART I 

Scope / to be 
taken care by Remarks 
BHEL Bidder 

d 
Lighting for the living 
purposes of the bidder at 
the colony / quarters  

 Yes  

3.5.0 

COMMUNICATION 
FACILITIES FOR SITE 
OPERATIONS OF THE 
BIDDER 

   

a 
Telephone, fax, internet, 
intranet,      e-mail  etc 

 Yes 
Internet facility 
by customer on 
chargable basis 

3.6.0 
COMPRESSED AIR 
wherever required for 
the work 

 Yes  

3.7.0 
Demobilization of all the 
above facilities 

 YES  

3.8.0 TRANSPORTATION    

a 
For site personnel of the 
bidder 

 Yes  

B 
For bidder’s equipments and 
consumables (T&P, 
Consumables etc) 

 Yes  
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Sl.No 

Description 

PART II 

3.9.0 ERECTION FACILITIES  

Scope / to be taken 
care by 

Remarks 
BHEL Bidder 

3.9.1 
Engineering works for 
construction: 

   

a 

Providing the 
erection/constructions drawings 
for all the equipments covered 
under this scope 

Yes  
For Details Pl 
refer Chapter-
II- 

b 
Drawings for construction 
methods 

Yes Yes In consultation 
with BHEL 

c 

As-built drawings – where ever 
deviations observed and 
executed and also based on the 
decisions taken at site- example 
– routing of small bore pipes 

      Yes   

d 
Shipping lists etc for reference 
and planning the activities 

Yes   

e 
Preparation of site erection 
schedules and other input 
requirements 

 Yes In consultation 
with BHEL 

f 

Review of performance and 
revision of site erection 
schedules in order to achieve the 
end dates and other 
commitments 

Yes Yes In consultation 
with BHEL 

g 
Weekly erection schedules based 
on           Sl No. e 

 Yes In consultation 
with BHEL 
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Sl.No 

Description 

PART II 

3.9.0 ERECTION FACILITIES  

Scope / to be taken 
care by 

Remarks 
BHEL Bidder 

h 
Daily erection / work plan based 
on           Sl No. g 
 

 Yes In consultation 
with BHEL 

i 

Periodic visit of the senior official 
of the bidder to site to review 
the progress so that works are 
completed as per schedule. It is 
suggested this review by the 
senior official of the bidder 
should be done once in every 
two months. 
 

 Yes  

j Preparation of preassembly bay  Yes  

k 
Laying of racks for gantry crane 
if provided by BHEL or brought 
by the contractor/bidder himself 

   

L 
Arranging the materials required 
for preassembly 

 Yes  
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SN DESCRIPTION CAPACITY 
(MINIMUM) 

MINIMUM QUANTITY 
(For one unit) 

1 Crawler Crane* 40 MT 01 No. – From the first 
month of BES. 

2 Pick & Carry Crane* 10 MT 02 No. – From the first 
month of BES. 

3 Diesel Fork Lift 3T From the BES 
4 Trailer with Flat Bed* 22 MT 1 No. – From the BES 
5 Tractor Trolley* 15T 02 No.- From the BES 
6 Multi Sheave Pulley Block 100T 04 Nos.- For Boiler 

Drum Lifting Purpose. 
Qty. may vary to suit 
site condition. 

7 Single Sheave Pulley Block 8T 10 Nos.- For Boiler 
Drum Lifting Purpose. 
Qty. may vary to suit 
site condition. 

8 Electric Winch with wire rope 10T 02 Nos. - For Boiler 
Drum Lifting Purpose. 

9 Passenger cum Goods Elevator to 
reach up to boiler drum floor 

1 MT 01 NO. WITHIN 1 MONTH 
OF DRUM LIFTING  

10 Air Compressor (Electric/Diesel 
operated) 

140 CFM, 7 Kg/cm2 1 No. from first month 

11 Hydro Test Pump  250 Kg/cm2 01 Set 
12 Welding Machine & TIG Welding Set As required As required 
13 3-Phase Distribution Board with 

Complete Set Up for Drawl of 
Construction Power 

 
 

As required 

14 Power Cable for drawl of Construction 
Power  

As required As required 

15 Pre Heating / Stress Relieving Set 
(Heating Control Panel, Cables, Heating 
Elements, Thermometers etc.) 

 
As required 

 
As required 

16 Radiography Arrangement with 
Radioactive Isotope Source 

Iridium-192/Co 60 As required 

17 Theodolite of Required Accuracy To ensure verticality of 
structural columns 

As reuired 

18 Arrangement of UT for high thickness 
joint 

 As reuired 

19 Self Drilling Cum Tapping Machine for 
Screws of Boiler Roof Sheets 

As required As required 

20 Acid Cleaning  & other Chemical 
circulation pumps  

As required As required 

21 Electro-hydraulic pipe bending machine 
 As required 
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SN DESCRIPTION CAPACITY 
(MINIMUM) 

MINIMUM QUANTITY 
(For one unit) 

22 Welding Generator (Electrical) & 
Rectifiers 

300 Ampere rating As required 

23 Welding Generator (Diesel Operated) 300 Ampere rating As required 

24 Radiography Film Viewer As required As required 
 

25 Hydraulic Pipe Bending Machine 
(manual) 

 As  required 

26 Baking Oven with thermostat and 
temperature gauge for welding 
electrodes 

As required As required 

27 Holding Oven with thermostat and 
temperature gauge for welding 
electrodes 

 
As required 

 
As required 

28 Portable Oven for welding electrodes As required As required 

29 Electric Winch 5MT 
1MT 

02 Nos. 
02 Nos. 

26 Hand Winch 1 Ton 02 Nos. 

27 Scaffolding Materials As required As required 

28 Profile making M/c  Suitable for working at 
various heights 

Adequate qty for parallel 
working in multiple work 
fronts. 

29 Nibbling M/c  As required 
30 Shearing M/c 

 
As required 

31 Water Pump to lift water to top of boiler      As required As required 

32 Portable Grinding M/c As required 1 Set 

33 Portable Drilling M/c Up to 15 MT Capacity As required 

34 Chain Pulley Blocks As required As required 
35 Fire retardant Tarpaulines As required As required 
36 Fire Extinguisher As Required As required 

 
Note: The soil at Kutch is very loose and sandy and the T&P shall be provided by the 
contractor suiting to the soil conditions.  
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PASSENGER CUM GOODS ELEVATOR 
 
Contractor, as part of his T&P, shall arrange, install, operate and maintain 1 MT capacity passanger-cum-
goods elevator in one boiler to facilitate access to various platform elevations upto top floor/boiler drum 
floor. The elevator shall conform to the national standard and industrial safety code as applicable. These 
shall be deployed at the time of Boiler Drum erection in consultation with BHEL site engineer. 
The probable suppliers for the elevator are: 

1. M/s Avon cranes pvt ltd, Gurgaon 
2. M/s Mekaster engineering & equipment pvt ltd, Halol 

Laying of sleepers and rails and routine maintenance of the dip trolley system including assembly and 
dismantling are in Contractor’s scope. 
 
B: MEASURING AND MONITORING DEVICES (MMD):  
 
As per requirement to be finalized at site, shall meet the requirements as per field quality plan and other 
erection, testing related activities. 
Note: 
 
1. The list indicated above is only suggestive and not exhaustive. Contractor shall deploy all other T&P and 
mmd as well that are necessary for proper execution of work under erection & commissioning of work 
under the scope.  
 
2. Scaffolding Material arranged by material shall be of steel material. 
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SN Description Capacity Quantity Remarks 

(i) HLHR HLHR 1 No. Refer Notes 

(ii) Crawler Crane ~120 MT 2 No. 

1No. – To be deployed from 
BES 
1 no. – To be deployed from 
3rd month from BES. 
 
 

(iii) Crawler Crane  75 MT 2 No. To be deployed form BES 

(iii) Huck Power Rig As required 2 No. 
For ESP work. 
See Note 6 here 
 

(iv) Induction Heating 
Equipment As required 

6 Nos. 
(As 
required) 

For welding of P-91 pipeline. 
See Note 6 here 
 

(v) Air-leak test set up As required 1 SET For leakage test of ESP 

 
Notes: 
 
1 The above crane and T&P shall be used in both units (U-1 & U-2 ) on sharing basis . 
 
2 HLHR crane will be used generally for erection of boiler ceiling structures and equipment/components 

above boiler ceiling structure or components/equipment beyond the reach of other cranes or non-
availability of other BHEL cranes or for activities that essentially require services of this crane as 
decided by BHEL. This crane will accordingly be deployed at appropriate time as decided by BHEL for 
suitable duration and for intended purpose 

 
3 All these cranes are to be used on sharing basis with other agencies working in the project. Contractor 

shall furnish his requisition for particular crane to BHEL sufficiently in advance to ensure proper 
planning and timely deployment. Decision of BHEL for allocation of cranes to different agencies in the 
project will be based on the overall interest of the project and priority of the activity. Such decision will 
be binding on the contractor. 
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4 Contractor shall make necessary arrangements like laying of sleepers; minor earth filling & 
consolidation; assembly & dismantling of heavy lift attachment, boom, jib etc for movement and 
operation of the crane.   

 
5 BHEL will obtain all the above listed cranes on hiring basis including operating and maintenance crew.  

Bidder shall arrange for fuel (HSD) in his own cost. Since the cranes are to be used on sharing basis 
with other agencies of BHEL, the fuel/cost of fuel shall be shared in proportion to usage at mutually 
agreed rates 

 
6 Contractor shall transport the equipments from BHEL stores, install, operate, carry out preventive as 

well as breakdown maintenance, dismantle after use and return to BHEL stores. 
 
7 Certain tools / components / consumables for Huck Bolting M/c and Induction Heating M/c shall have to 

be arranged by the contractor in his cost. 
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6.1 TIME SCHEDULE & MOBILIZATION 
 
6.1.1  INITIAL MOBILIZATION   
 
After receipt of fax LOI, Contractor shall discuss with Project Manager / Construction Manager regarding 
initial mobilization. Contractor shall mobilize necessary resources within 2 weeks of issue of fax letter of 
intent or as per the directive of Project Manager / Construction Manager.  Such resources shall be 
progressively augmented to match the schedule of milestones and commissioning.   
 
6.1.2 MOBILIZATION FOR ERECTION, TESTING, ASSISTANCE FOR COMMISSIONING ETC. 
 
The activities for erection, testing etc. shall be started as per directions of Construction Manager of BHEL. 
Contractor shall mobilize further resources (in addition to those required for activities under clause no. 
6.1.1) as per requirement to commence the work of erection, testing etc. of boiler and auxiliaries and 
progressively augment the resources to match schedule of the project. 
 
6.1.3 COMMENCEMENT OF CONTRACT PERIOD AND TENTATIVE SCHEDULE 
 
Erection/placement on its’ designated foundation/location, of the first major permanent 
equipment/component/column covered in the scope of these specifications shall be recognized as 
“start of contract period”. Smaller items like packer plates, shims, anchors, inserts etc. will not be 
considered as start of contract period. 
 
The Contractor has to subsequently augment his resources in such a manner that following major 
milestones of erection & commission are achieved on specified schedules: 
 

SN MAJOR MILESTONE 
TENTATIVE COMPLETION  

SCHEDULE FROM BES FOR 
UNIT # 1&2 

1 BOILER DRUM LIFTING 4th Month 

2 BOILER HYDRAULIC TEST 11th Month 

3 BOILER LIGHT UP  17th Month 

4 STEAM BLOWING  19th Month 

5 SYNCHRONIZATION  20th Month 

6 STABILIZATION OF THE PLANT OPERATION, COMPLETION 
OF ALL FACILITIES & PERFORMANCE GUARANTEE TEST  

21st  Month 

 
NOTE: SINCE BOILER & ESP FOUNDATION FOR BOTH UNITS (UNIT-1 & UNIT-2) ARE READY, 
AGENCY HAS TO MOBILIZE WITHIN LEAST POSSIBLE TIME AT SITE AFTER RECEIPT OF LOI. 
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In order to meet above schedule in general, and any other intermediate targets set, to meet customer/ 
project schedule requirements, Contractor shall arrange & augment all necessary resources from time to 
time on the instructions of BHEL.  
 
6.1.4   CONTRACT PERIOD 
The contract period for completion of entire work (For both the units) under scope shall be 21 (Twenty 
One) months from the “start of contract period as specified earlier. 
 
The period from the commencement of preparatory work for erection till the actual “start of contract 
period” shall not be reckoned for the above purpose. 
 
The progressive payment for erection, testing and commissioning on accepted price of contract value will 
be released as per the break up given hereinafter 
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The progressive payment for erection, testing and commissioning on accepted price of contract value will be released as 
per the break up given hereinafter:  
12.1.1 E & C OF BOILER AND AUXILIARIES, PIPING, FABRICATED STRUCTURES ETC    
 

TERMS OF PAYMENT FOR STEAM GENERATOR  
SL NO Contract (Main Package) 

Identitification ----> Boiler Rotating 
Machine ESP PIPING INSULATION 

Rate schedule Identification -------
>  

Structure Pressure 
Parts 

Non 
Pressure 
Parts  
(upto 
ESP inlet 
Funnel) 

Air Pre 
Heaters 

1) RM 
2) Handling 
Eqpts 

ESP NPP 
(ESP 
outlet 
Funnel to 
Chimney) 

1)P-91 
2) AS 
3) CS (HP) 
4) CS (LP) 
5) SS 

Hangers 
& 
Supports 

Temporary 
Piping 
1) Steam 
Blowing 
2) 
Chemical 
Cleaning 

1) Castable & 
Pourable 
2) Iron 
Components 
3) Wool 
mattresses 
4) Aluminium 
sheeting 

I PRO RATA PAYMENTS (85%)                       
1.1 ON PRE-ASSEMBLY WHEREVER APPLICABLE      

( IF NOT APPLICABLE, THIS PORTION SHALL 
BE CLUBBED WITH PLACEMENT IN POSITION) 

20 20 25 

  

15 15 15 20 15   -- 

1.2 PLACEMENT IN POSITION 15 10 10   20 20 10 20 25   50 
1.3 ALIGNMENT 15 15 10   20 15 15 10 15   15 
1.4 WELDING/BOLTING/FIXING  15 20 15   20 20 30 15 30   20 
1.5 COMPLETION OF NON DESTRUCTIVE 

EXAMINATION & STRESS RELIEVING/ HEAT 
TREATMENT (if not applicable, then this portion 
to be paid along with welding) 

5 10 -- 

  

-- -- -- 5 

    

-- 

1.6 ON DRUM LIFTING 0                     
1.7 COMPLETION OF ATTACHMENT WELDING, 

FIN WELDING, SUPPORTS   
5   
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1.8 COMPLETION OF ROOF SKIN CASING   5   
  

        
    

  

1.9 INSTALLATION OF TEMPORARY PIPING                   60   
1.10 DISMANTLING OF TEMPORARY PIPING, EDGE 

PREPARATION AND RETURN TO BHEL 
STORES, AREA CLEANING 

      

  

        

  

25   

1.11 HANGERS & SUPPORTS ETC WHEREVER 
NECESSARY AS PER DRG  

  -- 25 
  

-- -- 15 10 
    

-- 

1.12 COMPLETION OF FURNACE ALIGNMENT AND 
FIRE BALL CHECKING 

5     
  

        
    

  

1.13 COMPLETION OF BACK PASS ALIGNMENT 5     
  

        
    

  

1.14 COMPLETION OF VIBRATION SNUBBERS, 
MECHANICAL SPACERS, CASSETTE 
BAFFLES, STEAM COOLED SPACERS 

5     
  

        
    

  

1.15 COMPLETION OF HOPPERS ALONG WITH ALL 
DOORS, HEATING ELEMENTS, POKING 
DOORS, ETC 

  -- 0 
  

-- 5   -- 
    

-- 

1.16 COMPLETION OF INNER, OUTER ROOF 
INSULATOR HOUSING, RECTIFIER 
TRANSFORMERS, PENT HOUSE MONO RAILS, 
HOISTS ETC 

  -- -- 

  

-- 5 -- -- 

    

-- 

1.17 ERECTION OF EMITTING AND COLLECTING 
RAPPING SYSTEM WITH ALL DRIVES 

  -- -- 
  

-- 5 -- -- 
    

-- 

1.18 EQUIPMENT TRIAL OPERATION       
  

10       
    

  

1.19 HYDRAULIC TEST OR PNEUMATIC TEST       
  

      3 
    

  

1.20 FLOATING OF LINES, FINAL ADJUSTMENT OF 
SUPPORTS FOR COLD AND HOT VALUES (if 
not applicable, this portion to be clubbed along 
with hydraulic test/pneumatic test) 

      

  

      2 
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1.21 AIR PRE HEATERS (PG 52)FROM THE TOTAL 
AMOUNT PAYABLE FOR THE PGMA WEIGHT 
AT TONNAGE RATES, PAYMENT WILL BE 
REGULATED AS UNDER: 

                

    

  

1.21.1 COMPLETION OF SUPPORT STEEL 
SQUARENESS AND LEVELLING, EXPANSION 
ARRANGEMENT, HOUSING PANEL ERECTION 
AND ALIGNMENT, ERECTION, ALIGNMENT 
AND WELDING OF PEDESTALS 

      11         

    

  

1.21.2 COMPLETION OF ERECTION, ALIGNMENT 
AND WELDING OF SUPPORT BEARING, GUIDE 
BEARING, ROTOR POST, BOTTOM AND TOP 
CENTRE SECTIONS, HOT AND COLD END 
CONNECTING PLATES 

      14         

    

  

1.21.3 COMPLETION OF ERECTION AND ALIGNMENT 
OF MODULES 

      15         
    

  

1.21.4 COMPLETION OF ERECTION, ALIGNMENT 
AND WELDING OF PIN RACK ASSEMBLY AND 
DRIVE ASSEMBLY 

      12         
    

  

1.21.5 COMPLETION OF SEALS SETTING       17               
1.21.6 ERECTION, ALIGNMENT AND WELDING OF 

LUBE OIL SYSTEMS, CLEANING DEVICE, FIRE 
SENSING DEVICE, DELUGE AND WATER 
WASH LINES, OBSERVATION PORT AND 
LIGHTING ASSEMBLIES AND OTHER 
ACCESSORIES 

      13         

    

  

1.21.7 COMPLETION OF PGMA       1               
1.21.8 AIR PREHEATER TRIAL RUN       2               

  TOTAL FOR PRO RATA PAYMENTS 
(TOTAL 85%) 

85 85 85 85 85 85 85 85 85 85 85 

          
  

              

II STAGE/MILESTONE PAYMENTS (15%)                       
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2.1  AIR & GAS TIGHTNESS TEST   -- 5   -- 1 5 --     -- 
2.2 GAS DISTRIBUTION TEST   -- -- 

  
-- 1 -- -- 

    
-- 

2.3 CHARGING  OF  ESP FIELDS   -- -- 
  

-- 4 -- -- 
    

-- 

2.4 COMPLETION OF AIR & GAS TIGHTNESS 
TEST FOR FURNACE   

  2   
  

        
    

  

2.5 BOILER HYDRAULIC TEST (DRAINABLE) 0 2   
  

        
    

  

2.6 BOILER HYDRAULIC TEST (NON DRAINABLE)   1   
  

        
    

  

2.7 REHEATER COILS HYDRAULIC TEST   2   
  

        
    

  

2.8 CLEAN AIR FLOW TEST       
  

1       
    

  

2.9 Boiler Light Up 0 1   2 1     1 1 
  

1 

2.10 ABO   1 1 2 1   1 1 1 
  

1 

2.11 Steam Blowing 0   2 1 1     1 1 
  

1 

2.12. SVF   2   2       1 1   1 
2.13 Oil Flushing (TG)   

    
  

          
  

  
2.14 Barring Gear (TG)                 

    
  

2.15 Rolling and Synchronisation 0     
  

        1 
  

  

2.16 Coal Firing     2 2 2 2 2   1   1 
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2.17 Full Load         1     1 1 
  

1 

2.18 Trial Operation of Unit         2 1 2 2 2   2 

2.19 Completion of sheet covering for Boiler 
roof, burner roof, lift shaft cladding, 
completion of gutters 

3                     

2.20 Completion of all drains and vents to 
respective locations and placement of 
instrument sensors after steam blowing 

              2       

2.21 Painting 6 0 1 1 2 2 1 2 1   0 
2.22 Area cleaning, temporary structures 

cutting/removal and return of scrap 
1 1 1 1 1 1 1 1 2 

  
3 

2.23 Punch List points/pending points 
liquidation 

2 1 1 2 1 1 1 1 1 
  

1 

2.24 Submission of 'As Built Drawings'                       
2.25 Material Reconciliation 2 1 1 1 1 1 1 1 1 15 2 

2.26 Completion of Contractual Obligation 1 1 1 1 1 1 1 1 1   1 

  
TOTAL FOR STAGE/MILESTONE 
PAYMENTS (15%) 

15 15 15 15 15 15 15 15 15 15 15 

  TOTAL I + II 100 100 100 100 100 100 100 100 100 100 100 

  

*INCLUDING NDE AND SR/HT WHERE EVER 
APPLICABLE (IF APPLICABLE, WEIGHTAGE OF 

10%) 

      

  

        

    

  



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-VII: Terms of Payment 

BHEL-PSWR 
Tender Specification No: BHE/PW/PUR/KTI-BLR(Vertical Pkg)1017-1018 

Technical Conditions of Contract –Volume I A (Part I : Contract Specific Details)                     Page 53 

 NOTES: 
1. Besides product groups indicated herein, there is likelihood of addition of new product groups by BHEL’ s unit for release of 

some items, integral to this work. Tenderers’ quoted unit rates shall be applicable for such product groups also. 
 
2. The weights given against PGMA’s listed above are tentative. It may change after detailed engineering is done. Rate quoted by 

the Contractor shall not change due to variation in weight of individual PGMA.  
 
3. BHEL’ s decision with regard to classification of a particular product group for applicable rate category shall be final & binding 

on the Contractor. 
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8.0 TAXES, DUTIES, LEVIES (Consolidated Rev 00 dated 07/06/2012) 
  
8.1. For All types of works excepting works covered under sl no 8.2 
 
8.1.1  
The contractor shall pay all (save the specific exclusions as enumerated in this contract) taxes, fees, 
license charges, deposits, duties, tools, royalty, commissions or other charges which may be levied on the 
input goods & services consumed and output goods & services delivered in course of his operations in 
executing the contract.  In case BHEL is forced to pay any of such taxes, BHEL shall have the right to 
recover the same from his bills or otherwise as deemed fit.  
However, provisions regarding Service Tax and Value Added Tax (VAT) on output services and 
goods shall be as per following clauses.  
  
8.1.2 Service Tax & Cess on Service Tax  
 
Service Tax and Cess on Service Tax as applicable on Services are excluded from contractor’s scope; 
therefore contractor’s price/rates shall be exclusive of Service Tax and Cess on Services. In case, it 
becomes mandatory for the contractor under provisions of relevant act/law to collect the Service Tax & 
Cess from BHEL and pay the same to the concerned tax authorities, such applicable amount will be paid by 
BHEL at the prevailing Service Tax Rate (presently 12.36 %) on the admitted bill value.  
Contractor shall submit to BHEL documentary evidence of Service Tax registration certificate 
specifying name of services covered under this contract. Contractor shall submit serially numbered 
Service Tax and Cess Invoice, signed by him or a person authorized by him in respect of taxable 
service provided, and shall contain the following, namely, 

I. The name, address and the registration number of the contractor, 
II. The name  and address of the party receiving taxable service, 

III. Description, classification and value of taxable service provided and, 
IV. The service tax payable thereon.  

 
All the Four conditions shall be fulfilled in the invoice before release of service tax payment. 
Wherever, more than one route/option are available for discharge of service tax liability under a 
particular service, (e.g. “works contract Service”), contractor shall obtain prior written consent from 
BHEL site before billing the amount towards Service Tax. 
 
8.1.3 VAT (Sales Tax /WCT) 
 
(i) Applicable for All Tenders excepting sl no 8.1.3 (ii) 
 
As regards Value Added Tax (VAT) on transfer of property in goods involved in Works Contract (previously 
known as Works Contract Tax) applicable as per local laws, the price quoted by the contractor shall be 
exclusive of the same. Where such taxes are required to be paid by the contractor, this will be reimbursed 
on production of proof of payment made to the authorities by the Contractor. In any case the Contractor 
shall register himself with the respective Sales Tax authorities of the state and submit proof of such 
registration to BHEL along with the first RA bill. The contractor has to take all necessary steps to minimize 
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tax on input goods by purchasing the materials from any registered dealer of the concerned state only. In 
case contractor opts for composition, it will be with the prior express consent of BHEL. Deduction of tax at 
source shall be made as per the provisions of law unless otherwise found exempted. In case tax is 
deducted at source as per the provisions of law, this is to be construed as an advance tax paid by the 
contractor and no reimbursement thereof will be made unless specifically agreed to. 
 
(ii)  Civil Works in Gujarat 

As regards Value Added Tax (VAT)/CST on transfer of property in goods involved in Works Contract 
(previously known as Works Contract Tax) applicable as per local laws, the price quoted by the contractor 
shall be inclusive of the same and in no case input or output VAT/CST will be reimbursed extra.  
In any case the Contractor shall register himself with the respective Sales Tax authorities of the state and 
submit proof of such registration to BHEL along with the first RA bill. Contractor will submit all the details of 
VAT/CST paid for the contract in the prescribed format of the respective state VAT laws. Also, the 
contractor will issue the tax Invoices to BHEL as per the Tax laws of respective state on monthly basis. 
Contractor shall also be required to furnish to BHEL necessary proof of VAT remittance on monthly basis. 
Deduction of tax at source shall be made as per the provisions of law and is to be construed as an advance 
tax paid by the contractor and no reimbursement thereof will be made. 
Further, if BHEL, at the instance of customer or otherwise adopts the specific route for discharging output 
VAT liability itself, benefit of the reduction in liability of the contractor will be passed on to BHEL. 
In case, BHEL is forced to pay any VAT liability on behalf of contractor, the same will be recovered from 
contractor’s bill or otherwise as deemed fit. 
 
8.1.4 Modalities of Tax Incidence on BHEL (Applicable for All Tenders Other Than Civil in Gujarat) 

 
Wherever the relevant tax laws permit more than one option or methodology for discharging the liability of 
tax/levy/duty, BHEL will have the right to adopt the appropriate one considering the amount of tax liability 
on BHEL/Client as well as procedural simplicity with regard to assessment of the liability. The option 
chosen by BHEL shall be binding on the Contractor for discharging the obligation of BHEL in respect of the 
tax liability to the Contractor.   
 
8.2  ‘Enabling Works’ 
The contractor shall pay all (save the specific exclusions as enumerated in this contract) taxes, fees, 
license charges, deposits, duties, tools, royalty, commissions or other charges which may be levied on the 
input goods & services consumed and output goods & services delivered in course of his operations in 
executing the contract.  In case BHEL is forced to pay any of such taxes, BHEL shall have the right to 
recover the same from his bills or otherwise as deemed fit. ( i.e. rates quoted by bidder shall be 
inclusive of Service Tax, VAT/WCT and all other taxes and duties ) 
 
8.3   New Taxes/Levies  
 
In case the Government imposes any new levy/tax on the output service/ goods/work after award of the 
contract, the same shall be reimbursed by BHEL at actual.  
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In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer, the 
Bidder/Contractor must convey its impact on his price duly substantiated by documentary evidence in 
support of the same before opening of Price Bid. Claim for any such impact after opening the Price Bid 
will not be considered by BHEL for reimbursement of tax or reassessment of offer.   
No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, duties etc. on 
input goods/services/work shall be made. Such impact shall be taken care of by the Price 
Variation/Adjustment Clause (PVC) if any. In case PVC is not applicable for the contract, Bidder has to 
make his own assessment of the impact of future variation if any, in rates of taxes/duties/ levies etc. in his 
price bid. 
8.4    BUILDING & OTHER CONSTRUCTION WORKERS (REGULATION OF EMPLOYMENT AND 

CONDITIONS OF SERVICE) ACT, 1996 (BOCW Act) AND RULES OF 1998 READ WITH 
BUILDING & OTHER CONSTRUCTION WORKERS CESS Act, 1996 & CESS RULES, 1998.  

In case any portion of work involves execution through building or construction workers, 
then compliance to the above titled Acts shall be ensured by the contractor and 
contractor shall obtain license and deposit the cess under the Act. In the circumstances 
it may be ensured as under:- 

i.  It shall be the sole responsibility of the contractor in the capacity of employer to 
forthwith (within a period of 15 days from the award of work) apply for a licence 
to the Competent Authority under the BOCW Act and obtain proper certificate 
thereof by specifying the scope of its work. It shall also be responsibility of the 
contractor to furnish a copy of such certificate of licence / permission to BHEL 
within a period of one month from the date of award of contract. 

ii.  It shall be the sole responsibility of the contractor as employer to ensure 
compliance of all the statutory obligations under these act and rules including 
that of payment / deposit of 1% cess on the extant of work involving building or 
construction workers engaged by the contractor within a period of one month 
from the receipt of payment. 

iii. It shall be the responsibility of the sub-contractor to furnish the receipts / challans 
towards deposit of the cess together with the number, name and other details of 
beneficiaries (building workers) engaged by the sub-contractor during the 
preceding month. 

iv. It shall be the absolute responsibility of the sub-contractor to make payment of all 
statutory payments & compensations to its workers including that is provided 
under the Workmen’s Compensation Act, 1923. 
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DRAWINGS: 
 
Following drawings are attached at the end of Vol IA 
 

1. General Arrangement of boiler  Sectional Side Elevation  

Drawing No. – 0-00-022-75171/Rev05 
 

2. General Arrangement of boiler  Sectional Plan 

Drawing No. – 0-00-022-75172/Rev04 
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10.0  EXLUSIONS 

 

The following listed activities are specific exclusions from the scope of work under this tender 
specification- 
 
 

1. Erection of LP By-pass valve & CRH NRV with Hydraulic System 

2. Erection of Interceptor Valves 

3. Spray Insulation of Steam Turbines    

4. Electrical components such as push-buttons, junction boxes etc. 

5. E&C work of cable trays, cables and earthing etc 

6. Control panels, EPMS, MCC etc. 

7. Electrical & C&I items of equipment handling system  

8. All electrical and control & instrumentation items except those specified elsewhere in these 
specifications. 

9. Civil works except to the extent specifically indicated elsewhere in this tender. 

10. Supply of primer and paints for final painting  

11. Pneumatic copper tubing and fittings thereof.  

12. Testing and commissioning of heating elements, thermostats, HV rectifier transformers. 

13. Electrical and C&I items of variable frequency drives as provided elsewhere in these 
specifications. 
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TRICHY SUPPLY  
 

Sl No. PGMA Description            Weight (in Kg) 
Structures (Rate Schedule Identifier Sl No. 1.1 of Rate Schedule) 

1 35010 Foundation Materials-Boiler 11,233 
2 35110 Main Columns Left  106,972 
3 35120 Main Columns Right 106,980 
4 35130 Main columns Middle 58,738 
5 35140 Auxiliary Column-Left Side 38,592 
6 35150 Auxiliary Column-Right Side 38,592 
7 35160 Air heater Columns 29,255 
8 35190 Girder Pin Connection 3,208 
9 35210 Boiler Ceiling Structure - Fabricated 165,506 

10 35220 Boiler Ceiling Structure – Rolled Beams 52,477 
11 35230 Boiler Ceiling Structure – Bracings 7,051 
12 35310 Horizontal Bracing I Mbl 11,839 
13 35320 Horizontal Bracing II Mbl 23,077 
14 35330 Horizontal Bracing III Mbl 11,368 
15 35340 Horizontal Bracing IV Mbl 12,740 
16 35350 Horizontal Bracing V Mbl 11,478 
17 35380 Landing Platforms 45,258 
18 35390 Platform at Drum Floor Level 21,446 
19 35441 Horizontal Beams-Lower 58,724 
20 35443 Horizontal Beams-Upper 53,325 
21 35511 Front Bracing-Lower 19,696 
22 35513 Front Bracing-Upper 15,059 
23 35521 Side Bracing-Lower 53,801 
24 35523 Side Bracing-Upper 50,803 
25 35531 Rear Bracing-Lower 29,235 
26 35533 Rear Bracing-Upper 20,444 
27 35610 Boiler Roof Structure 74,072 
28 35611 Boiler Roof Sheeting 22,752 
29 35700 HSFG Fasteners for PG 35 3,565 
30 35811 Floor Grills and Guard Plate 48,033 
31 35820 Stairs 12,458 
32 35851 Hand Rails and Posts 12,808 
33 35993 Consumables and erection materials 12,984 
34 36110 Air Pre-heater Frames 65,365 
35 36310 Main Mbl Floor 11th Level 13,138 
36 36311 Main Floor I Mbl 1st Pass 28,874 
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37 36320 Main Floor 12th Level 23,796 
38 36321 Main Floor II Mbl Ist Pass 29,063 
39 36330 Main Floor 13th Level 23,185 
40 36331 Main Floor III Mbl 1st Pass 22,271 
41 36332 Main Floor III Mbl 2nd Pass 26,383 
42 36340 Main Floor 14th Level 20,513 
43 36341 Main Floor IV Mbl 1st Pass 25,046 
44 36350 Main Floor 15th Level 5,875 
45 36351 Main Floor V Mbl 1st Pass 15,002 
46 36391 Miscellaneous Platforms-Part I 48,816 
47 36392 Miscellaneous Platforms-Part II 52,000 
48 36393 Misc Structure 11,000 
49 36610 Boiler roof Structure 19,069 
50 36611 Boiler Roof Sheeting 120 
51 36620 Boiler Side Cladding Structure 4,905 
52 36740 Posts & Hangers 15,678 
53 36813 Floor grills & Guard Plate-Upper 96,402 
54 36820 Stairs & Ladders 6,307 
55 36853 Hand Rails & Posts-Upper 58,540 
56 36993 Consumables & Erection Material 18,000 
57 38210 Inter Connecting Platforms between Boiler/Elevat 45,000 
58 38299 Mill Handling Monorail 62,000 
59 38310 Connecting Platforms To Mill Deaerator Bay 45,000 
60 38410 Mill Maintenance Platforms 60,000 
61 38810 Floor Grills & Guard Plates 24,000 
62 38850 Hand Rails & Hand Rail Posts 15,000 

SUB TOTAL (STRUCTURES - TRY SUPPLY) 2,123,917 
  

Pressure Parts (Rate Schedule Identifier Sl No. 1.2 of Rate Schedule) 
Sl No. PGMA Description            Weight (in KG) 

1 04124 Upper Drum Without Intl Id 49-60 87,311 
2 04144 Upper Drum Sspn Id 49-60 4,939 
3 04988 Drum-Commissioning Spares 4 
4 05137 Water Wall  Inlet Front Lower Header 6,715 
5 05147 Water Wall  Inlet Rear Lower Header 6,622 
6 05155 Inlet Side Lower Water wall Header  13,290 
7 05175 Inlet Extended Side Lower Water Wall Header 1,285 
8 05227 Water wall Rear Hanger Outlet Header 2,172 
9 05229 Water wall Rear Screen tube Outlet Header 3,897 

10 05231 Outlet Front Upper Ww Header 2,729 
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11 05251 Outlet Side Upper Ww Header 5,121 
12 06400 Unclassified Burner Panel 11,629 
13 06631 Front Upper Ww Pnl 33,815 
14 06637 Water wall Lower Front Panel 14,993 
15 06641 Rear Upper Ww Pnl 19,112 
16 06647 Rear Lower Ww Pnl 14,993 
17 06651 Side Upper Ww Pnl 38,026 
18 06655 Side Lower Ww Pnl 24,655 
19 06670 Extended Side Ww Pnl 6,477 
20 07108 Downcomer Piping-Upper Portion 26,866 
21 07109 Downcomer Piping-Lower Portion 31,816 
22 07215 Relief Tubes From Side Wall Outlet Header 11,721 
23 07216 Relief Tubes From Rear Hanger Header 13,387 
24 07218 Relief Tubes From Front Outlet Header 5,374 
25 07223 Furnace Screen Tubes 14,107 
26 07225 Furnace Rear Hanger Tubes 5,472 
27 07226 Furnace Rear Arch Tubes 11,501 
28 07231 Lower Corner Transition Tubes 1,278 
29 07232 Upper Corner Transition Tubes 448 
30 07401 Water wall  Suspension 11,466 
31 07410 Downcomer Suspension 1,968 
32 07420 Downcomer Guides 2,128 
33 07431 Riser Tube Support 2,110 
34 07500 Misc Components - Pressure Parts 197 
35 07601 Pressure Seals 695 
36 07700 Bulked BPS items for PG 04 to 07 624 
37 07991 Indigenous Electrodes 30 
38 07992 Imported Electrodes 35 
39 07993 Consumables & Erection Materials 596 
40 08101 Furnace Upper Buckstays 90,308 
41 08104 Furnace Intermediate Buckstay 5,398 
42 08107 Furnace Lower Buckstays 24,732 
43 08111 Furnace Rear Arch Buckstay 1,813 
44 08400 Furnace Guide 18,000 
45 08700 Ex. Movements Measurement Components 307 
46 08900 Furnace Key Buckstay 2,451 
47 08904 Windbox Connecting Duct Trusswork 4,850 
48 09001 Seal Boxes For Furnace Opening 5,234 
49 09002 Seal Boxes For Instrument Inserts 1,390 
50 09003 Material For Instrument Inserts 204 
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51 10135 Horizontal Spaced Shinlet Header 5,470 
52 10174 Vertical Spaced Sh Centre Inlet Header 8,130 
53 10178 Vertical Platen Sh inlet Header 4,235 
54 10182 Sh Rear Wall Inlet Header 2,447 
55 10183 Sh Frontwall Inlet  Header 3,113 
56 10184 Sh Extended Side Wall Inlet Header 612 
57 10185 Sh Rear Roof Inlet Header 2,139 
58 10191 Sh Radiant Wall Roof Inlet Hdr 2,080 
59 10235 Horizntl Spaced Sh Outlet Header 7,410 
60 10274 Vertical Spaced Sh Centre Outlet Header 13,496 
61 10278 Vertical Platen Sh Outlet Header 7,121 
62 10283 Sh Frontwall Outlet Header 3,375 
63 10284 Sh Extended Side Wall Outlet Header 968 
64 10291 Sh Radiant Wall Roof Outlet Hdr 2,591 
65 10687 Sh Radiant Wall Junction Header 2,178 
66 11236 Sh Hori Spaced Coil Upper + Attch 107,215 
67 11237 Sh Hori Spaced Coil Inter + Attch 90,901 
68 11274 Sh Rear Vertical Spaced Coil + Attachment 34,662 
69 11278 Sh Vertical Platen Coil Centre + attch. 41,961 
70 11682 Sh Rear Wall Panels 16,454 
71 11683 Sh Side Wall Panels 25,214 
72 11684 Sh Extended Side Wall Panels 2,703 
73 11685 Sh Front Wall Panels 11,931 
74 11687 Sh Rear Roof Panels 6,763 
75 11691 Sh Radiant Wall Roofpanels 13,762 
76 11694 S.H.Extended Bottom Panels 2,130 
77 12174 Sh Vertical Platen Inlet Pipes 3,884 
78 12184 Roof Inlet Sh Pipes 2,092 
79 12535 Sh Hor Sapaced Hanger Tube 26,604 
80 12803 Sh Steam Cooled Spacer Tubes 790 
81 12805 Super Heater Hanger Tubes 2,922 
82 12850 Sh Conn Pipes-Saturated 3,776 
83 12852 Sh Desh Links 3,800 

   84 12900 Sh Desh 1,064 
85 12903 5h Miscl Components 29,485 
86 12906 Sh Suprts For Lines & Links 3,775 
87 12914 Suspension Of Sh Radiant Roof Headers 437 
88 12917 Suspension Of Radiant Roof 1,727 
89 12924 Suspension Of Sh Back Pass Headers 7,555 
90 12928 Suspension Of Sh Rear Wall 4,160 
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91 12944 Suspension Of Sh Platen Headers 1,821 
92 12948 Suspension Of Vertical Spaced Assembly 8,011 
93 12954 Suspension Of Vertical Spaced Headers 4,061 
94 12968 Suspension Of Platen Assembly 6,113 
95 12991 Indigenous Electrodes 44 
96 12992 Imported Electrodes 68 
97 12993 Consumables & Erection Materials 709 
98 15174 Reheater Vert Spaced Inlet Header Rhh1 4,200 
99 15274 Reheater Vert Spaced Outlet Header Rhh 6,900 

100 16275 Rh Vertical Spaced Front Coil + Att 31,280 
101 16277 Vert Rear Platen Rhcoil Assy Attach 42,020 
102 17904 Rh Hdr Suprts & Suspensions Above Roof 2,586 
103 17919 Rh Front Suspension 3,627 
104 17929 Rh Rear Suspension 6,394 
105 17991 Indegenous Electrodes 20 
106 17992 Rh Site Electrodes Imported 35 
107 18001 Furnace Roof Skin Casing 7,135 
108 18010 Pr Pts Attachmnts In Furn Roof Skn Cas 1,805 
109 18020 Vibration Snubbers 54 
110 19114 Coils And Supports Of Upper  P.Tube Ec 111,947 
111 19124 Coils And Supports Of Lower  P.Tube Ec 106,404 
112 19701 Inlet Eco Headers 3,095 
113 19702 Outlet Eco Headers 1,968 
114 19753 Headers Of Rear   Intert Eco 3,022 
115 19763 Headers Of Front  Intert Eco 3,022 
116 19802 Eco Hanger Tubes 5,603 
117 19850 Eco Feed Pipe 2,070 
118 19851 Eco Links To Drum 5,270 
119 19904 Eco Suprts & Suspensions Above Roof 14,753 
120 19905 Eco Suprts & Suspensions Below Roof 3,605 
121 19906 Eco Suprts For Lines & Links 680 
122 19907 Eco Supports/Feed Pipe Suspension 535 
123 19992 Imported Electrodes 35 
124 21600 Soot Blower Piping And Fittings 6,965 
125 21601 Soot blower Piping Supports 4,000 
126 21700 Bulked Bps Components For Sb Piping 750 
127 21800 Sb Valves (Bhel) 470 
128 21825 Sb Valves (Sub Delivery) 250 
129 21850 Soot Blower Safety Valve (Bhel) 23 
130 21992 Imported Electrodes 50 
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131 24260 Valves (Bhel)   Rh Uty Blr 7,820 
132 24265 Valves & Fittings (Sd)   Rh Blr 2,645 
133 24273 Direct Water Level Gauge-Lp 264 
134 24275 Headers For Trim Piping 1,700 
135 24280 Erv And Safety Valves(Bhel) 2,080 
136 24285 Safety Valve/Erv Silencers(Bhel) 13,612 
137 24700 Bulked Bps Components For Trim Pipes 305 
138 24992 Imported Electrodes 25 
139 24993 Consumables & Erection Materials 8 
140 24994 Name Plates 177 
141 28220 Doors 4,200 
142 31010 Skin Casing Comps Welded To Pressure P 2,400 
143 31102 Furnace Bottom Skin Casing 750 
144 31104 Furnace Rear Arch Skin Casing 4,150 
145 31105 Second Pass Skin Casing 250 
146 32010 Fixing Comp For Blr Pr Parts Insul 7,000 
147 32310 Fixing Comp For Air Ducts Insul 22,000 
148 42001 Pneumatic Fittings 32 
149 42002 Steam Blow Materials 1,004 
150 42005 Instrument Fittings 296 
151 42010 Lfo Pump Set 2,836 
152 42020 Hfo Pump Set 6,975 
153 42030 Hfo Heater Set 12,000 
154 42046 Drain Oil Pump-Motor Assy 400 
155 42065 Drain Oil Tank 1,347 
156 42070 Burner Station Skid Assembly 4,825 
207 42120 Piping, Pump House-Fuel Oil 2,500 
208 42128 Piping,Pump House Steam - Ibr 500 
209 42150 Piping, Operating Floor Hfo & Tracer 3,000 
210 42152 Piping,Opr'G Floor Lfo 1,200 
211 42154 Piping,Opr'G Floor Drain Oil 1,500 
212 42157 Piping,Opr'G Floor Atm Air 800 
213 42158 Piping,Opr'G Floor Steam-Ibr 1,630 
210 42200 Sub delivery Fuel Oil System 1,500 
211 42300 Bhel Valve F.O. System 600 
212 42358 Bhel Valve,Opr'G Floor Stm-Ibr 400 
213 42700 Bps Fasteners 500 
214 42988 Oil&Gas System Commissioning Spare 50 
213 42992 Imported Electrodes 10 
214 45220 Wind Box Assembly 22-In Width 44,320 
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215 45221 Wind Box Support 22-In Width 5,056 
216 97297 Mtm Clamps And Pads 76 

SUB TOTAL (Pressure Parts -TRY SUPPLY) 1,669,566 
 
Non Pressure Parts (Upto ESP Inlet Funnel) (Rate Schedule Identifier Sl No. 1.3 of Rate Schedule) 

1 20001 Long Retractable Soot Blower T30 Mark 16,701 
2 20004 Wall Box Non Pressurised For Lrsb Mk I 630 
3 20201 Wall Deslagger Rw5e 8,553 
4 20204 Wall Box Non Pressurised For Rw5e 989 
5 20794 Wall Box Non pressurised For Temp Prob 32 
6 20972 Temp Probe Duplex With Power Trcack&Ac 627 
7 30103 Seal Plate Assy 1,500 
8 30105 Furnace Bottom Enclosure Framing 3,100 
9 30211 Furnace Rear Arch Enclosure Framing 1,700 

10 30212 Furnace Extd Side Bottom Enclosure Fra 6,000 
11 30215 Main Boiler 2,600 
12 30219 Vertical Roof Enclosure Framing 35,000 
13 30220 Deck Support And Seals 14,700 
14 41350 Air Cooled Oil Gun Assy, 800 
15 41390 Oil Gun Vice Assy And Rack 836 
16 41500 High Energy Arc Igniter 446 
17 41988 Oil&Gas Burner Commissioning Spare 16 
18 43004 Assy Comp Scanner & Gun Air System 1,600 
19 43005 Assy Comp Mill Seal Air System 2,500 
20 43104 M/C Comp Scanner & Gun Air System 8,500 
21 43105 M/C Comp Mill Seal Air System 12,000 
22 43200 Subdel,Ignitor&Scanner Air System 2,500 
23 47201 Fuel Piping Supports With 20-In Pipe 12,000 
24 47203 Pipe Couplings Orifice & Misc Items 18,000 
25 47209 St Pipes Shop Bends For Rest Of The Mi 150,000 
26 48012 Rect  Duct Bet F.D Fan And Airheater 31,033 
27 48014 Expn Piecesbet F.D Fan And Airheater 1,375 
28 48015 Supportsetcbet F.D Fan And Airheater 2,065 
29 48112 Rect Ducts Pri Fan To Airheater Prisid 29,955 
30 48114 Expn Piecespri Fan To Airheater Prisid 1,052 
31 48115 Supportsetcpri Fan To Airheater Prisid 3,355 
32 48141 Seal Air Hag And Id Fan Outgate 2,700 
33 48142 Rect Duct  Coldairbus(Temp Air To Mill 18,367 
34 48144 Expn Piecescoldairbus(Temp Air To Mill 1,572 
35 48145 Supportsetccoldairbus(Temp Air To Mill 2,020 
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36 48200 Instrument Tappings On Ducting 2,180 
37 48202 Rect  Ducts air heater To Wind box duct 30,900 
38 48204 Expn Pieces air heater To Windbox duct 8,800 
39 48205 Supportsetcairheater To Windboxduct 3,000 
40 48207 Flow meters For Secondary Air Flow 5,101 
41 48212 Wind Box Connecting Ducts - Rectangula 9,000 
42 48214 Expn Pieces windbox Connecting Duct 2,300 
43 48222 Rect  Duct-Airheater Priside to hotair B 38,700 
44 48224 Expn Pieces air heater Priside to hotair B 5,400 
45 48225 Supports For Hot P.A (Ah To Hot Bus) 8,100 
46 48382 Rect  Duct Economiser To Airheater2nop 29,500 
47 48384 Expn Pieces economiser To Airheater2nop 7,500 
48 48385 Supportsetceconomiser To Airheater2nop 14,000 
49 48432 Rect  Duct Airheater Boiler Outlet-Gas 14,163 
50 48434 Expn Pieces air heater Boiler Outlet-Gas 4,441 
51 48435 Supportsetcairheater Boiler Outlet-Gas 1,620 
52 48462 Rect  Duct Boiler Outlet To Elec Precp 75,157 
53 48464 Expn Pieces boiler Outlet To Elec Precp 9,326 
54 48465 Bof To Ep Ducting Supports 5,833 
55 48662 Rect  Duct Hot Air Bus To Mills 22,178 
56 48664 Expn Pieces hot Air Bus To Mills 2,606 
57 48665 Supports For Hot Pa To Mills 535 
58 48667 Venturi-Primary Air Flow 4,700 
59 48700 Bulked Bps Components 2,502 
60 48993 Erection  Materials 4,765 
61 99400 Airheater, Steamcoil  Air heater Handling E 850 
62 99512 Furnace Cradle 2 Wall Covrage Electr 1,100 

SUB TOTAL (Non Pressure Parts (Upto ESP Inlet Funnel)- TRY SUPPLY)  709,081 
    

Rotating Machine (Rate Schedule Identifier Sl No. 2.1 of Rate Schedule) 
1 65070 Belt Type Volumetric Feeder 7ft. Cd 30,000 
2 67204 Raw Coal Gates Needle Type 2,500 
3 67272 Coal Valve-36 Inch Motor Operated 4,700 
4 67276 Raw Coal Gate Chain Op 36" Circular 5,000 
5 67283 Feeder Outlet Isolation Gate 6,500 
6 67801 Down Spout 13,000 
7 67802 Bunker Emptying Chute 10,000 
8 67803 Feed Pipe To Mill 4,000 

SUB TOTAL (Rotating Machines - TRY SUPPLY) 75,700 
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Handling Equipment of Rotating Machines (Rate Schedule Identifier Sl No. 2.2 of Rate Schedule) 
1 99099 Misc Chain Pulley Blocks 100 
2 99100 Fan Handling Equipment 23,000 

SUB TOTAL (Handling Equipment of Rotating Machines - TRY SUPPLY) 23,100 
    

Non Pressure Parts ( ESP Outlet funnel to chimney)(Rate Schedule Identifier Sl No. 3.2 of Rate 
Schedule) 

1 39012 Foundation Materials I.D.Duct Supports 9,000 
2 39100 Column Frames For Ducting Before Esp 110,000 
3 39140 Column Frames Near I.D. Fan 140,000 
4 39150 Col Frames Betn I.D.Fan And Chimney 33,000 
7 39300 Platforms - External Structure 40,000 
8 39301 Struc And Platform For Fans 5,000 
9 39302 Struc For Motor Hood Covering 5,671 

10 39303 Monorail Beam for Fans 45,000 
11 39700 Hsfg Fasteners For Pg 39 400 
12 39810 Floor Grill 10,000 
13 39820 Stairs 4,000 
14 39850 Hand Rail And Hand Rail Posts 9,000 
15 39993 Consumables & Erection Materials 5,500 
16 48482 Rect Ducts-Elec Prptr/M.S To Inddraftf 53,754 
17 48484 Expn Pieceselec Prptr/M.S To Inddraftf 8,063 
18 48485 Supportsetcelec Prptr/M.S To Inddraftf 4,791 
19 48492 Rect Duct  Ind Draft Fan To Chimney 48,756 
20 48494 Expn Piecesind Draft Fan To Chimney 3,525 
21 48495 I.D.System Duct Supports 4,140 

SUB TOTAL (Non Pressure Parts ( ESP Outlet funnel to chimney)- TRY 
SUPPLY) 539,600 
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Piping - AS (Rate Schedule Identifier Sl No. 4.2 of Rate Schedule) 
1 24200 Boiler Trim Piping And Fittings 24,345 
2 24215 Spray Water System   Cc Rh Blr 2,405 
3 24316 RH Desh 746 

SUB TOTAL (Piping - AS - TRY SUPPLY) 27,496 
 
    

Piping - CS (LP) (Rate Schedule Identifier Sl No. 4.4  of Rate Schedule) 
1 24220 Safety Valve Esc Pipe&Drain - Cc Rh Bl 8,666 
2 24225 Silencer Support-Safety Valves 6,710 
3 24235 Silencer & Support-Starting Vent - Cc Rh Blr 1,565 
4 24240 Sample Cooler And Supports 675 
5 24350 Boiler Filling Piping 1,000 

SUB TOTAL (Piping - CS (LP) - TRY SUPPLY) 18,616 
 
 

 
    
Piping-Hangers and Supports (Rate Schedule Identifier Sl No. 4.6 of Rate Schedule) 

1 24201 Boiler Trim Piping Supports 6,324 
2 24351 Hangers And Supports Of Blr Filling Pipe 450 

SUB TOTAL (Piping-Hangers and Supports - TRY SUPPLY) 6,774 

  
 
  

Insulation - Insulation (Rate Schedule Identifier Sl No. 5.1 of Rate Schedule) 
1 33924 Misc Eqpts Asbestos Materials 200 
2 33975 Misc Eqpts Sealing Compound 200 

SUB TOTAL (Insulation - Insulation - TRY SUPPLY) 400 

  
 
  

Insulation - Pourable and Castable  (Rate Schedule Identifier Sl No. 5.2 of Rate Schedule) 
1 33201 Main Blr Formed Refractory Is8 500 
2 33212 Main Blr Castable Refractory Gr C 55,000 
3 33230 Main Blr Pourable Insulation 70,000 

SUB TOTAL (Insulation - Pourable and Castable  - TRY SUPPLY) 125,500 

  
 
  

Insulation - Iron Parts (Rate Schedule Identifier Sl No. 5.3 of Rate Schedule) 
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1 33970 Misc Eqpts Expanded Metal 3,000 
2 33971 Misc Eqpts Woven Wire Cloth 400 

SUB TOTAL (Insulation - Iron Parts - TRY SUPPLY) 3,400 
    

Insulation - Wool mattress (Rate Schedule Identifier Sl No. 5.5 of Rate Schedule) 
1 33021 Blr Pr Parts Mineral Wool 42,000 
2 33321 Air Ducts Mineral Wool 40,500 

SUB TOTAL (Insulation - Wool mattress - TRY SUPPLY) 82,500 
    

TOTAL TRICHY SUPPLY 5,405,650 

  

 
 
 
  

BAP RANIPET SUPPLY  
    

Sl No. PGMA Description            Weight (in Kg) 
Pressure Parts (Rate Schedule Identifier Sl No. 1.2 of Rate Schedule) 

1 50510 STEAM COIL  A P H 6,000 
2 52000 SPECIAL TOOLS/CONTRA 608 
3 52010 LARG AH-ROTOR ASSY 58,722 
6 52013 LARG AH-ROTORSEALS 2,121 
7 52024 Cold Basket & ELEMENT 42,894 
8 52030 LARG AH-ROTORHOUSING 31,968 
9 52041 HOT END CONN PLATE 35,135 

10 52042 COLD END CONN PLATE 42,166 
11 52054 LARG AH-AXIAL SEAL 199 
12 52055 LARG AH-BY PASS SEAL 773 
13 52100 LARGE AH ROTOR DRIVE 3,176 
14 52211 LARG AH-AIRSEAL PIPE 673 
15 52220 LARG AH-GENS DETAILS 2,564 
16 52261 LARG AH-GUIDE BEARNG 2,920 
17 52262 LARG AH-SUPRT BEARNG 3,824 
18 52271 OIL PIPING GUIDE BRG 516 
19 52272 OIL PIPING SUPRT BRG 537 
20 52274 LUB OIL CIRCULATION UN 1,102 
21 52301 WASH MANIFLD GAS INL 426 
22 52302 WASH MANIFLD GAS OUT 398 
23 52326 CLEANG EQPT GAS OUT 135 
24 52329 CLE EQPT DRIVE UNIT 1,556 
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25 52600 LARGE AH E,C&I COMPONE 128 
26 52988 LARG AH COMMISSIONING 103 

SUB TOTAL (Pressure Parts - BAP RANIPET SUPPLY) 238,644 
 
Non Pressure Parts (Upto ESP Inlet Funnel) (Rate Schedule Identifier Sl No. 1.3 of Rate Schedule) 

1 57013 DAMPERS BET FD FAN & A 5,260 
2 57033 SA SCAPH INLET DAMPER 1,845 
3 57063 SA SCAPH OUTLET DAMPER 1,845 
4 57110 GUILLOTENE GATE PA FAN 7,024 
5 57113 DAMPERS BETWEEN PAFAN 2,596 
6 57143 DAMPER COLD AIR BUS(TE 1,355 
7 57160 COLD AIRGATE, AIRBUS T 3,000 
8 57203 DAMP APH TO WINDBOX DU 2,969 
9 57209 MTG BKT FOR CL DAMPER 2,632 

10 57223 DAMP APH PRIMARY SIDE 2,227 
11 57270 GUILLOTENE GATE DUCT T 10,634 
12 57273 DAMPER BOILER OUTLET 3,546 
13 57383 FLUE GAS SAH INLET DAM 9,414 
14 57433 DAMPER APH BOILER OUTL 8,824 
15 57460 GUILLOTENE GATE EP INL 10,321 
16 57466 PLATFORMS AND LADDERS 14,530 
17 57491 BLOWER WITH MOTOR 600 
18 57577 ELECT ACTUATOR FOR GAT 5200 
22 57988 DUCTS COMMISSIONING SP 20 

SUB TOTAL (Non Pressure Parts (Upto ESP Inlet Funnel) - BAP RANIPET 
SUPPLY) 93,842 

  
 
  

Rotating Machine (Rate Schedule Identifier Sl No. 2.1 of Rate Schedule) 
1 55011 FD FAN FOUNDATION MATL 964 
2 55017 FD FAN C&I ITEMS 34 
3 55031 PA FAN FOUNDATION MATL 1,287 
4 55037 PA FAN C&I ITEMS 44 
5 55214 1REAC FDFAN1600-2000 13,185 
7 55334 2 REACT PA FAN 23,405 
8 55810 AXIAL FDFAN COUPLING 650 
9 55830 AXL PAFAN COUPLING 852 

10 55910 AXL FDFAN ACCESSORY 3,755 
11 55911 AXIAL FDFAN SILENCER 18,547 
12 55930 AXL PAFAN ACCESSORY 3,755 
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13 55931 PA FAN SILENCER 23,393 
14 56000 TOOLS & FIXTURE/CONT 500 
15 56021 ID FAN FOUNDATION MATL 2,593 
16 56027 ID FAN C&I ITEMS 34 
17 56091 RAD FAN-FIRST FILL LUB 7,000 
18 56171 SEALAIRFAN BCSS<1000 6,011 
19 56224 BAC 2 SUC ID FAN 52,024 
20 56820 RADL IDFAN COUPLING 7,500 
21 56988 RADIAL FAN COMMG SPA 25 

SUB TOTAL (Rotating Machine - BAP RANIPET SUPPLY) 165,558 
    

ESP (Rate Schedule Identifier Sl No. 3.1 of Rate Schedule) 
1 77401 ROLL/SLIDE SUPPORTS 7,072 
2 77405 ESP-SUB-DELIVERY COMPO 138 
3 77406 INSULATOR HOUSING AS 12,763 
4 77408 GAS DIST. ASSY 20,414 
5 77409 GD-RAPPING MECHANISM 3,952 
6 77410 GD_DRIVE ARRANGEMENT 229 
7 77411 GAS SCREEN-EP 10,502 
8 77413 EMIT SYST SUSPENSION 4,430 
9 77414 SUPPORT INSULATORS 1,920 

10 77415 EMITTING ELECTRODES 7,717 
11 77416 EMIT ELECT RAPP MECH 9,968 
12 77417 DRIVE ARGT. FOR EMIT. 8,480 
13 77419 COL ELEC SUSPENSION 37,317 
14 77420 COLLECTING ELECTRODE 361,620 
15 77421 EMIT SYS FRAME-TOP 37,440 
16 77422 EMIT SYS FRAME BOTOM 42,220 
17 77423 INSPECTION DOORS 3,404 
18 77424 SHOCK BARS 27,481 
19 77425 COLL ELECT RAPP MECH 26,199 
20 77426 COLL ELEC RAPP DRIVE 1,853 
21 77428 ESP ROOF PANELS 41,238 
22 77430 ELECTRICAL SD COMPTS 800 
23 77431 GEARED MOTORS FOR RAPP 6,015 
24 77432 EMIT SYS FRAME-MIDLE 58,654 
25 77437 JUNCTION BOX & PUSH BU 483 
26 77442 OUTER ROOF-EP 83,087 
27 77443 HOPPER RIDGES 17,329 
28 77444 HOPPER UPPER PART 92,809 
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29 77445 HOP MLD&LOWER PART 112,240 
30 77446 INSULATOR SUPP PANEL 32,533 
31 77447 ROOF PANEL ASSY 43,234 
32 77448 CASING STRUCTURE 114,454 
33 77449 CASING SHELL/PANEL 270,003 
34 77450 INLET-OUTLET FUNNEL 55,824 
35 77456 PENT HOUSE FOR E P 11,832 
36 77457 SPLITTER&GUIDE VANES 8,561 
37 77459 CONTROL ROOM-INSERTS 16,700 
38 77461 EP PERF TEST EQUIPT 211 
39 77463 ASH LEVEL INDICATOR 293 
40 77465 APP PLATFORM-HOPPER 38,112 
41 77466 WATER WASHING SYSTEM 901 
42 77472 INTERLOCKS-EP 650 
43 77473 ELECTRICALLY OPERTD HO 2,057 
44 77476 OPACITY MONITOR & ACCE 28,800 
45 77477 LT SWITCH BOARD/ESP SW 7,086 
46 77478 BAPCON & ACCESSORIES 179 
47 77480 FOUNDATION MATLS FOR E 4,937 
48 77481 SUPPOTING STRUCTURES F 141,364 
49 77490 HEATING ELEMENTS 985 
50 77492 AUXILIARY CONTROL PANE 7,700 
51 77988 COMMISSIONING SPARES 560 
54 77996 TOOLS & TACKLES 102 

SUB TOTAL (ESP - BAP RANIPET SUPPLY) 1,824,852 
    
    

Non Pressure Parts ( ESP Outlet funnel to chimney)(Rate Schedule Identifier Sl No. 3.2 of Rate 
Schedule) 

1 57470 EP OUTLET GATE 8,763 
2 57480 ID FAN INLET GATE 9,329 
3 57490 GUILLOTENE GATE ID FAN 9,196 
4 89610 EP GALLERIES&STAIRS 25,057 
5 89611 ESP ROOF HANDRAILS 3,203 

SUB TOTAL (Non Pressure Parts ( ESP Outlet funnel to chimney) - BAP 
RANIPET) 

55,548 

    
    

Sl No. PGMA Description            Weight (in Kg) 
Insulation -Aluminium Cladding Sheets (Rate Schedule Identifier Sl No. 5.4 of Rate Schedule) 
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1 77468 FIXING COMP. FOR ESP I 43,440 
SUB TOTAL (Insulation -Aluminium Cladding Sheets - BAP RANIPET 

SUPPLY) 43,440 
 

Insulation - Wool mattress (Rate Schedule Identifier Sl No. 5.5 of Rate Schedule) 
1 77467 MIN WOOL FOR ESP INSUL 60,760 

SUB TOTAL (Insulation - Wool mattress - BAP RANIPET SUPPLY) 60,760 
    

TOTAL RANIPET SUPPLY 2,482,644 
 
 
PC CHENNAI SUPPLY 
    

     
Piping - P91  (Rate Schedule Identifier Sl No. 4.1 of Rate Schedule) IBR 

1 80300 MS FROM SUPERHEATER TO BOILER STOP VALVE 8,000 I 
2 80301 MS FROM BOILER STOP VALVE TO ESV 36,000 I 
3 80304 MS HEADER TO HPBP VALVE 4,300 I 
4 80310 HRH FROM REHEATER TO INTERCEPTOR VALVE 73,000 I 
5 80312 LPBP VALVE UPSTREAM & DOWNSTREAM 19,600 I 
6 80320 CRH FROM TURBINE TO REHEATER 22,800 I 

SUB TOTAL (Piping - P91 - PC CHENNAI SUPPLY) 163,700   
     

Piping - AS  (Rate Schedule Identifier Sl No. 4.2 of Rate Schedule) IBR 
1 80303 MS HEADER TO AUX PRDS 4,620 I 
2 80307 HP & LP BYPASS WARM UP 600 I 
3 80320 CRH FROM TURBINE TO REHEATER 22,800 I 
4 80321 HPBP VALVE TO CRH PIPING 5,200 I 
5 80336 EXTRACTION STEAM TO HP HEATER NO.1 1,100 I 
6 80901 SUB DELIVERY VALVES FOR LIGHT UP 1,050 N 
7 80992 IMPORTED ELECTRODES 3,000 N 

SUB TOTAL (Piping - AS - PC CHENNAI SUPPLY) 38,370   
     

     
     
Sl No. PGMA Description            Weight (in Kg) IBR 
Piping - CS (HP)  (Rate Schedule Identifier Sl No. 4.3 of Rate Schedule)    

1 80322 CRH PIPING TO DEAERATING HEATER 4,200 I 
2 80331 EXTRACTION STEAM TO LP HEATER-2 3,100 I 
3 80332 EXTRACTION STEAM TO LP HEATER-3 1,600 I 
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4 80335 EXTRACTION STEAM TO DEAERATING HEATER 2,700 I 
5 80337 EXTRACTION STEAM TO HP HEATER-2 800 I 
6 80340 AUX STEAM HEADER 1,100 I 
7 80341 AUX STEAM HEADER INTERCONN BETWEEN UNITS 15,000 I 
8 80342 AUX STEAM TO SCAPH 1,800 I 
9 80344 AUX STEAM TO FO SYSTEM TP 8,000 I 

10 80345 AUX STEAM TO DEAERATING HEATER 3,850 I 
    11 80347 AUX STEAM TO SJAE 1,400 I 

12 80349 AUX STEAM TO GLAND SEALS - TG SCOPE 725 I 
13 80351 AUX STEAM TO UNLISTED USERS - SG SCOPE 4,000 I 
14 80355 STEAM TRACING PIPING 3,000 I 
15 80395 AUX STEAM TO FUEL OIL ATOMISING 900 I 
16 80418 ERECTION MATERIALS FOR INSTRUMENTS 120 N 
17 80420 BOILER FEED PUMP SUCTION 4,210 N 
18 80421 BOILER FEED PUMP RECIRCULATION 3,800 I 
19 80423 BOILER FEED PUMP TO HPH INCLUDING BYPASS 20,700 I 
20 80424 BFD BETWEEN HTRS & GROUP PROTECTION VLV 6,800 I 
21 80425 BFD FROM FINAL HPH TO SG TP 30,000 I 
22 80430 SPRAY WATER TO HPBP 305 I 
23 80431 SPRAY WATER TO AUX PRDS 700 I 
24 80432 SPRAY WATER TO BOILER DESH UPTO SG TP 600 I 
25 80450 CBD AND EMERGENCY DRUM DRAIN 3,000 I 
26 80451 BOILER INTEGRAL PIPING DRAINS 650 I 
27 80452 HP PIPING DRAINS - SG SCOPE 9,900 I 
28 80454 SCAPH DRAINS 800 N 
29 80992 IMPORTED ELECTRODES 3,000 N 
30 81120 HIGH PRESSURE DOSING SYSTEM 3,000 N 
31 81411 DIRECT GAUGES FOR STEAM LINES 700 N 

SUB TOTAL (Piping - CS (HP) - PC CHENNAI SUPPLY) 140,460   
 Sl No. PGMA Description            Weight (in Kg) IBR 
Piping - CS (LP) (Rate Schedule Identifier Sl No. 4.4 of Rate Schedule)    

2 80364 CBD TANK VENT TO SYSTEM 300 I 
3 80365 CBD TANK VENT/SV EXHAUST TO ATMOSPHERE 80 N 
4 80366 IBD TANK VENT TO ATMOSPHERE 4,500 N 
6 80373 AUX STEAM HEADER SV EXHAUST 1,200 N 
7 80375 UNLISTED SV EXHAUSTS - TG SCOPE 9,620 N 
9 80381 HP HEATER VENTS - TG SCOPE 1,600 N 
 80388 CONDENSER AIR EVACUATION PIPING 2,000 N 

13 80400 CONDENSATE SUCTION 1,900 N 
14 80401 CD FROM PUMP TO LPH1/DC INLET TEE&RECIR 14,420 N 
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17 80407 CONDENSATE FOR SEALING OF VACUUM 1,900 N 
18 80408 CONDENSATE DUMP FROM HEADER 1,800 N 
23 80442 GLAND STEAM COOLER DRAINS 400 N 
24 80443 LP HEATER-1 TO CONDENSER 1,200 N 
25 80444 LP HEATER-2/3/4/5 DRAINS&DRIP PUMP INCL 1,600 N 
26 80446 DEAERATING HEATER OVER FLOW AND DRAIN 2,100 N 
27 80447 HP HEATER DRAINS 3,000 N 
29 80449 TG CYCLE PIPING DRAINS & VENTS 3,300 N 
30 80453 LP PIPING DRAINS - SG SCOPE 4,000 I 
31 80455 DRAIN FROM UNLISTED EQPT/VESSEL-SG SCOPE 1,600 N 
34 80460 SG AUX COOLING WATER UNIT SYSTEM 27,000 N 
35 80463 TG AUX COOLING WATER 19,200 N 
36 80468 MAIN CIRCULATION WATER PIPING 20,000 N 

 80471 BOILER WATER WASH TO  AND  FROM UNIT 6,500 N 
39 80480 FIRE WATER-OTHER AREAS 7,000 N 
40 80493 HP FLASH TANK VENT TO CONDENSER 1,400 N 
43 80610 SERVICE AIR-COMP SUCT & DIS TO RECEIVER 5,000 N 
44 80612 SERVICE AIR FOR INDIVIDUAL UNITS 1,100 N 
45 80614 INST AIR COMP SUC & DIS TO RECEIVER 5,000 N 
46 80616 INSTRUMENT AIR FOR INDIVIDUAL UNIT 8,500 N 
47 80650 FUEL OIL SUPPLY AND RETURN PIPING 25,000 N 
48 80673 LUBE OIL PIPING SYSTEM 5,800 N 
49 80901 SUB DELIVERY VALVES FOR LIGHT UP 1,050 N 
51 81412 DIRECT GAUGES FOR NON-STEAM LINES 600 N 
52 81414 LOCAL CONTROL EQPT FOR NON-STEAM LINES 150 N 
53 81415 TEST THERMOWELLS 85 N 

SUB TOTAL (Piping - CS (LP) - CHENNAI SUPPLY) 
  

            189,905 

 
   

 
 
  

Piping - SS (Rate Schedule Identifier Sl No. 4.5 of Rate Schedule) IBR 
1 80600 HIGH PRESSURE DOSING PIPING 400 N 
2 80601 LOW PRESSURE DOSING PIPING 30 N 

SUB TOTAL (Piping - SS - PC CHENNAI SUPPLY) 430  
     

Piping- Hangers and Supports (Rate Schedule Identifier Sl No. 4.6 of Rate Schedule) IBR 
1 80920 H&S FOR HYDRO TEST 2,200 N 
2 80921 H&S FOR LIGHT UP STEAM LINE 40,000 N 
3 80928 H&S FOR BOILER LIGHT UP - TG 22,000 N 
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4 80930 H&S FOR SYNCHRONISATION - TG 16,000 N 
5 80933 H & S FOR LP PIPING 3,100 N 
6 81003 CONTINUOUS BLOW DOWN EXPANDER-D1500 MM 2,400 I 
7 81008 INTERMITTENT BLOW DOWN EXPANDER-D2000 MM 4,300 N 

     8 81432 CONSUMABLES AND ERECTION MATERIALS 10 N 
SUB TOTAL (Piping- Hangers and Supports - PC CHENNAI SUPPLY) 90,010   

     
Insulation - Insulation (Rate Schedule Identifier Sl No. 5.1 of Rate Schedule) IBR 

1 81341 SEALING COMPOUND FOR INSL 300 N 
SUB TOTAL (Insulation - Insulation - PC CHENNAI SUPPLY) 300   

  
Sl No. PGMA Description            Weight (in Kg) IBR 
Insulation - Iron Parts (Rate Schedule Identifier Sl No. 5.3 of Rate Schedule) 

1 81318 FIX COM FOR MISCELLANEOUS PPG INSULATION 800 N 
SUB TOTAL (Insulation - Iron Parts - PC CHENNAI SUPPLY) 800   

     
Insulation -Aluminum Cladding Sheets (Rate Schedule Identifier Sl No. 5.4 of Rate Schedule) IBR 

1 81350 ALUMINIUM CLADDING FOR INSULATION 10,000 N 
SUB TOTAL (Insulation -Aluminium Cladding Sheets - PC CHENNAI SUPPLY) 10,000   
     

Insulation - Wool mattress (Rate Schedule Identifier Sl No. 5.5 of Rate Schedule) IBR 
1 81325 MINERAL WOOL MATTRESS 15,000 N 

SUB TOTAL (Insulation - Wool mattress - PC CHENNAI SUPPLY) 15,000   
     

TOTAL CHENNAI SUPPLY 648,975 
     
 
 
 
     

HYDERABAD SUPPLY   
     

Rotating Machines (Rate Schedule Identifier Sl No. 2.1 of Rate Schedule)  
1 61080 Journal Assembly 82,650  
2 61180 Mill Drive and Bowl Assembly 127,500  
3 61280 Mill Side and Liner Assembly 76,000  
4 61380 Classifier Assembly 91,130  
5 61580 Tramp Iron Spout 550  
5 61480 MDV Assembly 42,500  
6 61780 Mill Motor Coupling 1,100  
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8 61680 Pyrite Hopper 3,050  
SUB TOTAL (Rotating Machines - HYDERABAD SUPPLY) 424,480  

TOTAL HYDERABAD SUPPLY 424,480  

  

 
 
 
  

 
 
 

HERP VARANASI SUPPLY   
     

Rotating Machines (Rate Schedule Identifier Sl No. 2.1 of Rate Schedule)  
7 61980 Foundation Fastener Assy. 6,000 7 
7 67400 Seal Air Header Assy. 2,880  
3 61804 Tools and Accessories (per Unit) 1,000  

SUB TOTAL (Rotating Machines - HERP VARANASI SUPPLY) 9,880  
TOTAL - HERP VARANASI SUPPLY 9,880  

     
CBU BANGALORE SUPPLY   

     

Non Pressure Parts (Upto ESP Inlet Funnel) (Rate Schedule Identifier Sl No. 1.3 of Rate Schedule)  
Sl no. Description Weight (in KG)  

1 Ceramic Lined Coal Pipe Bends and Pipes under CBU, 
Bangalore 100,000  

     
IS-MOTOR SUPPLY   

     
Rotating Machines (Rate Schedule Identifier Sl No. 2.1 of Rate Schedule)  

1 ID Fan Motor 20,000  
2 FD Fan Motor 9,000  
3 PA Fan Motor 15,600  
4 Mill Motors 40,000  

TOTAL - IS MOTOR SUPPLY 84,600  
     

PEM SUPPLY   
     
Sl no. Item Weight (in KG)  
Insulation - Wool Mattress (Rate Schedule Identifier Sl No. 5.5 of Rate Schedule)  

1 Bonded mineral (Rock) wool mattresses Tonnage 134,000  
Insulation - Aluminium Cladding Sheets (Rate Schedule Identifier Sl No. 5.4 of Rate Schedule)  

1 Al sheets Tonnage 33,000  
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Insulation - Iron  Parts (Rate Schedule Identifier Sl No. 5.3 of Rate Schedule)  
1 Ancillary Material Tonnage  15000  

TOTAL PEM SUPPLY 182,000  
 
 
* Rate Schedule Identified for PGMAs of Piping and Insulation are Indicative only and 
based on envisaged material specification. Payment shall be made on the basis of material 
specification of actual material received and erected at site. 
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Summary of Package Unit wise: 

 

SN Package Trichy PC - 
Chennai BAP - RPT Hyderabad HERP -

Varanasi CBU Jhansi IS - 
Motor PEM Total 

Wt.(KG) 
1.1 Structure 2123917                 2,123,917 
1.2 Pressure Parts 1669566   238644             1,908,210 

1.3 

Non Pressure 
Parts (Upto 
ESP Inlet 
Funnel) 

709081   93842     100000       902,923 

2.1 Rotating 
Machines 75700   165558 424480 9880     84600   760,218 

2.2 

Handling 
Equipment of 
Rotating 
Machines 

23100                 23,100 

3.1 ESP     1824852            1,824,852 

3.2 

Non Pressure 
Parts (ESP 
Outlet Funnel 
to Chimney) 

539600   55548             595,148 

4.1 Piping - P91   163700               163,700 
4.2 Piping - AS 27496 38370               65,866 
4.3 Piping - CS (HP)   140460               140,460 
4.4 Piping - CS (LP) 18616 189905               208,521 
4.5 Piping - SS   430               430 

4.6 
Piping - 
Hangers and 
Support 

6774 90010               96,784 

4.7 

Piping - 
Temporary 
(Steam 
Blowing) 

                  75,000 

4.8 

Piping - 
Temporary 
(Chemical 
Cleaning)  

                  50,000 

5.1 Insulation 400 300               700 

5.2 Pourable and 
Castable 125500                 125,500 

5.3 Iron Parts 3400 800             15000 19,200 

5.4 
Aluminium 
Cladding 
Sheets 

  10000 43440           33000 86,440 

5.5 Wool Mattress 82500 15000 60760           134000 292,260 

Total = 5405650 648975 2482644 424480 9880 100000  84600 182000 9,463,229 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Annexure-II IBR WELD JOINTS IN SCOPE OF CONTRACT 

 

BHEL-PSWR 
Tender Specification No: BHE/PW/PUR/KTI-BLR(Vertical Pkg)1017-1018 

Technical Conditions of Contract –Volume I A (Part I : Contract Specific Details)                     Page 80 

Total Wt. in MT for One Unit = 9463.229 MT 

 

The weight details are same for both the units. 

 
 
NOTES: 
 
1. Besides product groups indicated herein, there is likelihood of addition of new product groups by 

BHEL’ s unit for release of some items, integral to this work. Tenderers’ quoted unit rates shall be 
applicable for such product groups also. 

 
2. BHEL’s decision with regard to classification of a particular product group for applicable rate 

category shall be final & binding on the contractor. 
 
3.  Besides the above, weight of all temporary piping, valves, pumps, tanks and other miscellaneous 

equipments etc for carrying out hydraulic test, chemical cleaning, steam blowing and other tests, 
as stated elsewhere will get added. 

 
4. # - Electrical & C&I items of handling system (PG99) is excluded from the scope of work. 
 
5. The weights mentioned are indicative and actual weights may vary 
 
 
 
NOTE:  
 
SEPARATE DOCUMENT FOR HP, P-91 AND OTHER IBR WELD 
JOINTS IS AVAILABLE. THE DOCUMENT IS TAKEN AS A 

REFERENCE FROM 6X150 MW HINDALCO MAHAN PROJECT. IT WILL 
BE APPLICABLE FOR THIS PROJECT ALSO. HOWEVER DUE TO 
BULKIER SIZE OF THE DOCUMENT, SAME IS NOT UPLOADED IN 

THE WEB. BIDDERS ARE REQUESTED TO OBTAIN THE REFERRED 
DOCUMENT FOR BHEL PSWR NAGPUR OFFICE. 
(THE DETAILS OF JOINTS IN THE SAID DOCUMENT ARE FOR ONE 
UNIT ONLY.) 
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GENERAL REQUIREMENTS – COMMON TO ALL WORK 
 
11.1 
The intent of specification is to provide services according to the most modern and proven 
techniques and codes. The omission of specific reference to any method, equipment or material 
necessary for proper and efficient execution of this work shall not relieve the Contractor of the 
responsibility of providing such facilities to complete the work without any extra compensation. 
 
11.2 
The terminal points decided by BHEL shall be final and binding on the Contractor for deciding 
the scope of work and effecting payment for the work done. 
 
11.3 
The work shall be executed under the usual conditions affecting major power plant construction 
and in conjunction with numerous other operations at site.  The Contractor and his personnel 
shall cooperate with personnel of BHEL, BHEL’S Customer, Customer’s consultants and other 
Contractors, coordinating his work with others and proceed in a manner that shall not delay or 
hinder the progress of work of the project as a whole. 
 
11.4 
The work covered under this specification is of highly sophisticated nature, requiring the best 
quality workmanship, supervision, engineering and construction management. The Contractor 
should ensure proper planning and successful & timely completion of the work to meet the 
overall project schedule. The Contractor must deploy adequate quantity of tools & plants, 
modern / latest construction aids etc. He must also deploy  adequate  trained,   qualified   and 
experienced supervisory staff and skilled personnel. 
 
11.5 
Contractor shall erect and commission all the equipments and auxiliaries as per the sequence & 
methodology prescribed by BHEL depending upon the technical requirements. Availability of 
materials and fronts will decide this. BHEL Engineer’s decision regarding correctness of the 
work and method of working shall be final and binding on the Contractor. No claims for extra 
payment from the Contractor will be entertained on the ground of deviation from the methods / 
sequence adopted in erection of similar sets elsewhere.  
 
11.6 
All necessary certificates and licenses, permits & clearances required to carry out this work from 
the respective statutory/ local authorities are to be arranged by the Contractor at his cost in time 
to ensure smooth progress of work.  
 
11.7 
The boiler shall be erected as per relevant provisions of latest Indian Boiler Regulations (IBR) 
and amendments/addendums thereof, if any.  
 
11.8 
The work shall conform to dimensions and tolerances specified in the various drawings / 
documents that will be provided during various stages of erection. If any portion of work is found 
to be defective in workmanship, not conforming to drawings or other stipulations due to 
Contractor’s fault, the Contractor shall dismantle and re-do the work duly replacing the defective 
materials at his cost, failing which the work will be got done by BHEL and recoveries will be 
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effected from the Contractor’s bills towards expenditure incurred including cost of materials and 
departmental overheads of BHEL.  
 
11.9 
The Contractor shall perform any services, tests etc, which may not be specified but 
nevertheless, required for the completion of work within quoted rates. 
 
11.10 
All necessary certificates and licenses required for carrying out this work are to be arranged by 
the Contractor expeditiously. 
 
11.11 
The Contractor shall execute the work in the most substantial and workman like manner.  The 
stores shall be handled with care and diligence.  
 
11.12 
BHEL reserves right to recover from the Contractor any loss which arises out of undue delay / 
discrepancy / shortage / damage or any other causes due to Contractor’s lapse during any 
stage of work. Any loss to BHEL due to Contractor’s lapse shall have to be made good by the 
Contractor. 
 
11.13 
All cranes, transport equipment, handling equipment, tools, tackles, fixtures, equipment, 
manpower, supervisors/engineers, consumables etc, except otherwise specified as BHEL scope 
of free issue, required for this scope of work shall be provided by the Contractor.  All 
expenditure including taxes and incidentals in this connection will have to be borne by 
Contractor unless otherwise specified in the relevant clauses. The Contractor’s quoted rates 
should be inclusive of all such contingencies. 
 
11.14 
During the course of erection, testing and commissioning certain rework / modification / 
rectification / repair / fabrication etc may become necessary on account of feed back / revision 
of drawing etc. This will also include modifications / re-works suggested by BHEL / customer / 
other inspection group. Contractor shall carry out such rework / modification / rectification / 
fabrication / repair etc promptly and expeditiously.  Daily log sheets signed by BHEL engineer 
and indicating the details of work carried out, man-hours etc shall be maintained by the 
Contractor for such reworks. Claim of Contractor if any, for such works will be governed by 
relevant clauses of ‘General Conditions of Contract’. 
 
11.15 
All works such as cleaning, leveling, aligning, trial assembly, dismantling of certain equipments / 
components for checking and cleaning, surface preparation, fabrication of structures, tubes and 
pipes as per general engineering practice and as per BHEL Engineer’s instructions at site, 
cutting, gouging, weld depositing, grinding, straightening, chamfering, filing, chipping, drilling, 
reaming, scrapping, lapping, fitting up etc as may be applicable in such erection works and 
which are treated incidental to the erection works and necessary to complete the work 
satisfactorily, shall be carried out by the Contractor as part of the work within the quoted rates. 
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11.16 
The Contractor shall make all fixtures, temporary supports, steel structures required for jigs & 
fixtures, anchors for load and guide pulleys required for the work. Contractor shall arrange 
necessary steel for such usage. Only the steel for making temporary structure ( cat head ) for 
drum lifting will be provided by BHEL in random sizes materials available at site.   
 
 
11.17 
The Contractor shall take delivery of the components, equipments, chemicals, and lubricants etc 
from the BHEL stores/ storage area after getting the approval of BHEL Engineer on standard 
indent forms of BHEL. Complete and detailed account of the materials and equipments after 
usage shall be submitted to the BHEL and reconciled periodically. 
 
11.18 
Contractor shall plan and transport equipments, components from storage to erection site and 
erect them in such a manner and sequence that material accumulation at site does not lead to 
congestion at site of work. Materials shall be stacked neatly, preserved and stored in the 
Contractor’s shed and at work areas in an orderly manner. In case it is necessary to shift and 
re-stack the materials kept at work areas/ site to enable other agencies to carry out their work or 
for any other reason, same shall be done by Contractor most expeditiously as incidental to 
work. 
 
11.19 
Plant materials should not be used for any temporary supports / scaffolding/ preparing pre-
assembly bed etc.  
 
11.20 
The details of equipments to be erected under this contract is generally as per the schedule 
given in relevant clauses. These details are approximate and meant only to give a general idea 
to the tenderer about the magnitude of the work involved. Actual quantum and type of 
equipments will be based on the relevant erection documents which will be furnished to the 
Contractor in due course of erection and the weight and quantity as per the relevant engineering 
documents will only be admissible for the billing purpose.  
 
11.21 
Hangers & suspensions, supports etc for tubes, piping, & ducts etc will be supplied in running / 
random lengths / sizes which shall be cut to suitable sizes and adjusted as required.   
 
11.22 
Spring suspension / constant load hangers may have to be pre-assembled for required load and 
erection carried out as per instructions of BHEL. Adjustments, removal of temporary 
arrests/locks, cutting of excess thread length of hanger tie-rod etc have to be carried out as and 
when required.  load setting of spring hangers, as per BHEL’s documents/instructions, during 
various stages of erection & testing and after floating of piping/ducting during cold and hot 
condition will have to be done as part of work. This exercise may have to be repeated till 
satisfactory results are achieved. 
 
11.23 
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Contractor shall lay/install the field-routed/small-bore pipelines to suit site condition/ 
requirement. Before laying/installing such pipelines, the contractor shall prepare necessary 
sketch for routing these pipe lines and get the same approved by BHEL. Contractor must take 
care of the location/layout of other systems and equipment before preparing such sketch to 
avoid interference. There is a possibility of minor change in routing such pipelines even after 
completion of erection; contractor shall carry out the same without any extra cost to BHEL. 
 
11.24 
Welding of necessary instrumentation tapping points, thermowell, thermocouple pad, metal 
temp pad and clamps, root valve, condensing vessel, flow metering & measurement devices, 
and control valves to be provided on boiler & its auxiliaries and piping are covered within the 
scope of this specification. The installation of all the above items will be Contractor’s 
responsibility even if: 
 

a) Items are not specifically indicated under the respective product groups as given in 
the technical specifications. 

b)   Items are supplied by an agency other than BHEL. 

Pre-heating, NDE, and Post weld heat treatment for above shall be done as per the 
specifications as part of work. 
 
11.25 
Certain instrumentation like pressure switches, air sets, filters, regulators, pressure gauges, 
junction boxes, power cylinders, dial thermometers, flow meters, valve actuators, flow 
indicators, centrifugal/speed switches of motors, accumulators etc are received in assembled 
condition as integral part of equipments. Contractor shall dismount such instruments for 
calibration and hand over the same to BHEL. C & I erection agency will do storage / re-erection 
calibration etc. 
 
11.26 
Fixing and seal welding of thermowells & plugs before Hydro test/ steam blowing of equipment 
or other piping system is within the scope of work. Contractor shall also remove the seal welded 
plugs by process of grinding and fix and seal weld thermowells after hydro test/steam blowing of 
lines as part of work. 
 
11.27 
Actuators/drives of valves, dampers, gates, powered vanes etc may have to be serviced, 
lubricated, before erection, during pre-commissioning & commissioning, including carrying out 
minor adjustments required as incidental to the work. 
 
11.28 
All electrical motors have to be tested for IR & PI values prior to the trial run. Where required, 
dry out may have to be carried out by using external heating source. Contractor shall make all 
arrangements in this regard and complete the work as instructed. BHEL will provide the 
motorized insulation testers. 
 
11.29 
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In installation of various equipments it may become necessary to install these on temporary 
supports/ hanger due to various reasons including non-availability of suspension materials. 
Contractor shall install such temporary suspensions/hangers and later on shift the relevant 
equipments to their respective permanent hangers/ suspensions/ supports as incidental to work. 
Requisite materials for such temporary arrangements will be provided by BHEL on free -
returnable basis which shall be returned to BHEL after the use. 
 
11.30 
The work shall be carried out strictly in accordance to the “Field Quality Plan” approved by 
BHEL/client. Contractor, jointly with BHEL, shall prepare all necessary records of 
measurements/readings/ protocols etc.  
 
11.31 
All works such as cleaning, levelling, aligning, trial assembly, dismantling of certain equipments 
/ components for checking and cleaning, surface preparation, fabrication of sheets, tubes and 
pipes  as per the general engineering practice and as per BHEL engineers instructions at site, 
cutting, weld desposing, grinding, straightening, chamfering, filing, chipping, drilling, reaming, 
scraping, lapping, fitting up etc as  may be applicable in such erection works and which are 
treated incidental to the erection work and necessary to complete the work satisfactorily shall be 
carried out by the Contractor as part of the work. 
11.32 
Interconnection/ hookup, if any, with the existing system shall form part of work. Such 
interconnections, hookups may require shut down of running plant and the relevant work have 
to be completed within such planned shutdowns.  This may call for working with enhanced 
resources and on extended hours.  Contractor's offer shall cover all such contingencies. 
 
 
11.33 
Contractor shall regulate flow of material to and from site in such a manner and sequence  that 
material  accumulation at site does not lead to congestion at site. in case  it is necessary  to shift 
and restack  the materials kept at work areas / site to enable other agencies to carry out their 
work or  further any other reason, it shall be done by the Contractor most expeditiously. No 
claim for extra payment for such work will be entertained. 
 
11.34 
It may so happen that  certain components like manhole doors , hanger etc may be supplied in 
loose items. They need to be assembled as per relevent drawings or as per advise of BHEL 
engineer prior to erection. This forms the part of the scope of work.  
 
11.35 
The Contractor shall have total responsibility for all equipment and materials in his custody at 
Contractor’s stores, loose, semi-assembled, assembled or erected by him at site. He shall 
effectively protect the finished works from action of weather and from damages or defacement 
and shall also cover the finished parts immediately on completion of work as per BHEL 
engineer’s instructions. The machine surfaces/finished surfaces should be greased and 
covered. 
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11.36 
 
BHEL is operating web based computerized site operation management system (SOMS) that 
includes, inter-alia, issue of materials, daily progress reporting, Contractor’s running monthly 
billing and material reconciliation through a computerized data management system. Contractor 
shall install necessary hardware to hook-up with the BHEL’s system and use the same for his 
scope of work.  
 
In the event the computerized SOMS is inoperative for any reasons, the Contractor shall take 
delivery of materials from the storage area/sheds of BHEL/customer after getting the approval of 
the engineer/customer on standard indent forms to be specified by BHEL/customer. All these 
records however shall be updated in the SOMS as and when the soms is 
reactivated/normalized. 
 
11.37 
Gases like argon, oxygen, acetylene etc that are required for erection related activities shall be 
arranged by the Contractor at his cost. For T-91 material site weld joints argon as per grade-3 of 
is  5760: 1998 with oxygen and water vapour restricted to max 6 ppm each and with argon 
purity level of minimum 99.99% shall be arranged and used by the Contractor. The supply 
should accompany test certificate for the batch indicating individual element ‘ppm’ level and 
overall purity level. 
 
11.38 
Nitrogen gas, if required, for preservation of boiler and nitrogen capping during chemical 
cleaning process, will be provided by BHEL free of charge. Contractor shall arrange necessary 
connector, nipple, regulator, header and piping for usage of such gas from cylinders. 
 
11.39 
All lubricants and chemicals required for testing, preservation, chemical cleaning / acid cleaning, 
oil flushing, and the lubricants for trial runs of the equipments and trial operation of the unit will 
be supplied by BHEL free of charges.   
 
 
11.40 MEASUREMENT OF THE WORK COMPLETED 
A) Where payment is to be made on the basis of weight, the weight per unit given in the 

BHEL document only shall be taken in to consideration. In case such an information is 
not available in BHEL documents, then the latest relevant indian standards in this regard 
may be applied. 

B) Spares, surplus quantity, erection contingency materials will not be paid for unless the 
same has been consumed in place of regular item of measurable work as per the rate 
schedule. 

C) Where the payment is made on the basis of item rate, actual executed quantity measured jointly 
shall only be paid for. 

D) It is clarified that as far as weight constituted by welding consumables and other 
consumables supplied by BHEL as well as by the Contractor, shall not be considered for 
payment.  
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E) BHEL engineer’s decision regarding stage of payment corresponding to progress of 
work, calculation of weight etc will be final and binding on the Contractor. 

F) No separate payment shall be made for grouting of equipments, structures etc specified 
elsewhere in these specifications. 

 
G)  No separate payment will be made for the weight/volume of lubricant, oils, chemicals, 

gases, water, preservatives etc. 
 
H) No payment will be made for the special tools (e.g. Furnace platfoms – sky climbers, 

passenger elevator) etc used in various activities of this work. 
 
I) No payment will be made for weight of rubber lining. 
 
J)        Weight of packers and shims which become permanent part of equipment, both figuring 

in shipping list and those fabricated at site will be paid for on shipping list based actual 
weight. 

 
K)        Certain optimized assemblies / or modules may be made, assembling products from two 

or more different product group main assembly and dispatched.  Payment for erection of 
these optimized assemblies / or modules will be regulated as per the weight of individual 
product group main assemblies contributing to the total weight of the module or 
optimized assembly at the quoted rate for the respective product group main 
assemblies, in the rate schedule. 

 
 
Note: The soil at Kutch is very loose and sandy. All the T&P shall be deployed 
by the contractor suiting to the soil conditions.
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12 DETAILS OF SCOPE OF WORK FOR BOILER & AUXILIARIES & PIPING 
 

The scope of work is further detailed in the specifications hereinafter.  
 
12.1 PRESSURE PARTS 
 
A) Installation of temporary structure for drum lifting is in the scope of the Contractor’s work. 

The required steel for the purpose will be provided in random sizes by BHEL free of charge. 
These shall be fabricated to suit the requirement, erected and welded as part of work. NDT 
has to be carried out as per instructions. These structures have to be dismantled at 
appropriate stage and returned to BHEL as per the instructions of BHEL engineer. Also, the 
relevant area of permanent structures have to be finished as instructed/ as per relevant 
codes of practice. Payment for above will be made at the rate accepted for structures; no 
separate payment will be made for fabrication, dismantling and finishing work and return of 
materials. 

 
B) Pressure parts components like headers, panels, coils, loose tubes etc have to be 

flushed/blown with compressed air, checked for dimensional accuracy and configuration and 
minor rectifications, if necessary will have to be done before erection. This will involve 
making appropriate bed of steel structures over the concrete blocks/ steel pedestals. 
Necessary steel, concrete blocks shall be arranged by the Contractor. bed shall be 
fabricated as per BHEL requirement.  

 
C) Normally the high pressure valves will have prepared edges for welding. But, if it becomes 

necessary, the Contractor shall prepare new edges or recondition the edges by grinding or 
chamfering to match the corresponding tubes and pipes. No gas cutting will be permitted. All 
fittings like “T” pieces, weld neck flanges, reducers, etc shall be suitably matched with pipes 
for welding ( This is applicable to piping work also).  

 
D) Welding of all attachments on pressure parts including those required for insulation work is 

in the scope of work.  
 
E) Surfaces inside seal box and other areas that are to be applied with castable refarctory 

lining shall be painted with black bitumen paint before boxing up and application of 
refractory. Seal boxes need to be partially cut open in order to pour refractory. Contractor 
shall carry out necessary cutting and seal welding of such cutouts.  Contractor shall provide 
the black bitumen paint of required specification for such applications. 

 
F) Furnace area and heat recovery area of flue gas passage has to be made leak proof by seal 

welding. Air leak test by pressurization has to be conducted to prove effectiveness of the 
seal weld and soap bubble or any other similar test will have to be carried out for the entire 
seal welds to ascertain the effective sealing is achieved. The tests may have to be repeated 
till satisfactory result is achieved. 

 
G) If required, the pressure parts, after initial erection and tests, will have to be preserved by 

either dry or wet preservation procedure. Contractor shall erect the piping & valves and 
provide necessary assistance for the same. Required piping, valves and preservative (gas / 
chemicals) will be provided by BHEL as free issue. 
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H) The drum internals, if already installed, may have to be removed to facilitate inspection by 
statutory authorities and chemical cleaning. The drum internals are to be preserved properly 
and re-fitted at appropriate stage as part of work. 

 
I) Superheater and/or reheater system will have HP butt weld joints of T-91 material. Welding 

of these HP joints shall involve pre-heating and post heating by resistance heating, argon 
purging of joints during welding process and full TIG weld. Contractor should follow required 
procedure for T91 welding NDT, etc.  

 
J) BOILER DRUM : Boiler drum may need to be led from the point of unloading to the cavity of 

boiler. The same is in the Contractor’s scope and shall make all arrangements, including 
fabrication of saddle if required. Structural materials required for the same will be provided 
by BHEL on free-returnable basis. 

 
Boiler drum is to be lifted using electric winch and pulley. Contractor to engage 
services of expert agency to lift the boiler drum by this method. Contractor shall 
make necessary tie up with the agency well in advance and deploy the expert agency 
and other resources well in time to suit the milestone requirement.  
 

K) Corrections in the profiles of scalloped plates/bars, skin casing, seal plates etc. for proper 
matching with mating parts, wherever required, shall be done as incidental to the work. 

 

12.2 TRIM & INTEGRAL PIPING OF BOILER AND POWER CYCLE PIPING 
 
12.2.1 
The work on various piping systems will include cutting to required length, edge preparation, 
laying, fixing & welding of the pipes / elbows / fittings/ valves etc. in the pipeline, fixing & 
adjustment of supports / anchors / shock absorbers and carrying out all other activities / work to 
complete the erection and also carrying out all pre-commissioning / commissioning operations 
mentioned in the specification as per BHEL Engineers instructions and / or as per approved 
drawings / documents. 
 
12.2.2 
Tubes or pipes wherever deemed convenient, will be sent in random lengths. These shall be cut 
and edge prepared to suit the site conditions and the layouts. Fittings like bends tees, elbows, 
reducers, flanges etc will be supplied as loose items. However, bends of tube size up to NB. 65 
mm will have to be formed at site as incidental to work.  
 
12.2.3 
All drains / vents / relief/ escape / safety valve exhaust piping etc to various tanks / sewage / 
drain canal / flash box / sump / atmosphere etc from the stubs on the piping and equipments are 
covered in the scope of work. 
 
12.2.4 
Connection (either flanged, bolted or welded) of piping to the terminal points/equipments etc is 
in the scope of work even though such terminal point/equipment may not form part of this work. 
All NDE including radiography of joints so made, post-weld-heat-treatment if any, are also within 
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the scope of work/specification. The terminal points work is inclusive of cutting of existing lines, 
if required, edge preparation, welding/blanking and hook up work. 
 
12.2.5 
It should be ensured that all the terminal point connections are done without transferring any 
undue load or strain to the other equipments. Necessary protocols have to be prepared for such 
fit-up alongwith BHEL/customer representative before connecting. All NDE including 
radiography of joints so made, post weld heat treatment if any, is also within the scope of work/ 
specification. 
 
12.2.6 
Mechanical freeness of valves have to be ensured prior to erection. 
 
12.2.7 
The above provisions shall be applicable, mutatis - mutandis, to other piping systems e.g. Fuel 
oil piping, Lub oil piping of rotating M/c ACW lines etc. 
 
12.2.8 
Main Steam pipeline up to turbine including the strainer and terminal joint with turbine is 
included in the scope of work. The material will be SA-335 P-91. Bidder shall follow BHEL 
approved procedure for welding, pre heating, PWHT & NDT of SA-335 P-91 material. Detailed 
procedure will be issued to the contractor. The main steam pipeline between strainer and 
turbine does not undergo steam blowing, therefore this pipeline must be throwly cleaned of dust, 
scale, burr, any foreign materials and deposits by manual and mechanical cleaning method. 
Contractor shall take atmost care in the cleaning activity so as to ensure that no undesirable 
particle enters inside the turbine. Contractor shall obtain specific written clearance from BHEL 
before and after the cleaning activity. 
 
 
12.2.9 Following items of work shall also form part of piping erection: 

 
a. Installation & removal of isolating devices/ NRVS and removal & re-fixing of 

internals required for hydraulic testing, pre-commissioning and commissioning 
activities. required gaskets will be supplied by BHEL free of cost. 

 
b. Matching of flanges for achieving parallelism and alignment resorting to heat correction 

or other suitable methods as per instructions of BHEL engineers. 
 

c. To locate the cause of vibrations in pumps or other auxiliaries and to carry out 
necessary corrections in piping and its supports.  This may involve cutting, fresh 
edge preparation, welding, radiography, stress relieving, etc., of suction, 
discharge, re-circulating and other connected piping and its supports at a number 
of place. 

 
d. Fabrication and erection of racks and steel supports for all the piping including 

critical piping.  Steel for this purpose will be supplied by BHEL. 
 

e. Erection, welding, NDE and stress relieving of certain equipments, e.g. flow 
nozzles, control valves etc, after completion of certain activities e.g. chemical 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-II BOILER, AUXILIARIES & PIPING 

 

BHEL-PSWR 
Tender Specification No: BHE/PW/PUR/KTI-BLR(Vertical Pkg)1017-1018 

Technical Conditions of Contract –Volume I A (Part I : Contract Specific Details)                     Page 91 

cleaning, steam blowing etc is part of work. This may involve removal of portions 
from the already erected pipelines in order to introduce these equipments and 
resultant edge preparation etc shall be incidental to work. No separate/ additional 
payment is envisaged for cutting, welding and edge preparation in this regard. 
The removed pieces of pipes shall be returned to BHEL stores with proper 
cleaning, dressing and identification marking. 

 
f. Welding of root valves with small length of piping to the pressure, flow and level 

tapping points on piping or flow nozzles / orifices / metering elements fixed on 
piping. 

 
g. Opening of valve actuators, dismantling of actuators from the valves, refitting and 

rendering assistance connected with the electrical and mechanical problems. 
 

h. Fixing and welding including due NDE & PWHT etc of carrier plates on to the 
pipes. 

 
12.2.10 
As far as possible pre-assy of piping on ground is to be done. The erection of    various piping 
may have to be started from any random reference instead of the terminal points inorder to 
meet certain completion commitments.  
 
12.2.11 
The location of drain headers, valves, stations, steam traps of piping as indicated in the BHEL 
drawings are suggestive only. The final location and routings shall be decided to suit the site 
conditions. While routing such lines and fixing the stations, it has to be erected so as to provide 
easy accessibility and free path for the purpose of easy operation and maintenance. These 
locations shall be acceptable to the client.  Sometimes, the locations of stations and routing of 
lines may have to be changed as per the site conditions.  All such works shall be carried out 
expeditiously as per the instructions of BHEL Engineer.  The decision of BHEL Engineer is final 
and binding on the Contractor. 
 
12.2.12 
The rate quoted in rate schedule is also inclusive of pre-heating, welding, post heating, post 
weld heat treatment/ stress relieving and NDE of piping.  
 
12.2.13 
Erection of piping systems shall involve co-ordination with the erection of the turbine, turbo-
generator, condenser, boiler, boiler feed pumps and other major equipments. Wherever 
required, approval of concerned BHEL Engineer/other erection agency must be obtained prior to 
making piping interface connections to such equipments. Sequence of work shall be carefully 
planned to minimize interference with other groups working in the same area.  Actual sequence 
to be followed shall be subject to the approval of BHEL Engineer and BHEL Engineer may direct 
the Contractor to reschedule his work to suit the status of the site work. 
 
12.2.14 
While erecting the field run pipes, the Contractor shall check the accessibility of valves, 
instruments tapping points and maintain minimum head room requirement and other necessary 
clearance from the adjoining work areas to avoid interferences. 
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12.2.15 
All pipelines shall be given proper slope towards the drain points during erection. For 
maintaining the slopes as given in the drawings for larger thickness and larger dia pipelines, 
edge preparation for welding may have to be altered suitably to achieve the slope.  
 
12.2.16 
All pipelines shall be provided, as per the instructions of BHEL Engineer, with suitable Vent and 
the drain points with valve (s) on the highest and lower points of the pipe run although may not 
be specifically mentioned in the drawing. 
 
 
12.2.17 
It may become necessary to make & install temporary spool pieces for certain process 
requirements. Contractor’s scope shall include preparation, erection, fit-up, welding, NDE etc 
and dismantling of such spool pieces at appropriate stage without any additional payment.  
 
12.2.18 
Contractor shall take atmost care and work in co-ordination with BHEL’s turbine erection egency 
to ensure that no undesirable stress/force/load gets tranfered to turbine or any other rotating 
machine that is connected to the pipelines in scope of this contract. 
 
12.2.19 
Normally, hangers setting in cold condition are done by simulation adding additional temporary 
weight, which will be roughly equal to the weight of the insulation.  Attachment of temporary 
weights and floating of the joints in the simulation test to be treated as part of job.  hanger 
settings have to be repeated for achieving free-floating joints.  Hanger adjustments to be 
repeated for steam blowing by resetting hot and cold values if required.  This may have to be 
repeated several times after steam blowing and synchronization. The weights will be supplied 
by BHEL.  Contractor has to transport from BHEL stores and return the same after completion 
of work.  No extra claim on this account will be entertained.  
 
12.3 ROTATING MACHINERY 

 
a Specifications covered under the following para and also other relevant specifications 

contained in other paras elsewhere in this tender document will be applicable for rotating 
machines like FD / ID / PA fans, Air pre heaters, Seal air fans, Blowers, Coal mills, Fuel 
Feeders, HP & LP dosing pump skids and other similar auxiliaries.          

 
b All lubricants for testing, preservation and lubricants for Trial runs of the equipments shall 

be supplied by BHEL as free issue. All services including labour shall be provided by the 
Contractor for drawing these from BHEL / customer’s stores, transporting, handling, filling, 
emptying, re-filling, accounting and return of surplus lubricants / empty containers / old & 
used lubricants after draining etc. Contractor should clean the spilled / leaking lubricants 
thoroughly, consumables for such cleaning will be in Contractor’s scope.  
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c All rotating machinery and equipments shall be cleaned, lubricated, checked for their 
smooth rotation, if necessary, by dismantling and re-fitting before erection. also, the 
equipments may have to be checked for   clearances, tolerances at any stage of the work 
including during testing, commissioning etc. shaft of the rotating machines shall be rotated 
periodically to avoid damages. All these shall be part of work. 
 

d Trial run of the drives in un-coupled state and then coupled with equipment has to be done 
after necessary alignment. 
 

e Forced lube oil systems including lube oil piping of drives, rotating equipments etc form 
part of the work under these specifications. Hydraulic test of oil coolers, oil piping etc are in 
the scope of work. Where required cooler may have to be dismantled for hydraulic test and 
re-erected thereafter as part of work. 
 

f Certain rotating machinery, after testing, pre-commissioning may have to be re-aligned/hot 
aligned and vital clearances re-set. This may necessitate disconnection of cabling, removal 
of certain instruments etc and restoration thereafter. 

 
g Protective lubricant coats / fill provided on / in the critical area of equipments have to 

removed at appropriate stage and regular lubricants, after removal / cleaning of protective 
coat / fill, as per specifications should be filled / applied. cleaning / flushing agents / oils will 
be provided by BHEL. 

 
h Chemical cleaning, steam blowing and air drying of the connecting pipes for the lube oil 

system has to be carried out wherever required as per instruction manuals / drawings. 
chemicals, suiting BHEL specification, for such chemical cleaning is in the scope of 
Contractor.  

 
i Even though rotating machines may be grouted to foundation using non-shrink grout mix, 

blue matching of packer plates / shims with foundation / between packers / equipment base 
should be done as incidental to work wherever instructed by BHEL Engineer. 

 
j) Skid mounted equipments may need checking, re-setting due to various reasons as 

incidental to work. 
  
k) There are five bowl mills for each boiler, all located in the mill & bunker bay between 

the boiler and the ESP.  
 
 
12.4 ERECTION OF ELECTROSTATIC PRECIPITATOR  
 
12.4.1 
Wherever called for, pre-assembly of supporting structures, casing walls, inlet outlet funnels, 
hoppers etc have to be done, on ground. 
 
12.12 
Loading of collecting electrodes either from top or bottom, to be decided suiting site conditions, 
shall be done with due care as per instructions.  
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12.4.3 
Straightness of all collecting electrodes has to be checked on ground prior to loading in to the 
field. 
         
12.4.4 
Bundle of collecting electrodes should be handled only with special lifting beam and slings 
supplied for the purpose. 
         
12.4.5 
BHEL will supply Huck bolting M/c with necessary auxiliaries free of charges.  However, 
electrical connections, operation etc shall be arranged by the Contractor. 
         
12.4.6 
Clearances as prescribed amongst collecting electrodes and with casing walls have to be 
maintained. spot heating of collecting electrodes, wherever called for, shall be done as part of 
work to achieve the required clearances.        
 
12.4.7 
Erection, alignment/ fixing in final position, of high voltage rectifiers of ESP is in the scope of 
work.  However testing & commissioning will be done by other agency. 
 
12.4.8 
Installation of high voltage interlocks (excepting rotary switch interlock of switchgear panels) is 
in the scope of work.  
 
12.4.9 
Complete erection, alignment, testing, pre-commissioning and commission etc for drive motors 
of collecting electrodes and emitting electrode rapping mechanism is in the scope of work. 
 
12.4.10 AIR LEAK TEST 
After erection of ESP and before clearing for insulation, air leak test has to be carried out. 
Necessary equipment like, air blower, ventury and instrumentation etc. will be provided by BHEL 
free of charges. Handling at stores, transport, erection, commissinoning and carrying out the 
leakage test, attending to the leakages till satisfactory sealing / leak proofness shall be in scope 
of the work. Contractor shall dismantle the test equipments and return to BHEL stores in good 
condition after due reconciliation, cleaning and servicing. No separate/ additional payment is 
envisaged for the above.  
 
12.5 MAIN SUPPORTING STRUCTURES, EXTERNAL STRUCTURES, ELEVATOR 

STRUCTURES, STAIRWAYS, GALLERIES & PLATFORMS & HANDLING 
ARRANGEMENT 

 
12.5.1 
Contractor shall supply and erect one number passenger cum goods elevator of 1 MT capacity 
to reach upto the boiler drum level to facilitate erection, movement of person  and goods etc. the 
arrangement shall confirm to applicable safety norms. Contractor shall dismantle and take the 
elevator back after completion of work. The elevator shall be made ready at the time of drum 
lifting. 
 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-II BOILER, AUXILIARIES & PIPING 

 

BHEL-PSWR 
Tender Specification No: BHE/PW/PUR/KTI-BLR(Vertical Pkg)1017-1018 

Technical Conditions of Contract –Volume I A (Part I : Contract Specific Details)                     Page 95 

12.5.2 
Boiler main supporting structures has to be erected in a sequential manner.  
 
12.5.3 
Quality norms with regard to verticality of column, inter-alia, have to be adhered to strictly, at 
various stages of erection.   
         
12.5.4 
Stiffening / strengthening of main supporting structure, if any, due to deviation in verticality of 
columns post drum lifting, shall be carried out, including fabrication, if any. necessary steel for 
this will be provided in random sizes by BHEL as free issue. Payment for such stiffening/ 
strengthening shall be made for weight certified by BHEL engineer at the item rate applicable to 
structures, provided the deviation has occurred for the reasons not attributable to the 
Contractor.  
  
12.5.5 
Each of the ceiling girders will be sent in 2 to 3 pieces and will have to be assembled, welded 
and NDE & PWHT (Stress Relieving) done on ground prior to their erection in position.  
         
12.5.6 
It is likely that, in deviation from prescribed sequence, erection of certain elements of structure 
may be deferred for later stage, to facilitate, say crane boom reach to higher elevation, passage 
of drum during drum lifting etc. this may necessitate temporary installation of some structural 
steels at appropriate locations to keep the stability of structure intact. such temporary 
installations shall be removed subsequently and returned to BHEL stores/ storage yard. 
Finishing work in the related permanent structures shall be done as per the instruction of BHEL 
engineer. BHEL will provide necessary steels on free issue basis in random sizes for such 
installations, which shall be fabricated by the Contractor to suit the requirement. 
         
Payment for such installations shall be made on the accepted tonnage rate of structures. No 
separate payment will be made for fabrication, removal & return of the materials to BHEL stores. 
   
       
12.5.7 
In some cases, the structural material will be supplied in random lengths, which have to be 
fabricated to suit the requirement as incidental to work. Also, it may sometimes be necessary to 
remove some of the erected members to facilitate erection of bigger/ pre-assembled 
equipments. In such cases, the removal and re-erection of such members as agreed by the 
BHEL Engineer will have to be done by the Contractor as incidental to work. 
 
12.5.8 
Contractor shall arrange materials required for temporary cat ladders & working 
platforms during erection of columns, platforms and other structural components. Such 
arrangements shall, as far as possible, be only of clamping & bolting type, as welding on 
columns etc will not be permitted. After the completion of work these shall be removed. 
 
12.5.9 
All the hand rails and toe guards shall be provided as per drawings and site requirement. hand 
rails supplied in running lengths shall be suitably cut, edge prepared and welded. also, hand 
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rails/ guards may have to be provided from the safety point of view in certain places though not 
indicated in the erection drawings. The weld joints of hand rails shall be ground smooth to flush 
finish.  
 
12.5.10 
Electroforged floor grills will be supplied for this project. These may have to be cut to suit 
requirement. Cutting shall be done only by mechanical cutters and not by gas cutting. Cold 
galvanizing compound is to be applied on the cut surface/edge. Cold galvanizing paint will be 
supplied by BHEL free of cost.  
 
Fixing of floor grills shall be done by self-tapping screws and not by weldable studs. Special 
purpose electrically operated hand tools are available in the market for this, which drills, taps 
and fixes the screws in a single operation. BHEL will supply the necessary self-drilling-cum-
tapping screws ans fixing clips. Contractor shall deploy the drilling cum fixing machine 
required for this purpose as a regular scope of work. 
 
12.5.11 
The Contractor shall also install additional platforms of permanent nature for approaching 
different equipment as per the site requirement and to meet O&M requirements, though these 
may not indicated in the erection drawings. Materials required for such platforms will be supplied 
by BHEL in random sizes on free issue basis. These have to be fabricated to suit the 
requirement. Payment only for erected weight as certified by BHEL engineer shall be made at 
the rate applicable for structures. No payment is envisaged for fabrication of structures. 
 
12.5.12 
All relevant provisions as above shall apply, mutatis-mutandis, to the work of external 
structures, interconnecting structures, elevator structures, esp stairways and gallaries & 
equipment handling system etc. 
 

12.6 OTHER PRODUCTS AND SYSTEMS AND COMMON REQUIREMENTS 

 
a)  The ducting covered under this scope of work is flue gas ducting up to boiler outlet 

flange, boiler outlet flange to ESP, ESP to ID fans to chimney, hot and cold secondary 
air ducting from FD fans outlet to wind box, hot and cold primary air ducting from PA 
fans to mills including interconnections, flowmeters, dampers/gates and their drives, 
supports and suspensions etc for these systems. 

 
b)  Ducts / expansion bellows (metallic & non-metallic) are normally supplied in loose 

components / segments and these are to be assembled and welded/ jointed at site 
before erection. The fabric portion of non-metallic expansion joints (NMEJ) namely 
bolster, fabric belt and canopy shall be installed by Contractor under 
supervision/guidence of equipment supplier/BHEL for the first few cases. Contractor 
shall ensure that all subsequent NMEJ are assembled with due care and proper 
procedure. In simillar manner all joints, connecting ducts, expansion pieces and 
dampers shall be seal welded. these welds have to be made leak proof and tested as 
per technical instruction / requirement. 
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c)  Certain structural items like silencer supports, roof cladding structure, platform etc will be 

supplied in running lengths which shall be cut to required suitable sizes and 
adjusted/trimmed as part of work.  

 
d)  Contractor has to make canopies for motors, actuators, lub oil units, control valves, etc. 

material for this will be supplied in random lengths / sizes. no separate payment for 
fabrication is envisaged. only the erection tonnage rate applicable for structure will be 
paid for this work. 

 
e) BHEL will supply Metapoly Sheets for roof and side cladding of Boiler and elevator 

structure. These sheets are to be fixed with self tapping screws (supplied by BHEL) in 
similar manner as in case of Galvanized floor grills. Contractor shall deploy the drilling 
cum fixing machine required for this purpose as a regular scope of work.  

 
f)  ID fans are provided with variable frequency drives. Contractor has to erect & 

commission the only the motor and other mechanical components like coupling etc. 
Panels, transformers, cabling etc are not in this work specification. 

 
 
g) Actuator / drives of dampers, gates etc may have to be serviced, lubricated before 

erection, during precommissioning and commissioning, including carrying out 
adjustments required as incidental of the work.  

 
h)  All welded joints should be painted with anticorrosive paint / primer immediately after 

completion of all work. Necessary paints and other consumables for the above work are 
in the scope of the Contractor. 

 
i)  Spring suspension / constant load hangers may have to be preassembled for required 

load and erection carried out as per instruction of BHEL. adjustments, removal of 
temporary arrests / locks, cutting of excess thread length of hanger, tie rod etc, have to 
be carried out as and when required. Load setting of spring hangers, as per BHEL’s 
documents / instructions, during various stage of erection and testing and after floating 
of piping / ducting during cold and hot condition will have to be done. This exercise may 
have to be repeated till satisfactory results are achieved. 

 
j) Hangers and suspensions, support steels for ducts and other equipments, piping etc will 

be supplied in running/random lengths/ sizes, which shall be cut to suitable sizes and 
adjusted as required.   

 
k)  Touch up and preservative paintng of all components issued to and/or erected by 

Contractor shall form part of scope of work. The Contractor shall arrange all paints, 
primer and consumables, T&P and facilities.  
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13 PREPARATION OF FOUNDATIONS, AND GROUTING OF EQUIPMENT OF BOILER 
& AUXILIARIES 

   
13.1 
Building foundations and other necessary civil works for supporting structures, equipments etc 
will be provided by BHEL / Customer. The checking of dimensional accuracy, axes, elevation, 
levels etc, with reference to bench marks of foundations and anchor bolt pits have to be 
checked and logged by the Contractor. The permanent benchmark / reference marks will have 
to be transferred to new locations with sufficient care to maintain the accuracy and protected / 
preserved with adequate care (to enable rechecking at later dates) as per BHEL instruction. 
 
Minor adjustment of foundation level, dressing and chipping of foundation surfaces and blue-
matching (wherever required) for of all equipments as per BHEL Engineers instructions, should 
be done by the Contractor as part of the work. Contractor/BHEL shall prepare protocols before 
taking over the foundations. Dressing and chipping of foundations upto 35mm for achieving 
proper levels will be within the scope of work/specification. 
 
13.2 
All temporary foundations and anchor points required for installing erection Equipments and 
winches, foundations for pumps, tanks etc are in the scope of Contractor. All building materials 
like cement, steel including reinforcement bars, grits cements etc for such temporary 
foundations shall have to be arranged by the Contractor within the quoted rates. All such 
foundations shall be demolished and normal ground conditions restored after the usage. 
 
Neutralization pit for EDTA cleaning is to be made by the Contractor. After completion of job pit 
has to be dismantled and area is to be leveled before handing over of area to owner. 
 
Effluent to be disposed off safely from neutralizing pit to safe area as per instruction of BHEL 
Engineer. 
 
13.3 
Contractor shall carry out scrapping and blue matching of embedded plates/ packers of rotating 
equipments. Chipping and the leveling of concrete surfaces, fine dressing up to the extent 
required to obtain contact between packer and concrete, is also covered in the scope of this 
work. Scrapping, chipping and matching shall be done so as to achieve prescribed percentage 
of contact between the two surfaces. 
 
13.4 
BHEL will provide free of cost only the shims and packer plates (either machined or plain) which 
go as permanent part of the equipment.  Certain packer plates and shims over and above the 
quantity received as a part of supplies from manufacturing units of BHEL, will have to be cut out 
from steel plates / steel sheets at site to meet site requirement.  Contractor shall cut and 
prepare packers and shims by gas cutting / chiseling / grinding and de-burr the same. However, 
machining of the packers wherever necessary, shall be arranged by contractor. 
 
13.5 
Complete grouting of structures equipments, including anchor/ foundation bolts, beneath base, 
base hollows etc, as may be applicable, is included in the scope of Contractor. Arranging all 
labour, building materials including cement, ordinary portland as well as quick setting – free flow 
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- non-shrink grout mix (e.g. conbextra gp1/gp2), form work, shuttering, and any other 
requirements is in the Contractor’s scope. Contractor shall obtain approval of BHEL for cement 
(ordinary portland as-well-as quick setting – free flow- non-shrink grout mix) prior to use. 
Cleaning of foundation surfaces, pocket holes and anchor bolt pits and de-watering and making 
them free of oil, grease, sand and other foreign materials by soda washing, water washing, 
compressed air and other approved methods are within the scope of this specification/ work.  
 
13.6 
After the grouting has finally set and cured, alignment of equipments involved shall be checked 
again to verify for any disturbance or any other reason. if required, de-coupling of equipments 
has to be done for conducting the verification. in case any disturbance is noticed the cause, if 
any, shall be removed and re-alignment done as part of work. 
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14 WELDING, RADIOGRAPHY AND OTHER NON-DESTRUCTIVE TESTING, POST WELD HEAT 
TREATMENT 

 
14.1  WELDING 
14.1.1 
Installation of equipment involves good quality welding, NDE checks, post weld heat treatment 
etc. Contractor’s personnel engaged should have adequate qualification on the above works.  
 
14.1.2 
The method of welding (viz) arc, TIG or other method will be indicated in the detailed 
drawing/documents. BHEL Engineer will have the option of changing the method of welding as 
per site requirement. 
 
14.1.3 
Welding of high pressure joints shall be done by IBR certified high pressure welders who have 
been permitted by CIB of state concerned for deployment at the site of work. 
 
14.1.4 
Welding of all attachments to pressure parts, piping shall be done only by the qualified and 
approved welders. 
 
14.1.5 
Before any welder is engaged on work, he shall be tested and qualified by BHEL/ customer, 
though they may possess the IBR/other certificate. BHEL reserves the right to reject any welder 
without assigning any reason. All the expenditure in testing/qualification of the Contractor’s 
welder shall be borne by Contractor.  
 
14.1.6 
Unsatisfactory and continuous poor performance may result in discontinuation of concerned 
welder. 
 
14.1.7 
The welded surface shall be cleaned of slag and painted with primer paint to prevent rusting, 
corrosion. for this consumables like paint /primer etc will be in the Contractor’s scope. 
 
14.1.8 
HP joint fit-up, should be protected, where required, by use of tapes/protective paint as may be 
prescribed by BHEL. The Contractor shall arrange consumables like protective paints/tapes etc. 
 
14.1.9 
The Contractor shall maintain welding records in the form as prescribed by BHEL containing all 
necessary details, and submit the same to the BHEL Engineer as required.  Interpretation of the 
BHEL Engineer regarding acceptability of the welds shall be final. 
 
14.1.10 

In the case of P-91 pipe welding, Contractor shall deploy welders having experience in welding 
of P-91 material. The welders engaged by Contractor if not qualified for P-91 welding will be 
trained by BHEL at BHEL welding research institute (WRI) trichy and allowed to work only after 
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passing the required test arranged by BHEL. All the expenditure towards such qualification 
including cost of training, traveling expenses, stay etc., shall be borne by the Contractor.  
 
14.1.11 
Joint fit up will be a stage of inspection. where required, joints shall be offered for visual 
inspection after root run.  Subsequent welding should be made only after the approval of root 
run. 
 
14.1.12     SOCKET WELDING : 
 
In execution of this work, considerable number of socket weld joints is involved. The exact 
quantity of such socket welds or probable variation in the quantum cannot be furnished. The 
tenderer shall take notice of this while quoting as no extra claim on this account will be 
entertained.  The socket welding on HP parts/ HP piping shall be done by the IBR qualified 
welders. Contractor has to adhere to the procedures/specification as indicated in the drawing for 
socket welding. 
 
14.1.13 
Welding electrodes have to be stored in enclosures having temperature and humidity control 
arrangements. This enclosure shall meet BHEL specifications. 
 
14.1.14 
Welding electrodes, prior to their use, call for baking for specified period and will have to be held 
at specified temperature for specified period. Also, during execution, the welding electrodes 
have to be carried in portable ovens.  
 
14.2    HEAT TREATMENT: 
 
14.2.1 
For the purpose of temperature recording of stress relieving process, thermocouples have to be 
attached to the weld joint.  The number of temperature measuring points and locations shall be 
as per the standards of BHEL. Thermocouples have to be attached using capacitor discharge 
type portable thermocouple attachment unit. Contractor shall arrange sufficient number of 
thermocouple attachment units.  
 
14.2.2 
Contractor should provide temperature indicator / temperature recorder for measuring 
temperature during pre-heating for welding or for controlling temperature of metal for hot 
correction etc. The temperature recorders should be preferably of solid state type.  
 
14.2.3 
Heat treatment may be required to be carried out at any time (day or night) to ensure the 
continuity of the process.  The Contractor shall make all necessary arrangements including 
labourer required for the same as per directions of BHEL. 
 
14.2.4 
 In certain cases only the pre-heating of weld joints may be called for.  
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14.2.5 
For weld joints of heavy structural sections, if heat treatment is required, the same shall be 
carried out as part of the work. 
 
14.2.6 
Checking effectiveness of stress relieving by hardness tests (by digital  hardness tester or other 
approved test methods as per BHEL Engineer’s instruction) including necessary testing 
equipments is within the scope of the work / specification. 
 
14.2.7 
Preheating, inter-pass heating, post weld heating and stress relieving after welding are part of 
erection work and shall be performed by the Contractor in accordance with BHEL engineer’s 
instructions. Where the electric resistance heating method is adopted Contractor shall make all 
arrangement including heating equipment with automatic recording devices, all heating 
elements, thermocouples and attachment units, graph sheets, thermal chalks, & insulating 
materials like mineral wool, asbestos cloth, ceramic beads, asbestos ropes etc, required for all 
heating and stress relieving works.  
 
14.2.8 
All the recorded graphs for heat treatment shall be handed over to BHEL/ IBR authorities and 
due clearances obtained. 
  
14.2.9 
During welding & post weld heat treatment of main steam piping (P-91 material), the induction 
heating process shall continue un-interrupted. therefore, contactor shall arrange back-up DG set 
to take care of power interruptions during the process. 
 
14.2.10 
Results of these processes shall be verified/ validated as per requirements of BHEL/client. 
 
 
 
14.3 NON DESTRUCTIVE EXAMINATION: 
 
14.3.1 
Contractor shall provide all resources and make all arrangements for the radiographic 
examination of welds for this work. for reasons of safety, invariably the radiography work will be 
carried out after the normal working hours and close of other site activities only. in this regard, 
the Contractor has to adhere to the safety rules / regulations laid by barc authorities from time to 
time.   
 
14.3.2 
Radiography inspection of welds shall be performed in accordance with requirements and 
recommendation of BHEL Engineer. The minimum quantum of radiographic inspection shall be 
as per provision of IBR/BHEL’s erection documents. they may, however be increased 
depending upon the performance of the individual welder at the discretion of BHEL 
engineer/boiler inspecting authority. Bidder shall also arreage the UT equipment with recording 
facility at his own cost. usage of UT equipment shall be as per direction of BHEL engineer. 
Records of UT shall be produced as per site requirement.  
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14.3.3 
All x-ray / gamma ray films of weld joints shall be preserved properly and be handed over to 
BHEL/ IBR authorities and requisite clearances shall be obtained by the Contractor.  
 
14.3.4 
The field welded joints shall be subject to Dye-penetrant/MPT/RT/ other non-destructive 
examination as specified in the respective engineering documents/ as instructed by BHEL.  
 
14.3.5 
Where required, surface preparation, like smooth grinding of welded area, prior to Radiography 
shall be done.  it may also become necessary to adopt inter-layer radiography/MPT/UT 
depending upon the site/ technical requirement necessitating interruptions in continuity of the 
work and making necessary arrangements for carrying out the above work. the Contractor shall 
take all this into account in his offer. the required ndt method/procedure will be decided by 
BHEL engineer at site. 
 
14.3.6 
Tenderer shall note that 100% radiography shall be taken on all high pressure welding till such 
time the welders’ performance is found by BHEL Engineers to be satisfactory.  Subsequently, 
subject to consistency in welder’s performance. the percentage of radiography will be based on 
BHEL’s standard practice/code requirement. The defects shall be rectified immediately and to 
the satisfaction of BHEL engineer.  The decision of BHEL engineer regarding acceptance / 
rejecting the joints will be final and binding on the Contractor. 
 
14.3.7 
100% radiograph of certain sizes in piping have to be taken as per BHEL   standards/ drawings.   
 
14.3.8 
For carrying out ultrasonic testing of welding joints of large size tubes and pipes, it will be 
necessary to prepare surface by grinding and buffing a smooth finish and contour as necessary. 
The Contractor’s scope of work includes such preparation as incidental to work.  
 
14.3.9 
After stress relieving 5% of UT for all critical lines and 2% of UT for other alloy steel lines to be 
taken to ensure soundness of joints particularly stress relieving cracks.  No separate payment 
will be made.  
 
14.3.10 
Contractor may have to undertake radiography with cobalt-60 isotope camera in certain cases. 
However, for any reason if use of Cobalt-60 is not possible then these joints shall be checked by 
radiography after completion of welding up to suitable part of thickness with IR–192 other 
suitable source. Subsequently after completing the joint UT to be done.  For this Contractor has 
to deploy level–II operator certified by BARC.   
 
14.3.11 
In the case of P-91 piping wherever radiography is not possible, alternatively ultrasonic test has 
to be carried out apart from other NDE checks.   
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14.3.12 
For piping of thickness less than 25 mm no radiography plugs will be provided.  radiography 
shots to be taken by double wall technique or any other method to be adopted in consultation 
with BHEL engineer at site. 
 
14.3.13 
No separate payment for any NDE activities,  radiography, is envisaged.  
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15 LINING AND INSULATION 
  
Application of insulation, finishing, cladding and outer casing etc of the following: 

1.   Main Boiler 

2.  Boiler Auxiliaries including ESP. 

3.   Pipelines, Tanks & Vessels. 

4.   Other Equipment including BOIs, though not listed above but required for 
completion of any system in scope. 

 
15.1 
The work shall conform to dimension and tolerances specified in the various drawing. and 
documents that will be provided during the execution. if any portion of the work is found to be 
defective in workmanship or not conforming to drawings or other specifications, the Contractor 
shall dismantle and re-do the work duly replacing the defective materials at his cost. failing 
which the work will be got done by engaging other agencies or departmentally and recoveries 
will be dedected from Contractor’s bills towards expenditure incurred including 30% 
departmental charges. 

 
15.2 
The terminal points as decided by BHEL shall be final and binding on the Contractor. 
 
15.3 
All insulation and refractory materials including iron components and outer sheet casing 
materials, cladding sheets etc required will be supplied by BHEL and the same have to be 
erected/ applied as per the drawings and specifications of BHEL by the Contractor. 
 
15.4 
The Contractor shall provide all the necessary scaffolding materials, temporary structures and 
necessary safety devices etc, during all stages of work. Scaffolding materials (poles, gratings 
etc) shall be of light weight construction. Contractor shall arrange steel pipes & clamps with 
accessories like base plate attachment, fixing pins, struts etc for scaffolding required for this 
work. However, BHEL’s decision in this regard shall be final and binding. Contractor shall 
arrange the scaffolding materials in sufficient quantity.  
                                                                       
The Contractor shall provide the required quantity of wire, nails, and planks for formwork and 
other materials for shuttering and curing works. 
 
15.5 
Contractor shall observe all precaution for laying, curing etc of pourable insulation. the 
Contractor at his own cost shall redo any defective works found. 
 
15.6 
Wool insulation is received at site as loose bonded mattresses in standard sizes. These are to 
be dressed/cut to suite the equipments. Multiple layers of wool have to be applied as directed 
and as per drawings and specifications for all equipments/ systems covered under the scope of 
work. 
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15.6 
Cutting & dressing of insulation bricks to suit the site area of application is incidental to work.  
 
15.7 
Removable type of insulation has to be provided for valves fittings, expansion joints etc as per 
drawing or as directed by BHEL Engineer. 
 
15.8 
The cladding and outer casing are aluminium sheets. All relevant specifications and procedures 
with regards to beading, sealing etc for alunimium sheets have to be adhered to. 
 
15.9 
Cladding/outer casing shall be fixed expeditiously, so as to avoid damage to the insulation from 
the weather. 
 
15.10 
The overlapping surface of outer casing/cladding sheet shall be coated with sealing compound, 
which will be supplied by BHEL free of cost.  
 
15.11 
To take care of bimetal corrosion due to variety of metals in contact of each other viz retainer to 
support, support to outer casing/cladding, cladding-to-cladding etc, suitable paints specified by 
BHEL, to be applied and/or neoprene rubber packing/strips or any other insert may have to be 
fixed as required. 
 
15.12 
The Contractor shall leave certain gaps and openings while doing the work as per the 
instructions of BHEL Engineer to facilitate inspection by boiler inspector or during 
commissioning to fix gauges, fittings, instruments etc. these gaps will have to be finished as per 
drawings at later date by the Contractor at his cost. 
 
Contractor shall cut open works in needed as per BHEL Engineer’s instructions during 
commissioning for inspection, checking and make good the works after inspection is over 
without any extra payment. 
 
15.13 
A log book shall be maintained by the Contractor for the clearance of the area for application of 
refractory and insulation. where the Contractor dose the work on his own accord without prior 
permission. the work should be re-done, at his own cost, where necessitated. 
 
15.14 
Wastage allowance for the material issued are envisaged as follows: 

 
 a Pourable & castable insulation - 2% 
 b Insulation bricks and motor  - 2% 
 c Wool mattresses   - 2% 
 d Cladding sheets   - 2% 
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The wastage allowance will be applicable on the net issued quantity i.e. total quantity issued 
reduced by the quantity returned to stores as unused/fresh item. Contractor shall reconcile the 
material issues periodically as prescribed by BHEL site. Payment for the done will be regulated 
as per provision given in ‘Terms of Payment’. 
 
15.15 
The following works are also included in the scope of this contract. 
 
Cutting of cladding sheets as per the profile of the equipment and painting on inner surface two 
coats of bituminous paint. Paint will be supplied by Contractor. 
 
Cutting of the wool mattresses to the required shape and application of finishing cement of 
required thickness wherever required. 
 
15.16 
Insulation work of temporary piping for alkali boil out, steam blowing and chemical cleaning has 
to be carried out at site. The same have to be removed and returned to the BHEL stores after 
the completion of activity. Rates quoted for application of wool for boiler and auxiliaries will be 
applicable for this work also. No separate payment will be made for removal of temporary 
insulation and return of the same to BHEL stores/yard. 
 
15.17 
In certain instances, co-ordinated/phased application of castable refractory/ insulation on 
pressure parts etc may be necessitated in consideration of sequence of activities of other 
erection agencies. Contractor shall do such phased work as may be directed by BHEL. 
 
15.18 
Prior to application of refractory bituminous painting on the pressure parts and other area is 
under Contractor scope. The bituminous paint will be supplied by Contractor. No separate 
payment will be made for application of paint.  
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16 PAINTING 
 
16.1  
Components of the Boiler & Auxiliaries will in general be supplied by BHEL with one coat of 
Primer and two coats of finish paint applied at the manufacturing shop; contractor shall apply 
one coat of finish paint on all such components (which are not insulated) after erection at site 
unless and otherwise the shop coating is damaged in the meanwhile. Following types of paints 
shall be used for this project. 
1) Structure: Chlorinated Rubber 
2) Safety Valves and their exhaust pipes: Heat Resistant Aluminium 
3) Equipments: Epoxy / Chlorinated Rubber 
6.1 
In addition to components/equipment as above, there could be limited few without any prior 
protective coating. Such components shall first be thoroughly cleaned of all dirt, rust, scale, 
grease, oil and other surface deposits by wire brushing, scraping, washing, wiping with solvent 
or any appropriate method and the same being inspected and approved by BHEL followed by 
application of one coat of primer. Afterwards, the above parts shall be over-coated with two 
layers of Chlorinated Rubber paint as per application procedure prescribed by the paint 
manufacturer.  
  
16.2    Touch-up painting on damaged areas - 
 

a) For coatings damaged up to metal surface 
 

Surface preparation shall be carried out by manual cleaning. minimum 6 inches 
adjoining area with existing coating shall be roughened by wire brushing, emery 
paper rubbing etc., for best adhesion of patch primer. 
 
 Primer coat of touch-up primer to be applied by brush immediately after the 
surface preparation.  

 
 Over this primer coat,  finish coat and final finish coat shall be applied as 

covered above by brush within maximum seven ( 7 ) days of application of touch 
up primer. 

 
 
 Painting scheme is enclosed for information at Annexure-III. However, for 

execution only the latest document shall be applicable and no claim whatsoever 
shall be entertained in case of any variance between such documents. Similarly, 
documents as provided progressively during the execution of work for all other 
products/ equipments etc shall be applicable. 

 
16.3   
Painting of welded areas / painting of areas exposed after removal of temporary supports / 
touch-up painting on damaged areas of employer’s structures, where inter-connection, welding / 
modification etc. has been carried out by the bidder. 
 
 (a.) clean the surface to remove flux spatters and loose rust, loose coatings in 

the adjoining areas of weld seams by wire brush and emery paper. 
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(b.) painting procedure to be followed as mentioned above for touch-up 
painting on damaged areas.  

 
16.4  
The scope of work includes painting of colour bands, lettering, marking and signs for direction of 
flow/rotation, names etc of approved colours as per the standard colour codes and 
specifications specified in tender specification or as advised by BHEL/customer engineer at site 
for the equipments/ components covered in these specifications.  Applicable paints and primer 
shall be supplied by BHEL. 
 
16.5 
All exposed metal parts of the equipment including piping, structures, hand railing, grating etc 
shall be thoroughly cleaned off dust, rust, scales and other foreign materials by manual or 
mechanised wire brushing, scrapping, sand blasting etc and the same being inspected and 
approved   by BHEL/customer engineer before application of primer. Afterwards, the above 
parts shall be finish painted with specified number of coats as per specification.  
 
16.6 
In certain isolated instances where it is not possible to clean the equipments as explained 
above, cleaning by grinding might have to be resorted to. No damage to the 
equipment/components should be caused. 
                                                                   
16.7 
Surface to be painted should be free of oil and grease.   It should be removed by using suitable 
cleaning agents including permitted solvents. Surface cleaned by chemical agent, if required, 
shall be treated further as prescribed in use of such cleaning agents.  The Contractor at his own 
cost shall provide all the consumables and application implements.  
 
16.8 
During the preparation of surface, if the shop coat is damage by chemical cleaning or by 
mechanical means, Contractor shall repair the same free of cost to BHEL. BHEL will make 
available only the primer and paints free of any charge to Contractor. 
 
16.9 
Specified drying time shall be permitted from one to another coat. 
 
16.10 
This work requires working at higher altitudes from ground level to as high as 90 m and more. 
The work spread is also substantial involving substantial run of structures and piping. Contractor 
shall take sufficient precautions to avoid any accident and hazard in all respects.  the ropes, 
ladders, scaffolding materials, clamps etc and climber used should be of standard quality for 
safe and smooth execution of work. 
 
16.11 
Contractor shall carry out the work in such a way that other erected equipment, structure, civil 
foundations and other property are not damaged.  For damages in any of such cases due to 
lapses by Contractor, BHEL shall have the right to recover the cost of such damages from the 
Contractor. 
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16.12 
Contractor shall take due care to cover/protect the equipment which are already painted while 
carrying out the painting of other adjacent equipment.  If so happens, it shall be cleaned and 
repainted by the Contractor without any extra charges. 
 
16.13 
In general, painting of structural parts and colour bands, lettering, marking of direction of 
flow/rotation etc will be carried out by brush painting.  However, areas/equipment inaccessible 
for manual painting have to be painted by spray painting. The decision of BHEL engineer, in this 
regard, shall be final and binding on the Contractor. For the purpose   of spray painting, air at 
one point will be made available by BHEL free. Laying of air hose pipe and any other line 
required shall be done by Contractor at his cost. The Contractor shall provide spray equipment 
set. 
 
16.14 
The Contractor shall provide all the necessary scaffolding materials, temporary structures and 
necessary safety devices etc, during execution of the work. 
 
16.15 
Final painting work  shall be  started  after  obtaining  clearance from BHEL engineers  and as  
per  his  instructions. 
 
16.16 PRIMER AND PAINTS FOR FINAL PAINTING 
 
All primer and paints required for final painting shall be supplied by BHEL free of charges.    

 
The Contractor , however, shall provide account of all the items issued to him and return all 
primer, paints etc remaining extra over the normal requirement with proper identification tags in 
a packed condition to BHEL stores. In case of any misuse or excess use over the normal 
requirement, BHEL reserves the right to recover the cost of such misuse/ excess use.  Decision 
of BHEL Engineer in this regard will be final and binding on the Contractor. 
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17.1 
Testing, pre-commissioning, & commissioning will involve, though not limited to these, various 
testing e.g. hydro-static pressure, pressure decay tests, leak test, trial runs of equipments; 
flushing by air, water, oil, steam as applicable; checking/setting various clearances/ parameters, 
ensuring operation of various equipments free of undue restrictions, chemical (EDTA) cleaning 
& alkali boil out of boiler, steam blowing of the boiler and the critical piping, floating of safety 
valves, coal firing, trial operation and loading etc are some of these activities. All the activities 
for commissioning of the set, as informed by BHEL from time to time shall be completed. 
 
17.2 
All these tests should be repeated till all the equipments satisfy the requirement / obligations of 
BHEL to their client and also the relevant statutory authority. 
 
17.3 
Contractor shall lay / install necessary temporary piping, pumps, valves,  blanks, gauges, 
cables, switches etc for conduct of hydraulic / pressure test, chemical cleaning, steam / air 
blowing etc. this may involve cutting of some portion of existing piping / valves, placing of rubber 
wedges / blanks in the valves and other openings, fabrication and installation of temporary tanks 
for chemical mixing, temporary access platforms to mixing tanks etc. Where required, bends 
have to be fabricated / formed at site from random length / size of pipes / structural steel. 
temporary installation itself has to be tested, tried, and subject to non-destructive examinations 
as per the instructions of BHEL as part of work. 
 
No payment will be made for temporary installations made for hydraulic testing of various 
systems & piping. Similarly no payment will be made for electrical installations made for any 
temporary system. 
 
17.4 
All materials, equipments necessary for installation of temporary system as above will be 
supplied by BHEL as free returnable issue in random sizes / lengths. however, servicing, 
fabrication, erection, dismantling of the same after completion of the process, and handing over 
back to BHEL stores will be the responsibility of the Contractor.  
 
In accounting of materials following wastage allowances are provided: 
 

1. Structural items : 5% 
2. Pipes  : 3% 

 
No wastage allowance for valves & other equiptments. 
 
17.5 
Fabrication, fit-up, pre-heating, welding, post-weld heating and post-weld-heat treatment if any, 
of requisite blanks for conduct of hydraulic test / leakage test is part of work. similarly, removal 
of blanks, restoration and normalization of the concerned system / line is to be done as part of 
work. BHEL will provide the material for blanks free of charge. No separate payment is 
envisaged for these activities.  
 
17.6 
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Overhauling, cleaning, servicing of tanks, pumps, equipments, valves, during erection and 
commissioning stages are in the scope of work. Gaskets, packing & spares for replacement will 
be provided free of charges by BHEL. 
 
17.7 
After chemical cleaning  / pickling of lubricating system (including oil piping, oil tank and other 
fittings) of rotating machines, oil flushing for lubricating systems as per instructions of BHEL 
engineer shall be carried out. Cleaning of oil tank of lubricating oil system of rotating machinery 
before and after oil flushing is in the scope of work. 
 
17.8 
Transportation of oil drums from customer’s / BHEL’s stores, filling of oil for flushing, first fill of 
lubricants and subsequent topping up during trials, tests and commissioning is included in the 
scope of this contract. The Contractor shall have to return all the empty drums to the customer / 
BHEL stores. Similarly, for various pre-commissioning / commissioning activities / processes 
mentioned in various clauses, transport of chemicals from BHEL / customer’s stores, charging 
of chemicals into the system and returning of remaining chemicals and the empty containers of 
the chemicals to customer / BHEL stores is the responsibility of the Contractor. 
 
17.9 
During trial runs/ tests, pre-commissioning / commissioning, replacing / changing mechanical / 
other seals of equipments like pumps, removal and cleaning / replacing of filters etc is within the 
scope of work. Replacement spares for this purpose will be provided by BHEL. 
 
17.10 
In case any defect is noticed during tests, trial runs of all equipments and their auxiliaries, such 
as interferences, rubbing, loose components, abnormal noise or vibration, strain on connected 
equipment etc the Contractor shall immediately attend to these defects and take necessary 
corrective measures. readjustment and/or realignment, if necessary, shall be done as per BHEL 
engineer’s instructions. Claim, if any, for these works shall be governed by relevant clauses of 
special conditions of contract provided the cause of such work is not attributable to the 
Contractor. 
 
17.11 
 Contractor shall cut / open / dismantle work, if needed, as per BHEL Engineer’s 

instructions during commissioning for inspection, checking and make good the works 
after inspection is over.  

 
 Similarly, during the course of erection, if certain portion of equipments erected by the 

Contractor has to be undone for enabling other Contractors / agencies of BHEL / 
customer to carry out their work, Contractor shall carry out such jobs expeditiously and 
promptly and make good the job after completion of work by other Contractors / 
agencies of BHEL / customer as per BHEL engineer’s / agencies of BHEL / customers 
instructions.  Claims, if any, in this regard shall be governed as per relevant clauses of 
‘General Conditions of Contract. 

 
17.12 
During this period, though BHEL/ client’s staff will also be associated in the work, the 
Contractor’s responsibility will be to arrange for complete requirement of men and required tools 
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and plants, consumables, scaffolding and approaches etc till such time the commissioned unit 
undergoes trial operations. 
 
17.13 
Commissioning activities will continue till the completion of trial operation. During this period 
Contractor shall make available the services of separate dedicated workforce comprising of 
suitable skilled and semi-skilled / un-skilled workmen and supervisory staff alongwith necessary 
tools and plants, consumables etc. 
 
17.14 
It shall be specifically noted that the Contractor may have to work round the clock during the 
pre-commissioning and commissioning period alongwith BHEL Engineers and hence 
considerable overtime payment is involved. The Contractor’s quoted rates shall be inclusive of 
all these factors. 
 
17.15 
The Contractor shall carry out any other tests as desired by BHEL engineer on erected 
equipment covered under the scope of this contract during testing, pre-commissioning and 
commissioning, to demonstrate the completion of any part or whole of work performed by the 
Contractor. 
 
17.16 
At various stages of completion boiler has to be preserved against corrosion either by wet 
preservation or by dry preservation as per the requirement of BHEL Engineer. Contractor shall 
carry out all the incidental jobs like filling up of water, dozing of chemicals and pressurizing the 
system to the required pressure, change of gas refills etc. The boilers have a permanent N2 
blanketing arrangement.  
  
During this period, though BHEL/ client’s staff will also be associated in the work, the 
Contractor’s responsibility will be to arrange for complete requirement of men and required tools 
and plants, consumables, scaffolding and approaches etc., till such time the commissioned unit 
is taken over. 
 
17.17 
Commissioning activities will continue till the completion of trial run, trial operation. During this 
period Contractor shall make available the services of separate dedicated labor force 
comprising of suitable skilled and semi/un-skilled hands along with necessary tools and plants, 
consumables etc. 
 
17.18 
It shall be specifically noted that the Contractor may have to work round the clock during the 
pre-commissioning and commissioning period along with BHEL engineers and hence 
considerable overtime payment is involved. The Contractor’s quoted rates shall be inclusive of 
all these factors. 
 
17.19 
Conduct of performance guarantee test is in the scope of work. Contractor shall install all 
necessary tapping points, instruments etc and provide necessary assistance in this regard.  
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In case PG test is getting delayed beyond the contract period ( normal plus extension if any ) 
due to reasons  not attributable to the Contractor, PG  test  issue  will be mutually discussed 
and and commercially settled. However intallation of necessary tapping points, impulse pipes, 
approaches etc  are to be completed by the Contractor. 
 
17.20 
The Contractor shall carry out any other tests as desired by BHEL engineer on erected 
equipment covered under the scope of this contract during testing, pre-commissioning and 
commissioning, to demonstrate the completion of any part or whole of work performed by the 
Contractor. 
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18.1 PRESERVATION & PROTECTION OF COMPONENTS 
 
BHEL will issue majority of the plant equipment/components duly applied with primer and one 
coat of finish paint at shop. Components/equipment that will finally remain exposed to 
atmosphere will be coated with Chlorinated Rubber painting system (except the steam system 
silencers and their exhaust pipes – provided with heat resistant aluminum paint); while the 
remaining components will be coated with synthetic enamel paint. During the course of activities 
at site, the shop coat of paint may get peeled off/burnt. Contractor at all stages of work, shall 
ensure appropriate preservation of all such equipment/ component that are in his custody 
including those erected by him by way of applying touch up paint coating. Such preservation 
shall conform to preservation procedure of BHEL (if any), else according to the instructions of 
BHEL engineer. BHEL will provide the necessary primer and paint for Chlorinated Rubber paint 
system free of charges; while contractor shall arrange for the preservation materials for all other 
types of surfaces including machined surfaces in his cost. 
 
18.2 
The contractor shall make suitable security arrangements including employment of security 
personnel and ensure protection of all materials/ equipment in their custody and installed 
equipments from theft/fire/pilferage and any other damages and losses. 
 
18.3 
Contractor shall collect all scrap materials periodically from various area of work site, deposit 
the same at one place earmarked at site or shift the same to a place earmarked in BHEL/ 
client’s stores. In case of failure of contractor in compliance of this requirement, BHEL will make 
suitable arrangement at contractor’s risk and cost. 
 
18.4 
The entire surplus, damaged, unused materials, packaging materials / containers, special 
transporting frames, gunny bags, etc shall be returned to BHEL stores by the contractor. 
 
18.5 
The contractor shall not waste any materials issued to him. In case it is observed at any stage 
that the wastage/excess utilisation of materials is not within the permissible limits, recovery for 
the excess quantity used or wasted will be effected with departmental charges from the 
contractor. Decision of BHEL on this will be final and binding on the contractor. 
 
18.6 
For any class of work for which no specifications have been laid down in these specifications, 
work shall be executed as per the instructions of BHEL. 
  






