Annexure-| - Activity Timelines for Enquiry no. F7TA1U40042
( Part of ITB Rev.10 annexures)

Major Activity timelines shall be considered for purchase

SNo Activity Agency Timeline
1 PO acknowledgement Vendor 15 days from PO
2 Submission of Drawings Vendor 15 days from PO
and QP
3 Approval of Drawings and | BHEL/Customer 21 days from
Quality plan (QP) document submission.
4 Raising of Inspection Call Vendor days from the date
of receipt of approved QP.
(vendor to fill)
5 Inspection completion Self/BHEL/Third party __ 14 days from inspection
inspection agency call date.
6 Despatch Instructions BHEL __ 7 daysfrom inspection
report submission.
7 LR date Vendor / BHEL __ 14 daysfrom Despatch
clearance.
8 Material receipt date Vendor/BHEL 14 days from LR date.
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