
 
         Annexure-I - Activity Timelines for Enquiry no. F7A1U40042 
                                         ( Part of ITB Rev.10 annexures) 
                                              Major Activity timelines shall be considered for purchase 
S No  Activity  Agency  Timeline  
1  PO acknowledgement  Vendor  ____15_____days from PO  

2  Submission of Drawings 
and QP  

Vendor  _____15_____days from PO  

3  Approval of Drawings and 
Quality plan (QP) 

BHEL/Customer  ____21______days from 
document submission. 

4  Raising of Inspection Call  Vendor  __________days from the date 
of receipt of  approved QP.             
( vendor to fill) 

5  Inspection completion  Self/BHEL/Third party 
inspection agency  

___14_____ days from inspection 
call date. 

6  Despatch Instructions  BHEL  ___7___days from inspection 
report submission. 

7  LR date Vendor / BHEL ____14__days from Despatch 
clearance.  

8 Material receipt date Vendor/BHEL 14 days from LR date. 

 
 
 
 
 
                                                                                                           Bidder's seal & signature 


